

Here is our project update for Friday, April 3:

This week our crews continued carefully excavating soil and demolishing sections of the retaining wall in the back yard, particularly along the footer of the wall. This high probability excavation effort under the second tent remains on schedule. No AUES-related glassware was recovered this week. There were no detections of chemical agents or industrial compounds in the air monitors.

Next week crews will continue high probability operations behind the retaining wall in the backyard of the property.

Safety continues to be our number one priority at the site. Throughout every phase of the project, all necessary precautions are taken to ensure the safety of the site workers, the residents of the community, and those driving by.