

## **4825 Glenbrook Road Weekly Update for March 6, 2015**

The crews continued to conduct high probability excavation work in the back yard area under the engineering control structure this week. Crews safely recovered a 75mm round in the same location as the previous items -- behind the backyard retaining wall. The initial assessment showed that the 75mm round is an empty, unfuzed and unfired, closed cavity. The item was packaged and transported to Federal Property for storage and a final assessment. There were no detections of chemical agents or industrial compounds in the air monitors. The site was shut down on Thursday and Friday due to the adverse winter weather conditions.

The fence panel screening along the shared property lines, away from our operations equipment area, will be completed as weather improves and there no longer is a risk posed by the surface snow and ice. The fence panel work along the front of Glenbrook Road needs to be performed when no high probability operations are underway, so not to impact the safety of our operations, crew, neighbors and passer-bys. Weather dependent, we are planning to replace the Glenbrook Road grey fabric screen next week Saturday, March 14, from 8 am to 4 pm.

Next week crews will continue high probability operations behind the retaining wall in the backyard of the property. We remain on schedule despite the recent weather impacts.

Safety continues to be our number one priority at the site. Throughout every phase of the project, all necessary precautions are taken to ensure the safety of the site workers, the residents of the community, and those driving by.