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Fund Types
ANC = Arlington National Cemetery
AOC= Architect of the Capitol
BCA5= Base Closure Army 05
BCD5 = Base Closure Defense 05
CEETA  - Communication Electronic Evaluation & Testing Agency
DLA = Defense Logistics Agency
DODM = Department of Defense Medical
MCA = Military Construction Army
MCAR = Military Construction Army Resrves
MCNG = Military Construction National Guard DELETED
UMMCA = Unspecified Minor Military Construction
O & MA = Operations & Maitenance Army
O PA = Other Procurement Army
SOF = Special Operations Forces
SOF

RED = Projects Authorized by Directive or Agency Memo
Yellow = Construction Contract Awarded
Black = Projects not authorized, project on hold Code 4, Project deferred Code 5
CHANGES NOTED BY ITALICIZED & BOLD FONT

Location Project Title APPN Authoriza
tionRecv'

d

Acq 
Method

Project 
Number

Program Yr  PROGRAM 
AMOUNT 

($000) 

 RTA  Award 

Aberdeen C4ISR Fac PH 1 BCA5 X DB 65054 7 145,000          May-07 Sep-07
Aberdeen Infrastructure Upgrades BCA5 X DBB 58535 7 47,000            Aug-07 Sep-07
Aberdeen Automotive Technology Evaluation Fac (Test Track) MCA X DBB 17569 7 10,000            Jul-07 Sep-07
Aberdeen Army Reseach Lab (ARL) Facility BCA5 X DB 65152 8 2,900              TBD TBD
Aberdeen Chem Bio Defense RDA Lab BCA5 X DB 64156 8 27,000            May-08 Aug-08
Aberdeen Chem Bio Defense Lab (Transition) Other OMA BCA5 64156 8 -                  NA NA
Aberdeen C4ISR Fac PH 3 Incr 1 BCA5 X DB 65491 8 141,000          May-07 Dec-07
Aberdeen C4ISR Fac PH 2,  I2WD BCA5 X DB 66240 8 104,000          May-07 Dec-07
Aberdeen CHPPM Campus 1/2 DODM X DB 49692 8 38,000            TBD TBD
Aberdeen C4ISR Fac  PH 4 Incr 1 (Intelligence & Info Warfare Dir) BCA5 X DB 66275 9 99,000            Sep-08 Dec-08
Aberdeen Chem Bio Defense Lab (Initial Outfitting) Other OPA BCA5 64156 9 -                  NA NA
Aberdeen Army Test & Evaluation Command (ATEC) HQ BCA5 X DB 65160 9 10,000            TBD TBD
Aberdeen General Instruction Bldg MCA X 55421 9 -                  TBD TBD
Aberdeen C4ISR PH 3 Incr 2 BCA5 X DB 67476 9 104,000          Sep-08 Dec-08
Aberdeen USAMRICD Incr 1 ( Institute for Chemical Defense Recapitilization) DODM X DBB 65731 9 50,000            Sep-08 Dec-08
Aberdeen ECBC Brooks City Non Medical BCA5 X DB 65150 9 27,000            Sep-08 Dec-08
Aberdeen C4ISR Fac PH 4 Incr 2 BCA5 X DB 67335 10 152,000          Sep-09 Dec-09
Aberdeen Army Research Institute BCA5 DB 65123 10 4,550              Sep-09 Dec-09
Aberdeen USAMRICD Incr 2 DODM DBB 67180 10 93,000            Sep-09 Dec-09
Aberdeen USAMRICD Incr 3 DODM DBB 67181 11 111,000          Sep-10 Dec-10
Aberdeen USAMRICD Incr 4 DODM DBB 67182 12 59,000            Sep-11 Dec-11
Aberdeen CHPPM Replacement DODM DBB 65371 12 27,000            Sep-11 Dec-11
Aberdeen Information Systems Facility (DOIM) MCA DB 65190 13 48,000            Sep-12 Dec-12
Aberdeen Deployment Health Analysis DODM DBB 49692 13 41,000            Sep-12 Dec-12

TOTAL BY INSTALLATION  ABERDEEN 1,340,450       

ANC LD 90 Niche Walls ANC DBB 6 7,500              Sep-07 Dec-07
ANC Millennium Stormwater PH 1 ANC DBB 7 5,904              Sep-07 Dec-07
ANC Millennium Stormwater PH 2 ANC DBB 8 5,900              Sep-08 Dec-08
ANC Millennium Stormwarter PH 3 ANC DBB 9 5,900              Sep-08 Dec-08
ANC Vehicle Storage Building ANC DBB 10 1,800              Sep-09 Dec-09
ANC Millennium Stormwater PH 4 ANC DBB 10 4,617              Sep-09 Dec-09
ANC Millennium Stormwater PH 5 ANC DBB 11 5,800              Sep-10 Dec-10
ANC Millennium Stormwater PH 6 ANC DBB 12 3,290              Sep-11 Dec-11
ANC Land Expansion Ft Myer Parking ANC DBB 12 2,051              Sep-11 Dec-11
ANC Land Expansion Ft Myer Parking ANC DBB 12 1,000              Sep-11 Dec-11
ANC Land Expansion Navy Annex ANC DBB 13 3,813              Sep-12 Dec-12

TOTAL BY INSTALLATION ANC 47,575            
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AOC (Ft Meade) Logistics Warehouse I AOC DBB 8 42,100            Sep-07 Dec-08
AOC (Ft Meade) Logistics Warehouse II AOC DBB 9 6,400              Sep-08 Dec-08
AOC (Ft Meade) Module 5 AOC DBB 9 8,500              Sep-08 Dec-08
AOC (Ft Meade) Copyright Deposit Facility I AOC DBB 10 31,000            Sep-09 Dec-09
AOC (Ft Meade) Copyright Deposit Facility II AOC DBB 11 4,500              Sep-10 Dec-10
AOC (Ft Meade) Module 6/7 AOC DBB 11 16,000            Sep-10 Dec-10
AOC (Ft Meade) Module 8 AOC DBB 12 8,500              Sep-11 Dec-11

TOTAL BY INSTALLATION AOC 117,000          

Belvoir Defense Access Road Phase I MCA 62297 6 -                  NA NA
Belvoir Parking Structure CEETA X DB 7 11,000            Mar-07 Apr-07
Belvoir Material Receiving & Screening DLA X DBB DSSI0701 7 6,500              May-07 Aug-07
Belvoir Administrative Bldgs (AMC) (Land Parcel Procurement) BCA X 66228 7 -                  NA NA
Belvoir Defense Access Rd Phase 2 MCA 56062 7 -                  NA NA
Belvoir Museum Support Center MCA X DB 58697 7 27,000            Nov-07 Mar-08
Belvoir Army Museum O & M X DB 51062 7 150,000          TBD TBD
Belvoir Facility Energy Improvements DLA X DB DS7005 7 -                  N/A N/A
Belvoir Flight Control Tower UMMCA X DB 62779 7 2,900              TBD TBD
Belvoir NGA Campus East PH 1 BCA5 DOD X IDBB NGA 002 7 122,200          Apr-07 Aug-07
Belvoir Consolidated Hospital   Incr 1 BCA5 X IDBB 64238 8 243,200          May-07 Sep-07
Belvoir NGA Campus East PH 2 BCA5 DOD X IDBB 65416 8 428,900          NA Dec-07
Belvoir Entrance Gate Security Enhancements DLA X DBB DESI0854 8 5,000              Oct-07 Dec-07
Belvoir Missile Defense Agency HeadquartersCommandr Ctr BCA5 DOD X DB MDA580 8 25,100            Nov-07 May-08
Belvoir Collocate Misc OSD, Defense Agency, & Field Activities (WHS) BCA5 DOD X DB OSD 002 8 1,074,000       May-08 Sep-08
Belvoir Defense Access Road, Ph 3 MCA 66667 8 -                  NA NA
Belvoir EPG Infrastructure       Incr 1 BCA5 X DBB 64097 8 20,000            Sep-07 Dec-07
Belvoir NGA Campus East PH 3 BCA5 DOD X IDBB 68471 8 545,000          NA Dec-08
Belvoir Hospital  (Initial Outfitting) OTHER OPA BCA5 64238 9 -                  NA NA
Belvoir Consolidate Hospital Incr 2 BCA5 X IDBB 65676 9 203,200          NA Dec-08
Belvoir Hospital (Transition) O & M BCA5 64238 9 -                  NA NA
Belvoir EPG Infrastructure       Incr 2 BCA5 X DBB 67487 9 91,000            NA Dec-07
Belvoir Access Road/Control Points MCA X DB 63571 9 7,700              Sep-08 Dec-08
Belvoir NGA  Campus East PH 4 BCA5 DOD X IDBB 68474 10 112,000          NA Dec-09
Belvoir EPG Infrastructure       Incr 3 BCA5 X DBB 64907 10 41,000            NA Dec-09
Belvoir Consolidate Hospital Incr 3 BCA5 X IDBB 65677 10 34,600            NA Dec-09
Belvoir Dental Clinic (Transition)) O & M BCA5 64241 10 -                  N/A N/A
Belvoir NARMC Hq Bldg BRAC DB 65871 10 11,400            Sep-09 Dec-09
Belvoir NARMC Hq Bldg (Transition)  O & M BCA5 65871 10 -                  N/A N/A
Belvoir Dental Clinic BCA5 DB 64241 10 7,000              Sep-09 Dec-09
Belvoir NGA Campus East PH 5 BCA5 DOD X IDBB 68475 8 28,000            NA Dec-09
Belvoir Dental Clinic (Initial Outfitting)  OTHER OPA BCA5 64241 11 -                  N/A N/A
Belvoir NARMC Hq Bldg (Initial Outfitting)  OTHER OPA BCA5 65871 11 -                  N/A N/A
Belvoir Physical Fitness Facility BCA5 DB 64230 12 20,000            Sep-11 Dec-11
Belvoir Child Youth Services Center MCA DB 64148 13 4,000              Sep-12 Dec-12
Belvoir Info Dominance Center (Project deferred to FY13) MCA X DB 57508 13 53,000            Sep-12 Dec-12
Belvoir Info Dominance Center PH 2  (Project deferred to FY 13 MCA X DB 58849 13 66,000            Sep-12 Dec-12
Belvoir Info Dominance Center PH 3  (Project deferred to FY 13) MCA X DB 62243 13 67,000            Sep-12 Dec-12
Belvoir Vet Clinic MCA X 62539 13 -                  NA NA
Belvoir Secure Admin. Facility   PH I, PH II, PH III  (Army ) BCA5 DOD 64234 13 -                  NA NA
Belvoir PEO EIS Admin Facility BCA5 DOD DB 65592 13 -                  NA NA

TOTAL BY INSTALLATION BELVOIR 3,406,700       

Carlisle Museum Support Facility MCA X DBB 57142 9 11,000            Sep-08 Dec-08
TOTAL BY INSTALLATION CARLISLE 11,000            

Detrick USAMRIID Steam Sterilization DODM X DBB 59215 6 20,900            Apr-07 Dec-07
Detrick USAMRIID Stage 1 Phase 1 (USAMRIID Replacement) DODM X DBB 58395 7 29,000            May-07 Jul-07
Detrick USAMRIID Stage 1 Phase 2 (USAMRIID Replacement) DODM X DBB 63418 8 150,000          NA Dec-07
Detrick USAMRIID Stage 1 Phase 3 (USAMRIID Replacement) DODM X DBB 63419 9 209,000          NA Dec-08
Detrick Joint Bio-Medical RDA Management Center  BCA5 DB 64275 10 8,100              Sep-09 Dec-09
Detrick Joint Bio-Medical RDA Management Center  (Transition) OMD BCA5 64275 10 -                  NA NA
Detrick Satellite Communications  (SATCOM) Facility MCA X 58625 10 14,000            Sep-09 Dec-09
Detrick Defense Satellite Communications (SATCON) CTR MCA X 57579 10 24,000            Sep-09 Dec-09
Detrick USAMRIID Stage 1 Phase 4 (USAMRIID Replacement) DODM X DBB 63420 10 108,000          Sep-09 Dec-09
Detrick USAMRIID Stage 2 Phase 2 (USAMRIID Replacement) DODM DBB 63422 10 33,000            Sep-09 Dec-09
Detrick Joint Bio-Medical RDA Management Center (IO) OTHER OPA BCA5 64275 11 -                  NA NA
Detrick USAMRIID Stage 2 Phase 1 (USAMRIID Replacement) DODM DBB 63421 11 85,000            Sep-10 Dec-10
Detrick USAMRIID Stage 1 Phase 5 (USAMRIID Replacement) DODM X DBB 11 54,000            Sep-10 Dec-10
Detrick USAMRMC Operations Bldg/RESOC MCA X DB 55840 13 27,000            Sep-12 Dec-12
Detrick Research Acquisition Bldg/RADA MCA X DB 55839 13 12,400            Oct-07 Dec-07

TOTAL BY INSTALLATION FT DETRICK 762,000          

DDSP Physical Fitness Center DLA X DBB 200403 6 8,035              Feb-08 May-08
DDSP General Purpose WHSE (BRAC) Incr 1 BCA5 DLA X DBB BRACDC4 7 38,600            Apr-08 Aug-08
DDSP Add to Consolidated Maintenance Facility DLA X DBB CX0704 7 8,900              Oct-07 Feb-08
DDSP General Purpose WHSE (BRAC) Incr 2 BCA5 DLA X DBB BRACDC4 8 38,600            NA Aug-08
DDSP Replace Central Heat Plant DLA X DBB CX0702 8 21,000            May-08 Aug-08
DDSP Family Housing Renovation DLA X DBB DDSP09 9 21,000            Sep-08 Dec-08
DDSP Replace DDC HQ DLA DBB 10 140,000          Sep 09 Dec 09
DDSP Bulk Warehouse 1-2 Site/Gen Purpose WHSE Rplmnt 1 & 2 DLA DBB 11 35,500            Sep-10 Dec-10
DDSP Logistics Operations Warehouse DLA DBB 12 22,500            Sep-11 Dec-11
DDSP Replace Water Storage Tank (Reservoir) DLA DBB CX0601 12 2,700              Sep-11 Dec-11
DDSP Replace Sewage Treatment Plant DLA DBB 12 4,500              Sep-11 Dec-11
DDSP Replace Communications Bldg DLA DBB 12 3,500              Sep-11 Dec-11
DDSP Replace Lodging Facility DLA X DBB 200502 12 7,200              Sep-11 Dec-11
DDSP Upgrade Truck Gate Facility DLA DBB 13 3,600              Sep-12 Dec-12
DDSP Bulk Shed DLA DBB 13 7,400              Sep-12 Dec-12

TOTAL BY INSTALLATION DDSP 363,035          



CONSOLIDATED Project List

5/21/2007 2:33 PM

Letterkenny Inland Port Staging Facility (Inland Node Deployment) MCA X DB 59700 7 6,600              Jul-07 Aug-07
Letterkenny Guided Missile Maintenance Facility BCA5 X DBB 63366 8 11,600            Jul-07 Oct-07
Letterkenny Igloo Upgrade PH II MCA DB 63241 11 6,000              Sep-10 Dec-10

TOTAL BY INSTALLATION LETTERKENNY 24,200            

McNair Rehabilitate IDAC, Bldg 52 MCA X DB 55730 9 -                  Sep-08 Dec-08
McNair Barracks Complex MP MCA DB 54221 11 -                  Sep-10 Dec-10

TOTAL BY INSTALLATION FT MCNair -                  

Meade Critical Communications Ductbank NSA Z DDB 13470 5 3,400              Nov-06 Jan-07
Meade #11800, Classified Matl Conversion NSA X DBB 11800 6 25,230            Dec-08 Feb-09
Meade Administrative Facility (902nd Fire Project) MCA X DB 68172 7 42,000            Oct-07 Mar-07
Meade Utilities/SCADA NSA X DBB 7 4,500              Jul-08 Sep-08
Meade Physical Fitness Center BCA5 DOD DB 64942 8 15,000            Sep-07 Dec-07
Meade Defense Info. System Agency BCA5 DOD X DB 64938 8 376,000          Sep-07 Jan-08
Meade MILDEP Adjudication Activities            BCA5 DOD X DB 64945 8 50,000            Jul-08 Jan-09
Meade Media and Publications Activities           BCA5 DOD X DB 64952 8 67,000            Jul-08 Jan-09
Meade 70th Intel Wing HQ MCAF X DB 140905 8 17,500            Apr-08 Sep-08
Meade Asymetric Warfare Group (AWG)  HQ Complex MCA X DB 65755 10 35,000            Jul-07 Sep-07
Meade Asymetric Warfare Group (AWG) Indoor 100 Meter Range MCA X DBB 65793 11 5,900              Sep-10 Dec-10
Meade Fitness Center MCA DB 12 14,000            Sep-11 Dec-11
Meade Brigade Ops & Hq Complex  INCR 1  - 902nd MI Grp (Long Range) MCA X DB 55706 13 60,000            Sep-12 Dec-12
Meade Brigade Ops & Hq Complex  INCR 2  - 902nd MI Grp (Long Range) MCA X DB 58726 13 52,000            Sep-12 Dec-12
Meade  Brigade Ops & Hq Complex INCR 3 - 902nd MI Grp (Long Range) MCA X DB 62235 13 22,000            Sep-12 Dec-12

TOTAL BY INSTALLATION FT MEADE 789,530          

Myer Company Operations Facility MCA X DB 8 8,400              Sep-07 Dec-07
Myer Barracks MCA X DB 8 12,400            Sep-07 Dec-07
Myer Barracks Ph 2 MCA X DB 56487 9 -                  Sep-08 Dec-08
Myer Structured Parking MCA DB 59008 12 25,000            Sep-11 Dec-11

TOTAL BY INSTALLATION FT MYER 45,800            

Tobyhanna AD RadarTest Range BCA5 X DBB 64673 8 2,450              Jan-08 Mar-08
Tobyhanna AD Child Development Center MCA X DB 49875 13 6,500              Sep-12 Dec-12

TOTAL BY INSTALLATION TOBYHANNA 8,950              

WRAMC Infectious Disease Research Facility BCA5 DOD DB 64228 8 NA NA
WRAMC Museum of Health and Medicine BCA5 DOD DB 65508 8 NA NA
WRAMC Hospital Alt. Bldg. 2 PH II/IV DODM DB 59211 11 NA NA

TOTAL BY INSTALLATION WRAMC -                  

APG, MD ARC/OMS/Unheated Storage, APG, Md MCAR DB 12129 12 29,061            Sep-11 Dec-11
Ft Detrick, MD Armed Forces Reserve Center, Ft Detrick, MD BCA5AR DB 64931 7 13,800            Sep-07 Dec-08
Hagerstown, MD Readiness Center, Add/ALT (SBCT), Hagerstown, MD MCAR DB 11984 13 6,861              Sep-12 Dec-12

TOTAL ARMY RESERVECENTERS, MD 49,722            

Bristol Woodhaven, PA Armed Forces Reserve Center AR, Bristol Woodhaven, PA BCA5AR DB 64799 8 25,000            Sep-07 Dec-07
Letterkenny, Pa ARC/OMS/AMSA/Unh Strg MCAR DB 11533 9 15,000            Sep-08 Dec-08
Lewisburg, PA Armed Forces Reserve Center, Lewisburg, PA BCA AR X DB 64644 9 23,000            Sep-08 Dec-08
Scranton, PA Armed Forces Reserve Center AR, Scranton, PA BCA5  AR DB 64782 8 32,000            Sep-07 Dec-07
Willow Grove, PA Armed Forces Reserve Center AR, Willow Grove, PA BCA5 AR DB 64727 8 23,000            Sep-07 Dec-07
Williamsport, PA Armed Forces Reserve Center AR, Williamsport, PA BCA AR X DB 64666 9 15,500            Sep-08 Dec-08

TOTAL ARMY RESERVE CENTERS, PA 133,500          

GRAND TOTAL 7,099,462     


