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Data Date 19 JUN 06 17 Oct 07 @ 1230hrs
UPDATE: 11 Jan 08  @ 0930hrs Fund Types

ANC = Arlington National Cemetery
SOURCE DOCUMENTS AOC= Architect of the Capitol
A = Draft POM Apr 06 BCA5= Base Closure Army 05
AA = Draft POM V2.5  11 Jul 06; Essential Needs List (99% Confidence) BCD5 = Base Closure Defense 05
AAA = Draft POM V3.1 4 Oct 06; Essential Needs List (99% Confidence) CEETA  - Communication Electronic Evaluation & Testing Agency
AOC = Architect of the Capitol Development Plan DLA = Defense Logistics Agency
B = DODM (Medical) 5 YR Development Plan  Non BRAC05 Feb 06 DODM = Department of Defense Medical
C = DODM (Medical ) POM 20 Sep 06 (recv'd from S. Hanson HQUSACE)MCA = Military Construction Army
D = DD FORM 1391 Submitted by Installations BRAC05 Sep 05 MCAR = Military Construction Army Resrves
E = MCA 5 YR Develpoment Plan Non BRAC05 MCNG = Military Construction National Guard DELETED
F = Superintendent ANC Capital Investment Strategy UMMCA = Unspecified Minor Military Construction
G = Congressional Add/Insert /Supplemental O & MA = Operations & Maitenance Army
P = Per Project Manager O PA = Other Procurement Army
Q = MCAR Program   26 May 06 (Fred Grant, LRL)  SOF = Special Operations Forces
R = Installation DPW ( Bill Sanders, Ft Belvoir) SOF
T = DLA Future Year Defense Plan 23 May 06
T T = DLA MIL Construction Program FY 09 -13 (21 May 07) RED = Projects Authorized for Design by Directive or Agency Memo
X = Directive/Memo Authorizing Project Yellow = Contract Awarded in FY 08   01 Oct 07 - 30 Sep 08
Z = Agency Memo Authorizing Project Black = Projects not authorized, Code 4 Project on hold, Code 5 Project deferred
ZZ = Congressional ADD CHANGES NOTED BY  BOLD FONT

Location Project Title APPN Authorization Acq Method COS Program Yr  Program  RTA  Award 
(Authorization  Amount 

Year)  ($000) 

Aberdeen Infrastructure Upgrades Rts 22 & 24 BCA5 X DBB 7 9,657         Jan-08 Mar-08
Aberdeen Infrastructure Upgrades IT Loop BCA5 X DBB 7 4,588         Feb-08 Apr-08
Aberdeen Automotive Technology Evaluation Fac (Test Track) MCA X DBB 8 12,200       Jun-08 Aug-08
Aberdeen Chem Bio Defense RDA Lab BCA5 X DB 8 27,000       Apr-09 Jul-09
Aberdeen CHPPM Campus 1/2 DODM X DB 8 87,000         TBD TBD
Aberdeen Scaleable Netcentric Test A UMMCA X DBB 8 1,500           Jul-08 Sep-08
Aberdeen Army Test & Evaluation Command (ATEC) HQ BCA5 X DB 9 43,000       Aug-08 Apr-09
Aberdeen USAMRICD Incr 1 ( Institute for Chemical Defense Recapitilization) DODM X DBB 9 50,000       Apr-09 Jul-09
Aberdeen ECBC Brooks City Non Medical BCA5 X DB 9 27,000       Aug-08 Nov-08
Aberdeen ARL Vehicle Technology BCA5 X DBB 9 35,000       Feb-09 May-09
Aberdeen Army Research Institute BCA5 X DB 10 4,550           Sep-09 Dec-09
Aberdeen USAMRICD Incr 2 DODM DBB 10 93,000         Apr-09 Dec-09
Aberdeen USAMRICD Incr 3 DODM DBB 11 111,000       Apr-09 Dec-10
Aberdeen USAMRICD Incr 4 DODM DBB 12 59,000         Apr-09 Dec-11
Aberdeen CHPPM Replacement DODM DBB 12 27,000         Sep-11 Dec-11
Aberdeen Information Systems Facility (DOIM) MCA DB NAO 13 48,000         Sep-12 Dec-12
Aberdeen Deployment Health Analysis DODM DBB 13 41,000         Sep-12 Dec-12

TOTAL BY INSTALLATION  ABERDEEN 680,495       

ANC Millennium Stormwater PH 1 ANC X DBB 7 5,904           Sep-07 Dec-07
ANC Material Storage Bldg ANC DBB 8 800              Jun-08 Aug-08
ANC Millennium Stormwater PH 2 ANC DBB 9 6,390           Sep-08 Dec-08
ANC Millennium Stormwarter PH 3 ANC DBB 12 5,900           Sep-08 Dec-08
ANC Vehicle Storage Building ANC DBB 13 1,800           Sep-09 Dec-09
ANC Millennium Stormwater PH 4 ANC DBB 15 4,550           Sep-09 Dec-09
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TOTAL BY INSTALLATION ANC 25,344         

AOC (Ft Meade) Logistics Warehouse I AOC DBB 8 42,100         Sep-07 Dec-08
AOC (Ft Meade) Logistics Warehouse II AOC DBB 9 6,400           Sep-08 Dec-08
AOC (Ft Meade) Module 5 AOC DBB 9 8,500           Sep-08 Dec-08
AOC (Ft Meade) Copyright Deposit Facility I AOC DBB 10 31,000         Sep-09 Dec-09
AOC (Ft Meade) Copyright Deposit Facility II AOC DBB 11 4,500           Sep-10 Dec-10
AOC (Ft Meade) Module 6/7 AOC DBB 11 16,000         Sep-10 Dec-10
AOC (Ft Meade) Module 8 AOC DBB 12 8,500           Sep-11 Dec-11

TOTAL BY INSTALLATION AOC 117,000       

Belvoir Material Receiving & Screening DLA X DBB 7 6,500         Dec-07 Feb-08
Belvoir Museum Support Center MCA X DB 7 27,000         Nov-07 Feb-08
Belvoir Flight Control Tower UMMCA X DB 7 2,900         TBD TBD
Belvoir( EPG) NGA Campus East PH 2 BCA5 DOD X IDBB 8 428,900       NA Dec-07
Belvoir Entrance Gate Security Enhancements DLA X DBB 8 5,000         Dec-07 Feb-08
Belvoir Missile Defense Agency Headquarters Command Ctr BCA5 DOD X DB 8 30,600       Apr-08 Jun-08
Belvoir (EPG) EPG Infrastructure       Incr 1 BCA5 X DBB 8 20,000         Apr-08 Aug-08
Belvoir( EPG) NGA Campus East PH 3 BCA5 DOD X IDBB 8 624,500     NA Dec-08
Belvoir (EPG) EPG Infrastructure       Incr 2 BCA5 X DBB 9 91,000         Apr-08 Dec-08
Belvoir Network Operations Center BCA5 X DB 9 8,300         TBD TBD
Belvoir (EPG) Emergency Services Center MCA X DB 9 7,000           Sep-08 Dec-08
Belvoir Soldier Support Center (Warrior in Transition Unit Complex) MCA X DB 9 49,000         Sep-08 Dec-08
Belvoir Access Road/Control Points MCA X DB 10 7,700           Sep-09 Dec-09
Belvoir( EPG) NGA  Campus East PH 4 BCA5 DOD X IDBB 10 220,149     NA Dec-09
Belvoir EPG Infrastructure       Incr 3 BCA5 X DBB 10 41,000         Apr-08 Dec-09
Belvoir NARMC Hq Bldg BRAC X DB 10 11,400         Sep-09 Dec-09
Belvoir Dental Clinic BCA5 X DB 10 7,000           Sep-09 Dec-09
Belvoir( EPG) NGA Campus East PH 5 BCA5 DOD X IDBB 11 67,500       NA Dec-10
Belvoir Physical Fitness Facility BCA5 DB HNC 12 20,000         Sep-11 Dec-11
Belvoir Child Youth Services Center MCA DB HNC 13 4,000           Sep-12 Dec-12
Belvoir Info Dominance Center (Project deferred to FY13) MCA DB 13 53,000         Sep-12 Dec-12
Belvoir Info Dominance Center PH 2  (Project deferred to FY 13 MCA DB 13 66,000         Sep-12 Dec-12
Belvoir Info Dominance Center PH 3  (Project deferred to FY 13) MCA DB 13 67,000         Sep-12 Dec-12

TOTAL BY INSTALLATION BELVOIR 1,865,449    
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TOTAL BY INSTALLATION CARLISLE 13,400         

Detrick USAMRIID Steam Sterilization DODM X DBB 6 34,000       Jun-07 Mar-08
Detrick USAMRIID Stage 1 Phase 1 (USAMRIID Replacement) DODM X DBB 7 29,000         Sep-08 Dec-08
Detrick USAMRIID Stage 1 Phase 2 (USAMRIID Replacement) DODM X DBB 8 150,000       Sep-08 Dec-08
Detrick Research Acquisition Bldg/RADA MCA X DB 8 12,400         Jul-07 Aug-08
Detrick USAMRIID Stage 1 Phase 3 (USAMRIID Replacement) DODM X DBB 9 209,000       Sep-08 Dec-09
Detrick Medical Admin Bldg (Joint Bio-Medical RDA Management Center)  BCA5 X DB 10 8,100           Sep-09 Dec-09
Detrick Satellite Communications  (SATCOM) Facility MCA X DBB 10 14,000         Sep-09 Dec-09
Detrick Defense Satellite Communications (SATCON) CTR MCA X TBD 10 24,000         Sep-09 Dec-09
Detrick USAMRIID Stage 1 Phase 4 (USAMRIID Replacement) DODM X DBB 10 108,000     Sep-08 Dec-10
Detrick USAMRIID Stage 2 Phase 2 (USAMRIID Replacement) DODM DBB 10 33,000         NA NA
Detrick USAMRIID Stage 2 Phase 1 (USAMRIID Replacement) DODM DBB 11 85,000         NA NA
Detrick USAMRIID Stage 1 Phase 5 (USAMRIID Replacement) DODM X DBB 11 139,000     Sep-08 Dec-11
Detrick USAMRIID Stage 1 Phase 6 (USAMRIID Replacement) DODM X DBB 12 48,000       Sep-08 Dec-12
Detrick USAMRMC Operations Bldg/RESOC MCA X DB 13 43,000         Sep-12 Dec-12

TOTAL BY INSTALLATION FT DETRICK 936,500       

DDSP Physical Fitness Center DLA X DBB 6 8,035           Mar-08 May-08
DDSP Site Preparation & Bldg Demo BCA5 DLA X DBB 7 7,000         Jan-08 Mar-08
DDSP General Purpose WHSE (BRAC) Incr 1 BCA5 DLA X DBB 7 38,600         May-08 Jul-08
DDSP Add to Consolidated Maintenance Facility DLA X DBB 7 8,900           Dec-08 Feb-08
DDSP General Purpose WHSE (BRAC) Incr 2 BCA5 DLA X DBB 8 38,600         May-08 Jul-08
DDSP Replace Central Heat Plant DLA X DBB 8 21,000       Jun-08 Aug-08
DDSP Family Housing Renovation DLA X DBB 10 21,000         Sep-09 Dec-09
DDSP Replace DDC HQ DLA DBB 10 140,000       Sep 09 Dec 09
DDSP Bulk Warehouse 1-2 Site/Gen Purpose WHSE Rplmnt 1 & 2 DLA DBB 11 35,500         Sep-10 Dec-10
DDSP Logistics Operations Warehouse DLA DBB 12 22,500         Sep-11 Dec-11
DDSP Replace Water Storage Tank (Reservoir) DLA DBB 12 2,700           Sep-11 Dec-11
DDSP Replace Sewage Treatment Plant DLA DBB 12 4,500           Sep-11 Dec-11
DDSP Replace Communications Bldg DLA DBB 12 3,500           Sep-11 Dec-11
DDSP Upgrade Truck Gate Facility DLA DBB 13 3,600           Sep-12 Dec-12
DDSP Bulk Shed DLA DBB 13 7,400           Sep-12 Dec-12

TOTAL BY INSTALLATION DDSP 362,835       

Letterkenny Inland Port Staging Facility (Inland Node Deployment) MCA X DB 7 6,600           Aug-07 Aug-08
Letterkenny Guided Missile Maintenance Facility BCA5 X DBB 8 11,600         Oct-07 Jan-08
Letterkenny Industrial Waste Sewer UMMCA X DB 8 2,750           Jul-08 Sep-08
Letterkenny Igloo Upgrade PH II MCA DB 11 6,000           Sep-10 Dec-10

TOTAL BY INSTALLATION LETTERKENNY 26,950         

McNair 3rd Platoon Barracks Complex MCA X DB SWF 11 5,400           Sep-10 Dec-10
TOTAL BY INSTALLATION FT MCNair 5,400           

Meade Administrative Facility (902nd Fire Project) MCA X DB 7 42,000         Jul-07 Dec-07
Meade Physical Fitness Center BCA5 DOD DB HNC 7 15,000         TBD TBD
Meade Defense Info. System Agency incr 1 BCA5 DOD X DB 8 163,904     Oct-07 Feb-08
Meade 70th Intel Wing HQ MCAF X DB 8 17,500       TBD TBD
Meade Defense Info. System Agency Incr 2 BCA5 DOD X DB 8 130,663     Oct-07 Jan-09
Meade MILDEP Adjudication Activities          BCA5 DOD X DB 9 51,000       Jul-08 Jan-09
Meade Defense Media and Publications Activities Incr 1          BCA5 DOD X DB 9 44,000       Aug-08 Feb-09
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Meade Warrior in Transition (WIT) Unit Complex MCA X DB 9 25,000         Sep-08 Dec-08
Meade Defense Media and Publications Activities Incr 2     BCA5 DOD X DB 9 17,000       Aug-08 Jan-10
Meade Defense Info. System Agency Incr 3 BCA5 DOD X DB 10 133,265     Oct-07 Feb-10
Meade Asymetric Warfare Group (AWG)  HQ Complex MCA X DB 10 35,000         Oct-07 Jan-08
Meade Defense Info. System Agency Incr 4 BCA5 DOD X DB 11 13,841       Oct-07 Jan-11
Meade Asymetric Warfare Group (AWG) Indoor 100 Meter Range MCA X DBB 11 5,900           Sep-10 Dec-10
Meade Fitness Center MCA DB HNC 12 14,000         Sep-11 Dec-11

TOTAL BY INSTALLATION FT MEADE 708,073       

Myer Company Operations Facility MCA X DB SAS 8 8,400           TBD TBD
Myer Barracks MCA X DB SWF 8 12,400         TBD TBD
Myer Barracks Ph 2 MCA X DB SWF 9 -              Sep-08 Dec-08
Myer Structured Parking MCA DB 12 25,000         Sep-11 Dec-11

TOTAL BY INSTALLATION FT MYER 45,800         

Tobyhanna AD RadarTest Range BCA5 X DBB 8 2,450         TBD TBD
Tobyhanna AD C4ISR finishing Center/Large End Item Repair Fac MCA X TBD 9 15,000         Jan-09 Mar-09
Tobyhanna AD C4ISR Depot Maintenance Facility BCA5 X TBD 10 1,300           Sep-09 Dec-09

TOTAL BY INSTALLATION TOBYHANNA 18,750         

Bristol Woodhaven, PA Armed Forces Reserve Center AR, Bristol Woodhaven, PA BCA5AR X DB LRL 8 25,000         Mar-08 Jun-08
Scranton, PA Armed Forces Reserve Center AR, Scranton, PA BCA5  AR DB LRL 8 32,000         Sep-07 Jan-08
Willow Grove, PA Armed Forces Reserve Center AR, Willow Grove, PA BCA5 AR DB LRL 8 30,000         Jun-08 Jan-09
Letterkenny, Pa ARC/OMS/AMSA/Unh Strg MCAR DB LRL 9 15,000         Sep-08 Dec-08
Lewisburg, PA Armed Forces Reserve Center, Lewisburg, PA BCA AR X DB LRL 9 24,000         Apr-08 Nov-08
Williamsport, PA Armed Forces Reserve Center AR, Williamsport, PA BCA AR X DB LRL 9 15,500         Sep-08 Dec-08

TOTAL ARMY RESERVE CENTERS, PA 141,500       

GRAND TOTAL 4,947,496    


