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Location Project Title APPN AuthorizationR Acq Method Project Program Yr  Program  RTA  Award 
Number (Authorization  Amount ($000) 

Year)  ($000) 

Aberdeen Infrastructure Upgrades Rts 22 & 24 BCA5 X DBB 58535 7 9,657              Feb-08 Apr-08
Aberdeen Infrastructure Upgrades IT Loop BCA5 X DBB 58535 7 4,588              Apr-08 Jun-08
Aberdeen Automotive Technology Evaluation Fac (Test Track) MCA X DBB 17569 8 12,200            Jun-08 Aug-08
Aberdeen Chem Bio Defense RDA Lab Incr 1 BCA5 X DBB 64156 8 23,000            Apr-09 Jul-09
Aberdeen Scaleable Netcentric Test A UMMCA X DBB 68342 8 1,500              Jul-08 Sep-08
Aberdeen Deployment Health Analysis DODM X DBB 49692 8 50,000            TBD TBD
Aberdeen Chem Bio Defense RDA Lab Incr 2 BCA5 X DBB 64156 9 4,000              Apr-09 Jul-09
Aberdeen Army Test & Evaluation Command (ATEC) HQ BCA5 X DBB 65160 9 43,000            Jul-08 Apr-09
Aberdeen USAMRICD Incr 1 ( Institute for Chemical Defense Recapitilization) DODM X DBB 65731 9 23,000            Apr-09 Jul-09
Aberdeen ECBC Brooks City Non Medical BCA5 X DB 65150 9 27,000            Aug-08 Nov-08
Aberdeen ARL Vehicle Technology BCA5 X DBB 69000 9 35,000            Mar-09 Jul-09
Aberdeen Army Research Institute BCA5 X DB 65123 10 4,550              Sep-09 Dec-09
Aberdeen USAMRICD Incr 2 DODM DBB 67180 10 113,000          Apr-09 Dec-09
Aberdeen USAMRICD Incr 3 DODM DBB 67181 11 151,000          Apr-09 Dec-10
Aberdeen USAMRICD Incr 4 DODM DBB 67182 12 116,000          Apr-09 Dec-11
Aberdeen CHPPM Replacement DODM DBB 65371 12 27,000            Sep-11 Dec-11
Aberdeen Information Systems Facility (DOIM) MCA DB 65190 13 48,000            Sep-12 Dec-12
Aberdeen CHPPM Campus 1/2 DODM X DB 49692 8 87,000            TBD TBD

TOTAL BY INSTALLATION  ABERDEEN 779,495          

ANC Millennium Stormwater PH 1 ANC X DBB 7 5,904              Sep-07 Mar-08
ANC Material Storage Bldg ANC DBB 8 800                 Jun-08 Aug-08
ANC Millennium Stormwater PH 2 ANC DBB 9 6,390              Sep-08 Dec-08
ANC Millennium Stormwarter PH 3 ANC DBB 12 5,900              Sep-08 Dec-08
ANC Vehicle Storage Building ANC DBB 13 1,800              Sep-09 Dec-09
ANC Millennium Stormwater PH 4 ANC DBB 15 4,550              Sep-09 Dec-09

TOTAL BY INSTALLATION ANC 25,344            

AOC (Ft Meade) Logistics Warehouse I AOC DBB 8 42,100            Sep-07 Dec-08
AOC (Ft Meade) Logistics Warehouse II AOC DBB 9 6,400              Sep-08 Dec-08
AOC (Ft Meade) Module 5 AOC DBB 9 8,500              Sep-08 Dec-08
AOC (Ft Meade) Copyright Deposit Facility I AOC DBB 10 31,000            Sep-09 Dec-09
AOC (Ft Meade) Copyright Deposit Facility II AOC DBB 11 4,500              Sep-10 Dec-10
AOC (Ft Meade) Module 6/7 AOC DBB 11 16,000            Sep-10 Dec-10
AOC (Ft Meade) Module 8 AOC DBB 12 8,500              Sep-11 Dec-11

TOTAL BY INSTALLATION AOC 117,000          
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Belvoir Material Receiving & Screening DLA X DBB DSSI0701 7 6,500              Sep-07 Mar-08
Belvoir Flight Control Tower UMMCA X DB 62779 7 2,900              TBD TBD
Belvoir( EPG) NGA Campus East PH 2 BCA5 DOD X IDBB 65416 8 428,900          NA Dec-07
Belvoir Entrance Gate Security Enhancements DLA X DBB DESI0854 8 5,000              Sep-07 Mar-08
Belvoir Missile Defense Agency Headquarters Command Ctr BCA5 DOD X DB MDA580 8 30,600            Apr-08 Jun-08
Belvoir (EPG) EPG Infrastructure       Incr 1 BCA5 X DBB 64097 8 20,000            Apr-08 Aug-08
Belvoir( EPG) NGA Campus East PH 3 BCA5 DOD X IDBB 68471 8 624,500          NA Dec-08
Belvoir (EPG) EPG Infrastructure       Incr 2 BCA5 X DBB 67487 9 91,000            Apr-08 Dec-08
Belvoir Network Operations Center BCA5 X DB 65448 9 8,300              TBD TBD
Belvoir (EPG) Emergency Services Center MCA X DB 64076 9 7,000              Sep-08 Jan-09
Belvoir Soldier Support Center (Warrior in Transition Unit Complex) MCA X DB 65745 9 70,000            Aug-08 Dec-08
Belvoir Access Road/Control Points MCA X DB 63571 10 7,700              Sep-09 Dec-09
Belvoir( EPG) NGA  Campus East PH 4 BCA5 DOD X IDBB 68474 10 220,149          NA Dec-09
Belvoir EPG Infrastructure       Incr 3 BCA5 X DBB 64038 10 41,000            Apr-08 Dec-09
Belvoir NARMC Hq Bldg BRAC X DBB 65871 10 11,400            Sep-09 Dec-09
Belvoir Dental Clinic BCA5 X DBB 64241 10 7,000              Sep-09 Dec-09
Belvoir Addition to Dental Clinic DODM X DBB 71251 10 7,000              Aug-09 Dec-09
Belvoir( EPG) NGA Campus East PH 5 BCA5 DOD X IDBB 68475 11 67,500            NA Dec-10
Belvoir Physical Fitness Facility BCA5 DB 64230 12 20,000            Sep-11 Dec-11
Belvoir Child Youth Services Center MCA DB 64148 13 4,000              Sep-12 Dec-12
Belvoir Info Dominance Center (Project deferred to FY13) MCA DB 57508 13 53,000            Sep-12 Dec-12
Belvoir Info Dominance Center PH 2  (Project deferred to FY 13 MCA DB 58849 13 66,000            Sep-12 Dec-12
Belvoir Info Dominance Center PH 3  (Project deferred to FY 13) MCA DB 62243 13 67,000            Sep-12 Dec-12

TOTAL BY INSTALLATION BELVOIR 1,893,449       

Carlisle Museum Support Facility MCA X DBB 57142 9 13,400            Sep-08 Dec-08
TOTAL BY INSTALLATION CARLISLE 13,400            

Detrick USAMRIID Steam Sterilization DODM X DBB 59215 6 34,000            Jun-07 Mar-08
Detrick USAMRIID Stage 1 Phase 1 (USAMRIID Replacement) DODM X DBB 58395 7 29,000            Oct-08 Jan-09
Detrick Research Acquisition Bldg/RADA MCA X DB 55839 7 12,400            TBD TBD
Detrick USAMRIID Stage 1 Phase 2 (USAMRIID Replacement) DODM X DBB 63418 8 150,000          Oct-08 Jan-09
Detrick USAMRIID Stage 1 Phase 3 (USAMRIID Replacement) DODM X DBB 63419 9 209,000          Oct-08 Dec-09
Detrick Medical Admin Bldg (Joint Bio-Medical RDA Management Center)  BCA5 X DB 64275 10 8,100              Sep-09 Dec-09
Detrick Satellite Communications  (SATCOM) Facility MCA X DBB 58625 10 14,000            Sep-09 Dec-09
Detrick Defense Satellite Communications (SATCON) CTR MCA X TBD 57579 10 24,000            Sep-09 Dec-09
Detrick USAMRIID Stage 1 Phase 4 (USAMRIID Replacement) DODM X DBB 63420 10 108,000          Oct-08 Dec-10
Detrick USAMRMC Operations Bldg/RESOC MCA X DB 55840 10 43,000            Sep-12 Dec-12
Detrick USAMRIID Stage 2 Phase 2 (USAMRIID Replacement) DODM DBB 63422 10 33,000            NA NA
Detrick USAMRIID Stage 2 Phase 1 (USAMRIID Replacement) DODM DBB 63421 11 85,000            NA NA
Detrick USAMRIID Stage 1 Phase 5 (USAMRIID Replacement) DODM X DBB 65324 11 139,000          Oct-08 Dec-11
Detrick USAMRIID Stage 1 Phase 6 (USAMRIID Replacement) DODM X DBB 65324 12 48,000            Oct-08 Dec-12

TOTAL BY INSTALLATION FT DETRICK 936,500          
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DDSP Physical Fitness Center DLA X DBB 200403 6 8,035              Mar-08 May-08
DDSP Site Preparation & Bldg Demo BCA5 DLA X DBB BRACDC4 7 7,000              Jan-08 Apr-08
DDSP General Purpose WHSE (BRAC) Incr 1 BCA5 DLA X DBB BRACDC4 7 38,600            May-08 Jul-08
DDSP Add to Consolidated Maintenance Facility DLA X DBB CX0704 7 8,900              Oct-08 Mar-08
DDSP General Purpose WHSE (BRAC) Incr 2 BCA5 DLA X DBB BRACDC4 8 38,600            May-08 Jul-08
DDSP Replace Central Heat Plant DLA X DBB CX0702 8 21,000            Jun-08 Aug-08
DDSP Family Housing Renovation DLA X DBB DDSP09 10 21,000            Sep-09 Dec-09
DDSP Replace DDC HQ DLA DBB TBD 10 140,000          Sep 09 Dec 09
DDSP Bulk Warehouse 1-2 Site/Gen Purpose WHSE Rplmnt 1 & 2 DLA DBB TBD 11 35,500            Sep-10 Dec-10
DDSP Logistics Operations Warehouse DLA DBB TBD 12 22,500            Sep-11 Dec-11
DDSP Replace Water Storage Tank (Reservoir) DLA DBB CX0601 12 2,700              Sep-11 Dec-11
DDSP Replace Sewage Treatment Plant DLA DBB TBD 12 4,500              Sep-11 Dec-11
DDSP Replace Communications Bldg DLA DBB TBD 12 3,500              Sep-11 Dec-11
DDSP Upgrade Truck Gate Facility DLA DBB TBD 13 3,600              Sep-12 Dec-12
DDSP Bulk Shed DLA DBB TBD 13 7,400              Sep-12 Dec-12

TOTAL BY INSTALLATION DDSP 362,835          

Letterkenny Inland Port Staging Facility (Inland Node Deployment) MCA X DB 59700 7 6,600              Aug-07 Aug-08
Letterkenny Guided Missile Maintenance Facility BCA5 X DBB 63366 8 11,600            Oct-07 Feb-08
Letterkenny Industrial Waste Sewer UMMCA X DB 68374 8 2,750              Jul-08 Sep-08
Letterkenny Igloo Upgrade PH II MCA DB 63241 11 6,000              Sep-10 Dec-10

TOTAL BY INSTALLATION LETTERKENNY 26,950            

McNair 3rd Platoon Barracks Complex MCA X DB 54221 11 5,400              Sep-10 Dec-10
TOTAL BY INSTALLATION FT MCNair 5,400              

Meade Administrative Facility (902nd Fire Project) MCA X DB 68172 7 42,000            Jul-07 Dec-07
Meade Physical Fitness Center BCA5 DOD DB 64942 7 15,000            TBD TBD
Meade Defense Info. System Agency incr 1 BCA5 DOD X DB 64938 8 164,914          Oct-07 Feb-08
Meade 70th Intel Wing HQ MCAF X DB 140905 8 33,000            TBD TBD
Meade Defense Info. System Agency Incr 2 BCA5 DOD X DB 64938 9 130,128          Oct-07 Jan-09
Meade MILDEP Adjudication Activities          BCA5 DOD X DB 64945 9 51,000            Jul-08 Jan-09
Meade Defense Media and Publications Activities Incr 1          BCA5 DOD X DB 64952 9 44,000            Aug-08 Feb-09
Meade Warrior in Transition (WIT) Unit Complex MCA X DB 70265 9 25,000            Sep-08 Dec-08
Meade Defense Media and Publications Activities Incr 2     BCA5 DOD X DB 711121 10 17,000            Aug-08 Jan-10
Meade Defense Info. System Agency Incr 3 BCA5 DOD X DB 64938 10 116,273          Oct-07 Feb-10
Meade Asymetric Warfare Group (AWG)  HQ Complex MCA X DB 65755 10 35,000            Oct-07 Jan-08
Meade Asymetric Warfare Group (AWG) Indoor 100 Meter Range MCA X DBB 65793 11 5,900              Sep-10 Dec-10
Meade Fitness Center MCA DB TBD 12 14,000            Sep-11 Dec-11

TOTAL BY INSTALLATION FT MEADE 693,215          

Myer Unit Operations Facility MCA (GTF) X DB 68829 8 8,400              TBD TBD
Myer Barracks MCA (GTF) X DB 68851 8 12,400            TBD TBD
Myer Unaccompanied Personnel Housing MCA (GTF) X DB 56487 9 1,400              Sep-08 Dec-08
Myer Structured Parking MCA DB 59008 12 25,000            Sep-11 Dec-11

TOTAL BY INSTALLATION FT MYER 47,200            
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Tobyhanna AD RadarTest Range BCA5 X DBB 64673 8 2,450              TBD TBD
Tobyhanna AD C4ISR finishing Center/Large End Item Repair Fac MCA X DBB 44976 9 15,000            Jan-09 Mar-09
Tobyhanna AD C4ISR Depot Maintenance Facility BCA5 X DBB 64685 10 1,300              Sep-09 Dec-09

TOTAL BY INSTALLATION TOBYHANNA 18,750            

Bristol Woodhaven, PA Armed Forces Reserve Center AR, Bristol Woodhaven, PA BCA5AR X DB 64799 8 25,000            Mar-08 Jun-08
Scranton, PA Armed Forces Reserve Center AR, Scranton, PA BCA5  AR DB 64782 8 32,000            Sep-07 Jan-08
Willow Grove, PA Armed Forces Reserve Center AR, Willow Grove, PA BCA5 AR DB 64727 8 30,000            Jun-08 Jan-09
Letterkenny, Pa ARC/OMS/AMSA/Unh Strg MCAR DB 11533 9 15,000            Sep-08 Dec-08
Lewisburg, PA Armed Forces Reserve Center, Lewisburg, PA BCA AR X DB 64644 9 24,000            Apr-08 Nov-08
Williamsport, PA Armed Forces Reserve Center AR, Williamsport, PA BCA AR X DB 64666 9 15,500            Sep-08 Dec-08

TOTAL ARMY RESERVE CENTERS, PA 141,500          

GRAND TOTAL 5,061,038       


