CENAB-PP-M
Data Date 19 JUN 06
UPDATE: 17 Oct 07 @ 1230hrs

SOURCE DOCUMENTS

A = Draft POM Apr 06

AA = Draft POM V2.5 11 Jul 06; Essential Needs List (99% Confidence)
AAA = Draft POM V3.1 4 Oct 06; Essential Needs List (99% Confidence)

GLOBAL PROJECT DATA LIST
18-Oct-07

APPN/Fund Types

ANC = Arlington National Cemetery
AOC= Architect of the Capitol
BCAS5= Base Closure Army 05
BCD5 = Base Closure Defense 05
CEETA - Communication Electronic Evaluation & Testing Agency

10/18/2007 10:11 AM

CONSOLIDATED Project List

Printing Instructions: 8.5x14, landscape

AOC = Architect of the Capitol Development Plan DLA = Defense Logistics Agency mode
B = DODM (Medical) 5 YR Development Plan Non BRACO5 Feb 06 DODM = Department of Defense Medical
C = DODM (Medical ) POM 20 Sep 06 (recv'd from S. Hanson HQUSACE) MCA = Military Construction Army
D = DD FORM 1391 Submitted by Installations BRACO05 Sep 05 MCAR = Military Construction Army Resrves
E = MCA 5 YR Develpoment Plan Non BRAC05 MCNG = Military Construction National Guard DELETED
F = Superintendent ANC Capital Investment Strategy UMMCA = Unspecified Minor Military Construction
G = Congressional Add/Insert /Supplemental O & MA = Operations & Maitenance Army
P = Per Project Manager O PA = Other Procurement Army
Q = MCAR Program 26 May 06 (Fred Grant, LRL) SOF = Special Operations Forces
R = Installation DPW ( Bill Sanders, Ft Belvoir) SOF
T = DLA Future Year Defense Plan 23 May 06
T T = DLA MIL Construction Program FY 09 -13 (21 May 07) RED = Projects Authorized for Design by Directive or Agency Memo
X = Directive/Memo Authorizing Project Yellow = Contract Awarded D/B or IDBB or DBB in FY 07 01 Oct 06 - 30 Sep 07
Z = Agency Memo Authorizing Project Black = Projects not authorized, project on hold Code 4, Project deferred Code 5; Code 8, Project Cancelled
ZZ = Congressional ADD CHANGES NOTED BY BOLD FONT
Location Project Title APPN AuthorizationR | Acq Method Project Program Yr Program RTA Award

Number Amount ($000)

($000)

Aberdeen C4ISR Fac PH 1 BCAS5 X DB 65054 7 145,000 Jun-07 Sep-07
Aberdeen Infrastructure Upgrades 715 Gate BCA5 X DBB 58535 7 20,022 Jul-07 Sep-07
Aberdeen Infrastructure Upgrades Road & Intersection Improvements BCA5 X DBB 58535 7 11,728 Jul-07 Sep-07
Aberdeen Infrastructure Upgrades Rts 22 & 24 BCA5 X DBB 58535 7 9,657 Oct-07 Dec-07
Aberdeen Infrastructure Upgrades IT Loop BCA5 X DBB 58535 7 4,588 Jan-08 Apr-08
Aberdeen Automotive Technology Evaluation Fac (Test Track) MCA X DBB 17569 7 10,000 Jul-07 Sep-07
Aberdeen Army Reseach Lab (ARL) Facility BCA5 X DB 65152 8 - NA NA
Aberdeen Chem Bio Defense RDA Lab BCA5 X DB 64156 8 27,000 Apr-08 Jul-08
Aberdeen Chem Bio Defense Lab (Transition) Other OMA BCA5 N/A 64156 8 - NA NA
Aberdeen C4ISR Fac PH 2, 12WD BCA5 X DB 66240 8 104,000 Jun-07 Sep-07
Aberdeen C4ISR Fac PH 3 Incr 1 BCA5 X DB 65491 8 - Jun-07 Sep-07
Aberdeen CHPPM Campus 1/2 DODM X DB 49692 8 38,000 TBD TBD
Aberdeen Scaleable Netcentric Test A UMMCA X DBB 68342 8 1,500 Jul-08 Sep-08
Aberdeen C4ISR PH 3 Incr 2 BCA5 X DB 67476 9 141,000 NA NA
Aberdeen C4ISR Fac_PH 4 Incr 1 (Intelligence & Info Warfare Dir) BCA5 X DB 66275 9 99,000 Sep-08 Dec-08
Aberdeen Chem Bio Defense Lab (Initial Outfitting) Other OPA BCA5 N/A 64156 9 - NA NA
Aberdeen Army Test & Evaluation Command (ATEC) HQ BCAS X DB 65160 9 43,000 Sep-08 Dec-08
Aberdeen General Instruction Bldg MCA X DB 55421 9 - TBD TBD
Aberdeen USAMRICD Incr 1 (Institute for Chemical Defense Recapitilization) DODM X DBB 65731 9 50,000 Dec-08 Mar-09
Aberdeen ECBC Brooks City Non Medical BCAS X DB 65150 9 27,000 Jul-08 Nov-08
Aberdeen ARL Vehicle Technology BCA5 X DBB 69000 9 35,000 Sep-08 Dec-08
Aberdeen C4ISR Fac PH 4 Incr 2 BCAS5 X DB 67335 10 152,000 Sep-09 Dec-09
Aberdeen Army Research Institute BCA5 DB 65123 10 4,550 Sep-09 Dec-09
Aberdeen USAMRICD Incr 2 DODM DBB 67180 10 93,000 Sep-09 Dec-09
Aberdeen USAMRICD Incr 3 DODM DBB 67181 11 111,000 Sep-10 Dec-10
Aberdeen USAMRICD Incr 4 DODM DBB 67182 12 59,000 Sep-11 Dec-11
Aberdeen CHPPM Replacement DODM DBB 65371 12 27,000 Sep-11 Dec-11
Aberdeen Information Systems Facility (DOIM) MCA DB 65190 13 48,000 Sep-12 Dec-12
Aberdeen Deployment Health Analysis DODM DBB 49692 13 41,000 Sep-12 Dec-12

TOTAL BY INSTALLATION ABERDEEN

1,302,045




CONSOLIDATED Project List

ANC LD 90 Niche Walls 10/18/2007 10:11 AM ANC DBB 6 7,500 Sep-07 Dec-07
ANC Millennium Stormwater PH 1 ANC DBB 7 5,904 Sep-07 Dec-07
ANC Millennium Stormwater PH 2 ANC DBB 8 5,900 Sep-08 Dec-08
ANC Millennium Stormwarter PH 3 ANC DBB 9 5,900 Sep-08 Dec-08
ANC Vehicle Storage Building ANC DBB 10 1,800 Sep-09 Dec-09
ANC Millennium Stormwater PH 4 ANC DBB 10 4,617 Sep-09 Dec-09
ANC Millennium Stormwater PH 5 ANC DBB 11 5,800 Sep-10 Dec-10
ANC Millennium Stormwater PH 6 ANC DBB 12 3,290 Sep-11 Dec-11
ANC Land Expansion Ft Myer Parking ANC DBB 12 2,051 Sep-11 Dec-11
ANC Land Expansion Ft Myer Parking ANC DBB 12 1,000 Sep-11 Dec-11
ANC Land Expansion Navy Annex ANC DBB 13 3,813 Sep-12 Dec-12
TOTAL BY INSTALLATION ANC 47,575
AOC (Ft Meade) Logistics Warehouse | AOC DBB 8 42,100 Sep-07 Dec-08
AOC (Ft Meade) Logistics Warehouse I AOC DBB 9 6,400 Sep-08 Dec-08
AOC (Ft Meade) Module 5 AOC DBB 9 8,500 Sep-08 Dec-08
AOC (Ft Meade) Copyright Deposit Facility | AOC DBB 10 31,000 Sep-09 Dec-09
AOC (Ft Meade) Copyright Deposit Facility Il AOC DBB 11 4,500 Sep-10 Dec-10
AOC (Ft Meade) Module 6/7 AOC DBB 11 16,000 Sep-10 Dec-10
AOC (Ft Meade) Module 8 AOC DBB 12 8,500 Sep-11 Dec-11
TOTAL BY INSTALLATION AOC 117,000
Belvoir Defense Access Road Phase | MCA N/A 62297 6 - NA NA
Belvoir Parking Structure CEETA X DB 7 11,000 Mar-07 Apr-07
Belvoir Material Receiving & Screening DLA X DBB DSSI0701 7 6,500 Oct-07 Jan-08
Belvoir Administrative Bldgs (AMC) (Land Parcel Procurement) BCA X N/A 66228 7 - NA NA
Belvoir Defense Access Rd Phase 2 MCA N/A 56062 7 - NA NA
Belvoir Museum Support Center MCA X DB 58697 7 27,000 Nov-07 Feb-08
Belvoir Army Museum o&M X DB 51062 7 150,000 TBD TBD
Belvoir Facility Energy Improvements DLA X DB DS7005 7 - N/A N/A
Belvoir Flight Control Tower UMMCA X DB 62779 7 2,900 Feb-08 3/8/200
Belvoir( EPG) NGA Campus East PH 1 BCA5 DOD X IDBB NGA 002 7 122,200 Apr-07 Aug-07
Belvoir Consolidated Hospital Incr 1 BCA5 X IDBB 64238 8 243,200 May-07 Sep-07
Belvoir( EPG) NGA Campus East PH 2 BCA5 DOD X IDBB 65416 8 428,900 NA Dec-07
Belvoir Entrance Gate Security Enhancements DLA X DBB DESI0854 8 5,000 Oct-07 Jan-08
Belvoir Missile Defense Agency HeadquartersCommandr Ctr BCAS5 DOD X DB MDAS580 8 25,100 Feb-08 May-08
Belvoir Collocate Misc OSD, Defense Agency, & Field Activities (WHS) BCAS5 DOD X DB OSD 002 8 1,074,000 Dec-07 May-08
Belvoir Defense Access Road, Ph 3 MCA N/A 66667 8 - NA NA
Belvoir (EPG) EPG Infrastructure Incr 1 BCAS X DBB 64097 8 20,000 Apr-08 Sep-08
Belvoir( EPG) NGA Campus East PH 3 BCA5 DOD X IDBB 68471 8 545,000 NA NA
Belvoir Hospital (Initial Outfitting) OTHER OPA BCA5 N/A 64238 9 - NA NA
Belvoir Consolidate Hospital Incr 2 BCA5 X IDBB 65676 9 203,200 NA NA
Belvoir Hospital (Transition) O & M BCA5 N/A 64238 9 - NA NA
Belvoir (EPG) EPG Infrastructure Incr 2 BCA5 X DBB 67487 9 91,000 NA Dec-07
Belvoir Network Operations Center BCA5 X DB 65448 9 8,300 Sep-08 Dec-08
Belvoir (EPG) Emergency Services Center MCA X DB 64076 9 7,000 Sep-08 Dec-08
Belvoir Access Road/Control Points MCA X DB 63571 10 7,700 Sep-09 Dec-09
Belvoir( EPG) NGA Campus East PH 4 BCA5 DOD X IDBB 68474 10 112,000 NA Dec-09
Belvoir EPG Infrastructure Incr 3 BCA5 X DBB 64038 10 41,000 NA Dec-09
Belvoir Consolidate Hospital Incr 3 BCA5 X IDBB 65677 10 34,600 NA Dec-09
Belvoir Dental Clinic (Transition)) O & M BCA5 N/A 64241 10 - N/A] N/A
Belvoir NARMC Hq Bldg BRAC DB 65871 10 11,400 Sep-09 Dec-09
Belvoir NARMC Hq Bldg (Transition) O & M BCA5 N/A 65871 10 - N/A] N/A
Belvoir Dental Clinic BCAS5 DB 64241 10 7,000 Sep-09 Dec-09
Belvoir( EPG) NGA Campus East PH 5 BCAS5 DOD X IDBB 68475 10 28,000 NA NA
Belvoir Dental Clinic (Initial Outfitting) OTHER OPA BCA5 N/A 64241 11 - N/A] N/A
Belvoir NARMC Hq Bldg (Initial Outfitting) OTHER OPA BCA5 N/A 65871 11 - N/A] N/A
Belvoir Physical Fitness Facility BCA5 DB 64230 12 20,000 Sep-11 Dec-11
Belvoir Child Youth Services Center MCA DB 64148 13 4,000 Sep-12 Dec-12
Belvoir Info Dominance Center (Project deferred to FY13) MCA X DB 57508 13 53,000 Sep-12 Dec-12
Belvoir Info Dominance Center PH 2 (Project deferred to FY 13 MCA X DB 58849 13 66,000 Sep-12 Dec-12
Belvoir Info Dominance Center PH 3 (Project deferred to FY 13) MCA X DB 62243 13 67,000 Sep-12 Dec-12
Belvoir Vet Clinic MCA X TBD 62539 13 - NA NA
Belvoir Secure Admin. Facility PH I, PHII, PH Ill (Army) BCA5 DOD DB 64234 13 - NA NA
Belvoir PEO EIS Admin Facility BCA5 DOD DB 65592 13 - NA NA
TOTAL BY INSTALLATION BELVOIR 3,422,000




‘CONSOLIDATED Project List

Carlisle Museum Support Facility 10/18/2007 10:11 AM MCA X DBB 57142 9 13,400 Sep-08 Dec-08
TOTAL BY INSTALLATION CARLISLE 13,400
Detrick USAMRIID Steam Sterilization DODM X DBB 59215 6 20,900 Jun-07 Feb-08
Detrick USAMRIID Stage 1 Phase 1 (USAMRIID Replacement) DODM X IDBB 58395 7 29,000 Nov-08] Apr-09
Detrick USAMRIID Stage 1 Phase 2 (USAMRIID Replacement) DODM X IDBB 63418 8 150,000 NA NA
Detrick USAMRIID Stage 1 Phase 3 (USAMRIID Replacement) DODM X IDBB 63419 9 209,000 NA NA
Detrick Medical Admin Bldg (Joint Bio-Medical RDA Management Center) BCA5 DB 64275 10 8,100 Sep-09 Dec-09
Detrick Joint Bio-Medical RDA Management Center (Transition) OMD BCA5 N/A 64275 10 - NA NA
Detrick Satellite Communications (SATCOM) Facility MCA X DBB 58625 10 14,000 Sep-09 Dec-09
Detrick Defense Satellite Communications (SATCON) CTR MCA X TBD 57579 10 24,000 Sep-09 Dec-09
Detrick USAMRIID Stage 1 Phase 4 (USAMRIID Replacement) DODM X IDBB 63420 10 108,000 Sep-09 Dec-09
Detrick USAMRIID Stage 2 Phase 2 (USAMRIID Replacement) DODM DBB 63422 10 33,000 NA NA
Detrick Joint Bio-Medical RDA Management Center (10) OTHER OPA BCA5 N/A 64275 11 - NA NA
Detrick USAMRIID Stage 2 Phase 1 (USAMRIID Replacement) DODM IDBB 63421 11 85,000 NA NA
Detrick USAMRIID Stage 1 Phase 5 (USAMRIID Replacement) DODM X IDBB 11 54,000 NA NA
Detrick USAMRMC Operations Bldg/RESOC MCA X DB 55840 13 27,000 Sep-12 Dec-12
Detrick Research Acquisition Bldg/RADA MCA X DB 55839 13 12,400 Jul-07 TBD
TOTAL BY INSTALLATION FT DETRICK 774,400
DDSP Physical Fitness Center DLA X DBB 200403 6 8,035 Mar-08 May-08
DDSP General Purpose WHSE (BRAC) Incr 1 BCA5 DLA X DBB BRACDCH4 7 38,600 May-08 Jul-08
DDSP Add to Consolidated Maintenance Facility DLA X DBB CX0704 7 8,900 Oct-07 Dec-07
DDSP General Purpose WHSE (BRAC) Incr 2 BCAS DLA X DBB BRACDC4 8 38,600 NA Jul-08
DDSP Replace Central Heat Plant DLA X DBB CX0702 8 21,000 Jun-08 Aug-08
DDSP Family Housing Renovation DLA X DBB DDSPO9 10 21,000 Sep-09 Dec-09
DDSP Replace DDC HQ DLA DBB TBD 10 140,000 Sep 09 Dec 09
DDSP Bulk Warehouse 1-2 Site/Gen Purpose WHSE Rplmnt 1 & 2 DLA DBB TBD 11 35,500 Sep-10 Dec-10
DDSP Logistics Operations Warehouse DLA DBB TBD 12 22,500 Sep-11 Dec-11
DDSP Replace Water Storage Tank (Reservoir) DLA DBB CX0601 12 2,700 Sep-11 Dec-11
DDSP Replace Sewage Treatment Plant DLA DBB TBD 12 4,500 Sep-11 Dec-11
DDSP Replace Communications Bldg DLA DBB TBD 12 3,500 Sep-11 Dec-11
DDSP Upgrade Truck Gate Facility DLA DBB TBD 13 3,600 Sep-12 Dec-12
DDSP Bulk Shed DLA DBB TBD 13 7,400 Sep-12 Dec-12
DDSP Replace Lodging Facility DLA X DBB 200502 NA - NA NA
TOTAL BY INSTALLATION DDSP 355,835
Letterkenny Inland Port Staging Facility (Inland Node Deployment) MCA X DB 59700 7 6,600 Aug-07 TBD
Letterkenny Guided Missile Maintenance Facility BCAS X DBB 63366 8 11,600 Oct-07 Dec-07
Letterkenny Industrial Waste Sewer UMMCA X DB 68374 8 2,750 Jul-08 Sep-08
Letterkenny Igloo Upgrade PH II MCA DB 63241 11 6,000 Sep-10 Dec-10
TOTAL BY INSTALLATION LETTERKENNY 26,950
McNair Rehabilitate IDAC, Bldg 52 MCA X DB 55730 9 - Sep-08 Dec-08
McNair 3rd Platoon Barracks Complex MCA X DB 54221 11 5,400 Sep-10 Dec-10
TOTAL BY INSTALLATION FT MCNair 5,400
Meade Critical Communications Ductbank NSA V4 DDB 13470 5 3,400 Nov-06 Jan-07
Meade #11800, Classified Matl Conversion NSA X DBB 11800 6 25,230 Jun-08 Sep-08
Meade Administrative Facility (902nd Fire Project) MCA X DB 68172 7 42,000 Jul-07 Sep-07
Meade Utilities/SCADA NSA X DBB 7 4,500 Jul-08 Sep-08
Meade Physical Fitness Center BCA5 DOD DB 64942 7 15,000 TBD TBD
Meade Defense Info. System Agency BCAS5 DOD X DB 64938 8 441,000 Oct-07 Jan-08
Meade 70th Intel Wing HQ MCAF X DB 140905 8 17,500 Apr-08 Aug-08
Meade MILDEP Adjudication Activities BCA5 DOD X DB 64945 9 51,000 Jul-08 Jan-09
Meade Media and Publications Activities BCA5 DOD X DB 64952 9 63,000 Aug-08 Feb-09
Meade Asymetric Warfare Group (AWG) HQ Complex MCA X DB 65755 10 35,000 Oct-07 Jan-08
Meade Asymetric Warfare Group (AWG) Indoor 100 Meter Range MCA X DBB 65793 11 5,900 Sep-10 Dec-10
Meade Fitness Center MCA DB TBD 12 14,000 Sep-11 Dec-11
Meade Brigade Ops & Hg Complex INCR 1 - 902nd MI Grp (Long Range) MCA X DB 55706 13 60,000 Sep-12 Dec-12
Meade Brigade Ops & Hg Complex INCR 2 - 902nd MI Grp (Long Range) MCA X DB 58726 13 52,000 Sep-12 Dec-12
Meade Brigade Ops & Hg Complex INCR 3 - 902nd MI Grp (Long Range) MCA X DB 62235 13 22,000 Sep-12 Dec-12
TOTAL BY INSTALLATION FT MEADE 851,530
Myer Company Operations Facility MCA X DB 68829 8 8,400 TBD TBD
Myer Barracks MCA X DB 68851 8 12,400 TBD TBD
Myer Barracks Ph 2 MCA X DB 56487 9 - Sep-08 Dec-08
Myer Structured Parking MCA DB 59008 12 25,000 Sep-11 Dec-11
TOTAL BY INSTALLATION FT MYER 45,800
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Tobyhanna AD RadarTest Range BCAS X DBB 64673 8 2,450 Apr-08 May-08
Tobyhanna AD C4ISR finishing Center/Large End Item Repair Fac MCA X TBD 44976 9 13,800 Jan-09 Mar-09
Tobyhanna AD C4ISR Depot Maintenance Facility BCA5 X TBD 64685 10 1,300 Sep-09 Dec-09
Tobyhanna AD Child Development Center MCA X DB 49875 13 6,500 Sep-12 Dec-12
TOTAL BY INSTALLATION TOBYHANNA 24,050
WRAMC Infectious Disease Research Facility BCA5 DOD TBD 64228 8 TBD NA NA
WRAMC Museum of Health and Medicine BCA5 DOD TBD 65508 8 TBD NA NA
WRAMC Hospital Alt. Bldg. 2 PH II/IV DODM TBD 59211 11 TBD NA NA
TOTAL BY INSTALLATION WRAMC -
APG, MD ARC/OMS/Unheated Storage, APG, Md MCAR DB 12129 12 29,061 Sep-11 Dec-11
Ft Detrick, MD Armed Forces Reserve Center, Ft Detrick, MD BCA5AR DB 64931 7 13,800 Sep-07 Dec-08
Hagerstown, MD Readiness Center, Add/ALT (SBCT), Hagerstown, MD MCAR DB 11984 13 6,861 Sep-12 Dec-12
TOTAL ARMY RESERVECENTERS, MD 49,722
Bristol Woodhaven, PA Armed Forces Reserve Center AR, Bristol Woodhaven, PA BCAS5AR DB 64799 8 25,000 Sep-07 Dec-07
Letterkenny, Pa ARC/OMS/AMSA/Unh Strg MCAR DB 11533 9 15,000 Sep-08 Dec-08
Lewisburg, PA Armed Forces Reserve Center, Lewisburg, PA BCA AR X DB 64644 9 23,000 Sep-08 Dec-08
Scranton, PA Armed Forces Reserve Center AR, Scranton, PA BCA5 AR DB 64782 8 32,000 Sep-07 Dec-07
Willow Grove, PA Armed Forces Reserve Center AR, Willow Grove, PA BCA5 AR DB 64727 8 23,000 Sep-07 Dec-07
Williamsport, PA Armed Forces Reserve Center AR, Williamsport, PA BCA AR X DB 64666 9 15,500 Sep-08 Dec-08
TOTAL ARMY RESERVE CENTERS, PA 133,500
GRAND TOTAL 7,169,207




