CENAB-PP-M
Data Date 19 JUN 06
UPDATE: 03 May 07 @ 1000hrs

GLOBAL PROJECT DATA LIST

FUND TYPES

ANC = Arlington National Cemetery

AOC = Architect of the Capitol

BCAS5 = Base Closure Army 05

BCDS5 = Base Closure Defense 05 (DOD

CEETA = Communication Electronic Evaluation Testing Agency
DLA = Defense Logistics Agency

DODM = Department of defense Medical

MCA = Military Construction Army

MCAR = Military Construction Army reserve

UMMCA = Unspecified Minor Military Construction Army
O & MA = Operations & Maintenance Army

O PA = Other Procurement Army

SOF = Special Operations Forces

RED = Projects Authorized by Directive or Agency Memo
Yellow = Construction Contract Awarded

Black = Projects not authorized, project on hold Code 4, Project deferred Code 5

CHANGES NOTED BY ITALICIZED & BOLD FONT

Location DTL PM Project Title APPN Authoriza|  Acq Project Program Yr [ PROGRAM RTA Award
tionRecv'| Method Number AMOUNT
d ($000)

Aberdeen Kaso C4ISR Fac PH | (CERDEC Facility Consolidation PH 1) BCA5 X DB 65054 7 145,000 May-07 Sep-07|
Aberdeen Barcomb Infrastructure Upgrades BCA5 X DBB 58535 7 47,000 Aug-07 Sep-07
Aberdeen Pfarr Automotive Technology Evaluation Fac (Test Track) MCA X DBB 17569 7 10,000 Jul-07 Sep-07
[Aberdeen Kerr Anderson Army Reseach Lab (ARL) Facility BCA5 X DB 65152 8 2,900 TBD TBD
Aberdeen \Wright Pfarr Chem Bio Defense RDA Lab BCA5S X DB 64156 8 27,000 May-08 Aug-08
Aberdeen Pfarr Chem Bio Defense Lab (Transition) Other OMA BCA5 64156 8 - NA NA
Aberdeen Kaso C4ISR Fac PH 3 Incr 1 (Comm Electronics LCM) BCA5S X DB 65491 8 141,000 May-07 Dec-07
Aberdeen Kaso C4ISR Fac PH 2, 12WD (CERDEC & CE-LCMC FACILITIES PH 2/3) BCA5S X DB 66240] 8 104,000 May-07 Dec-07
Aberdeen Pfarr CHPPM Campus 1/2 DODM X DB 49692 8 38,000 TBD TBD
Aberdeen Kaso C4ISR Fac_PH 4 Incr 1 (Intelligence & Info Warfare Dir) BCA5 X DB 66275 9 99,000 Sep-08| Dec-08|
Aberdeen Kaso Chem Bio Defense Lab (Initial Outfitting) Other OPA BCA5 64156 9 - NA NA
[Aberdeen \Wright Anderson Army Test & Evaluation Command (ATEC) HQ BCA5 X DB 65160 9 10,000 TBD TBD
[Aberdeen Muniz General Instruction Bldg MCA X 55421 9 - TBD TBD
Aberdeen Kaso C4ISR PH 3 Incr 2 (Comm electronics LCM) BCA5 X DB 67476 9 104,000 Sep-08 Dec-08
Aberdeen Pfarr USAMRICD Incr 1 (Institute for Chemical Defense Recapitilization) DODM X DBB 65731 9 50,000 Sep-08 Dec-08
Aberdeen Anderson ECBC Brooks City Non Medical BCAS5 X DB 65150 9 27,000 Sep-08| Dec-08|
Aberdeen Kaso C4ISR Fac PH 4 Incr 2 (Intelligence & Information Warfare Directorate ) BCA5 X DB 67335 10 152,000 Sep-09 Dec-09
Aberdeen Anderson Army Research Institute BCA5 DB 65123] 10 4,550 ep-09 Dec-09;
Aberdeen Pfarr USAMRICD Incr 2 DODM DBB 67180 10 93,000 ep-09 Dec-09;
Aberdeen Pfarr USAMRICD lIncr 3 DODM DBB 67181] 11 111,000 ep-10 Dec-10|
[Aberdeen HQ 29th CAB Readiness Center MCNG DB 240168| 11 24,972 ep-10| Dec-10
[Aberdeen Pfarr USAMRICD Incr 4 DODM DBB 67182 12 59,000 ep-11 Dec-11|
[Aberdeen Pfarr CHPPM Replacement DODM DBB 65371 12 27,000 ep-11 Dec-11|
[Aberdeen ARC/OMS/Unheated Storage MCAR DB 12129 12 29,061 ep-11| Dec-11|
Aberdeen Information Systems Facility (DOIM) MCA DB 65190 13 48,000 ep-12 Dec-12|
Aberdeen Pfarr Deployment Health Analysis DODM DBB 49692 13 41,000 ep-12 Dec-12|

TOTAL BY INSTALLATION ABERDEEN 1,394,483
[ANC Welton LD 90 Niche Walls ANC DBB 6 7,500 ep-07] Dec-07|
[ANC Welton Millennium Stormwater PH 1 ANC DBB 7 5,904 ep-07] Dec-07|
[ANC Millennium Stormwater PH 2 ANC DBB 8 5,900 ep-0 Dec-0:
[ANC Millennium Stormwarter PH 3 ANC DBB 9 5,900 ep-0 Dec-0:
[ANC Welton Vehicle Storage Building ANC DBB 10 1,800 ep-0 Dec-0
[ANC Millennium Stormwater PH 4 ANC DBB 10 4,617 ep-0 Dec-0!
[ANC Millennium Stormwater PH 5 ANC DBB 11 5,800 ep-10 Dec-10,
[ANC nnium Stormwater PH 6 ANC DBB 12 3,290 ep-11 Dec-11|
[ANC Land Expansion Ft Myer Parking ANC DBB 12 2,051 ep-11 Dec-11|
[ANC Land Expansion Ft Myer Parking ANC DBB 12 1,000 ep-11 Dec-11|
[ANC Land Expansion Navy Annex ANC DBB 13 3,813 ep-12 Dec-12|

TOTAL BY INSTALLATION ANC 47,575
AOC (Ft Meade) Ki Logistics Warehouse | AOC DBB 8 42,100 Sep-07 Dec-08|
AOC (Ft Meade) Ki Logistics Warehouse Il IAOC DBB 9 6,400 Sep-08 Dec-08|
AOC (Ft Meade) Ki Module 5 AOC DBB 9 8,500 Sep-08 Dec-08|
AOC (Ft Meade) Ki Copyright Deposit Facility | IAOC DBB 10 31,000 Sep-09 Dec-09]
AOC (Ft Meade) Ki Copyright Deposit Facility Il IAOC DBB 11 4,500 Sep-10 Dec-10|
AOC (Ft Meade) Kii Module 6/7 IAOC DBB 11 16,000 Sep-10 Dec-10|
AOC (Ft Meade) Kii Module 8 IAOC DBB 12 8,500 Sep-11 Dec-11

TOTAL BY INSTALLATION AOC 117,000




Belvoir Hand Defense Access Road Phase | MCA 62297 6 - NA NA
Belvoir Wilson Parking Structure CEETA X DB 7 11,000 Mar-07 Apr-07
Belvoir Cole Dorris Material Receiving & Screening DLA X DBB DSSI0701 7 6,500 May-07 Aug-07
Belvoir Turkel Administrative Bldgs (AMC) (Land Parcel Procurement) [BCA X 66228 7 - NA NA
Belvoir Hand |Defense Access Rd Phase 2 MCA 56062 7 - NA NA
Belvoir Hitchings Crawford |Museum Support Center MCA X DB 58697 7 27,000 Nov-07 Mar-08
Belvoir Army Museum o&M X DB 51062 7 150,000 TBD TBD
Belvoir Cole Munioz Facility Energy Improvements DLA X DB DS7005 7 - N/A N/A
Belvoir Crawford Flight Control Tower UMMCA X DB 62779 7 2,900 TBD! TBD
Belvoir Zielinski Rogers NGA Campus East PH 1 BCA5 DOD X IDBB NGA 002 7 122,200 Apr-07 Aug-07
Belvoir Pritchett Consolidated Hospital Incr 1 |ECA5 X IDBB 64238 8 243,200 May-07 Sep-07
Il}elvolr Zielinski Rogers NGA Campus East PH 2 |§CA5 DOD X IDBB 65416 8 428,900 NA Dec-07
Belvoir Weibel Crawford Entrance Gate Security Enhancements DLA X DBB DESI0854 8 5,000 Oct-07 Dec-07
IBelvoir Crawford Missile Defense Agency HeadquartersCommandr Ctr BCA5 DOD X DB MDA580 8 25,100 Nov-07 May-08
Belvoir Robert Ford Collocate Misc OSD, Defense Agency, & Field Activities (WHS) BCA5 DOD X DB OSD 002 8 1,074,000 May-08! Sep-08|
Belvoir Hand Defense Access Road, Ph 3 MCA 66667 8 - NA NA|
Belvoir Robert Rogers EPG Infrastructure Incr 1 BCA5 X DBB 64097 8 20,000 Sep-07 Dec-07
|Belvoir Zielinski Rogers NGA Campus East PH 3 [BCA5 DOD X IDBB 68471 8 545,000 NA Dec-08
Belvoir Pritchett Hospital (Initial Outfitting) OTHER OPA BCA5 64238 9 - NA NA
Belvoir Pritchett Consolidate Hospital Incr 2 BCA5 X IDBB 65676 9 203,200 NA Dec-08
Belvoir Pritchett Hospital (Transition) 0 & M BCA5 64238 9 - NA NA
Belvoir Robert Rogers EPG Infrastructure Incr 2 BCAS5 X DBB 67487 9 91,000 NA Dec-07
Fselvowr Crawford Access Road/Control Points MCA X DB 63571 9 7,700 Sep-08 Dec-08|
Il}elvolr Zielinski Rogers NGA Campus East PH 4 [BCA5 DOD X IDBB 68474 10 112,000 NA Dec-09
Belvoir Robert Rogers EPG Infrastructure Incr3 BCA5 X DBB 64907 10 41,000 NA Dec-09
[Belvoir Pritchett Consolidate Hospital Incr 3 BCAS5 X IDBB 65677 10 34,600 NA Dec-09
Igelvmr Dental Clinic (Transition)) O & M BCA5 64241 10 - N/A N/A
Belvoir NARMC Hq Bldg BRAC DB 65871 10 11,400 Sep-09 Dec-09;
Belvoir NARMC Hq Bldg (Transition) O & M BCA5 65871 10 - N/A N/A
|§elvmr Dental Clinic BCA5 DB 64241 10 7,000 Sep-09, Dec-09|
Belvoir Zielinski Rogers NGA Campus East PH5 [BCA5 DOD X IDBB 68475 8 28,000 NA Dec-09
Belvoir Dental Clinic (Initial Outfitting) OTHER OPA BCA5 64241 11 - N/A N/A
Belvoir NARMC Hq Bldg (Initial Outfitting) OTHER OPA BCA5 65871 11 - N/A N/A
Belvoir Physical Fitness Facility BCA5 DB 64230 12 20,000 ep-1. Dec-1.
Belvoir Child Youth Services Center MCA DB 64148| 13 4,000 ep-1. Dec-1.
Belvoir Drumheller Info Dominance Center (Project deferred to FY13] MCA X DB 57508| 13 53,000 ep-1. Dec-1.
Belvoir Drumheller Info Dominance Center PH 2 (Project deferred to FY 13 MCA X DB 58849 13 66,000 ep-1. Dec-1.
Belvoir Drumheller Info Dominance Center PH 3 (Project deferred to FY 13] MCA X DB 62243] 13 67,000 ep-1. Dec-1.
[Belvoir Vet Clinic MCA X 62539 13 - NA| NA|
Belvoir Secure Admin. Facility PH 1, PH I, PH Il (Army) [BCA5 DOD 64234 13 - NA| NA|
Belvoir PEO EIS Admin Facility BCAS5 DOD DB 65592 13 - NA NA
TOTAL BY INSTALLATION BELVOIR 3,406,700
|Bristol Woodhaven, Armed Forces Reserve Center AR BCA5AR DB 64799 8 25,000
TOTAL BY INSTALLATION BRISTOL WOODHAVEN 25,000
Carlisle Plessy Payne |Museum Support Facilit MCA X DBB 57142 9 11,000 Sep-08 Dec-08
TOTAL BY INSTALLATION CARLISLE 11,000
Detrick Snyder USAMRIID Steam Sterilization DODM X DBB 59215 6 20,900 Apr-07 Dec-07
Detrick Armed Forces Reserve Center BCA5AR DB 64931] 7 13,800 Sep-07 Dec-08
Detrick Snyder USAMRIID Stage 1 Phase 1 (USAMRIID Replacement) DODM X DBB 58395 7 29,000 Sep-07 Dec-07
Detrick Snyder USAMRIID Stage 1 Phase 2 (USAMRIID Replacement) DODM X DBB 63418] 8 150,000 NA Dec-07,
Detrick Snyder USAMRIID Stage 1 Phase 3 (USAMRIID Replacement) DODM X DBB 63419 9 209,000 NA Dec-08
Detrick Joint Bio-Medical RDA Management Center BCA5 DB 64275 10 8,100 Sep-09 Dec-09;
Detrick Joint Bio-Medical RDA Management Center (Transition) OMD BCA5 64275 10 - NA NA
Detrick Snyder Satellite Communications (SATCOM) Facility MCA X 58625 10 14,000 Sep-09 Dec-09,
Detrick Defense Satellite Communications (SATCON) CTR MCA X 57579 10 24,000 Sep-09. Dec-09|
Detrick Snyder USAMRIID Stage 1 Phase 4 (USAMRIID Replacement) DODM X DBB 63420 10 108,000 Sep-09 Dec-09
Detrick Snyder USAMRIID Stage 2 Phase 2 (USAMRIID Replacement) DODM DBB 63422 10 33,000 Sep-09. Dec-09|
Detrick Joint Bio-Medical RDA Management Center (10) OTHER OPA BCA5 64275 11 - NA NA
Detrick Snyder USAMRIID Stage 2 Phase 1 (USAMRIID Replacement) DODM DBB 63421 11 85,000 ep-10 Dec-10|
Detrick Snyder USAMRIID Stage 1 Phase 5 (USAMRIID Replacement) DODM X DBB 11 54,000 ep-10 Dec-10|
Detrick 'Yakuchev USAMRMC Operations Bldg/RESOC MCA X DB 55840 13 27,000 ep-12 Dec-12|
Detrick Yakuchev Research Acquisition Bldg/RADA MCA X DB 55839 13 12,400 Oct-07 Dec-07
TOTAL BY INSTALLATION FT DETRICK 775,800




DDSP Yakuchev Yakuchev Physical Fitness Center DLA X DBB 200403 6 ,035 Feb-08 May-0
DDSP Yakuchev Yakuchev General Purpose WHSE (BRAC) Incr 1 BCAS5 DLA X DBB BRACDC4 7 38,600 Apr-08 Aug-0i
DDSP Yakuchev Yakuchev Add to Consolidated Maintenance Facilit: DLA X DBB CX0704 7 ,900 Oct-07 Feb-0:
DDSP Yakuchev Yakuchev General Purpose WHSE (BRAC) Incr 2 BCAS5 DLA X DBB BRACDC4 8 ,600 NA Aug-0i
DDSP Yakuchev Yakuchev Replace Central Heat Plant DLA X DBB CX0702 8 ,000 May-08 Aug-0i
DDSP Yakuchev Yakuchev Family Housing Renovation DLA X DBB DDSPO9) 9 ,000 TBD TBl
DDSP Yakuchev Replace DDC HQ DLA DBB 9 41,000 ep-0 Dec-0!
DDSP Yakuchev [Bulk Warehouse 1-2 Site/Gen Purpose WHSE Rplmnt 1 & 2 DLA DBB 10 ,000 ep-0! Dec-0!
DDSP Yakuchev Logistics Operations Warehouse DLA DBB 10 17,000 ep-0 Dec-0!
DDSP Yakuchev Replace Water Storage Tank (Reservoir) DLA DBB CX0601] 12 2,700 ep-1. Dec-1.
DDSP Yakuchev Replace Gen Purpose Whse (@ 50 - 51) DLA DBB 12 30,000 ep-1. Dec-1.
DDSP Yakuchev Yakuchev Replace Lodging Facility DLA X DBB 200502 12 7,200 N/A N/A
TOTAL BY INSTALLATION DDSP 266,035
Hagerstown Readiness Center, Add/ALT (SBCT) MCAR DB 11984 13 6,861 Sep-12| Dec-12|
MD TOTAL BY LOCATION HAGERSTOWN 6,861
Letterkenny Plessy Payne Inland Port Staging Facility (Inland Node Deployment) MCA X DB 59700 7 6,600 Jul-07 Aug-07|
Letterkenny Plessy Payne Guided Missile Maintenance Facility BCA5 X DBB 63366 8 11,600 Jul-07. Oct-07,
Letterkenn: ARC/OMS/AMSA/Unh Strg MCAR DB 11533] 9 15,000 Sep-08 Dec-08|
Letterkenny Igloo Upgrade PH II MCA DB 63241 11 6,000 Sep-10 Dec-10|
TOTAL BY INSTALLATION LETTERKENNY 39,200
Lewisburg Armed Forces Reserve Center BCA AR X DB 64644] 9 23,000 Sep-08 Dec-08
PA TOTAL BY INSTALLATION LEWISBURG 23,000
McNair Rehabilitate IDAC, Bldg 52 MCA X DB 55730 9 - Sep-08 Dec-08|
McNair Barracks Complex MP MCA DB 54221 11 - Sep-10, Dec-10|
TOTAL BY INSTALLATION FT MCNair -
Meade Marsh Critical Communications Ductbank NSA Y4 DDB 13470 5 3,400 Nov-06 Jan-07
Meade Matthews #11800, Classified Matl Conversion NSA X DBB 11800 6 25,230 Dec-08 Feb-09
Meade Schaefer Administrative Facility (902nd Fire Project) MCA X DB 68172 7 42,000 Oct-07 Mar-07]
Meade Nichols Utilities/SCADA NSA X DBB 7 4,500 Jul-08 Sep-08
Meade Physical Fitness Center BCA5 DOD DB 64942 8 15,000 Sep-07 Dec-07|
Meade Drumbheller Defense Info. System Agency BCA5 DOD X DB 64938 8 376,000 Sep-07 Jan-08
Meade Drumbheller MILDEP Adjudication Activities BCA5 DOD X DB 64945 8 50,000 Jul-08 Jan-09
Meade Drumbheller Media and Publications Activities BCA5 DOD X DB 64952 8 67,000 Jul-08 Jan-09
Meade Muniz 70th Intel Wing HQ MCAF X DB 140905 8 17,500 Apr-08 Sep-08
Meade Schaefer Asymetric Warfare Group (AWG) HQ Complex MCA X DB 65755 10 35,000 Jul-07 Sep-07
Meade Schaefer Asymetric Warfare Group (AWG) Indoor 100 Meter Range MCA X DBB 65793 11 5,900 Sep-10 Dec-10
Meade Fitness Center MCA DB 12 14,000 Sep-11 Dec-11|
Meade Drumbheller Brigade Ops & Hgq Complex INCR 1 -902nd MI Grp (Long Range) MCA X DB 55706 13 60,000 ep-1. Dec-1
Meade Drumbheller Brigade Ops & Hgq Complex INCR 2 -902nd MI Grp (Long Range) MCA X DB 58726 13 52,000 ep-1. Dec-1
Meade Drumbheller Brigade Ops & Hq Complex INCR 3 - 902nd MI Grp (Long Range) MCA X DB 62235 13 22,000 ep-1. Dec-1
TOTAL BY INSTALLATION FT MEADE 789,530
Myer Jefferson Company Operations Facility MCA X DB 8 8,400 Sep-07 Dec-07
Myer Renovales Barracks MCA X DB 8 12,400 Sep-07 Dec-07
Myer Renovales- Barracks Ph 2 MCA X DB 56487 9 - Sep-08 Dec-08|
Myer Structured Parking MCA DB 59008| 12 25,000 Sep-11 Dec-11|
TOTAL BY INSTALLATION FT MYER 45,800
Ecramon. PA Armed Forces Reserve Center AR [BCAS AR DB 64782 8 32,000 Sep-07| Dec-07|
| TOTAL BY INSTALLATION SCRANTON 32,000
Igalisbury‘ MD 58th IBC Readiness Center DB 240031] 12 9,564 Sep-11] Dec-11]
TOTAL BY INSTALLATION SALISBURY 9,564
Tobyhanna AD Yakuchev RadarTest Range BCA5 X DBB 64673 8 2,450 Jan-08 Mar-08
Tobyhanna AD Yakuchev Child Development Center MCA X DB 49875 13 6,500 Sep-12 Dec-12
TOTAL BY INSTALLATION TOBYHANNA 8,950
[Willow Grove , PA Armed Forces Reserve Center AR BCA5 AR DB 64727| 8 23,000 Sep-07 Dec-07|
TOTAL BY INSTALLATION WILLOW GROVE 23,000
Williamsport, PA Armed Forces Reserve Center AR [BCA AR X DB 64666 9 15,500 Sep-08] Dec-08]
MD TOTAL BY INSTALLATION WIILIAMSPORT 15,500
N
[WRAMC Infectious Disease Research Facility [BCA5 DOD DB 64228 8 NA NA|
[WRAMC Museum of Health and Medicine BCAS5 DOD DB 65508 8 NA NA|
[WRAMC Hospital Alt. Bldg. 2 PH Il/IV DODM DB 59211 11 NA| NA
TOTAL BY INSTALLATION WRAMC -
GRAND TOTAL 7,036,998




