
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

  

   

  

 

 

   

 JR Martin

 Andrea Takash   

 Brenda Barber

 

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Morning safety briefing. 0800- Traffic control is in place, the first roll off truck is on site. We are beginning debris 

removal from the 4825 site. 0830- A very strong smell of natural gas was observed by personnel from Glenbrook Rd through 

the site and up the hill to the AU parking lot. All operations have been halted until we can identify the source and insure safe 

working conditions. 0835- The SSO contacted our CENAB Rep (JR Martin) and informed him of the gas situation. 0900- JR 

Martin is on site, Parsons is calling Washington gas to report the smell, we believe the source if from another property as the 

gas line to 4825 was previously cut, capped and inspected by Washington gas. 0917- A representative from Washington gas is 

on site, he is sampling for any source of a gas leak on the 4825 property. 0930- CENAB (Brenda Barber) is on site with 

Andrea Takash and a reporter from the Army, she is aware of the situation with the gas leak. 0945- The representative from 

Washington gas has sampled the property and can find no source for the gas smell, he is investigating a possible source outside 

the 4825 Glenbrook property. 1035- Washington gas has informed us that there is work being done on high pressure gas lines 

in the neighborhood and this is most likely the source of the smell. The strong smell has dissipated and only small amounts can 

be detected periodically at the 4825 site. We cannot get the roll off trucks back today and will have to resume cleanup 

operations tomorrow. 1105- CENAB personnel are doing an interview with the Army reporter at the site. 1125- We are 

shutting down the traffic control zone and securing the 4825 property for the day. 1235- All personnel are clear of the 4825 

site. 1500- Attending a Parsons conference call. 1620- Conference call complete, day complete.
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

  

   

  

 

 

   

 JR Martin

   

 

 

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Morning safety briefing. 0715- The overnight guard reported that approximately 0200 he had a strong smell of natural 

gas at the site, he reported the smell to Washington gas. Around 0300 a representative from Washington gas arrived on site to 

investigate, after approximately one hour of sampling no source was found on the site. 0730- There is currently a faint smell 

of gas on the site. Bobby Nelms is sampling the site with a calibrated and tested PID. There are no readings on the PID, he 

will take readings periodically throughout the day, we are resuming work at the site. 0800- Traffic controls are in place and 

the first of the roll off trucks is on site, we will continue to remove the debris from 4825. 0940- The water truck is going to 

refill, we have used approx 800 gal of water this morning. 1000- Water truck is back on site, resuming roll of load out. 1130- 

personnel are taking lunch break. 1200- Resume roll off loading. 1430- the last roll off truck for the day is departing, we 

remove eleven loads of debris today, this is approximately half of the loads needed. We are securing traffic controls and the 

site. The SSO took fifteen readings throughout the day with the PID, there were no detections. 1455- Dan Dewitt from AU 

arrived at the site on the Glenbrook Rd side, he was inquiring about some email traffic with Andrea Takash of CENAB, I 

referred him to JR Martin of CENAB who was on site. 1515- All Parsons personnel and contractors are clear of the 4825 

site. 1530- Day complete.
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SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

12/04/12 (Tuesday)

Report No.: 9

Sunny clear and warm.  Wind: 5-10 mph, 45-64 F 

temp.

Contract No:   W912DY-09-D-0062 Weather:    

USAESCH

 D.S.I. (2)

Press

 

OTHER

 

ZES

E.C. Ernst (0)

Bunker Hill Group (0)

 

CENAB 
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Attachments (include as appropriate)

Instructions given by government personnel:
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

  

   

  

 

 

   

 JR Martin

 Dan Nobel   

 Andrea Takash

 

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Morning safety briefing. 0720- Setting up the traffic control area, dust monitor and the PID. 0805- The first roll off 

truck of the day is on site, we are continuing the debris removal. 1115- We have several roll off trucks loaded and off site, 

we only have two trucks available today, they will continue to make runs but have approximately 1.5 hours for the round 

trip. We are using the time between trucks to cut and stage the steel beams and other scrap steel for the recycle trucks 

tomorrow. we are also staging the concrete and brick for recycle. 1200- Timothy Eurns and David Cline from ECBC 

stopped by the site to get an overview in preparation for upcoming CAFS installation. They also confirmed the high voltage 

power requirements for the CAFS. 1224- Dan Nobel and Andrea Takash arrived on site with a reporter from the Washington 

Post, they remained out of the work zone and were on site for about twenty minutes. 1445- All roll off trucks are gone for 

the day, we had a total of six loads today. 1500- We are shutting down the traffic control zone and securing the site. There 

were no readings on the PID today and dust mitigation was successful. 1515- All Parsons personnel and contractors are off 

the 4825 site, moving to the Federal property site to secure equipment. 1530- Day complete.
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SPRING VALLEY, WASHINGTON DC

Personnel on Site

12/05/12 (Wednesday)

Report No.: 10

Overcast and cool with a 20% chance of rain.  Wind: 

10-15 mph, 41-62 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

USAESCH

 D.S.I. (2)

 

OTHER

 

ZES

E.C. Ernst (2)

Bunker Hill Group (0)

 

CENAB 

Reporter for the Washington Times, with CENAB

Visitors

 ECBC -Timothy Eurns and David Cline

Attachments (include as appropriate)
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

Sean Buckley   

   

  

 

 

   

 JR Martin

 Andrea Takash   

 

 

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Morning safety briefing. 0720- Setting up the traffic control area, dust monitor and the PID. 0800- The first roll off 

truck of the day is on site, we are continuing with debris removal. 0830- The neighbor from across the street (4830) came to 

the site to complain that we were were not spraying water for dust mitigation. JR Martin (CENAB) spoke with her and 

informed her that we were spraying, additionally there has been enough water sprayed the past couple days that dust is not 

an issue. 0900- Sean Buckley is on site, we are discussing the progress with the house demolition and clean up. We also 

talked about plans for upcoming low probability work at the site. 1030- The roll off truck for recyclable steel is on site for 

the pick up. The structural steel and brick have been separated from other debris for recycling. 1105- Andrea Takash 

(CENAB) and Theo Emery (NY Times) are on site, they are documenting progress with the debris removal. 1140- Andre 

and Theo departing the site. 1240- The roll offs for the brick are arriving. 1455- All roll off trucks are gone for the day, 

today we sent out five loads of debris, two loads of brick and one load of steel. We are closing down the traffic control zone 

and securing the site. 1530- All Parsons personnel and contractors are off site, day complete.

 

  ACCUPERMIT (2)

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

12/06/12 (Thursday)

Report No.: 11

Cloudy and cool.  Wind calm: 0-5 mph, 30-44 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

USAESCH

 D.S.I. (2)

 

OTHER

 

ZES

E.C. Ernst (2)

Bunker Hill Group (0)

 

CENAB 

Theo Emery (NY Times)

Visitors

 

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

Joe Kaputa   

   

  

 

 

   

 JR Martin

   

 

 

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

Visitors

 

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:

USAESCH

 D.S.I. (2)

 

OTHER

 

ZES

E.C. Ernst (2)

Bunker Hill Group (0)

 

CENAB 

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

12/07/12 (Friday)

Report No.: 12

Cloudy and cool.  Wind calm: 0-5 mph, 30-44 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Morning safety briefing. 0720- Setting up the traffic control area, dust monitor and the PID. 0800- The first roll off of 

the day is arriving, we are continuing with debris removal and final clean up of the demolition site. 1045- Conference call 

with Sean Buckley and Ron Bates about the purchase and installation of a guardrail system around the basement wall. we 

now have an open ten foot hole from ground level to the basement floor, we will fall protection to work along the edges. We 

decided that we will have Bunker Hill Group purchase and install a guardrail system, Tony is checking on availability and 

pricing. 1245- The last roll off for the day departed the site, we had one load of brick for recycle and two loads of debris. All 

debris removal and clean up of the demolition area is complete, DSI personnel will return on Dec 11 to pick up the 

excavator. Parsons personnel are putting up safety/warning fence around the demolition site. 1400- We are closing down the 

traffic control zone, securing tools and securing the site. 1500- All Parsons personnel and contractors are off of the 4825 site, 

moving to Federal property. 1530-Day complete.
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

  

   

  

 

 

   

 JR Martin

   

 

 

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

Visitors

 

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:

USAESCH

 D.S.I. (0)

 

OTHER

 

ZES

E.C. Ernst (0)

Bunker Hill Group (4)

 

CENAB 

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

12/10/12 (Monday)

Report No.: 13

Cloudy and cool.  Wind calm: 0-9 mph, 43-63 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Parsons personnel are on site at the Federal Property. 0800- Bunker hill is on site, we are having the morning safety 

briefing. 0820- Bunker hill is beginning the inventory of the Rubb tent parts. 0930- Drafting and sending out an email to the 

low probability team, updating them on the schedule as well as PPE requirements for this site. 1020- Working with the SSO 

to inventory tools and supplies for the low probability work. We are making a list of supplies for Joe Kaputa to order. 1045- 

Spoke with PM Sean Buckley about the purchase of guard rails for the 4825 site, bunker hill is trying to find the needed 

parts but is having difficulty finding them in stock. Sean told me to have bunker hill order the parts if a supply could be 

found. 1215- Bunker hill has inventoried all of the parts that they can identify from the drawings, I will have to contact the 

RUBB representative for more information and parts drawings. Bunker Hill will fill more sandbags for the 4825 site. 1400 

Bunker Hill is departing for the day, they filled another 80 sandbags. 1430- All parsons personnel are off site, returning to 

the hotel for the weekly conference call. 1500- Attending the weekly parsons conference call about the sub-contractors. 

1600- Conference call is over, day complete.
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

  

   

  

 

 

   

 JR Martin

 Brenda Barber   

 Dan Nobel

 Andrea Takash

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

Juanita Snyder ECBC

Visitors

David Kline ECBC

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:

USAESCH

 D.S.I. (1)

Theo Emery (NY Times)Doug Zimmer

Sherri Anderson

OTHER

Richard Byrd

ZES

E.C. Ernst (0)

Bunker Hill Group (0)

 

CENAB 

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

12/11/12 (Tuesday)

Report No.: 14

Clear and cool.  Wind calm: 5-10 mph, 38-53 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Morning safety briefing. 0745- Opening the 4825 site, setting up the traffic control area and awaiting the arrival of the 

lowboy truck. 0905- The lowboy truck is on site, DSI personnel are loading the excavator. 0925- The lowboy and excavator 

are off site. 0945- Securing the 4825 site and going to buy drinking water for the 4825 site. 1005- Back at the 4825 site, a 

group from the partners meeting is at the site for a walkthrough. We have Richard Byrd, Juanita Snyder, David Kline, 

Brenda Barber, Andrea Takash and Theo Emery. 1143- Returning to the Federal Property site.1330- Back at the 4825 site 

with more people from the partners meeting. 1450- Doing a walk through of the federal property site with Sherri Anderson, 

Richard Byrd, JR Martin, Sean Buckley, SSO and SM. We are discussing items to be completed before the start of low 

probability activities. 1545- Meeting with Sean Buckley, Doug Zimmer, Bobby Nelms and Scott Wunschel. We are 

discussing the schedule and plan for the low probability work after the holidays. 1710- Personnel clear of the site, day 

complete.
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

Joe Kaputa   

   

  

 

 

   

 JR Martin

   

 

 

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

CENAB 

Visitors

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:

USAESCH

Doug Zimmer

OTHERZES

 

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

12/12/12 (Wednesday)

Report No.: 15

Clear and cool.  Wind calm: 0-5 mph, 37-52 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Morning safety briefing. 0730- Bunker hill is moving prefilled sandbags to the 4825 site, they will need them when 

we extend the fenced area at the AU parking lot. 0800- CENAB representative JR Martin suggested making all of the fence 

panels uniform on our fenced area at the AU parking lot area, this would prevent any complaints later in the project. After 

speaking with the Parsons PM we decided to move foreword with this idea. Bunker Hill will inventory fence panels at the 

fed property site looking for enough matching panels to section off our area. They will also buy new privacy screening, 

enough that all fence panels are uniform. 0845- I am working with Doug Zimmer to survey the elevations of pipes running 

through the manholes on the site. The information is needed to plan rate of fall for the temporary sewer line reroute needed 

for the project. 1045- Back at the federal property site, H&E equipment is on site to pick up the water truck used during the 

demolition of the 4825 house. 1530- I spent the majority of the afternoon fielding phone calls and emails, also catching up 

on reports. Day complete.
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

Joe Kaputa   

   

  

 

 

   

 JR Martin

   

 

 

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

CENAB 

Visitors

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

USAESCH

Doug Zimmer

OTHERZES

 

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

12/13/12 (Thursday)

Report No.: 16

Clear and cool.  Wind calm: 0-7 mph, 43-50 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

0730- Parsons personnel are on site at the federal property. 0800- Morning safety briefing. 0930- Bunker hill is working on 

our fenced operations area at the 4825 site, they are installing taller fence panels and installing new privacy screening. Doug 

Zimmer is at the 4825 site repositioning the guard shack in preparation for the site trailer delivery. I am working on emails. 

1000- working on daily reports. 1100- Working on the schedule, I am making the schedule for review through the holiday 

break and the third week of January 2013. I am awaiting confirmation from CENAB about the work week schedule, 4 or 5 

days per week.  1230- Spoke with Lillyce Harriel of  Parsons procurement about the rental of the site trailer for the 4825 site, 

she informed me that the rental is on track for delivery on Monday and the representative from William Scottsman will be 

contacting me tomorrow. 1310- At the 4825 site checking on the new fence, I directed Bunker Hill to make the fenced area a 

few feet narrower to match the ROE document. Also laid out the area for the site trailer. 1405- Back at the federal property 

site having a conference call with CENAB, JR Martin and Brenda Barber, Brenda is confirming that we can work a 4 day, 10 

hour per day schedule for low probability operations. 1440- Finishing the schedule and sending to Seam Buckley for review. 

1600- All Parsons personnel and contractors are off site, day complete.
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

Joe Kaputa   

   

  

 

 

   

 JR Martin

   

 

 

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

CENAB 

Visitors

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

USAESCH OTHERZES

 

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

12/14/12 (Friday)

Report No.: 17

Clear and cool.  Wind calm: 0-5 mph, 41-52 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

0700- Parsons personnel are on site at the federal property. 0800- Morning safety briefing. 0820- Bunker Hill is going to the 

4825 site to complete work on the fenced area. Yesterday after hours I found out that Bunker Hill was able to find a source 

for the guard rail brackets that we have been trying to acquire. Bunker Hill Group ordered them and I will foreword the cost 

information to Sean Buckley. 1015- At the 4825 site checking on the fence installation, all is looking good, the panels are all 

uniform and the new privacy screening looks great. 1200- Bunker Hill is complete with the fence, they are back at the federal 

property site having lunch. 1235- Bunker hill continuing the inventory of the RUBB tent that will be used during high 

probability operations. SSO and I are fielding emails and phone calls. 1330- I have not heard from the William Scottsman 

representative who is suppose to call me today about the site trailer delivery, I am sending an email in an attempt to get a 

delivery time. 1415- Bunker Hill has completed inventory of the cable systems for the RUBB tent, they are departing for the 

day. 1530- All parsons personnel and contractors are off site, day complete.
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

Joe Kaputa   

   

  

 

 

   

 JR Martin

 Dan Nobel   

 Brenda Barber

 

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

0700- Parsons personnel are on site at the federal property. 0840- I spoke with Jim Burnett from William Scottsman Co, the 

supplier of our rental site trailer. He informed me that there was an issue with the purchase order last Friday that did not get 

resolved and the trailer delivery would not be today. He assured me that it would be delivered on Wednesday. 0930- I 

received a call from Lillyce Harriel from Parsons procurement, we spoke about the situation with the trailer delivery. 0945 

Going to check the 4825 site with the SSO, we are making a general inspection of the site. 1015- Dan Nobel and Brenda 

Barber of CENAB are on site at the 4825 site, they were in the area on other business and stopped in to get an update on 

operations. 1105- All is well at the 4825 site, there are no operations at the site today, moving back to the federal property 

site. 1120- Calling our electrician E.C. Ernst and other personnel to reschedule operations associated with the site trailer for 

Wednesday and Thursday due to the delay in delivery. 1300- Moving back to the hotel to work on reports and field phone 

calls, all Parsons personnel and contractors off site. 1530- Day complete, available by phone.

 

 

 ACCUPERMIT (0)

E.C. Ernst (0)

Bunker Hill Group (0)

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

12/17/12 (Monday)

Report No.: 18

Overcast and  cool with light rain.  Wind calm: 0-5 

mph, 46-54 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

USAESCH OTHERZES

 

CENAB 

Visitors

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors
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Sensitive#

Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

 Joe Kaputa   

   

  

 

 

   

 

   

 JR Martin

  

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

 

Visitors

 

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:

USAESCH

 

 Doug Zimmer

 

OTHER

 

ZES

E.C. Ernst (4)

Bunker Hill Group (2)

 

CENAB

 

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

11/20/12 (Tuesday)

Report No.: 1

Cloudy and cool.  Wind: 0-5 mph, 39-56 F temp.  Daily 

precipitation: 0.00".

Contract No:   W912DY-09-D-0062 Weather:    

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0800 Arrived at the federal property, met with Doug Repass and Sharad Satsangi from E.C Ernst Electrical. They are on site 

to perform checks of the lightning protection system in the IHF area. 0820 E.C. Ernst personnel begin testing, Parsons 

personnel continued work replacing the tarp coverings on the HE bunker inside the IHF area. 1005 Completed work on the 

tarp coverings. 1025 All tests on the lightning system complete, all systems passed, E.C. Ernst will send the report to Joe 

Kaputa within a few days. 1040 E.C. Ernst personnel are looking at what will be required to install two additional flood 

lights at the Federal Property, additional lights were requested by Baltimore CENAB under facilities maintenance contract. 

1220 Met with Keith Bridgewater and Steven Coffey from E.C. Ernst at the American University site to discuss the low 

voltage power line for the site trailers and guard shack. They will begin work tomorrow morning, due to the timeline they 

will run a single temporary line for the guard shack. After the temporary line is in place they will work on the main low 

voltage line from Kreeger hall that will supply the trailers, guard shack, and low voltage lines for operations in the ECS. 

1500 Conferance call with Parsons and Baltimore personnel to discuss two week look ahead. 1630 personnel departing the 

site. 
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

 Joe Kaputa   

   

  

 

 

   

 

   

 JR Martin

  

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0730- Met with Steven Coffey of E.C. Ernst electrical, he is at the AU property installing the temporary low voltage line for 

the guard shack. 0745-Bobby Nelms has a family emergency and must depart the site, he will be off site for several days. 

0800- Conducted the morning safety briefing with Zimmer and Parsons personnel. 0815 Zimmer preparing the concrete 

barricades for movement to the AU property. 1015- E.C. Ernst personnel departing the site, they will return Monday to 

complete the installation of the power line to the guard shack. 1130- Zimmer and Parsons personnel are transporting, 

unloading and positioning the concrete barricades at the AU parking lot to establish our area per the ROE. 1300- Barricades 

are in place, we are painting them with high visibility paint. 1400- Parsons personnel hanging the emergency no parking 

signs along Glenbrook drive, the signs are required by our public space permit. 1530-Personnel departing the site, they will 

return on Monday after the Thanksgiving break.

 

  

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

11/21/12 (Wednesday)

Report No.: 2

sunny and cool.  Wind: 0-5 mph, 37-59 F temp.  Daily 

precipitation: 0.00".

Contract No:   W912DY-09-D-0062 Weather:    

USAESCH

 

 Doug Zimmer

 

OTHER

 

ZES

E.C. Ernst (1)

 

CENAB

 

 

Visitors

 

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Joe Kaputa   

   

   

  

 

 

   

 

   

 JR Martin

  

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs Y

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Arrived at the Federal property site, checking email and planning the days activities. 0800- Parsons, Zimmer and 

Bunker Hill personnel are on site, conducted the safety briefing. Bunker hill personnel will begin putting up the fence that 

will section off the guard shack and site trailer area. 0830- E.C. Ernst personnel will finish running the temporary low 

voltage power line to the guard shack. 0930- Parsons and Zimmer personnel are moving the guard shack from the federal 

property site to the AU site and will set it up for use. 1115- Back at the Fed site coordinating with DSI and Accupermit for 

the site specific training scheduled for tomorrow, 0900. 1405- The stairs that were ordered for the back yard were delivered. 

All parts were inspected and inventoried. All the parts were there but two small parts were damaged during shipment. I 

spoke with the vendor and new pieces will be shipped out tomorrow, the damaged parts should not affect the start of 

demolition operations on Thursday. 1500- Bunker Hill and Zimmer departed the site, The fence is 90% complete and will 

be completed tomorrow. 1500 Joe Kaputa (Parsons) is departing the site, he will be picking up materials needed for the 

stairs installation. 1700- Remaining personnel departing the site.

 

  

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

11/26/12 (Monday)

Report No.: 3

sunny and cool.  Wind: 5-10 mph, 35-47 F temp.  Daily 

precipitation: 0.00".

Contract No:   W912DY-09-D-0062 Weather:    

USAESCH

 

 Doug Zimmer

 

OTHER

 

ZES

E.C. Ernst (1)

Bunker Hill Group (4)

 

CENAB

 

 

Visitors

 

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Joe Kaputa   

   

   

  

 

 

   

 JR Martin

 Brenda Barber   

 Andrea Takash

  

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Arrived on site, setting up training materials and documentation for the site training that will include D.S.I and 

AccuPermit personnel. 0800- Bunker Hill personnel arrived and we conducted the morning safety briefing. Today Bunker 

hill completed installation of the fence around the guard shack and trailer site, cribbed and leveled the guard shack, 

installed stairs on the guard shack and staged the plastic barricades for the media event in the drive of the 4825 property. 

0900- Conducted the site specific training. 1100- Continued the site specific training with a  site walk through at the 4825 

property. 1145- Parsons, DSI and CENAB personnel are at the 4825 property discussing the demolition of the house, we are 

talking through the process to identify any potential problems. 1400- Portable toilets were delivered and placed inside our 

fenced area. 1500- Site manager made a safety inspection of the guard shack, stairs and heaters. 1530- Gave a safety 

briefing to the security personnel, they will begin overnight security of the 4825 property at 1600 tonight. 1600- Parsons 

personnel off site.

 

  ACCUPERMIT (3)

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

11/27/12 (Tuesday)

Report No.: 4

Rainy and cold with a chance of wintery mix.  Wind: 5-

10 mph, 33-43 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

USAESCH

 D.S.I. (2)

 

 

OTHER

 

ZES

E.C. Ernst (0)

Bunker Hill Group (4)

 

CENAB 

Theo Emery (NY Times)

Visitors

 

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

Joe Kaputa   

   

  

 

 

   

 JR Martin

 Brenda Barber   

 Andrea Takash

 Dan Nobel

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Met with the AccuPermit personnel at the 4825 site, they will set up to conduct traffic control operations. 0820- 

Cleaning out the last of the tools and equipment from the basement of the house at 4825. Equipment will be moved to the 

Federal Property site. 0900- Bunker hill is on site placing plywood sheeting around the outside of the 4825 house, this is 

being done to prevent any bricks that may fall away from the house during the demolition from disturbing soil. 0930- Bunker 

Hill removing old fencing and all other equipment from the driveway of 4825 in preparation for the excavator delivery. 0940- 

AU personnel are on site to trim tree branches in the driveway, the branches are from a small tree on the 4835 property and 

should not tale long. 1045- Seam Buckley is on site, we are doing a walk through of the property to identify anything that 

may be needed for Demo preparations. CENAB personnel are on site, they are delivering a podium for the press conference 

tomorrow and joining in the walkthrough. 1125- Theo Emery of the NY Times is on site. 1135- Channel 5 news is on site, 

they are speaking with CENAB personnel. 1150- Bunker Hill are installing the temporary stairs in the back yard of 4825. 

1410- The excavator has arrived on a lowboy truck, DSI personnel are unloading it and staging it in the driveway of 4825. 

1430- The excavator is in position for the press conference tomorrow. 1435- We are cleaning any mud or gravel that may 

have fallen of the excavator from Glenbrook Rd. 1500- Securing the 4825 site and moving to Federal Property. 1600- 

Departing, day complete.

 

  ACCUPERMIT (3)

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

11/28/12 (Wednesday)

Report No.: 5

Clear and cold.  Wind: 5-10 mph, 36-44 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

USAESCH

 D.S.I. (2)

 

 

OTHER

 

ZES

E.C. Ernst (2)

Bunker Hill Group (4)

 

CENAB 

Theo Emery (NY Times)

Visitors

 

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

Joe Kaputa   

 Sean Buckley   

 Neeraja Iyer  

 

 

   

 JR Martin

 Brenda Barber   

 Andrea Takash

 Dan Nobel

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Morning safety briefing. 0715- DSI filling the water buffalo and transporting to the 4825 Glenbrook site, AccuPermit 

personnel putting up signs and preparing to direct traffic during the media event. 0800- E.C. Ernst personnel are on site 

continuing the installation of the low voltage power supply for the site trailers and future VCS (tent). 0900- Parsons personnel 

are putting the Barricades in place to form a viewing area for the media to view the start of demolition operations. 0930- The 

press is on site, they were briefed by CENAB and are now on the 4825 property filming and taking still shots. 1000-CENAB 

personnel are holding the press conference in the driveway of the 4825 property. 1025- Parsons and CENAB safety officers 

are making a final inspection of the house to ensure that there are no people in the house or the demolition zone. 1033- DSI 

begins demolition of the house, the press are filming. 1058- The pump on the water buffalo is malfunctioning, demolition 

operations have bee halted while we try to resolve the problem. 1120- We have installed an electric pump in the water buffalo 

to supply water for the dust mitigation, the wind is picking up and we will have to monitor the dust. 1205- We are trying a 

larger electric pump to supply more water pressure. 1215- We are contacting a different vendor to secure a functional water 

truck for tomorrow morning. 1235- We have ordered a new water tuck for tomorrow, we will continue with the demo by 

wetting, demo a little, stop and wet again, and demo again. 1345- We encountered insulation material in the attic of the house, 

our water supply is not adequate to control dust from this material and work must be suspended, all personnel will shut down 

and secure the site. 1425- All personnel departing the 4825 site. 1435- Back at the Federal Property site, the new water truck 

is arriving. 1515- The new water truck is on site, inspected and appears ready for operations. 1600- All parsons personnel and 

subcontractors clear of both sites, day complete.

 

  ACCUPERMIT (3)

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

11/29/12 (Thursday)

Report No.: 6

Sunny clear and cool.  Wind: 5-10 mph, 35-53 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

USAESCH

 D.S.I. (2)

Press

 

OTHER

 

ZES

E.C. Ernst (3)

Bunker Hill Group (0)

 

CENAB 

Theo Emery (NY Times)

Visitors

 

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:
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Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Parsons

Scott Wunschel

Bobby Nelms   

  

   

  

 

 

   

 JR Martin

 Andrea Takash   

 

 

Y/N

Geophysical Summary N

Excavation Summary N

Air Monitoring Summary N    To be included if investigation is using CSS protocols

Dig Sheet N    To be included at least once every week during intrusive investigation

Sample Chains-of-Custody (COCS) N

Contingency Plan Initiation Summary N

Health and Safety Report N    To be included weekly during field activities

Property Management Summary N    Include complete property inventory once every month 

Photographs N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 

excavation, contaminated soil excavation, sampling, and restoration activities)

Contractors

0700- Morning safety briefing. 0715- DSI filling and transporting the water truck to the 4825 site. 0730- Moving the 

barricades and traffic cones from the driveway of 4825, AccuPermit personnel are setting up to run traffic control operations. 

0800- DSI personnel are warming up the tractor and getting the water truck into position. 0815- Bunker hill personnel are on 

site, they will be moving the barricades back to the federal property site, bringing in some gravel to improve the landing at the 

top of the stairs to reduce trip hazards and working to improve the stability of our temporary fence. 0830- Continuing the 

demolition of the house, the new water truck is working well, lots of water pressure is keeping dust well under control. 1000- 

Suspended the demolition to refill the water truck, 2,000 gallons used to this point. The is approximately half down. 1050- 

The water truck is back in place, resuming house demolition. 1215- Demolition of the house complete for the day, the entire 

house has been torn down to ground level accept for one chimney. One more large metal beam will have to be removed before 

the second chimney can come down. Monday will begin removal of the debris, this will expose the beam and allow the 

chimney to come down. 1230- Cleaning up and securing the site. 1245- DSI personnel spray the remaining water onto the 

debris pile, a total of 4,000 gallons used today. DSI will then transport the water truck to the Fed site and depart for the day. 

1300- Bunker Hill is putting up orange safety fence around the debris pile. 1400- 4825 site is secured, remaining personnel are 

moving to the Fed site. 1530- Departing the Fed site, Day complete.

 

  ACCUPERMIT (2)

SPRING VALLEY DAILY REPORT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

11/30/12 (Friday)

Report No.: 7

Sunny clear and cool.  Wind: 5-10 mph, 37-61 F temp.

Contract No:   W912DY-09-D-0062 Weather:    

USAESCH

 D.S.I. (2)

Press

 

OTHER

 

ZES

E.C. Ernst (3)

Bunker Hill Group (3)

 

CENAB 

Theo Emery (NY Times)

Visitors

 

Attachments (include as appropriate)

Instructions given by government personnel:

 

Problems encountered/resolutions:
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