
Sensitive#

Parsons
Batt, Daniel Mc Culloch, Frank
Dinsmore, Eric Armstead, Richard
Hess, Sarah Barth, John
Jinks, David Carlson, Scott
Kaputa, Joe Crouse, Dennis
Mantell, Dawn Ford, Gary
McVey, Ed Keyser, Russell
Nelms, Bobby O'Connell, Ryan
Olson, Michael Steele, Ray

Vosloo, Johannes
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Mason, Jeremy
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Alfaro, Walter
German, Helen

CENAB

Shott, Ken

Site personnel returned after the two week holiday break; there are several new personnel on site. SSO performed 
site specific training for the new site personnel. ECBC personnel spent the day getting all of the MINICAMS back 
on-line. CARA personnel brought the CASCADE air system equipment back on site and performed function tests. 
They also brought in and set up a new PDS tent. All equipment associated with the PDS and its operation was put 
back into position and tested. Parsons personnel brought all of the necessary downrange PPE and tested it for proper 
functioning. 1550- All site personnel outside of the ECS is up and running, equipment inside of the ECS will be 
inspected tomorrow morning prior to intrusive operations. 1600- Personnel performed end of day site shut down.

6:30am

1700 Personnel off site
Site management personnel attended the weekly conference call.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/08/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Very cold. Low 14°F High 31° F, Wind 5-10 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Resume normal intrusive operations.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

It was discovered that two of the heaters at the federal property site are not functioning, Parsons is scheduling a 
repairman to come out tomorrow. The water line for the trailers at the Federal Property site froze due to the extreme 
cold over the past few days. Zimmer personnel used torpeto heaters to thaw the lines. After further investigation it 
was discovered that the heat trace line for the water pipe was unpluged. After several hours with the heater and 
plugging in the heat trace line the water was flowing again. At approximately 1600 the water line ruptured, the main 
valve was turned off and a plumber was called to come in tomorrow and make repairs.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_January_08_2014.xlsx
Summary Page 1 of 2 10/27/2020



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Thursday, December 19, 2013
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Mike Laws, Willie Tucker
c. DAAMS Sample Technician: Robin Tucker
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0721-1604 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0721-1604 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0721-1604 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0721-1604 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0721-1604 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on

Wednesday are clear to the reporting limit for HD and L.



Sensitive#

Parsons
Batt, Daniel Mc Culloch, Frank
Dinsmore, Eric Armstead, Richard
Hess, Sarah Barth, John
Jinks, David Carlson, Scott
Kaputa, Joe Crouse, Dennis
Mantell, Dawn Ford, Gary
McVey, Ed Keyser, Russell
Nelms, Bobby O'Connell, Ryan
Olson, Michael
Salo, Wyatt Vosloo, Johannes
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Mason, Jeremy
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Alfaro, Walter
German, Helen

CENAB

Shott, Ken

Site personnel set up for normal intrusive operations, it took a little longer due to the cold weather. 0859- A team in 
PPE level Mod D entered the structure. The team performed inspection of tools and equipment inside the ECS, this 
is the first inspection of this equipment since the holiday break. At 0930 the Mod D team departed the ECS. 1005 
all personnel and equipment are ready for intrusive activities, first intrusive team dressing out. 1017- The first 
intrusive team entered the ECS to perform hand digging operations, they excavated where the front stairs of the 
house used to be in grid -10/-30. 1228- A second intrusive team entered and continued hand excavation, the team is 
finding broken glass AUES bottles. 1405- A third intrusive team entered the ECS and continues hand digging, the 
team identified a magnetic anomaly that will be investigated tomorrow. 1520- Personnel in Mod D PPE entered the 
ECS to fill the air bottles on the excavators and collect the hand held monitors. 1545- Site personnel began end of 
day clean up and secured the site.

6:30am

1630 Personnel off site, 1700 site manager of site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/09/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold. Low 27°F High 40° F, Wind 5-10 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Continue normal intrusive operations, investigate the magnetic anomaly.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_January_09_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Thursday, January 09, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix.
b. MINICAMS Operator: Scott Bredeson, Jeremy Mason
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations. There were no alarms from the MINICAMS. No 
items were transferred to the IHF today.

b. Table of Results

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1600 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S/N: 2683
Loop S/N: 5732 N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: Operations started today, The DAAMS Tubes will be 

analyzed Friday January 10, 2014. No GCMS analysis today.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Mc Culloch, Frank
Dinsmore, Eric Armstead, Richard
Hess, Sarah Barth, John
Jinks, David Carlson, Scott
Kaputa, Joe Crouse, Dennis
Mantell, Dawn Ford, Gary
McVey, Ed Keyser, Russell
Nelms, Bobby O'Connell, Ryan
Olson, Michael
Salo, Wyatt Vosloo, Johannes
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Continue normal intrusive operations, investigate the magnetic anomaly.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/10/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold. Low 34°F High 41° F, Wind 5-10 mph 

CARA-RREZES

Site personnel set up for normal intrusive operations. 0955- A team in PPE level Mod-D entered the structure to set 
up monitors and change the filter on the CAFS ducting. 1015- The first intrusive team entered the ECS to perform 
hand digging operations, they excavated where the front stairs of the house used to be in grid -10/-30. At 1137 1228- 
A second intrusive team entered and continued hand excavation, the team is finding broke glass AUES bottles. 1405-
A third intrusive team entered the ECS and continues hand digging, the team identified a magnetic anomaly that 
will be investigated tomorrow. 1520- Personnel in Mod-D PPE entered the ECS to fill the air bottles on the 
excavators and collect the hand held monitors. 1545- Site personnel began end of day clean up and secured the site.

8:30am, There was a 2 hour delay due to freezing rain.

1630 Personnel off site, 1700 site manager of site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Alfaro, Walter
German, Helen

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Mason, Jeremy

Spring Valley_Daily_January_10_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Friday, January 10, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Jeremy Mason
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0930-1520 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0930-1520 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0930-1520 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0930-1520 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0930-1520 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Continue assessment of the 75mm round and have a PDT call.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/13/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold. Low 34°F High 42° F, Wind 5-10 mph 

CARA-RREZES

Site personnel set up for normal intrusive operations.                                                                              0803- A team 
in PPE level Mod-D entered the structure to set up monitors and change the filter on the CAFS ducting. The team 
also fueled the excavators and filled the air bottles on the excavators.  0855- The first intrusive team entered the 
ECS, they started by bagging up the AUES glass for headspace analyses them continued to perform hand digging 
operations. They excavated where the front stairs of the house used to be in grid -10/-30. At 0950 the team found 
what appeared to be a Hex plug adapter, they were able to probe 2.5 inches, EOD will assess.                                     
1031- The EOD team entered the ECS to assess the hex plug adapter. After EOD probed and X-rayed the item they 
could not conclusively determine if there were energetics. The item was classified as MPPEH and assigned # TE-
4825GR-Area F-001. The item was double bagged and secured in a DOT container for transport to the federal 
Property holding area. 1140- MINICAMS mid-day challenge began.                                                                              
1300- A PDT call was convened to discuss the hex plug adapter, the team agreed that the hex plug did not affect 
our protective measures and we are clear to resume intrusive operations.                                                                       
1354- A second intrusive team entered and continued hand excavation and found a 75mm projectile with no fuze. 
The projectile appeared to have a wax like filler, EOD will assess. 1404- The EOD team entered the ECS to 
perform their evaluation, the 75mm was given ID # RA-4825GR-IC-006. The EOD team ran out of stay time and 
will have to complete the assessment tomorrow. 1615- Site personnel began end of day / end of week clean up and 
secured the site.

630

RA-4825GR-SCR-029    AUES Glass  9 lbs
RA-4825GR-SCR-030    AUES Glass  12 lbs

1700- All personnel off site

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Powell, Kirah
German, Helen

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Pulsirisaroth, Andy

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Mason, Jeremy

Spring Valley_Daily_January_13_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Monday, January 13, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Jeremy Mason
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1630 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1630 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1630 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1630 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1630 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin
Buckley, Sean Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Conduct PDT call

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/14/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold with rain throughout the day. Low 34°F High 42° 
F, Wind 5-10 mph 

CARA-RREZES

Site personnel set up for normal intrusive operations.                                                                              0837- A 
team in PPE level Mod-D entered the structure to set up monitors and change the filter on the CAFS ducting.           
0920- The EOD and packaging personnel entered the ECS to complete the assessment of the 75mm projectile 
found yesterday. The team could not conclusively determine if the round had energetics. The item was packaged in 
MRC# QQ009PB and transported to the AHF at the federal property site. 1000- Parsons and Zimmer personnel are 
at the Federal property site organizing aluminum shoring panels in the lay down area.                                                 
1130- A PDT call was convened to discuss the projectile. The PDT team determined that on-site x-ray of the item 
clearly shows a flash tube and pusher plate typical of a 75mm shrapnel round but no shrapnel balls were visible.  
The on-site x-ray was inconclusive as to whether or not there was any energetisc inside the round.  Therefore, the 
MMAS will be sent to SV today to PINS and further x-ray the item.  After that, the MARB will assess the results 
and make their decision.  Meanwhile, no intrusive operations will be held at 4825 Glenbrook Road under the first 
tent location until there is a determination by the MARB of what the item contains.                                                     
1515- Site personnel began end of day / end of week clean up and secured the site.

6:30

1600- All personnel off site

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Alfaro, Walter
German, Helen

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Mason, Jeremy

Spring Valley_Daily_January_14_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Tuesday, January 14, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Jeremy Mason
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1530 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1530 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1530 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1530 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1530 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John

Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Mason, Jeremy
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Alfaro, Walter
German, Helen

CENAB

Shott, Ken

Site personnel set up for Mod D operations.                                                                                           0808- A 
team in PPE level Mod-D entered the structure to set up monitors and change the filter on the CAFS ducting. The 
team also sent out decon water barrels 37,38 and 42. They also sent out PPE barrels 41,42,43 and 44.                       
0900- Parsons and Zimmer personnel at the federal property site organizing aluminum shoring panels in the lay 
down area. Personnel are also dumping soil drums and roll off containers. This is being done in preparation for 
transport of soil to the landfill.                                                                                                                0910- The 
MARB board meeting was rescheduled for 1400.                                                                   1400- the MARB 
board convened, they determined that the item was a 75mm shrapnel round, filler was magnesium arsenide, no lead 
balls present, no energetic materials are present in the item, local disposition.                                                             
1600- A PDT call was convened to discuss the projectile. Due to the MARB findings the PDT decided to resume 
normal intrusive operations. Parsons will work to develop plans for the construction of a MACS. The MACS would 
be used if the project were to find an explosively configured projectile.                                                                      

6:30

1400- Team personnel off site, 1700- Management personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/15/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and clear. Low 39°F High 48° F, Wind 5-10 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Resume normal intrusive operations

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_January_15_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Wednesday, January 15, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Jeremy Mason
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1330 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1330 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1330 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1330 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1330 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S/N: 2483
XSD S/N: 2487 0900-1030 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin
Buckley, Sean Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Resume normal intrusive operations

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/16/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and clear. Low 34°F High 46° F, Wind 5-10 mph 

CARA-RREZES

Site personnel set up for normal intrusive operations.                                                                                           0808- 
A team in PPE level Mod-D entered the structure to set up monitors and change the filter on the CAFS ducting.         
0823- First intrusive team entered the ECS, they continued to hand excavate in grid -10/-30. The team found broken 
AUES glass.                                                                                                                             1001- The second 
intrusive team entered the ECS and continued to hand excavate, they continued to find AUES glass.                            
1137- MINICAMS mid-day challenge began,                                                                                                                   
1227- The third intrusive team entered the ECS and continued to hand excavate, they found AUES glass and 
collected grab samples of discolored soil.                                                                                                1412- A fourth 
intrusive team entered the ECS and continued to hand excavate. They found AUES glass and unidentifiable metal 
pieces.                                                                                                                   1535- Site management personnel 
entered the ECS in PPE mod D to plan where a MACS would be constructed if it were to become necessary.              
1605- Site personnel began end of day clean up and secured the site.                                                                              

6:30

RA-4825GR-Area F-Grab-004
RA-4825GR-Area F-Grab-005

1700- All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Alfaro, Walter
German, Helen

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Mason, Jeremy

Spring Valley_Daily_January_16_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Thursday, January 16, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Jeremy Mason
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1600 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott

Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Mason, Jeremy
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Alfaro, Walter
German, Helen

CENAB

Shott, Ken

Site personnel set up for normal intrusive operations.                                                                                           
0815- A team in PPE level Mod-D entered the structure to set up monitors and change the filter on the CAFS 
ducting. The team also brought in empty soil drums 10-18 and staged them for filling.                                                
0907- First intrusive team entered the ECS, they continued to hand excavate in grid -10/-30. The team found broken 
AUES glass and one intact glass bottle with glass stopperin place. The bottle was clear glass, 2 inches in diameter, 
4.5 inches tall, 5.5 inches with stopper. The bottle contained approximately 3/4 inched of liquid, the liquid is 
seperated with an almost clear layer on top and a darker layer on the bottom. The team set the bottle asside for later 
packaging and began to double bag the collected broken AUES glass from the last few days. The team bagged four 
sets of glass, scrap 31-34 and sent it out for headspace analsys.                              1135- MINICAMS mid-day 
challenge began.                                                                                                                        1217- The second 
intrusive team entered the ECS, they filled soil drums 10-18 and collected the associated composite soil samples.      
1401- The CARA packaging team entered the ECS and packaged the closed cavity bottle, it was packaged in MRC 
# QQ002PB.                                                                                                                              1501- CARA 
transported the MRC to the federal property site.                                                                                                          
1520- A Mod D team entered the ECS for end of week maintenance of equipment.                                                     
1546- Site personnel began end of day / end of week clean up and secured the site.                                                      

6:30

RA-4825GR-SCR-031 / RA-4825GR-SCR-032 / RA-4825GR-SCR-033
RA-4825GR-SCR-034

1700- All personnel off site.

RA-4825GR-Area F-01-1-17-14

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/17/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and clear. Low 34°F High 46° F, Wind 5-10 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Resume normal intrusive operations

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-02-1-17-14

RA-4825GR-Area F-03-1-17-14

Spring Valley_Daily_January_17_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Friday, January 17, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Jeremy Mason
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1540 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1540 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1540 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1540 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1540 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Jones, James

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Mason, Jeremy
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Brian, Perry
German, Helen

CENAB

Shott, Ken

Site personnel set up for normal intrusive operations.                                                                                           
0815- A team in PPE level Mod-D entered the structure to set up monitors and change the filter on the CAFS 
ducting. The team also sent out soil drums 10-18 that were filled on Friday last week.                                                 
0920- First intrusive team entered the ECS, they continued to hand excavate in grid -10/-30. The team found 
broken AUES glass. At 1000 the snowstorm began at the work site, intrusive operations were suspended as up to 9 
inched of snow is forecasted, the intrusive team departed the ECS.                                                                               
1010- Site personnel began end of day clean up and secured the site.                                                                            

6:30

1100- All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/21/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold with winter storm warnings for late morning. Low 
24°F High 36° F, Wind 10-20 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Resume normal intrusive operations

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_January_21_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Tuesday, January 21, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Jeremy Mason
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1030 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1030 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1030 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1030 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1030 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis

Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Mason, Jeremy
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Brian, Perry
Alfaro, Walter

CENAB

Shott, Ken

Site personnel began site clean up after the the snow storm on Tuesday, the site got approximately five inches of 
snow. Personnel shoveled snow from the parking lot and all working and walking areas of the site. CARA 
personnel worked to get the PDS and medical monitoring tent to working temperatures and get water flowing for 
decontamination operations.                                                                                                             1116- The site 
is up and ready a team in PPE level Mod-D entered the structure to set up monitors and change the filter on the 
CAFS ducting.                                                                                                  1130- Began MINICAMS mid-day 
challenge.                                                                                                                                                                   
1214- First intrusive team entered the ECS, they continued to hand excavate in grid -10/-30. The team found 
broken AUES glass. At 1315 the PDS reported that water hose that provides water for decontamination is freezing 
up, intrusive activities were suspended and the intrusive team departed the ECS.                           1400- Site 
management attended the weekly conference call. CARA personnel tried to restore the water flow to the PDS.          
1430- The water flow cannot be restored, A water line heater will be purchased, site personnel began end of day 
clean up and secured the site.                                                                                                                                      

6:30

1500- All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/23/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Very cold. Low 07°F High 24° F, Wind 5-10 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Resume normal intrusive operations

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_January_23_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Thursday, January 23, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Jeremy Mason
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1500 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 0800-1000 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis

Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Mason, Jeremy
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Powell, Kirah
Alfaro, Walter

CENAB

Shott, Ken

Site personnel set up the site for normal intrusive operations. CARA and Parsons personnel installed antifreeze 
wiring and insulation to the PDS water hose.                                                                                                             
0936- The site is up and ready a team in PPE level Mod-D entered the structure to set up monitors and change the 
filter on the CAFS ducting.                                                                                                                                                 
0955- First intrusive team entered the ECS, they continued to hand excavate in grid -10/-30. At 1010 the pressure 
relief valve on the excavators air bottle engaged and stuck open, all pressure lost within a few minutes. The team 
was removed from the ECS.                                                                               1027- A team in Mod D was sent into 
the ECS to inspect the regulator on the excavator bottle. The team found that due to the extreme cold the regulator 
was freezing up. The team tested the regulator on the second excavator bottle, within two minutes of use it also 
began freezing up.                                                                                                                                             1101- 
CARA personnel entered the ECS to refill the air bottles on the excavator, approximately half way through the 
filling process the air compressor froze up.                                                                            1130- Due to equipment 
malfunctions caused by the extreme cold site safety personnel called a halt to operations inside the ECS.                     
1140- Personnel began end of week equipment maintenance and clean up.                                                                      

6:30

1300- All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/24/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Very cold. Low 07°F High 24° F, Wind 5-10 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Resume normal intrusive operations

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_January_24_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Friday, January 24, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Jeremy Mason
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: There were no intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 NA <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 NA <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 NA <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 NA <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 NA <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: MINICAMS were not needed today.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Resume normal intrusive operations

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/27/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Very cold. Low 24°F High 47° F, Wind 5-15 mph 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.  0806- The site is up and ready a team in PPE level 
Mod-D entered the structure to set up monitors and change the filter on the CAFS ducting.   0832- First intrusive 
team entered the ECS, they continued to hand excavate in grid -10/-30. The team is finding broken AUES glass.   
1023- A second intrusive team entered the ECS, they continued excavating in grid -10/-30, only AUES glass was 
found.   1140- Began MINICAMS mid-day challenge.  1222- A third intrusive team entered the ECS and 
continued excavating grid -10/-30, the team found AUES glass and a 75mm projectile with Hex plug. There was 
no evidence of leaking or discolored soil.  1346- The EOD team entered the ECS to perform an assessment of the 
75mm projectile. Using the X-ray the EOD team determined that the projectile was empty and contained no 
energetic materials. The projectile was assigned tracking # RA-4825GR-IC-008. The item was then double bagged 
and sent to the federal property site for head space analysis.  1440- A team in Mod D PPE entered the ECS to fill 
the air bottles on the excavators. The team also sent out PPE barrels 45-49 and decon water 34,39,40,41.  1530- 
Personnel began end of day equipment maintenance and clean up.                                                                              

6:30

1700- All personnel off site.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Harris, Brian

Spring Valley_Daily_January_27_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Monday, January 27, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Brian Harris
c. DAAMS Sample Technician: Robin Tucker
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1545 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Resume normal intrusive operations

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/28/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Very cold. Low 11°F High 16° F, Wind 5-15 mph 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.  0829- The site is up and ready, there was a slight 
delay getting the medical monitoring tent up to operating temperature. A team in PPE level Mod D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   0855- First intrusive team entered the 
ECS, they continued to hand excavate in grid -10/-30. The team is finding broken AUES glass.   1015- A second 
intrusive team entered the ECS, they continued excavating in grid -10/-30, only AUES glass was found.   1138- 
Began MINICAMS mid-day challenge.  1145- The PDS reported that the water supply to the PDS is not 
functioning properly. 1205- We discovered that the yard hydrant that supplies our water froze up, we installed 
heat trace lines directly to the hydrant pipe to thaw the line and prevent freezing in the future. At 1440- The water 
pipe has not thawed, intrusive operations were suspended for the day.  1451- A team in Mod D PPE entered the 
ECS to retrieve the monitors and secure gear.  1500- Personnel began end of day equipment maintenance and 
clean up.                                                                                                         

6:30

1530- Team personnel off site. 1600-All personnel off site.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

German, Helen
Powell, Kirah

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Tucker, Robin
Prate, Warren

Schmidt, James

Harris, Brian

Spring Valley_Daily_January_28_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Tuesday, January 28, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Brian Harris
c. DAAMS Sample Technician: Robin Tucker
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1500 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby
Olson, Michael Vosloo, Johannes
Salo, Wyatt
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Resume normal intrusive operations

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/29/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Very cold. Low 11°F High 21° F, Wind 10-15 mph 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.  1237- The site is up and ready, there was a delay 
due to required maintenance on the CAFS, ECBC personnel came down from Baltimore to perform the 
maintenance. A team in PPE level Mod-D entered the structure to set up monitors and change the filter on the 
CAFS ducting.   1253- First intrusive team entered the ECS, they continued to hand excavate in grid -10,-30. 
1309-The release valve on the excavator regulator malfunctioned due to the cold, the team was sent out of the 
ECS. The excavator operator of the next team will go on line air instead of the bottle.   1430- A second intrusive 
team entered the ECS, they continued excavating in grid -10/-30, only AUES glass was found. 1555- Personnel 
began end of day equipment maintenance and clean up.                                                                                             

6:30

1700-All personnel off site.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Tucker, Robin
Prate, Warren

Schmidt, James

Harris, Brian

Spring Valley_Daily_January_29_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Wednesday, January 29, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Brian Harris
c. DAAMS Sample Technician: Robin Tucker
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1610 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill soil drums with spoils from grid -10/-30.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/30/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Very cold. Low 13°F High 31° F, Wind 10-15 mph 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.  0804- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   0834- First intrusive team entered the ECS, 
they continued to hand excavate in grid -10/-30.   1013- A second intrusive team entered the ECS, they continued 
excavating in grid -10/-30, only AUES glass was found.  1137- Began MINICAMS mid-day challenge.  1212- A 
team in Mod D PPE entered the ECS to fill the air bottle on the small excavator. 1305- A third intrusive team 
entered the ECS, they continued excavating in grid -10/-30. 1454- A fourth intrusive team entered the ECS, they 
consolidated spoils piles in preparation for drum filling tomorrow and bagged up the scrap AUES glass that was 
collected through the week.1540- Personnel began end of day equipment maintenance and clean up.                            

6:30

RA-4825GR-SCR-035      AUES glass   13.5 lbs

1700-All personnel off site.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Perry, Brian
Alfaro, Walter

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Lewis, Leon
Prate, Warren

Schmidt, James

Harris, Brian

Spring Valley_Daily_January_30_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Thursday, January 30, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Brian Harris
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1545 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank

Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin
Buckley, Sean Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Nix, Justin

Tucker, Robin
Prate, Warren

Schmidt, James

Harris, Brian

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Perry, Brian
Alfaro, Walter

CENAB

Shott, Ken

Site personnel set up the site for normal intrusive operations.  0805- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting. PM and site manager went into the ECS to 
get measurements for the design of a MACS structure.   0840- First intrusive team entered the ECS, they began 
filling soil drums with spoils from grid -10/-30.   1034- A second intrusive team entered the ECS, they continued 
filling soil drums.  1120- Began MINICAMS mid-day challenge.  1203- A third intrusive team entered the ECS, 
they continued filling soil drums. 1338- A fourth intrusive team entered the ECS, they continued filling soil drums. 
21 soil drums were filled during the day and the associated composite soil samples were collected. Drums 4825GR-
ESW-Area F-019 thru 4825GR-ESW-Area F-039 were filled today.   1500- Personnel began end of day / end of 
week equipment maintenance and clean up.                                                                                                         

6:30

RA-4825GR-Area F-01-013114 thru RA-4825GR-Area F-07-013114

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/31/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold. Low 28°F High 39° F, Wind 0-5 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

continue filling soil drums with spoils from grid -10/-30.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_January_31_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Friday, January 31, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Scott Bredeson and Brian Harris
c. DAAMS Sample Technician: Robin Tucker
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1500 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 0800-1000 N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

continue filling soil drums with spoils from grid -10/-30.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/03/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold with lots of rain. Low 36°F High 39° F, Wind 0-5 
mph 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.  0805- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting. When the CAFS were turned off to 
facilitate the filter change a large amount of water came out of the ducting on the end inside the ECS, approx 5 
gallons. After inspecting the CAFS end of the ducting it was discovered that water was coming out of that end as 
well. ECBC personnel called their supervisor to discuss the issue. The Mod D team sent out soil drums 19 thru 39. 
They also sent out decon water drums 42,44,45 and PPE drums 50-53. 0830- Parsons sample tech reported that 
the arsine and HCL monitors were sucking water from inside the CAFS. It was decided that intrusive operations 
would not continue until the water issues with the CAFS can be resolved, ECBC maintenance will come down. 
Parsons and Zimmer personnel will work on roll off containers at the Federal Property site. 1235- The ECBC 
maintenance personnel are on site.   1500- ECBC personnel have completed repairs. As it was too late in the day 
to resume intrusive operations personnel began end of day equipment maintenance and secured the site.                  

6:30

1530-Team personnel  off site. 1600- Management personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Palepale, Margrethea

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Doyle, Satchell

Tucker, Robin
Prate, Warren

Schmidt, James

Harris, Brian

Spring Valley_Daily_February_03_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Monday, February 3, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operators: Brian Harris, Magretha Palepale
c. DAAMS Sample Technician: Robin Tucker
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: Tim Evans, Doug Johnson

II. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on Friday 

are clear to the reporting limit for HD and L. 
b. Table of Results:

EML LIMS ID Sample 
Location

Date
Sampled

Collection
Times

Results (mg/m3) (WPL)
HD L

1401310139-SPV SV.FB.INLET 01/31/2014 0800-1450 <2.17E-4 <4.52E-4
1401310140-SPV SV1FB.EXH 01/31/2014 0800-1450 <2.13E-4 <4.43E-4
1401310141-SPV SV2FB.EXH 01/31/2014 0800-1450 <2.25E-4 <4.69E-4
1401310142-SPV SV3FB.EXH 01/31/2014 0800-1450 <2.13E-4 <4.43E-4

Key: The WPL values are: 0.0004 mg/m3 for HD, 0.003 mg/m3 for L. “<” indicates there was no detection 
above the reporting limit, “E” indicates the quantitation is estimated, the result is above the instrument 
calibration limit. “IN” indicates there is an interference present that prevents quantitative determination for 
the agent(s) of interest.

III. Headspace (Vapor Screening) Analysis  
a. Table of Results: All were clear to the reporting limit.

EML LIMS ID Client ID
Sample 
Descrip

tion

Date 
Collected

Method
(Screening 

Limit)

Results (mg/m3)

HD L

1402030001-SPV RA-4825GR-F-06-013114 SOIL 1/31/2014 MC
(VSL) <0.75E-4 <0.75E-4

1402030002-SPV RA-4825GR-F-06-013114MS-01 SOIL 1/31/2014 MC
(VSL) <0.75E-4 <0.75E-4

1402030003-SPV RA-4825GR-F-06-013114MSD-01 SOIL 1/31/2014 MC
(VSL) <0.75E-4 <0.75E-4

1402030004-SPV RA-4825GR-F-07-013114 SOIL 1/31/2014 MC
(VSL) <0.75E-4 <0.75E-4

1402030005-SPV RA-4825GR-F-07-013114MS-01 SOIL 1/31/2014 MC
(VSL) <0.75E-4 <0.75E-4

1402030006-SPV RA-4825GR-F-07-013114MSD-01 SOIL 1/31/2014 MC
(VSL) <0.75E-4 <0.75E-4



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Palepale, Magrethea

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Doyle, Satchell

Tucker, Robin
Prate, Warren

Schmidt, James

Harris, Brian
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Gernam, Helen
Alfaro, Walter

CENAB

Shott, Ken

Site personnel set up the site for normal intrusive operations.  0809- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   0832- First intrusive team entered the ECS, 
they continued filling soil drums with spoils from grid -10/-30.   1026- A second intrusive team entered the ECS, 
they continued filling soil drums.  1129- Began MINICAMS mid-day challenge. 1211- A team in Mod D entered the 
ECS, they sent out soil drums 40-51.  1300- A third intrusive team entered the ECS, they continued filling soil 
drums.  33 soil drums were filled during the day and the associated composite soil samples were collected. Drums 
4825GR-ESW-Area F-040 thru 4825GR-ESW-Area F-072 were filled today.  1518- A Mod D team entered the 
ECS, they sent out soil drums 52-63. The team then secured the down range monitors.  1550- Personnel began end 
of day equipment maintenance and secured the site.                                                                                                         

6:30

RA-4825GR-Area F-01-020414 thru RA-4825GR-Area F-11-020414

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/04/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold. Low 28°F High 37° F, Wind 0-5 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Finish filling soil drums with spoils from grid -10/-30 and resume excavation of -10/-30.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_February_04_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Tuesday, February 4, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Brian Harris, Magretha Palepale
c. DAAMS Sample Technician: Robin Tucker
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1600 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on today 

will be analyzed on tomorrow.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Palepale, Magrethea

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Doyle, Satchell

Tucker, Robin
Prate, Warren

Schmidt, James

Harris, Brian
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Perry, Brian
Alfaro, Walter

CENAB

Shott, Ken

Site personnel set up the site for normal intrusive operations.  0953- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   1028- First intrusive team entered the ECS, 
they continued filling soil drums with spoils from grid -10/-30.  1137- The site lost power, the emergency generator 
continued running the MINICAMS and CAFS, the intrusive team was brought out. 1142- Began MINICAMS mid-
day challenge.  1243- Electrical power has been restored to the site, all sections checking equipment.  1326- A 
second intrusive team entered the ECS, they continued filling soil drums. Today, 9 soil drums were filled and the 
associated composite soil samples completed. Drums 4825GR-ESW-Area F-073 thru 4825GR-ESW-Area F-081 
were filled today.  1501- A team in Mod D entered the ECS, they sent out soil drums 64-81.  1555- Personnel began 
end of day equipment maintenance and secured the site.                                                                                                    

9:00:00 AM, There was a 2.5 hour delay due to freezing rain.

RA-4825GR-Area F-01-020514 thru RA-4825GR-Area F-03-020514

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/05/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold with possible rain. Low 32°F High 41° F, Wind 0-5 
mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Resume excavation of -10/-30.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_February_05_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Wednesday, February 5, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Brian Harris, Magretha Palepale
c. DAAMS Sample Technician: Robin Tucker
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0930-1602 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0930-1602 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0930-1602 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0930-1602 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0930-1602 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on 

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill soil drums with spoils from grid -10/-30.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/06/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold . Low 28°F High 34° F, Wind gusty  5-15 mph 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.  0802- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   0833- First intrusive team entered the ECS, 
they resumed intrusive operations in grid -10/-30. The team is removing soil and a portion of cinder block  wall that 
is under where the front stairs of the house were located. The teams will remove soil, block and expose the poured 
concrete footer.  1016- A second intrusive team entered the ECS, they continued excavating in grid -10/-30.  1133- 
Began MINICAMS mid-day challenge.  1223- A third intrusive team entered the ECS and continued working grid -
10/-30.  1419- A fourth intrusive team entered the ECS and continued intrusive operations, the team exposed most 
of the footer that connects to the basement wall in grid -10/-30.  1555- Personnel began end of day equipment 
maintenance and secured the site.                                                                                                         

6:30

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Perry, Brian
Alfaro, Walter

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Palepale, Magrethea

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Doyle, Satchell

Tucker, Robin
Prate, Warren

Schmidt, James

Harris, Brian

Spring Valley_Daily_February_06_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Thursday, February 6, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Brian Harris, Magretha Palepale
c. DAAMS Sample Technician: Robin Tucker
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1620 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on 

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill soil drums with spoils from grid -10/-30.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/07/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold . Low 33°F High 40° F, Wind  0-5 mph 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.  0802- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting. The team also brought in empty soil drums 
to be filled.  0834- First intrusive team entered the ECS, they filled soil drums with spoils from grid -10/-30.  1011-
A second intrusive team entered the ECS, they continued filling soil drums from grid -10/-30.  1133- Began 
MINICAMS mid-day challenge.  1206- A team in Mod D entered the ECS to set up more empty soil drums. 1225- 
A third intrusive team entered the ECS and continued filling drums with spoils from grid -10/-30. 27 soil drums 
were filled today with the associated composite soil samples collected. Drums 82-108 were filled. The team also 
bagged AUES glass collected throughout the week. The glass was bagged and sent for headspace analysis.  1401- 
A Mod D team entered the ECS to send out the full soil drums and fill the air bottles on the excavators.  1550- 
Personnel began end of day / end of week equipment maintenance and secured the site.                                             

6:30

RA-4825GR-Area F-01-020715 THRU RA-4825GR-Area F-09-020714
RA-4825GR-SCR-036      AUES broken glass   9.5 lbs

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Powell, Kirah
Alfaro, Walter

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Palepale, Magrethea

Pulsirisaroth, Anthony

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Doyle, Satchell

Tucker, Robin
Prate, Warren

Schmidt, James

Harris, Brian

Spring Valley_Daily_February_07_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Friday, February 7, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Brian Harris, Magretha Palepale
c. DAAMS Sample Technician: Robin Tucker
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1600 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on 

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin
Buckley, Sean Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill soil drums with spoils from grid -10/-30.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/10/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Very cold . Low 27°F High 32° F, Wind  5-10 mph 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.  0811- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting. The team also brought in empty soil drums 
to be filled.  0852- First intrusive team entered the ECS, they were preparing to fill soil drums with spoils from 
grid -10/-30, they reported a hydraulic leak on the mini excavator. 0857- MINICANS reported a problem with 
their equipment. 0908- First intrusive team exited the ECS. 0959- The MINICAMS were back up and running. 
1017- A Mod D team entered the ECS to inspect and make any repairs to the excavator.   1133- Began 
MINICAMS mid-day challenge. 1235- A second intrusive team entered the ECS and began filling drums with 
spoils from grid -10/-30. 1422- A third intrusive team entered the ECS and continued filling soil drums. 18 soil 
drums were filled today with the associated composite soil samples collected. Drums 109-126 were filled.   1557- 
A Mod D team entered the ECS to retrieve the regulators from the excavator air bottles and retrieve monitors.  
1605- Personnel began end of day equipment maintenance and secured the site.                                                         

6:30

RA-4825GR-Area F-01-021014 THRU RA-4825GR-Area F-06-021014

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Privett, Arlita

Doyle, Satchell

Schmidt, James

Palepale, Magrethea

Spring Valley_Daily_February_10_2014.xlsx
Summary Page 1 of 5 10/27/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Monday, February 10, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Thomas Askew, Magretha Palepale
c. DAAMS Sample Technician: Arlita Privett
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0745-1630 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0745-1630 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0745-1630 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0745-1630 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0745-1630 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on last 

Friday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Privett, Arlita

Doyle, Satchell
Prate, Warren

Schmidt, James

Palepale, Magrethea
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Site personnel set up the site for normal intrusive operations.  0804- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting. The team also sent out full soil drums from 
yesterday's operations (18 Drums) and PPE drum #58 and Decon water drum #47. After the drums were removed 
the team brought in empty roll off R2624RT.  1053- First intrusive team entered the ECS, they loaded the roll-off 
with pre-staged rubble.   1146- Began MINICAMS mid-day challenge.  1223- A team in Mod D entered the ECS, 
they prepared and sent out the full roll-off.  1307- A second intrusive team entered the ECS and began staging soil 
from grids -30/-30 and -30/-50. 1449- A third intrusive team entered the ECS and continued staging soil.   1537- A 
Mod D team entered the ECS to retrieve the regulators from the excavator air bottles and retrieve monitors.  1553- 
Personnel began end of day equipment maintenance and secured the site.                                                                      

6:30

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/11/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Very cold . Low 19°F High 31° F, Wind  5-10 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Fill roll offs with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_February_11_2014.xlsx
Summary Page 1 of 6 10/27/2020



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Tuesday, February 11, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Thomas Askew, Magretha Palepale
c. DAAMS Sample Technician: Arlita Privett
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1610 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on 

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel McCulloch, Frank
Dinsmore, Eric Barth, John
Hess, Sarah Carlson, Scott
Jinks, David Crouse, Dennis
Kaputa, Joe Ford, Gary
Mantell, Dawn Keyser, Russell
McVey, Ed O'Connell, Ryan
Nelms, Bobby Rodriguez, Arielle

Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Privett, Arlita

Doyle, Satchell
Prate, Warren

Schmidt, James

Palepale, Magrethea
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

Perry, Brian
Alfaro, Walter

CENAB

Shott, Ken

Site personnel set up the site for normal intrusive operations.  0805- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting. The team also brought in empty roll off 
RB36776RT.  0851- First intrusive team entered the ECS, they loaded the roll off with pre staged soil.  1049- A 
team in Mod D entered the ECS, they prepared and sent out the full roll off. 1117- Began MINICAMS mid-day 
challenge.  1229- A second intrusive team entered the ECS and began staging soil from grids -30/-30 and -30/-50. 
1410- A third intrusive team entered the ECS and continued staging soil.   1531- A Mod D team entered the ECS to 
retrieve the regulators from the excavator air bottles and retrieve monitors.  1536- Personnel began end of day 
equipment maintenance and secured the site. Personnel made preparations for the winter storm through Thursday 
with forecasted 8-12 inches of snow.                                                                                                        

6:30

RA-4825GR-Area F-01-021214

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/12/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Very cold . Low 19°F High 21° F, Wind  5-10 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Fill roll offs with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_February_12_2014.xlsx
Summary Page 1 of 6 10/27/2020



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Wednesday, February 12, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Thomas Askew, Magretha Palepale
c. DAAMS Sample Technician: Arlita Privett
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1600 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on 

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Keyser, Russell
Kaputa, Joe O'Connell, Ryan
Mantell, Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Privett, Arlita

Doyle, Satchell
Prate, Warren

Schmidt, James

Leach, Mark
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

McCoy, Rebekah

Martin, JR

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

  Site personnel set up the site for normal intrusive operations.  Site personnel spent several hours clearing snow 
and ice from last weeks storm.  1030- The site is up and ready. 1037- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting. The team also brought in empty roll off # 
274345. 1225- Began MINICAMS mid-day challenge.   1312- First intrusive team entered the ECS, they loaded 
the roll off with pre staged soil and completed the associated composite soil sample.  1438- A team in Mod D 
entered the ECS, they prepared and sent out the full roll off. The team also brought in another empty roll off # 
279888 and retrieved the regulators from the excavator air bottles and retrieve monitors.  1545- Personnel began 
end of day equipment maintenance and secured the site.                                                                                            

6:30

RA-4825GR-Area F-01-021814

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/18/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold . Low 33°F High 48° F, Wind  5-10 mph 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Fill roll offs with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_February_18_2014.xlsx
Summary Page 1 of 6 10/27/2020



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Monday, February 18, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Thomas Askew, Mark Leach
c. DAAMS Sample Technician: Arlita Privett
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0822-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0822-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0822-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0822-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0822-1610 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on 

Wednesday, February 12, 2014 are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Keyser, Russell
Kaputa, Joe O'Connell, Ryan
Mantell, Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill roll offs with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/19/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold . Low 43°F High 61° F, Wind  5-10 mph 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0804- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   0826- First intrusive team entered the ECS, 
they loaded the roll off #279888 with pre staged soil and completed the associated composite soil sample. 1007- A 
second intrusive team entered the ECS, they excavated and staged soil from grids -30/-30 and -30/-50. 1132- Began 
MINICAMS mid-day challenge.  1213- A team in Mod D entered the ECS, they prepared and sent out the full roll 
off. The team also brought in another empty roll off #280155. 1329- A third intrusive team entered the ECS and 
filled roll off # 280155 with staged soil. The team also collected the associated composite soil sample. 1504- A 
team in Mod D PPE entered the ECS, they prepared and sent out the full roll off #280155. The team also brought in 
empty roll off #279900 and retrieved  monitors.  1600- Personnel began end of day equipment maintenance and 
secured the site.                                                                                                     

6:30

RA-4825GR-Area F-01-021914
RA-4825GR-Area F-02-021914

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, JR

ERT

Perry, Brian
Alfaro, Walter

CENAB

Shott, Ken

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Privett, Arlita

Doyle, Satchell
Prate, Warren

Schmidt, James

Leach, Mark

Spring Valley_Daily_February_19_2014.xlsx
Summary Page 1 of 6 10/27/2020



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Wednesday, February 19, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Thomas Askew, Mark Leach
c. DAAMS Sample Technician: Arlita Privett
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0750-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0750-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0750-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0750-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0750-1620 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Keyser, Russell
Kaputa, Joe O'Connell, Ryan
Mantell, Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill roll offs with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/20/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold . Low 38°F High 58° F, Wind  5-10 mph 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0804- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   0838- First intrusive team entered the 
ECS, they excavated and staged soil from grids -30/-10 and -30/-30.   1009- A second intrusive team entered the 
ECS, they filled roll off #279900 with the staged soil and completed the associated composite soil sample. 1117- 
A Mod D team entered the ECS, they closed up the roll off and sent it out.  1137- Began MINICAMS mid-day 
challenge.  1255- A team in Mod D entered the ECS, they  brought in another empty roll off #274823RT. 1324- A 
third intrusive team entered the ECS and filled roll off #274823RT with staged soil. The team also collected the 
associated composite soil sample. 1456- A team in Mod D PPE entered the ECS, they prepared and sent out the 
full roll off #274823RT. The team also brought in empty roll off #MHFU001607 and retrieved  monitors.  1558- 
Personnel began end of day equipment maintenance and secured the site.                                                                    

6:30

RA-4825GR-Area F-01-022014
RA-4825GR-Area F-02-022014

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, JR

ERT

Perry, Brian
Alfaro, Walter

CENAB

Shott, Ken

Bunker Hill

Yorkshire, Bart

Askew, Tom

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Privett, Arlita

Doyle, Satchell
Prate, Warren

Schmidt, James

Leach, Mark

Spring Valley_Daily_February_20_2014.xlsx
Summary Page 1 of 6 10/27/2020



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Thursday, February 20, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Thomas Askew, Mark Leach
c. DAAMS Sample Technician: Arlita Privett
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0740-1607 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0740-1607 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0740-1607 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0740-1607 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0740-1607 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Keyser, Russell
Kaputa, Joe O'Connell, Ryan
Mantell, Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Demo concrete footer with the jackhammer attachment on the excavator.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/21/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cool with possible thunder storms . Low 45°F High   61° 
F, Wind  5-15 mph 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0804- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting. The team also tested the truck door after 
repairs were made to one of the roller sections.   0829- First intrusive team entered the ECS,  they filled roll off 
#MHFU001607 with the staged soil and completed the associated composite soil sample. 0957- A Mod D team 
entered the ECS, they closed up the roll off and sent it out. The team also filled the air bottles on the excavators 
and sent out PPE drums 57, 59, 60, 62. Then they sent out decontamination water barrels 48, 49, 50, 51 and  
brought in empty roll off #MHFU001744 and retrieved  monitors.  1115- ECBC personnel are on site to perform 
filter maintenance on the CAFS, all activities inside the ECS are completed for the day. Site personnel began end 
of day/end of week equipment maintenance and secured the site.  1300-Parsons personnel are at the Federal 
Property site dumping cleared soil and PPE drums. 1430- Due to thunderstorms, all operations have been 
suspended for the day, personnel off site. 1615- SM off site.                                                                                         

6:30

RA-4825GR-Area F-01-022114

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, JR

ERT

Powell, Kirah
Alfaro, Walter

CENAB

Shott, Ken

Bunker Hill

Yorkshire, Bart

Askew, Tom

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Privett, Arlita

Doyle, Satchell
Prate, Warren

Schmidt, James

Leach, Mark

Spring Valley_Daily_February_21_2014.xlsx
Summary Page 1 of 6 10/27/2020



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Friday, February 21, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: Thomas Askew, Mark Leach
c. DAAMS Sample Technician: Arlita Privett
d. USACE Representatives: JR Martin, Ken Shott
e. Other ECBC Personnel on Site: Tim Evans, Doug Johnson, Joseph Leilich

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0740-1230 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0740-1230 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0740-1230 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0740-1230 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0740-1230 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe O'Connell, Ryan
Mantell, Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Demo concrete footer with the jackhammer attachment on the excavator.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/24/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and windy . Low 35°F High   45° F, Wind  5-15 
mph with gusts up to 30

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0804- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.    0843- First intrusive team entered the 
ECS,  they used the large excavator with the jackhammer head to break up a section of concrete footer from the 
stairs in grid -30/-30 and -30/-50.  1022- A second intrusive team entered the ECS and continued jackhammer work. 
1153- Began MINICAMS mid-day challenge. 1308- A mod D team entered the ECS to swap the jackhammer for 
the bucket on the excavator. 1325- A third intrusive team entered the ECS and filled roll off #001744 with concrete 
rubble. 1452- A Mod D team entered the ECS, they closed up the roll off and sent it out. The team also filled the air 
bottles on the excavators and  brought in empty roll off #MHFU002217 and retrieved  monitors.  1605- Site 
personnel began end of day equipment maintenance and secured the site.                                                                       

6:30

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, JR

ERT

Perry, Brian
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fortier, John

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector

Doyle, Satchell
Prate, Warren

Schmidt, James

Leach, Mark

Spring Valley_Daily_February_24_2014.xlsx
Summary Page 1 of 6 10/27/2020



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Monday, February 24, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: James Fortier, Mark Leach
c. DAAMS Sample Technician: Hector De La Paz
d. USACE Representatives: John Day, JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0745-1640 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0745-1640 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0745-1640 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0745-1640 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0745-1640 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on last 

Friday are clear to the reporting limit for HD and L.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe O'Connell, Ryan
Mantell, Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Continue Demo of concrete footer.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/25/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold with 1-3 inches of snow in the AM . Low 31°F High 
45° F, Wind  5-10

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0803- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.    0834- First intrusive team entered the 
ECS,  they continued uncovering and breaking up a section of concrete footer from the stairs in grid -30/-30 and -
30/-50.  1019- A second intrusive team entered the ECS and continued jackhammer work then filled roll off 
#MHFU002217. 1152- Began MINICAMS mid-day challenge.  1245- A third intrusive team entered the ECS and 
continued to excavate and expose the concrete footer. 1414- A fourth intrusive team entered the ECS to continue 
uncovering the footer. 1436- Team reported that the left track came off the small excavator, team was brought out.  
1455- A Mod D team entered the ECS, they closed up the roll off and sent it out. The team also  brought in empty 
roll off #MHFU001918, made an assessment of the excavator and retrieved  monitors.  1555- Site personnel began 
end of day equipment maintenance and secured the site.                                                                                                  

6:30

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, JR

ERT

Perry, Brian
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fortier, John

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector

Doyle, Satchell
Prate, Warren

Schmidt, James

Leach, Mark
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Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Tuesday, February 25, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: James Fortier, Mark Leach
c. DAAMS Sample Technician: Hector De La Paz
d. USACE Representatives: John Day, JR Martin, Ken Shott
e. Other ECBC Personnel on Site: Thomas Askew

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0735-1625 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0735-1625 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0735-1625 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0735-1625 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0735-1625 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe O'Connell, Ryan
Mantell, Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

containerize staged soil in roll offs.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/26/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold with 1-3 inches of snow in the AM . Low 27°F   
High 38° F, Wind  5-10

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0812- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting. The team also made repairs to the small 
excavator, putting the left track back on. 0910- Received an e-mail from Baltimore COE informing us that the 
AU President is having a party that was not on our schedule, no intrusive operations after 1030 am.   00919- First 
intrusive team entered the ECS,  they continued staging soil from grids -30/-30 and -30/-50.  1033- A team in 
PPE Mod-D entered the ECS to retrieve hand held monitors and the regulators from the excavator air bottles.  
1038- Site personnel began end of day clean up and secured the site.  1130- All non management personnel off 
site.                                                                                               

6:30

1230-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, JR

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fortier, John

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector

Doyle, Satchell
Prate, Warren

Schmidt, James

Leach, Mark

Spring Valley_Daily_February_26_2014.xlsx
Summary Page 1 of 4 10/27/2020



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Wednesday, February 26, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: James Fortier, Mark Leach
c. DAAMS Sample Technician: Hector De La Paz
d. USACE Representatives: John Day, JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0720-1110 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0720-1110 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0720-1110 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0720-1110 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0720-1110 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe O'Connell, Ryan
Mantell, Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

containerize staged soil in roll offs.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/27/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and clear . Low 26°F   High 31° F, Wind  10-20

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0802- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting .   0825- First intrusive team entered the 
ECS,  they staged soil from grids -30/-30 and -30/-50.  1014- A second intrusive team entered the ECS and filled 
roll off # MHFU001918, they also completed the associated composite soil sample. 1115- Began MINICAMS mid-
day challenge. 1208- A third intrusive team entered the ECS and staged more soil from grids -30/-30 and -30/-50.  
1409- A team in PPE Mod-D entered the ECS to prepare and send out the full roll off. The team then filled the air 
bottles on the excavators and brought in empty roll off # MHFU 002319. They also retrieved hand held monitors 
and the regulators from the excavator air bottles.  1545- Site personnel began end of day clean up and secured the 
site.                                                                                                 

6:30

RA-4825GR-Area F-01-022714

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, JR

ERT

Perry, Brian
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fortier, John

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector

Doyle, Satchell
Prate, Warren

Schmidt, James

Leach, Mark

Spring Valley_Daily_February_27_2014.xlsx
Summary Page 1 of 6 10/27/2020



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Thursday, February 27, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: James Fortier, Mark Leach
c. DAAMS Sample Technician: Hector De La Paz
d. USACE Representatives: John Day, JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1610 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on

yesterday are clear to the reporting limit for HD and L.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe O'Connell, Ryan
Mantell, Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fortier, John

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector

Doyle, Satchell
Prate, Warren

Schmidt, James

Leach, Mark
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, JR

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Shott, Ken

Day, John

  Site personnel set up the site for normal intrusive operations.  0831- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting .   0918- First intrusive team entered the 
ECS,  they filled roll off # MHFU002319. They also completed the associated composite soil sample.   1016- A 
team in Mod-D PPE entered to swap out roll offs, they brought in empty roll off # 274308.  1115- Began 
MINICAMS mid-day challenge. 1217- A second intrusive team entered the ECS and filled the roll off with staged 
soil and completed the composite soil sample.  1402- A team in PPE Mod-D entered the ECS to prepare and send 
out the full roll off. The team then sent out PPE drums 61,63,64,65,66 and decon water drums 52,53.  The team 
then brought in empty roll off # 279892. They also retrieved hand held monitors and the regulators from the 
excavator air bottles.  1505- Site personnel began end of day / end of week maintenance and  clean up then secured 
the site.                                                                                                 

6:30

RA-4825GR-Area F-01-022814
RA-4825GR-Area F-02-022814

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/28/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and clear . Low 21°F   High 27° F, Wind 5-10

CARA-RREZES

Visitors

Attachments (include as appropriate)

containerize staged soil in roll offs.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

We had a slight delay in getting the PDS up and ready due to a frozen water hose. The heat trace line on the hose 
quit working. PDS personnel were able to purchase a replacement heat trace line.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Spring Valley_Daily_February_28_2014.xlsx
Summary Page 1 of 6 10/27/2020



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday, February 28, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: James Fortier, Mark Leach
c. DAAMS Sample Technician: Hector De La Paz
d. USACE Representatives: John Day, JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0725-1510 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0725-1510 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0725-1510 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0725-1510 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0725-1510 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan

O'Connell, Ryan
Pino, Anthony

McVey, Ed
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

containerize staged soil in roll offs.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/04/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and clear . Low 21°F   High 27° F, Wind 5-10

CARA-RREZES

  Site personnel came in under a three hour delay due to the snow and ice from Monday's storm. Parsons, CARA, 
and ECBC personnel began clearing the site of the snow and ice. After all work areas were cleared personnel made 
inspections of site equipment and PPE. Zimmer personnel worked on snow and ice removal at the Federal property 
site. 1300 Parsons and Zimmer personnel worked at the Federal property site dumping cleared soil drums.                  

9:30: AM

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fortier, John

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector

Nix, Justin
Prate, Warren Glorioso, Mike

Spring Valley_Daily_March_04_2014.xlsx
Summary Page 1 of 6 10/27/2020



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday, February 28, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Satchell Doyle Jr.
b. MINICAMS Operator: James Fortier, Mark Leach
c. DAAMS Sample Technician: Hector De La Paz
d. USACE Representatives: John Day, JR Martin, Ken Shott
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0725-1510 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0725-1510 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0725-1510 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0725-1510 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0725-1510 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The background DAAMS samples collected on

yesterday are clear to the reporting limit for HD and L. 



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary

Somerlot, Ryan
Kaputa, Joe O'Connell, Ryan

Pino, Anthony
McVey, Ed Rodriguez, Arielle
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim Crecelius, Chris
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

containerize staged soil in roll offs.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

We had a slight delay in getting the PDS up and ready due to a frozen water hose. The heat trace line on the hose 
quit working. PDS personnel were able to purchase a replacement heat trace line.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/05/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Very cold and clear . Low 19°F   High 38° F, Wind 5-10

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0823- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   0902- First intrusive team entered the ECS,  
they filled roll off #279892. They also completed the associated composite soil sample.   1029- A team in Mod-D 
PPE entered to swap out roll offs, they brought in empty roll off #274314.  1135- Began MINICAMS mid-day 
challenge. 1241- A second intrusive team entered the ECS and filled the roll off with staged soil and completed the 
composite soil sample. 1355- A third intrusive team entered the ECS and staged more soil from grids -30/-10 and -
30/-30.  1528- A team in PPE Mod-D entered the ECS to prepare and send out the full roll off. They also retrieved 
hand held monitors and the regulators from the excavator air bottles.  1558- Site personnel began end of day  
maintenance and clean up then secured the site.                                                                                                 

6:30

RA-4825GR-Area F-01-030514
RA-4825GR-Area F-02-030514

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Jones, Michael
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fortier, John

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector

Doyle, Satchell
Prate, Warren

Schmidt, James

Leach, Mark
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Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Wednesday, March 5, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: James Fortier and Mike Glorioso
c. DAAMS Sample Technician: Hector De La Paz
d. USACE Representatives: Ken Shott, John Day
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0725-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0725-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0725-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0725-1620 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0725-1620 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 0725-1620 N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe O'Connell, Ryan

Pino, Anthony
McVey, Ed Crecelius, Chris
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

containerize staged soil in roll offs.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

We had a slight delay in getting the PDS up and ready due to a frozen water hose. The heat trace line on the hose 
quit working. PDS personnel were able to purchase a replacement heat trace line.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/06/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and clear . Low30°F   High 46° F, Wind 5-10

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0803- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting .   0841- First intrusive team entered the 
ECS,  they excavated and staged soil from grids -10/-10 and -10/-30.   1020- A second intrusive team entered and 
continued to stage soil.  1133- Began MINICAMS mid-day challenge. 1242- A third intrusive team entered the 
ECS and continued to dig and stage soil.    1457- A team in PPE Mod-D entered the ECS to bring in an empty 
roll off, they brought in # 274806. They also retrieved hand held monitors and the regulators from the excavator 
air bottles.  1600- Site personnel began end of day  maintenance and  clean up then secured the site.                       

6:30

RA-4825GR-Area F-01-030514
RA-4825GR-Area F-02-030514

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Jones, Michael
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fortier, John

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector

Glorioso, Mike
Prate, Warren

Schmidt, James

Nix, Justin

Spring Valley_Daily_March_06_2014.xlsx
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Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date:  Thursday, March 6, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: James Fortier and Mike Glorioso
c. DAAMS Sample Technician: Hector De La Paz
d. USACE Representatives: Ken Shott, John Day
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0735-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0735-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0735-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0735-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0735-1610 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe O'Connell, Ryan
Mantel, Dawn Pino, Anthony
McVey, Ed Crecelius, Chris
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Excavate in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

We had a slight delay in getting the MINICAMS back up during the mid-day challenge, they had to recalibrate 
one of the machines.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/07/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and clear . Low30°F   High 39° F, Wind 5-10

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0803- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting .   0831- First intrusive team entered the 
ECS,  they excavated and staged soil from grids -10/-10 and -10/-30.   1008- A second intrusive team entered and 
filled up roll off #274806, then took the associated composite soil sample. 1120- A team in Mod D PPE entered 
the ECS, they prepared and sent out the full roll off.  1145- Began MINICAMS mid-day challenge. 1240- A Mod 
D team entered and brought in empty roll off #279887.  1308- A third intrusive team entered the ECS filled roll 
off #279887 then took the associated composite soil sample.    1421- A team in PPE Mod-D entered the ECS to 
send out the full roll off, then they sent out PPE drums 67, 68, 69 and decon water 54, 55. After the drum truck 
departed the team filled air bottled on the excavators and brought in empty roll off #R25738RT. They also 
retrieved hand held monitors and the regulators from the excavator air bottles.  1530- Site personnel began end of 
day/end of week  maintenance and  clean up then secured the site.                                                                               

6:30

RA-4825GR-Area F-01-030714
RA-4825GR-Area F-02-030714

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fortier, John

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector

Glorioso, Mike
Prate, Warren

Schmidt, James

Nix, Justin

Spring Valley_Daily_March_07_2014.xlsx
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday, March 7, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: James Fortier and Mike Glorioso
c. DAAMS Sample Technician: Hector De La Paz
d. USACE Representatives: Ken Shott, John Day
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0735-1530 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0735-1530 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0735-1530 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0735-1530 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0735-1530 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe O'Connell, Ryan
Mantel, Dawn Pino, Anthony
McVey, Ed Crecelius, Chris
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes

Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Excavate in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/10/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy . Low38°F   High 60° F, Wind 5-10

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0810- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting .   0835- First intrusive team entered the 
ECS,  they excavated and staged soil from grids -10/-10 and -10/-30.   1014- A second intrusive team entered and 
continued to hand excavate.  1145- Began MINICAMS mid-day challenge.  1233- A third intrusive team entered the 
ECS and continued to excavate.  1410- A third intrusive team entered the ECS and filled roll off # R25738RT with 
previously staged soil from grid -10/-30. There was no AUES glass in the soil that is going in the roll off. The team 
also completed the associated composite soil sample.  1515- A team in PPE Mod-D entered the ECS to send out the 
full roll off. They also retrieved hand held monitors and the regulators from the excavator air bottles.  1545- Site 
personnel began end of day maintenance and  clean up then secured the site.                                                                 

6:30

RA-4825GR-Area F-01-031014

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fortier, John

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector

Glorioso, Mike
Prate, Warren

Schmidt, James

Nix, Justin

Spring Valley_Daily_March_10_2014.xlsx
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Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Monday, March 10, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Larry Larracuente and Mike Glorioso
c. DAAMS Sample Technician: Carlos Colon
d. USACE Representatives: Ken Shott, John Day
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1600 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott

Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe Hammond, Mark
Mantel, Dawn Pino, Anthony
McVey, Ed Crecelius, Chris
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes

Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found At approximately 0840 hours local, a small glass vial (approximately 2” in diameter x 
4” length) with a stopper containing a clear liquid.  The vial was approximately 60% 
full of the unknown liquid.  Vial has “398” etched on the side and “B&L000” etched 
on the bottom. ITEM NO.: RA-4825GR-IC-009, 5” MRC #QQ176PB. 

At 0917 hours local, a second clear glass vial was found.  It was approximately 2.5” 
in diameter by 5” in length.  It contained a liquid that was apparently a mixture of a 
brownish and clear liquid that had physically separated.  The vial was approximately 
40% full.  It has a stopper secured with parafilm closing the vial.  The vial has “272” 
written on the side and “B&L 0C0” etched on the bottom.   ITEM NO.: RA-4825GR-
IC-010, 5” MRC #QQ012GR.

At 0941 hours local, a third clear glass vial was found.   It was approximately 2” in 
diameter by 4” in length.  It contained a clear liquid with a stopper secured with 
parafilm in the opening.  It contained approximately 5% of a clear, unknown liquid.  
Bottle has “N346” etched on side and “B&L 2” etched on the bottom.  ITEM NO.: 
RA-4825GR-IC-011, 5” MRC #QQ043GR.

At 1118 hours local, a copper, spherical shaped “vessel” was unearthed.  It is 
approximately 6” in diameter and 8” tall.  It is sealed.  There is no way to tell if there 
is anything inside without opening it.  ITEM NO.: RA-4825GR-IC-012, 7”MRC 
#JJ547PB.

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Excavate in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The site ran late, CARA packaging team departed at 1720. The packaging team will be given more time in the 
future.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/11/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy . Low47°F   High 65° F, Wind 5-10

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0800- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   0821- First intrusive team entered the ECS,  
they excavated and staged soil from grid -10/-10. The team found three closed cavity glass bottles.  1013- A second 
intrusive team entered and continued to hand excavate. The team found one closed cavity copper vessel.  1140- 
Began MINICAMS mid-day challenge.  1248- A third intrusive team entered the ECS to bag the scrap glass and 
scrap metals.  The team collected 5 bags of glass scrap (49.25 lbs) and one bag of metal scrap (2.5 lbs). 1422- All 
intrusive ops are suspended, CARA packaging team entered the ECS to assess and package the closed cavity items. 
1551- CARA packaging team is out of the ECS , they are preparing the MRC containers for transport. Parsons 
personnel are at the Federal property site performing yard maintenance and dumping cleared soil drums. 1720-
Transport team en route to the Federal property site with the MRC containers. Parsons SM secured the site.                 

6:30

RA-4825GR-SCR-037  thru  RA-4825GR-SCR-042

1800-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Powell, Kirah
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon, Carlos

Moore, William

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Larracuente, Larry

Glorioso, Mike
Prate, Warren

Pulsirisaroth

Nix, Justin

Spring Valley_Daily_March_11_2014.xlsx
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Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Tuesday, March 11, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Larry Larracuente and Mike Glorioso
c. DAAMS Sample Technician: Carlos Colon
d. USACE Representatives: Ken Shott, John Day
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1610 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1610 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA N/A N/A N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe Hammond, Mark
Mantel, Dawn Pino, Anthony
McVey, Ed Crecelius, Chris
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes

Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found At 0853 hours local, a 3”x5” glass jar was unearthed.  It had a 1.5” tube protruding fr
from the bottle.  The jar contained a clear liquid and had approximately 5% liquid insid

At 0913 hours local, a glass jar was unearthed.  It contained an amber colored powder
identifying marks on the jar.  The jar was parafilmed to secure the stopper.  It was app

At 0951 hours local, a corked glass vial was uncovered.  It was approximately 2 3/4” 
white powder on the inside.  It has a glass stopper.  No identifying markings on the via

At 0956 hours local, a 2 1/4” in diameter and 5 1/2” length glass jar was uncovered.  I
stopper.  The jar contained approximately 5% of a clear liquid and a black, solid mass 
it from the dirt. There were no identifying markings on the jar.  ITEM NO.: RA-4825G

At 1020 hours local, the entry team uncovered a 75mm projectile.  It had a flat base an
item does not appear to be leaking.  EOD team was sent in to do an assessment.  The 
present).  EOD team double bagged the item and put it aside for headspacing. ITEM N

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Excavate in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/12/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy with possible T-storms . Low45°F   High 66° F, 
Wind 5-15

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0803- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   0845- First intrusive team entered the 
ECS,  they excavated and staged soil from grid -10/-10. The team found four closed cavity items- glass bottles and 
a closed cavity 75mm projectile.  1050-  The EOD team entered the ECS to assess and take x-rays of the 75mm 
projectile. The projectile was determined to be empty and free of energetics. 1130- Began MINICAMS mid-day 
challenge.  1207- All intrusive ops are suspended, CARA packaging team entered the ECS to assess and package 
the closed cavity items. 1340- CARA packaging team is out of the ECS, they are preparing the MRC containers 
for transport. Parsons personnel are at the Federal property site performing yard maintenance and dumping cleared 
soil drums. 1525- Transport team en route to the Federal property site with the MRC containers. Parsons 
personnel secured the site.                                                                                                

6:30

RA-4825GR-Area F-Grab-06

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Powell, Kirah
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon, Carlos

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Larracuente, Larry

Glorioso, Mike
Prate, Warren

Schmidt, James

Nix, Justin

Spring Valley_Daily_March_12_2014.xlsx
Summary Page 1 of 7 10/27/2020
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Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Wednesday, March 12, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Larry Larracuente and Mike Glorioso
c. DAAMS Sample Technician: Carlos Colon
d. USACE Representatives: Ken Shott, John Day
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1410 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1410 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1410 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1410 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1410 <0.75E-4 <0.75E-4 N/A N/A N/A

AHF XSD S\N:2383
XSD S\N:2487 0810-1100 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe Hammond, Mark
Mantel, Dawn Pino, Anthony
McVey, Ed Crecelius, Chris
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes

Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-SCR-046   AUES metal  1.75 lbs

Closed cavity items found 3.5” x 11” bottle containing approximately 20% fill of a clear liquid.  The bottle had a 
identifying markings on the bottle.                                                                                
2.5” x 3.5” glass jar containing an approximately 5% fill of orange/red powdered resid

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Excavate in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/13/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and cloudy . Low22°F   High 33° F, Wind 5-20 
gusts to 40

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0818- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   0844- First intrusive team entered the 
ECS,  they excavated and staged soil from grid -10/-10. The team found two closed cavity items- glass bottles.  
1020 A second intrusive team entered the ECS and continued hand excavation, the team continued to find broken 
AUES glass. 1143- Began MINICAMS mid-day challenge.  1255- All intrusive ops are suspended, CARA 
packaging team entered the ECS to assess and package the closed cavity items. 1405- CARA packaging team is 
out of the ECS, they are preparing the MRC containers for transport.  Parsons sent a third level B team into the 
ECS to double bag the glass and metal scrap. Three bags of glass and one bag of metal were collected and sent for 
head space analyses. 1543-Transport team in route to the Federal Property site with the MRC containers. Parsons 
personnel are securing the site.                                                                                                

6:30

RA-4825GR-SCR-043   AUES glass  13.5 lbs
RA-4825GR-SCR-044   AUES glass  15.25 lbs

1700-All personnel off site.

RA-4825GR-SCR-045   AUES glass  8.5 lbs

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Jones, Michael
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon, Carlos

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Larracuente, Larry

Glorioso, Mike
Prate, Warren

Schmidt, James

Nix, Justin

Spring Valley_Daily_March_13_2014.xlsx
Summary Page 1 of 7 10/27/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Thursday, March 13, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Larry Larracuente and Mike Glorioso
c. DAAMS Sample Technician: Carlos Colon
d. USACE Representatives: Ken Shott, John Day
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1540 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1540 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1540 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1540 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1540 <0.75E-4 <0.75E-4 N/A N/A N/A

AHF XSD S\N:2383
XSD S\N:2487 1340-1500 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe Hammond, Mark
Mantel, Dawn Pino, Anthony
McVey, Ed Crecelius, Chris
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes

Young, Gregory
Turner, Jim
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Excavate in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/14/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cool and cloudy.   Low28°F   High 50° F, Wind 5-10 
gusts to 40

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0805- A team in PPE level Mod D entered the 
structure to set up monitors and change the filter on the CAFS ducting .   0857- First intrusive team entered the 
ECS,  they loaded nine soil drums with staged soil from grid -10/10 and collected the associated composite soil 
samples. 1056 A team in Mod D PPE entered the ECS, they loaded and sent out the full soil drums and set up the 
next nine empty barrels. 1137- Began MINICAMS mid-day challenge. 1229 A second intrusive team entered the 
ECS and continued filling barrels, they filled nine and completed the associated soil samples. 1409- A second Mod 
D team entered the ECS, they sent out the full soil drums, PPE drums 70 through 77 and decon water drums 56, 
57. 1505- Personnel are performing end of day/week equipment maintenance and secured the site.                           

6:30

RA-4825GR-Area F-01-031414   thru  RA-4825-Area F-06-031414

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Johnson, Tion
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon, Carlos

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Larracuente, Larry

Glorioso, Mike
Prate, Warren

Schmidt, James

Nix, Justin

Spring Valley_Daily_March_14_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday, March 14, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix
b. MINICAMS Operator: Larry Larracuente and Mike Glorioso
c. DAAMS Sample Technician: Carlos Colon
d. USACE Representatives: Ken Shott, John Day
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1515 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1515 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1515 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1515 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1515 <0.75E-4 <0.75E-4 N/A N/A N/A

AHF XSD S\N:2383
XSD S\N:2487 0840-0930 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe Hammond, Mark
Mantel, Dawn Pino, Anthony
McVey, Ed Crecelius, Chris
Nelms, Bobby Steele, Ray

Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim Watson, General
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Lucio, Luis
Chopper, Aaron

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon, Carlos

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Larracuente, Larry

Pale Pale, Margretha
Prate, Warren

Schmidt, James

Nix, Justin
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Day, John

  Site personnel set up the site for normal intrusive operations.  0833- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting .   0858- First intrusive team entered the 
ECS,  they performed hand excavation in grid -10/-10, AUES glass scrap was found.   1034 A second intrusive 
team entered the ECS and continued hand excavation, AUES glass scrap was found. 1137- Began MINICAMS 
mid-day challenge. 1222- A third intrusive team entered the ECS and continued hand excavation, AUES glass 
scrap was found. 1404- A fourth intrusive team entered the ECS and continued hand excavation, AUES glass 
scrap and some metal scrap was found. 1555- Personnel are performing end of day equipment maintenance and  
secured the site.                                                                                                

6:30

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/18/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and cloudy.   Low32°F   High 41° F, Wind 5-10 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Excavate in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Spring Valley_Daily_March_18_2014.xlsx
Summary Page 1 of 7 10/27/2020
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Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Tuesday March 18, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix.
b. MINICAMS Operator: Larry Larracuente and Mo Palepale.
c. DAAMS Sample Technician: Carlos Colon.
d. USACE Representatives: Ken Shott, John Day.
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1600 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 NA <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe Hammond, Mark
Mantel, Dawn Pino, Anthony
McVey, Ed Crecelius, Chris
Nelms, Bobby Steele, Ray

Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim Watson, General
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin
Buckley, Sean Chopper, Aaron

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon, Carlos

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Larracuente, Larry

Pale Pale, Margretha
Prate, Warren

Schmidt, James

Nix, Justin
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Day, John

  Site personnel set up the site for normal intrusive operations.  0907- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting . The team also filled the air bottles on the 
excavators.   0946- First intrusive team entered the ECS,  they performed hand excavation in grid -10/-10, AUES 
glass scrap and three closed cavity glass items were found.   1122 A second intrusive team entered the ECS and 
continued hand excavation, AUES glass scrap and one closed cavity glass item was found. 1245- Began 
MINICAMS mid-day challenge.  1346- CARA packaging team entered the ECS to package the closed cavity items 
in MRC containers. 1511- A third intrusive team entered the ECS to package previously collected AUES scrap 
glass.  1637- CARA transport team departing 4825 Glenbrook to the Federal Property site with the MRC 
containers. Personnel are performing end of day equipment maintenance and  secured the site.                                   

6:30

RA-4825GR-SCR-047    AUES glass  9lbs

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/19/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold and cloudy.   Low37°F   High 48° F, Wind 5-10 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Excavate in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

MINICAMS had a delay getting set up, machine needed recalibration.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found 1”x3” glass vial with glass top. Approximately 5% fill of clear liquid and yellow subst
1”x3” glass vial with glass top sealed with parafilm. Approximately 65% fill of clear li
¼”x 4” clear glass test tube with an approximate 45% fill of clear liquid. Approximate
4825GR-IC-022.  
2.5” x 6” clear glass bottle with 55% clear liquid fill and 2 tbsp of white powder on th
Packaging team parafilmed the top to prevent leakage.RA-4825GR-IC-023.
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Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Wednesday March 19, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix.
b. MINICAMS Operator: Larry Larracuente and Mo Palepale.
c. DAAMS Sample Technician: Carlos Colon.
d. USACE Representatives: Ken Shott, John Day.
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0845-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0845-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0845-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0845-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0845-1600 <0.75E-4 <0.75E-4 N/A N/A N/A

AHF XSD S\N:2383
XSD S\N:2487 1430-1530 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe Hammond, Mark
Mantel, Dawn Pino, Anthony
McVey, Ed Crecelius, Chris
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim Watson, General
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin
Buckley, Sean Chopper, Aaron

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon, Carlos

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Larracuente, Larry

Pale Pale, Margretha
Prate, Warren

Schmidt, James

Nix, Justin
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Shott, Ken

Day, John

  Site personnel set up the site for normal intrusive operations.  0806- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.   0844- First intrusive team entered the ECS,  
they performed hand excavation in grid -10/-10, AUES glass was found.   1019- A second intrusive team entered 
the ECS and continued hand excavation, AUES glass scrap was found. 1150- Began MINICAMS mid-day 
challenge. 1238- A third intrusive team entered the ECS and continued to hand excavate in grid -10/-10. AUES 
glass scrap and two closed cavity glass items were found.   1357- CARA packaging team entered the ECS to 
package the closed cavity items in MRC containers.  1445- A Mod D team entered the ECS to collect monitors and 
equipment.  1500- Parsons personnel are at the Federal Property site dumping cleared soil drums. CARA personnel 
are preparing the MRC containers for shipment. 1535- CARA transport team departing 4825 Glenbrook to the 
Federal Property site with the MRC containers. Personnel are performing end of day equipment maintenance and  
secured the site.                                                                                                

6:30

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/20/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and cool.   Low39°F   High 55° F, Wind 5-
15

CARA-RREZES

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found 2”x5” brown glass bottle with approximately 1 tsp of white powder and black residue i
2”x2.75” clear glass bottle with rubber stopper and ½ tsp green fluorescent solid residu
prevent any potential exit of the material on the inside.RA-4825GR-IC-025

Spring Valley_Daily_March_20_2014.xlsx
Summary Page 1 of 7 10/27/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Thursday March 20, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix.
b. MINICAMS Operator: Larry Larracuente and Mo Palepale.
c. DAAMS Sample Technician: Carlos Colon.
d. USACE Representatives: Ken Shott, John Day.
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0800-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0800-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0800-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0800-1500 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0800-1500 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 0800-1000 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Barth, John
Campbell, Ron Carlson, Scott
Dinsmore, Eric Ford, Gary
Hess, Sarah Somerlot, Ryan
Kaputa, Joe Hammond, Mark
Mantel, Dawn Pino, Anthony
McVey, Ed Crecelius, Chris
Nelms, Bobby Steele, Ray
Olson, Michael Vosloo, Johannes
Salo, Wyatt Young, Gregory
Turner, Jim Watson, General
Wunschel, Reina EOD
Wunschel, Scott Lauder, Benjamin

Chopper, Aaron

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon, Carlos

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Larracuente, Larry

Pale Pale, Margretha
Prate, Warren

Schmidt, James

Nix, Justin
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Jones, Michael
Alfaro, Walter

CENAB

Shott, Ken

Day, John

  Site personnel set up the site for normal intrusive operations.  0837- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting. They also staged empty soil drums.   0923- 
The first intrusive team entered the ECS, they bagged the glass and metal scrap for head space analyses. The team 
collected seven bags of glass and one bag of metal.   1053- The second intrusive team entered the ECS,  they filled 
nine soil drums with pre-staged spoils from grid -10/-10. They also completed the associated composite soil 
samples.   1216- Began MINICAMS mid-day challenge. 1307- A Mod D team entered the ECS, they sent out the 
full soil drums, PPE drums 78-81 and decon water drums 58-60.  1355- A third intrusive team entered the ECS and 
filled nine soil drums with the pre-staged spoils. They also collected the associated composite soil samples.  1510- A 
Mod D team entered the ECS to send out the full soil drums. They also collected the handheld monitors.  1540- 
Personnel are performing end of day/end of week equipment maintenance and secured the site.                                    

6:30

RA-4825GR-Area F-01-032114 through RA-4825GR-Area F-06-032114
RA-4825GR-SCR-048 thru RA-4825GR-SCR-054   AUES glass scrap 64 lbs

1700-All personnel off site.

RA-4825GR-SCR-055  AUES metal scrap 31.25  lbs

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/21/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and cool.   Low39°F   High 57° F, Wind 5-
15

CARA-RREZES

Visitors

Attachments (include as appropriate)

Continue excavation in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Encountered a slight delay in MINICAMS getting on line in the morning and during the mid-day challenge.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found
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Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday March 21, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix.
b. MINICAMS Operator: Larry Larracuente and Mo Palepale.
c. DAAMS Sample Technician: Carlos Colon.
d. USACE Representatives: Ken Shott, John Day.
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0820-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 6022 0820-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0820-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0820-1545 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0820-1545 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 0830-0930 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel

Pino, Anthony
Dinsmore, Eric Young, Gregory
Hess, Sarah Steele, Ray
Kaputa, Joe Hammond, Mark
Mantel, Dawn Watson, General
McVey, Ed Cobb, Caleb
Nelms, Bobby Eagleton, Mark
Olson, Michael Hindle, Christopher
Salo, Wyatt Santiago, Jesus
Turner, Jim Ford, Garry

Noel, Anthony
Wunschel, Scott EOD

Lauder, Benjamin
Chopper, Aaron
Baker, Shane
Treon, Phillip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Searisal, Diane

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Larracuente, Larry

Pale Pale, Margretha

Schmidt, James

Nix, Justin
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Johnson, Tion
Alfaro, Walter

CENAB

Shott, Ken

Day, John

  Site personnel set up the site for normal intrusive operations.  0824- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting. 0910- The first intrusive team entered the 
ECS, they continued to excavate in grid -10/-10. The team found AUES glass scrap and seven closed cavity glass 
bottles.   1053- Began MINICAMS mid-day challenge.  1216- CARA personnel in Mod-D entered the ECS to stage 
MRC containers and packaging material. 1247- CARA personnel entered the ECS to assess and package the seven 
closed cavity bottles.  1500- A Mod D team entered the ECS to collected the handheld monitors.  1535- Transport 
team departed the 4825 site en route to the Federal property, other site personnel are performing end of day  
equipment maintenance and  secured the site.                                                                                                

6:30

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/24/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and cold.   Low28°F   High 40° F, Wind 5-
15

CARA-RREZES

Visitors

Attachments (include as appropriate)

Continue excavation in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found 2”x5.5” glass bottle with 90% fill of brown liquid, glass stopper with parfilm RA-4825
2”x5.5” glass bottle with 20% fill of brown liquid, glass stopper with parfilm RA-4825
2”x5.5” glass bottle with 75% fill of brown liquid, glass stopper top broken off but stil
2”x5.5” glass bottle with 75% liquid fill of brown liquid, glass stopper top broken off b
2”X5.5” glass bottle with 85% liquid fill of brown liquid, w/ intact glass stopper  parfi
2”x5.5” glass bottle with 90% liquid fill of brown liquid, w/ intact glass stopper parfilm
2”x5.5” glass bottle with 95% liquid fill of brown liquid, glass stopper broken off but 
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Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Monday March 24, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix.
b. MINICAMS Operator: Larry Larracuente and Mo Palepale.
c. DAAMS Sample Technician: Diane Searsino.
d. USACE Representatives: Ken Shott, John Day.
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0800-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0800-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0800-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0800-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0800-1600 <0.75E-4 <0.75E-4 N/A N/A N/A

IHF XSD S\N:2383
XSD S\N:2487 0930-1100 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel
Campbell, Ron Cobb, Caleb
Dinsmore, Eric Eagleton, Mark
Hess, Sarah Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Noel, Anthony
McVey, Ed Pino, Anthony
Nelms, Bobby Santiago, Jesus
Olson, Michael Steele, Ray
Salo, Wyatt Watson, General
Turner, Jim Young, Gregory
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Chopper, Aaron
Lauder, Benjamin
Treon, Phillip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Searfino, Diane

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Larracuente, Larry

Pale Pale, Margretha

Schmidt, James

Nix, Justin
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Day, John

  Site personnel set up the site for normal intrusive operations.  0807- A team in PPE level Mod-D entered the 
structure to set up monitors and change the filter on the CAFS ducting.    0836- The first intrusive team entered 
the ECS, they continued to excavate in grid -10/-10. The team found AUES glass scrap. 1026- The second 
intrusive team entered the ECS and excavated in grid -10/-10. They found AUES glass scrap.  1150- Began 
MINICAMS mid-day challenge.  1216-The third intrusive team entered the ECS and continued excavation of grid -
10/-10. The team found AUES glass scrap. 1431- A fourth intrusive team entered the ECS, they continued to 
excavate grid -10/-10. The team found AUES glass scrap and one closed cavity glass bottle. The bottle will have to 
be packaged on another day. The team brought out the hand held monitors at the end of thier shift due to 
MINICAMS alarms.    1555- Personnel are performing end of day  equipment maintenance and  secured the site.    

6:30

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/25/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Snow during the morning and afternoon.   Low 28°F   
High 37° F, Wind 5-15 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Continue excavation in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

We began getting MINICAMS readings for Lewesite during the third intrusive operation. DAAMS tubes were 
pulled and analyzed, the results were non-detect for Lewesite. At this time we are not clear if it was a MINICAMS 
glitch or something else. The site team will discuss how to proceed before comencing operations tomorrow.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found 2”x5” glass bottle with 50% brown solid fill, Flat glass stopper, RA-4825GR-IC-033
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Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Tuesday March 25, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix.
b. MINICAMS Operator: Larry Larracuente and Mo Palepale.
c. DAAMS Sample Technician: Diane Searfino.
d. USACE Representatives: Ken Shott, John Day.
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations. There was a MINICAMS alarm above the 
reporting limit for L at approximately 1300 local time. Confirmation DAAMS 
were collected and analyzed by GCMS. The results were negative.

a. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1600 <0.75E-4 3.27E-3

(1.09 STEL)
<0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1600 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1600 <0.75E-4 <0.75E-4 N/A N/A N/A

AHF XSD S\N:2383
XSD S\N:2487 0800-0900 <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.
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Sensitive#



Sensitive#

Parsons
O'Connel

Campbell, Ron Cobb, Caleb
Dinsmore, Eric Eagleton, Mark
Hess, Sarah Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Noel, Anthony
McVey, Ed Pino, Anthony
Nelms, Bobby Santiago, Jesus
Olson, Michael Steele, Ray
Salo, Wyatt Watson, General
Turner, Jim Young, Gregory
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Chopper, Aaron
Lauder, Benjamin
Treon, Phillip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Continue excavation in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/26/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and breezy.   Low 28°F   High 40° F, Wind 5-15 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0730-Site management are waiting for the results of 
the DAAMS tubes from yesterday afternoon when we had MINICAMS alarms for L.  1030- ECBC reported that 
the DAAMS tubes for 3-25-14 were non detect for lewisite. 1043- First intrusive team entered the ECS to try and 
determine the source of the MINICAMS readings. The team will systematically remove the plastic sheeting from 
mitigated areas inside the ECS and see if the MINICAMS readings increase. The team first changed the CAAFS 
ducting filter inside the ECS, they then uncovered the AUES scrap, then the spoils pile, and finally the excavation 
area. The MINICAMS readings stayed below the action level until the plastic was removed from the excavation 
area. There was no visible liquid in the excavation area. The only discolored soil is the blue soil previously 
identified two weeks ago with no MINICAMS readings.  1158- Began MINICAMS mid-day challenge.  1333- Sent 
a second intrusive team into the ECS to collect two grab samples from the excavation area. One sample was from 
the blue saprolite area and the other was from near where a metal barrel was removed on 3-25-14.  1500- Site 
management attended a PDT call about the MINICAMS alarms for L.  Site  personnel are performing end of day  
equipment maintenance and  secured the site.   1530- All personnel accept management are off site.                           

6:30

RA-4825GR-Area F-Grab-07 (Grab Sample collected near discolored (blue) 
saprolite)
RA-4825GR-Area F-Grab-08 (Grab sample collected in pit area near intact 
containers)

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Lewis, Jay

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Searfino, Diane

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Larracuente, Larry

Pale Pale, Margretha
Prate, Warren

Schmidt, James

Nix, Justin

Spring Valley_Daily_March_26_2014.xlsx
Summary Page 1 of 7 10/27/2020



Sensitive#
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Wednesday March 26, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix.
b. MINICAMS Operator: Larry Larracuente and Mo Palepale.
c. DAAMS Sample Technician: Diane Searfino.
d. USACE Representatives: Jay Lewis, John Day.
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations. There was a MINICAMS alarm above the 
reporting limit for Lewisite at approximately 1200 local time. Confirmation 
DAAMS were collected and analyzed by GCMS. The results were negative.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0800-1430 <0.75E-4 1.56E-3

(0.52 STEL)
<0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0800-1430 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0800-1430 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0800-1430 <0.75E-4 <0.75E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0800-1430 <0.75E-4 <0.75E-4 N/A N/A N/A

AHF/IHF XSD S\N:2383
XSD S\N:2487 NA <0.75E-4 <0.75E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel
Campbell, Ron Cobb, Caleb
Dinsmore, Eric Eagleton, Mark
Hess, Sarah Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Noel, Anthony
McVey, Ed Pino, Anthony
Nelms, Bobby Santiago, Jesus
Olson, Michael Steele, Ray
Salo, Wyatt Watson, General
Turner, Jim Young, Gregory
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Chopper, Aaron
Lauder, Benjamin
Treon, Phillip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Continue excavation in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

MINICAMS had to recalibrate during the mid-day challenge which caused a delay.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/27/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and breezy.   Low 35°F   High 47° F, Wind 5-15 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0818- CARA packaging team entered the ECS, first 
they placed two sets of DAAMS pumps to collect air samples that will be sent for analyses. The team placed one in 
the excavation area and one at the spoils pile under the  mitigation plastic. After the DAAMS pumps were placed 
the team packaged the closed cavity bottle found on 3-25-14. 1038- The first intrusive team entered the ECS, they 
changed out the filter on the CAAFS ducting then at 1100 sent out the DAAMS pumps. The tubes will be 
transported to the ECBC lab for analyses. After The pumps were sent out the team continued intrusive operations in 
grid -10/-10. AUES metal and glass scrap was found.   1150- Began MINICAMS mid-day challenge.  1305- 
MINICAMS are back on line. 1324- The second intrusive team entered the ECS and continued excavating grid -10/-
10. AUES glass scrap was found, and an unidentified metal tube that has a white material that looks like grease in 
it. The tube will need further excavation to get it out.   1400- Site management attended the weekly conference call.  
1515- CARA transport team are preparing to transport the MRC to the Federal Property site.   1537- Transport 
team is departing the 4825 site.  1545-Site  personnel are performing end of day  equipment maintenance and  
secured the site.                                                                                             

6:30

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Lewis, Jay

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Searfino, Diane

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Colon, Carlos

Pale Pale, Margretha
Prate, Warren

Schmidt, James

Nix, Justin
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Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Thursday March 27, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix.
b. MINICAMS Operator: Carlos Colon and Mo Palepale.
c. DAAMS Sample Technician: Diane Searfino.
d. USACE Representatives: Jay Lewis, John Day.
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1530 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1530 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1530 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1530 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1530 <7.5E-4 <7.5E-4 N/A N/A N/A

AHF XSD S\N:2383
XSD S\N:2487 0830-1000 <7.5E-4 <7.5E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel
Campbell, Ron Cobb, Caleb
Dinsmore, Eric Eagleton, Mark
Hess, Sarah Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn
McVey, Ed Pino, Anthony
Nelms, Bobby Santiago, Jesus
Olson, Michael Steele, Ray

Watson, General
Turner, Jim Young, Gregory
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Chopper, Aaron
Lauder, Benjamin
Treon, Phillip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Searfino, Diane

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Colon, Carlos

Pale Pale, Margretha
Prate, Warren

Schmidt, James

Nix, Justin
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Lewis, Jay

Day, John

  Site personnel set up the site for normal intrusive operations.  0832- The EOD team entered the ECS, they are 
going to complete excavation of and x-ray the metal tube with what looks like grease that was found yesterday. We 
are having the item x-rayed to insure no other items are contained within the tube. The tube was found to be very 
thin rusted metal, 5 inch in diameter, 14 inches long, 18 pounds weight, and only containing the white substance 
that resembles grease. 0956- The first intrusive team entered the ECS, they changed out the filter on the CAAFS 
ducting then began to double bag the AUES scrap for head space analyses. 10 bags of scrap were recovered.  1141- 
Began MINICAMS mid-day challenge.  1200- MINICAMS are back on line. 1223- The second intrusive team 
entered the ECS and began filling soil drums with pre staged spoils from grid -10/-10. Twelve soil drums were 
filled, and associated composite soil samples were collected.  We continue to get low level MINICAMS readings 
for L, below 1 STEL and the PID had a high reading of 3.8  .  The spoils pile was mitigated with plastic at the end 
of the teams shift.  1445-Site  personnel are performing end of day / end of week equipment maintenance and  
secured the site.                                                                                             

6:30

RA-4825GR-Area F-01-032814 through RA-4825GR-Area F-04-032814.

RA-4825GR-SCR-056 through RA-4825GR-SCR-065.

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/28/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy with possible rain.   Low 43°F   High 60° 
F, Wind 5-15 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Continue excavation in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Due to MINICAMS readings all operations have to be performed in level B. This slows down the process and 
reduces production.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Spring Valley_Daily_March_28_2014.xlsx
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday March 28, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: David Justin Nix.
b. MINICAMS Operator: Carlos Colon and Mo Palepale.
c. DAAMS Sample Technician: Diane Searfino.
d. USACE Representatives: Jay Lewis, John Day.
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations. MINICAMS Alarmed at approximately 1300 
local time, GCMS DAAMS Confirmation Analysis was performed and proved 
NEGATIVE.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 3134
Loop S/N: 2014 0730-1510 <7.5E-4 2.04E-4

(0.76 STEL)
<0.10 <0.19 <0.18

Filter 1 XSD S/N: 2022
Loop S/N: 5770 0730-1510 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 7458
Loop S/N: 9118 0730-1510 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 6019
Loop S/N: 4856 0730-1510 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 4086 0730-1510 <7.5E-4 <7.5E-4 N/A N/A N/A

AHF XSD S\N:2383
XSD S\N:2487 0800-0900 <7.5E-4 <7.5E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Campbell, Ron Cobb, Caleb
Dinsmore, Eric Eagleton, Mark
Hess, Sarah Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Continue excavation in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Minicams had problems getting operational this morning and at the mid-day challenge, we lost several hours of 
production due to this.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/31/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy.   Low 39°F   High 58° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0855- The first intrusive team entered the ECS, they 
changed out the filter on the CAAFS ducting then began to move the full soil drums to a staging area in the 
driveway area. After moving the soil drums the team resumed hand digging in grid -10/-10, AUES glass scrap and 
one closed cavity bottle was found. 1130- Began MINICAMS mid-day challenge.  1415- MINICAMS are back on 
line. Parsons and Zimmer personnel are working at the Federal Property site dumping cleared roll off containers.    
1429- CARA packaging team entering the ECS to assess and package the closed cavity bottle. The packaging team 
assessed the bottle as being empty ( not enough to collect a sample), the bottle was un-stopped and put in the kill 
bucket.  1545-Site  personnel are performing end of day  equipment maintenance and  secured the site.                       

6:30

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Lewis, Jay

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Searfino, Diane

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Colon, Carlos

Fackett, James

Schmidt, James

Harris, Brian
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Campbell, Ron Cobb, Caleb
Dinsmore, Eric Eagleton, Mark
Hess, Sarah Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Searfino, Diane

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Colon, Carlos

Fackett, James
Prate, Warren

Schmidt, James

Harris, Brian
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Johnson, Tion
Alfaro, Walter

CENAB

Lewis, Jay

Day, John

  Site personnel set up the site for normal intrusive operations.  0809- The first intrusive team entered the ECS, they 
changed out the filter on the CAAFS ducting then began  hand digging in grid -10/-10, AUES glass scrap  was 
found.    1009- A second intrusive team entered the ECS and continued excavation in grid -10/-10, AUES glass 
scrap and one closed cavity bottle was found. 1129- Began MINICAMS mid-day challenge.  1215- MINICAMS 
are back on line.     1233- A third intrusive team entered the ECS and continued excavating in grid -10/-10, AUES 
glass scrap was found.     1426- A fourth intrusive team entered the ECS and continued digging in grid -10/-10, 
AUES glass scrap was found.   1545-Site  personnel are performing end of day  equipment maintenance and  
secured the site.   The closed cavity bottle found by the second team will be assessed by CARA tomorrow.   Joe 
Kaputa and the SM met with two plumbing companies about the repairs for the sewer line at the federal property 
site. Each stated that the line would need to be run with a camera and locator to determine the exact location of the 
existing line before a quote for repairs can be made. Both will supply a quote for the camera operation. The 
companies were L.E. DIGGS and W.L. GARY.                                                                                        

6:30

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/01/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and clear.   Low 45°F   High 65° F, Wind 5-10 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Continue excavation in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Minicams had problems getting operational at the mid-day challenge, we lost a little time due to this.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found RA-4825GR-IC-034       2”x4.5” clear glass bottle w/ cork stopper 30% black solid m
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Campbell, Ron Cobb, Caleb
Dinsmore, Eric Eagleton, Mark
Hess, Sarah Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found 2”x5” clear glass bottle w/ glass stopper 40% black fluid liquid  RA-4825GR-IC-035
2”x5” clear glass bottle w/ glass stopper 70% black fluid     RA-4825GR-IC-036
2.5”x7” clear glass bottle w/ glass stopper 30% black fluid liquid  RA-4825GR-IC-037
2”x5” clear glass  bottle w/ rubber stopper 20% dark solid material  RA-4825GR-IC-0
2.5”x6” clear glass bottle w/ glass stopper  65% dark black liquid   RA-4825GR-IC-03
1.5”x4.5” clear glass bottle w/ glass stopper 15% amber white liquid  RA-4825GR-IC
2”x5” clear glass bottle w/ rubber stopper 65% dark liquid   RA-4825GR-IC-041
1.5”x4.5” clear glass bottle w/ rubber stopper and rag wrap around stopper 20% fill cl

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Continue excavation in grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/02/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and clear.   Low 51°F   High 67° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0814- The first intrusive team entered the ECS, 
they changed out the filter on the CAAFS ducting then began  hand digging in grid -10/-10, AUES glass scrap and 
five closed cavity glass bottles were found.      1019- A second intrusive team entered the ECS and continued 
excavation in grid -10/-10, AUES glass scrap and four closed cavity bottles were found.     1136- Began 
MINICAMS mid-day challenge.  1204- MINICAMS are back on line.     1230- CARA packaging team entered the 
ECS to assess and package the closed cavity items found yesterday and today.  1300- Parsons and Zimmer 
personnel are at the federal property site dumping cleared soil drums. 1515- Packaging team is out of the ECS 
preparing the MRC containers for transport. Of the 10 items that were assessed eight were packaged and two were 
put in the kill bucket.   1646-  CARA transport team departed the 4825 site in route to the federal property.  Site  
personnel are securing the site.                                                                                           

6:30

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Johnson, Tion
Alfaro, Walter

CENAB

Lewis, Jay

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Searfino, Diane

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Colon, Carlos

Fackett, James
Prate, Warren

Schmidt, James

Harris, Brian
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Campbell, Ron Cobb, Caleb
Dinsmore, Eric Eagleton, Mark
Hess, Sarah Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found .5”x5.75” glass vial 95% fill clear liquid w/ rubber stopper also w/ some solids floating
1.5”x 3” beaker type clear bottle w/ 90% solid beige material rubber stopper   RA-482

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Due to CARA finishing up early, the site was closed down at 1600.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/03/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy.   Low 50°F   High 64° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0815- The first intrusive team entered the ECS, they 
changed out the filter on the CAAFS ducting then collected a grab sample of the grease like substance in the metal 
tube that was found last week. After collecting the sample the team began  hand digging in grid -10/-10, AUES 
glass scrap and four closed cavity glass bottles were found.  During the excavation process the team found a rusted 
out bucket with a black tar like substance in it, about three inches of the bucket. The team collected a grab sample 
of the substance and collected the remainder in a double lined soil drum.     1110- Began MINICAMS mid-day 
challenge.  1230- MINICAMS are back on line.     1247- CARA packaging team entered the ECS to assess and 
package the closed cavity items found  today.  1300- Parsons and Zimmer personnel are at the federal property site 
dumping cleared soil drums.  1400- Site management attended the weekly conferance call.   1500- Packaging team 
is out of the ECS preparing the MRC containers for transport. Of the four items that were assessed two were 
packaged and two were put in the kill bucket.   1445-  CARA transport team departed the 4825 site in route to the 
federal property.  Site  personnel are securing the site.                                                                                           

6:30

RA-4825GR-Area F-Grab-09

RA-4825GR-Area F-Grab-10

1600-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Johnson, Tion
Alfaro, Walter

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Searfino, Diane

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Colon, Carlos

Fackett, James
Prate, Warren

Schmidt, James

Harris, Brian
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Campbell, Ron Cobb, Caleb
Dinsmore, Eric Eagleton, Mark
Hess, Sarah Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Searfino, Diane

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Colon, Carlos

Fackett, James
Prate, Warren

Schmidt, James

Harris, Brian
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.  0813- The first intrusive team entered the ECS, they 
changed out the filter on the CAAFS ducting then began bagging the glass and metal scrap for head space analyses. 
The team bagged eleven bags of glass and three bags of metal scrap.  0919- The down range team was evacuated 
from the ECS due to lightning in the area, site put on lightning hold.  1019- The site is off of lightning hold.   1030- 
Began MINICAMS mid-day challenge.  1117- MINICAMS are back on line.     1131- The second intrusive team 
entered and filled soil drums with pre staged spoils from grid -10/-10. The team filled nine drums, and completed 
the associated composite soil samples.  1338- The third intrusive team entered the ECS and continued to fill soil 
drums with the spoils, they filled nine drums and completed the associated composite soil samples.   1505-   Site  
personnel are beginning the end of day / end of week equipment maintenance and  secured the site.                           

6:30

RA-4825GR-SCR-066  thru  RA-4825GR-SCR-076  AUES Glass scrap,  104.5 lbs

RA-4825GR-SCR-077  thru  RA-4825GR-SCR-079  AUES Metal scrap,  22.5 lbs

1600-All personnel off site.

4825GR-Area F-01-040414  thru  4825GR-Area F-06-040414  Composite soil 
samples

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/04/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly cloudy with a chance of rain.   Low 51°F   High 
62° F, Wind 5-10 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors
Bruce Griffin and Kevin Neal  from CARA.

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Campbell, Ron Cobb, Caleb
Dinsmore, Eric Eagleton, Mark

Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony

Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fackett, James

Moore, William

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Harris, Brian
Prate, Warren

Schmidt, James

Mason, Jeremy
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Powell, Kirah
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.  0819- The first intrusive team entered the ECS, they 
changed the filter on the CAFS ducting and began filling soil drums with pre staged soil. They filled nine drums and 
took the associated composite soil samples.  1040- A second intrusive team entered the ECS, they hand excavated 
in grid -10/-10, AUES scrap glass was found.   1203- Began MINICAMS mid-day challenge.  1230- MINICAMS 
are back on line.     1243- The third intrusive team entered the ECS and continued excavating in grid -10/-10, 
AUES glass scrap was found.  1419- MINICAMS reported an alarmof .50 for L at the mid-bed, nothing at the pre 
filter.  1429- MINICAMS are clear.  1439- MINICAMS are still clear. Huntsvile OESS and Baltimore Ops Officer 
are assesing the MINICAMS reading. 1517- A fourth intrusive team entered the ECS, they mitigated the excavation 
site, spoils pile and scrap buckets.  1505-   Site  personnel are beginning the end of day / end of week equipment 
maintenance and  secured the site.                                                                                           

6:30

RA-4825GR-SCR-066  thru  RA-4825GR-SCR-076  AUES Glass scrap,  104.5 lbs

RA-4825GR-SCR-077  thru  RA-4825GR-SCR-079  AUES Metal scrap,  22.5 lbs

1600-All personnel off site.

4825GR-Area F-01-040414  thru  4825GR-Area F-06-040414  Composite soil 
samples

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/07/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy with a chance of afternoon rain.   Low 
45°F   High 56° F, Wind 5-10 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors
Bruce Griffin and Kevin Neal  from CARA.

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fackett, James

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Harris, Brian
Prate, Warren

Schmidt, James

Mason, Jeremy
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.  0700- No operations inside the ECS will be 
conducted until John Schwarz arrives and analyzes the the DAAMS tubes from yesterday.   0730- Parsons and 
Zimmer personnel are at the federal property site dumping cleared soil barrels.  Parsons SSO and SM briefing 
new personnel.  0920- John Schwarz is on site meeting with site management about the MINICAMS alarms. 1000-
Mr. Schwarz moving to the federal property site to run the DAAMS tubes.   1500-Site personnel attended a PDT 
call about John Schwarz findings, see attached meeting minutes.    1600- Site  personnel are beginning the end of 
day  maintenance and  secured the site.                                                                                           

6:30

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/08/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 52°F   High 66° F, Wind 5-20 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors
John Schwarz  (ECBC)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Spring Valley_Daily_April_08_2014.xlsx
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The call was convened to discuss the recent Lewisite detections on the MINICAMS 
that are not confirmed by DAAMS.   
 
John Schwarz was on site today and reviewed past data and ran full spectrum 
analysis on DAAMS tubes collected yesterday.  John and David Kline will generate 
a report that documents that findings of his analysis.  A summary of what he 
found is as follows.  When the MINICAMS at the pre-filter are detecting lewisite 
no lewisite is seen on the DAAMS tubes.  What is seen on the DAAMS tubes is 
dichloronaphthalene and dithiane similar to what was found on DAAMS tubes samples 
collected under the tarp.   
 
Mr. Schwarz also looked at the data associated with detect at the mid-bed of one 
of the CAFS.  As there was no build up to the peak and the fact that the peak 
cleared out right away he believes that it was a false positive reading 
associated with a electrical or environmental issue. Nothing has been detected on 
mid-bed DAAMS tubes. 
 
ECBC will purchase a dichloronaphthalene standard that can be used on the 
MINICAMS to determine if the false lewisite peak on the MINICAMS is 
dichloronaphthalene.  It was discussed if the DAAMS full spectrum analysis was 
enough for now and if a Summa Canister analysis was needed.  ECBC felt that the 
DAAMS analysis is adequate for now.  It was also mentioned that the DAAMS and 
MINICAMS use the same sorbent material.  Dan Noble stated that if the standard 
for dichloronaphthalene did not resolve the false MINICAMS detections then a 
summa canister analysis would be warranted. 
 
The next issue discussed was the efficacy of the CAFS to filter out what is being 
detected by the MINCAMS. All indications (both chemical and mechanical) are that 
the first beds are effective at filtering out what is detected by the MINICAMS.  
ECBC has enough carbon on hand to swap out the first banks if needed. If break 
through was detected the intrusive team would immediately cover or contain any 
potential sources. As the first bank would not be a contributing source of any 
contamination reaching the second bank, in the event of breakthrough the CAFS 
could remain running until such time as the source was mitigated and the first 
bank could be swapped out.  ECBC is monitoring both chemical and mechanical data 
to determine when breakthrough could be eminent if at all.  ECBC will look at 
what the turn-around-time is for ordering and receiving carbon from the vendor.  
Parsons will look at what crane availability would be should it be needed to swap 
out the carbon. 
 
The PDT agreed that the teams could go back to work as the consensus was that the 
CAFS are still effective.  Also as there have been no detections of anything 
since the soils had been covered a MOD D team will enter the ECS to remove the 
drums.  Subsequent to the call Parsons discussed this plan with Ed Grunwald our 
corporate CIH and he agreed with the plan. 
 



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fackett, James

Moore, William

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Harris, Brian
Prate, Warren

Schmidt, James

Mason, Jeremy
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Johnson, Tion
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.  0810- A team in Mod-D PPE entered the ECS, 
they changed out the filter on the CAFS inlet then sent out all of the full soil drums. Thirty nine drums were sent 
out, four loads on the truck. The team also sent out PPE drums 89-95 and decon water drum 67. 1120- CARA 
personnel inside the ECS filling the air bottle on the small excavator.   1444- Began MINICAMS mid-day 
challenge.  1205- MINICAMS are back on line.  1232- The first intrusive team entered the ECS, they hand 
excavated in grid -10/-10. AUES glass scrap was found.  1422- A second intrusive team entered the ECS and 
continued hand excavating in grid -10/-10. AUES glass scrap was found.     1545- Site  personnel are beginning 
the end of day  maintenance and  secured the site.                                                                                           

6:30

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/09/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 52°F   High 66° F, Wind 5-20 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors
John Schwarz  (ECBC)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fackett, James

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Harris, Brian
Prate, Warren

Schmidt, James

Mason, Jeremy
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Johnson, Tion
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.  0820- The first intrusive team entered the ECS, 
they changed out the filer at the CAAFS inlet then began hand excavation of grid -10/-10. AUES glass scrap was 
found.  1013- The second intrusive team entered the ECS and continued excavation of grid -10/-10, AUES glass 
and metal scrap was found.    1150- Began MINICAMS mid-day challenge.  1205- MINICAMS are back on line.  
1228- A third intrusive team entered the ECS, they hand excavated in grid -10/-10. AUES glass scrap was found.  
1421- A fourth intrusive team entered the ECS and continued hand excavating in grid -10/-10. AUES glass scrap 
was found.     1553- Site  personnel are beginning the end of day  maintenance and  secured the site.                        

6:30

1700-All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/10/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 45°F   High 67° F, Wind 5-15 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found
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Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean Baker, Shane

Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-041114 through RA-4825GR-Area F-10-041114.

Closed cavity items found ¼” x 2” brown glass vial  w/ 100% black solid fill and rubber stopper  RA-4825GR-IC

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The third intrusive had a short shift due to stay timed for hot weather.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/11/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 55°F   High 70° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0810- CARA packaging team entered the ECS and 
performed assessment and packaging of the closed cavity test tube found on Monday.   0910-The first intrusive 
team entered the ECS, they changed out the filer at the CAAFS inlet then began bagging the glass and metal scrap 
for head space analyses. After bagging the scrap the team began filling soil drums with pre staged spoils. The 
team filled twelve drums and completed the associated composite soil samples.     1118- Began MINICAMS mid-
day challenge.  1130- MINICAMS are back on line.  1205- A second intrusive team entered the ECS, they 
continued filling soil drums. The team filled twelve drums and completed the associated composite soil samples.   
1358- A third intrusive team entered the ECS and continued filling soil drums. The team filled six drums and 
completed the associated composite soil samples.    1515- Site  personnel are beginning the end of day / end of 
week  maintenance and  secured the site.                                                                                           

6:30

RA-4825GR-SCR-082  AUES metal scrap

1700-All personnel off site.

RA-4825GR-SCR-080 through RA-4825GR-SCR-081  AUES glass scrap

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fackett, James

Moore, William

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Harris, Brian
Prate, Warren

Schmidt, James

Mason, Jeremy
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-041414 through RA-4825GR-Area F-08-041414.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/14/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 65°F   High 77° F, Wind 10-20 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.    0830-The first intrusive team entered the ECS, 
they changed out the filer at the CAAFS inlet then began  filling soil drums with pre staged spoils. The team filled 
nine drums and completed the associated composite soil samples.   1015- A second intrusive team entered the 
ECS, they continued filling soil drums. The team filled nine drums and completed the associated composite soil 
samples.  1143- Began MINICAMS mid-day challenge.  1205- MINICAMS are back on line.     1233- A third 
intrusive team entered the ECS and continued filling soil drums. The team filled six drums and completed the 
associated composite soil samples.  1423- CARA personnel entered the ECS to fill the air bottles on the 
excavators.  1517- A fourth intrusive team entered the ECS, they dressed up the spoils pile and mitigated the pile 
with plastic sheeting.  1558- Site  personnel are beginning the end of day  maintenance and  secured the site.           

6:30

1700-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Jones, Michael
Alfaro, Walter

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fackett, James

Moore, William

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Harris, Brian
Prate, Warren

Schmidt, James

Mason, Jeremy
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-041514 through RA-4825GR-Area F-08-041514.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Excavate grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/15/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 43°F   High 54° F, Wind 10-20 
gusting to 30

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.    0830-The first intrusive team entered the ECS, 
they changed out the filer at the CAAFS inlet then began  filling soil drums with pre staged spoils. The team filled 
twelve drums and completed the associated composite soil samples.   1034- A second intrusive team entered the 
ECS, they continued filling soil drums. The team filled nine drums and completed the associated composite soil 
samples.  1153- Began MINICAMS mid-day challenge.  1205- MINICAMS are back on line.     1249- A third 
intrusive team entered the ECS and continued filling soil drums. The team filled three drums and completed the 
associated composite soil samples. At this point all of the pre staged soils have been drummed, the team began 
excavation in grid -10/-10. The team started a new spoils pile.   1435- A fourth intrusive team entered the ECS, 
they continued excavating in grid -10/-10.  1555- Site  personnel are beginning the end of day  maintenance and  
secured the site.                                                                                           

6:30

1700-All personnel off site.

Snider, Juanita

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Jones, Michael
Alfaro, Walter

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fackett, James

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Harris, Brian
Prate, Warren

Schmidt, James

Mason, Jeremy
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Excavate grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The interference next to the MINICAMS gate for L is still there, no Mod-D operations could be performed. 
Teams will be in level B for today's operations.

Activities anticipated for tomorrow:

Instructions given by government personnel:

No intrusive operations after 1530 due to AU president party.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/16/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 32°F   High 49° F, Wind 5-15 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.    0844-The first intrusive team entered the ECS, 
they changed out the filer at the CAAFS inlet then began  excavating in grid -10/-10. AUES glass scrap was 
found   1019- A second intrusive team entered the ECS, they continued excavating in grid -10/-10. AUES glass 
scrap was found.  1146- Began MINICAMS mid-day challenge.  1200- MINICAMS are back on line.  1318- 
CARA personnel entering the ECS to fill air bottles on the excavators.    1409- A third intrusive team entered the 
ECS and continued excavating in grid -10/-10.     1515- All intrusive operations are suspended for the day.  1530- 
Site  personnel are beginning the end of day  maintenance and  secured the site.                                                       

6:30

1600-All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Perry, Brian
Alfaro, Walter

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fackett, James

Moore, William

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Harris, Brian
Prate, Warren

Schmidt, James

Mason, Jeremy
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean Baker, Shane

Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Excavate grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/17/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 38°F   High 56° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.    0823-The MINICAMS interference that we have 
been seeing for several days has diminished, a team in Mod-D PPE entered to send out full soil drums, several loads 
will have to go out.   1137- Began MINICAMS mid-day challenge.  1205- MINICAMS are back on line.  1224- A 
second team in Mod-D entered the ECS and continued sending out the full soil drums. 1424- The last load of drums 
are out of the ECS, a total of 78 soil drums, 4 decon water drums and 9 PPE drums went out.   1439- An intrusive 
team entered the ECS, they performed house keeping, cleaned up the spoils pile and mitigated the site.     1518- All 
intrusive operations are suspended for the day.  1530- Site  personnel are beginning the end of day  maintenance and 
secured the site.                                                                                           

6:30

1600-All personnel off site.

1400- Site management attended the weekly conference call.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

German, Helen
Powell, Kirah

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fackett, James

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Harris, Brian
Prate, Warren

Schmidt, James

Mason, Jeremy
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark

Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus

Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

4825GR-Area F-01-041814 through 4825GR-Area F-06-041814

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill soil drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

There will be no further intrusive operations until the MMAS can come to the site and assess the projectile for 
energetics.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/18/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 41°F   High 58° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.    0811- The first intrusive team entered the ECS, 
they began by double bagging the used filters that go on the CAAFS ducting. The filters will be sent for head space 
analyses. The team then resumed excavation of grid -10/-10. One closed cavity bottle and one closed cavity 
projectile were found.    0953- CARA packaging team and EOD entered the ECS to assess the two closed cavity 
items, they started with the bottle. The bottle was packaged in an MRC then the EOD personnel took x-rays of the 
projectile. The EOD team could not get a good enough x-ray to determine if the projectile was free of energetics, 
the item was packaged in an MRC.  1148- Began MINICAMS mid-day challenge.  1205- MINICAMS are back on 
line.  1236- A second intrusive team entered the ECS and began filling soil drums with pre staged spoils, 18 drums 
were filled.     1433- All intrusive operations are suspended for the day, CARA transport team are preparing the 
MRC containers for transport to the federal property site.      1505- Transport team departed the 4825 site.  1510- 
Site  personnel are beginning the end of day / end of week maintenance and  secured the site.                                    

6:30

1700- All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Murdock, Mark
Powell, Kirah

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Fackett, James

Moore, William

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Harris, Brian
Prate, Warren

Schmidt, James

Mason, Jeremy
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

4825GR-Area F-01-042114 through 4825GR-Area F-09-042114

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Continue excavation of grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/21/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 41°F   High 47° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.   0800- Personnel from Densel are at the federal 
property site working on the HVAC units. Personnel from bunker hill are at the federal property site cutting grass.   
0824 A team in Mod-D PPE entered the ECS to send out full soil drums. They sent out 12 drums.     0941- The 
first intrusive team entered the ECS, they began filling soil drums with staged spoils. They filled nine drums and 
collected the associated composite soil samples.  1000-The MMAS unit is on site at the federal property site 
assessing the 4.7 in projectile found on 4-18-14.   1115-The second intrusive team entered the ECS, they began by 
moving filled barrels to the staging area in the driveway and then continued filling soil drums with staged spoils. 
They filled three drums and collected the associated composite soil sample.  1159- Began MINICAMS mid-day 
challenge.  1227- MINICAMS are back on line. 1240- MMAS personnel concluded that the 4.7 in projectile is 
empty and free of energetics. The item was transferred to ECBC for head space analyses.     1244- A third intrusive 
team entered the ECS and began filling soil drums with pre staged spoils. Fifteen drums were filled and the 
associated composite soil samples collected.    1445- A fourth intrusive team entered the ECS. The team moved 
full soil drums to the staging area and then resumed excavation in grid -10/-10. AUES glass scrap was found.   
1546- All intrusive operations are suspended for the day, site personnel are beginning the end of day  maintenance 
and  secured the site.                                                                                           

6:30

1700- All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan

Day, John

Belanger, Knelis ERT

Murdock, Mark
German, Helen

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Fackett, James
Prate, Warren

Schmidt, James

Harris, Brian
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found 2.25” x 5.5” clear glass bottle w/ 25% fill of a white solid 10% sand, cork & dirt plug
clear glass bottle w/ 75% fill of a amber yellowish liquid and cork stopper   RA-4825

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Continue excavation of grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/22/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 54°F   High 70° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.     0824 A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team then began to send out full soil drums. It 
took several trips and they sent out 33 soil drums, 3 PPE drums and 2 decon water drums.    1100- Began 
MINICAMS mid-day challenge.  1140- MINICAMS are back on line.    1157- The first intrusive team entered the 
ECS and resumed excavating in grid -10/-10. One closed cavity bottle and AUES glass scrap was found.    1401- 
A second intrusive team entered the ECS. The team  resumed excavation in grid -10/-10. One closed cavity bottle 
and AUES glass scrap was found.    1545- All intrusive operations are suspended for the day. The two closed 
cavity bottles will be assessed tomorrow. Site personnel are beginning the end of day  maintenance and  securing 
the site.                                                                                           

6:30

1700- All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Jones, michael
German, Helen

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Fackett, James
Prate, Warren

Schmidt, James

Harris, Brian
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Pulsirisaroth, Andrew

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Fackett, James
Prate, Warren

Schmidt, James

Harris, Brian
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Jones, michael
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.     0832- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The SM, Doug Zimmer and the equipment operators 
were in the ECS to coordinate the excavation of the area along the soldier piles and the installation of lagging 
timbers.       0925- The first intrusive team entered the ECS and resumed excavating in grid -10/-10. They are 
excavating some of the area along the soldier piles, three sections.    1135- Began MINICAMS mid-day challenge.  
1211- MINICAMS are back on line.    1225- CARA packaging team entered the ECS to assess and package the 
two closed cavity bottles found on 4-22-14.    1335- A second intrusive team entered the ECS. The team  resumed 
excavation in grid -10/-10. They continued to excavate along the soldier piles and part of the old pit area.    1505- 
All intrusive operations are suspended for the day. The transport team is preparing the MRC containers for 
transport to the Federal Property site.    1540- Transport team departed the 4825 site,  personnel are beginning the 
end of day  maintenance and  securing the site.                                                                                           

6:30

1630- All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/23/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 49°F   High 54° F, Wind 10-20 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Install lagging boards in three sections between the soldier piles.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Spring Valley_Daily_April_23_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark

Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Turner, Jim
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Watson, Carlson

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Fackett, James
Prate, Warren

Schmidt, James

Harris, Brian
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.   0800-Personnel from Densel are at the Federal 
Property site working on the HVAC units. They are performing repairs and maintenance.    0813- A team in Mod-D 
PPE entered the ECS, they set up monitors, changed the filter on the CAFS inlet. The SM gave a class to teams one 
and three a class on how to install the lagging boards onto the soldier piles. After the class SM departed and team 
three installed lagging boards in three sections of the soldier pile wall.        1029- The first intrusive team entered 
the ECS and resumed excavating in grid -10/-10. They excavated more of the area along the soldier piles, three 
sections.    1135- Began MINICAMS mid-day challenge.  1152- MINICAMS are back on line.    1223- A second 
intrusive team entered the ECS. The team  resumed excavation in grid -10/-10. They continued to excavate along 
the soldier piles.   1416- A second Mod-D team entered and installed additional lagging boards in the three sections 
of soldier pile wall.  1545- All intrusive operations are suspended for the day, site  personnel are beginning the end 
of day  maintenance and  securing the site.                                                                                           

6:30

1700- All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/24/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny.   Low 50°F   High 65° F, Wind 5-10 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Spring Valley_Daily_April_24_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark

Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray

Watson, General
Salo, Wyatt Young, Gregory

Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean Baker, Shane

Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pineiro, Dave

Fackett, James
Prate, Warren

Schmidt, James

Harris, Brian
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.   0800-Personnel from Densel are back at the 
Federal Property site working on the HVAC units. They are performing repairs and maintenance.    0811- A team in 
Mod-D PPE entered the ECS, they set up monitors, changed the filter on the CAFS inlet. The team also brought in 
and staged empty soil drums. SM and PM in the ECS to begin filling soil drums. The team filled fifteen soil drums 
and collected the associated composite soil samples.   1106- Began MINICAMS mid-day challenge.  1125- 
MINICAMS are back on line.    1150- A second intrusive team entered the ECS to continue filling soil drums.  The 
team filled fifteen soil drums and collected the associated composite soil samples.   1355- A third intrusive team 
entered the ECS, they began by staging the full soil drums in the driveway area then  continue filling soil drums.  
The team filled six soil drums and collected the associated composite soil samples.   1515- All intrusive operations 
are suspended for the day, site  personnel are beginning the end of day / end of week maintenance and securing the 
site.                                                                                           

6:30

1700- All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/25/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny with chance of afternoon T-Storms    Low 
54°F   High 70° F, Wind 5-15 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-042514 through RA-4825GR-Area F-12-042514

Closed cavity items found

Spring Valley_Daily_April_25_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

German, Helen
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.   0730- Personnel from W.L. Gary plumbing were 
at the Federal Property site running a camera through the sewer line to determine its path. They are doing this to 
determine what sections need repair.    0817- A team in Mod-D PPE entered the ECS, they set up monitors, 
changed the filter on the CAFS inlet. The team then began sending out full soil drums, it took several truckloads.    
1131- Began MINICAMS mid-day challenge.  1202- MINICAMS are back on line.    1213- The first intrusive 
team entered the ECS to begin filling soil drums.  The team filled fifteen soil drums and collected the associated 
composite soil samples.   1424- A second intrusive team entered the ECS, they began by staging the full soil 
drums in the driveway area then  continue filling soil drums.  The team filled nine soil drums and collected the 
associated composite soil samples.   1600- All intrusive operations are suspended for the day, site  personnel are 
beginning the end of day / end of week maintenance and securing the site.                                                                 

6:30

1700- All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/28/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny with chance of afternoon T-Storms    Low 
54°F   High 70° F, Wind 5-15 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-042814 through RA-4825GR-Area F08-042814

Closed cavity items found

Spring Valley_Daily_April_28_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Pulsirisaroth, Andrew

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

German, Helen
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.      0808- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team then began sending out full soil drums, it 
took two truckloads.    0953- The first intrusive team entered the ECS to begin filling soil drums.  The team filled 
fifteen soil drums and collected the associated composite soil samples.  1133- Began MINICAMS mid-day 
challenge.  1200- MINICAMS are back on line.      1215- A second intrusive team entered the ECS, they 
continued excavating the area along the soldier piles in preparation for lagging.  1316-The site is on hold for 
lightning in the area.  1403- A Mod-D team entered the ECS to send out the full soil drums, it took two loads.  
1513- All intrusive operations are suspended for the day, site  personnel are beginning the end of day maintenance 
and securing the site.                                                                                           

6:30

1600- All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/29/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy with a chance of rain    Low 50°F   High 
57° F, Wind 5-15 

CARA-RREZES

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-042914 through RA-4825GR-Area F05-042914

Closed cavity items found
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill soil drums with staged spoils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Sit was shut down early due to the amount of rain. We do not want to dig out the area for the lagging boards 
without installing them right away due to the rain. As we did not have time for both we suspended operations.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/30/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy with a chance of rain    Low 50°F   High 
57° F, Wind 5-15 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.      0812- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.     0842- The first intrusive team entered the ECS to 
begin excavating the area along the soldier pile wall on the south end of the tent.   1047- A team in Mod D PPE 
entered the ECS to install lagging boards in the soldier pile wall.   1154- Began MINICAMS mid-day challenge.   
1202- The site is on lightning hold.   1300- MINICAMS are back on line.   1344- Site is off lightning hold   1358- A 
second Mod D team entered and continued installation of lagging boards.    1430- All intrusive operations are 
suspended for the day, site  personnel are beginning the end of day maintenance and securing the site.                         

6:30

1500- All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Jones, Michael
Alfaro, Walter

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon

Spring Valley_Daily_April_30_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Install lagging boards.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

We lost approximately 1.5 hours of production due to the medics being off site. The medical emergency was not 
work related. The Parsons employee is OK.

Activities anticipated for tomorrow:

Instructions given by government personnel:

No intrusive operations after 1430 due to AU party at 4835 Glenbrook Rd.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/01/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy with a chance of rain    Low 65°F   High 
73° F, Wind 5-15 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.      0810- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team also brought in more lagging boards.     0903- 
The first intrusive team entered the ECS to continue excavation of the area along the soldier pile wall on the south 
end of the tent.      1120- Began MINICAMS mid-day challenge.    1140- MINICAMS are back on line.   1144- 
One of the Parsons personnel had an allergic reaction, medics are evaluating.  1205- Medics are transporting the 
Parsons employee to the GW hospital.  1300- Medics are back on site.   1320- A second Mod D team entered and 
resume installation of lagging boards.    1400- All intrusive operations are suspended for the day, site  personnel 
are beginning the end of day maintenance and securing the site.                                                                                   

6:30

1500- All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Jones, Michael
Alfaro, Walter

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Watson, Carlson

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon

Spring Valley_Daily_May_01_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
O'Connel, Ryan

Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark

Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Pino, Anthony
McVey, Ed Santiago, Jesus
Nelms, Bobby
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Install lagging boards.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/02/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 58°F   High 72° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.      0810- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team also worked installing lagging boards in the 
soldier pile wall.     1117- Began MINICAMS mid-day challenge.    1144- MINICAMS are back on line.      1207- A 
second Mod D team entered and resume installation of lagging boards.     1358- A third Mod D team entered the 
ECS to continue installing lagging boards.  1510- All intrusive operations are suspended for the day, site  personnel 
are beginning the end of day / end of week  maintenance and securing the site.                                                               

6:30

1700- All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Jones, James

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon

Spring Valley_Daily_May_02_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Whitten, Ricky
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill a roll off box, continue excavation in grid -10/-10.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/05/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 50°F   High 65° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0800-Personnel from bunker hill group are working 
at the federal property site cutting grass.    0807- A team in Mod-D PPE entered the ECS, they set up monitors, 
changed the filter on the CAFS inlet. The team then worked installing lagging boards in the soldier pile wall. After 
the lagging boards were installed the team sent out Decon water and PPE drums. The team also brought in an 
empty roll off box.  1051-The first intrusive team entered the ECS and began filling the roll off with staged soil 
from along the soldier piles (old pit 3).     1143- Began MINICAMS mid-day challenge.    1250- MINICAMS are 
back on line.      1309- A second intrusive team entered the ECS, they finished filling the roll off and took the 
associated composite soil sample. The team then bagged  the glass and metal scrap for head space analyses.    1455- 
A second  Mod D team entered the ECS to prepare and send out the full roll off box. The team then brought in an 
empty roll off and collected monitors.  1557- All intrusive operations are suspended for the day, site  personnel are 
beginning the end of day  maintenance and securing the site.                                                                                       

6:30

1700- All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan

Day, John

Belanger, Knelis ERT

German, Helen
Alfaro, Walter

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Pulsirisaroth, Andrew

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon

Spring Valley_Daily_May_05_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark

Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Whitten, Ricky
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-050614.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors

Attachments (include as appropriate)

Fill soil drums with staged soil from grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/06/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 50°F   High 68° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.  0800-Personnel from bunker hill group are working 
at the federal property site cutting grass.    0802- A team in Mod-D PPE entered the ECS, they set up monitors, 
changed the filter on the CAFS inlet.   0829-The first intrusive team entered the ECS and began filling the roll off 
with staged soil from along the soldier piles (old pit 3).    1020- A second intrusive team entered the ECS, They 
resumed excavation of the area of contaminated soil in grid -10/-10 (Mount Doom). AUES glass scrap was found.   
1149- Began MINICAMS mid-day challenge.    1210- MINICAMS are back on line.       1232-A second intrusive 
team entered the ECS, they continued excavating in grid -10/-10. The team appears to have reached the end of 
scrap glass and discolored soil. The team staged the soil for drum filling tomorrow.     1433- A second  Mod D 
team entered the ECS to prepare and send out the full roll off box. The team then brought in a load of empty soil 
drums.  1552- All intrusive operations are suspended for the day, site  personnel are beginning the end of day  
maintenance and securing the site.                                                                                           

6:30

1700- All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan

Day, John

Belanger, Knelis ERT

German, Helen
Alfaro, Walter

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon

Spring Valley_Daily_May_06_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Whitten, Ricky
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott
Buckley, Sean EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

Johnson, Tion
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.      0805- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.   0845-The first intrusive team entered the ECS and 
began filling soil drums with staged soil from grid -10/-10. The team filled twelve drums and completed the 
associated composite soil samples.   1042- A second intrusive team entered the ECS, They continued filling soil 
drums. The team was brought out after five drums due to lightning in the area, the site was put on lightning hold.   
1158-Colonel Jordan and party arrived at the site for a briefing by the Baltimore representative.   1236- The 
colonels party departed.     1336-The site is off lightning hold.  Began MINICAMS mid-day challenge.    1350- 
MINICAMS are back on line.       1419-A third intrusive team entered the ECS, they continued filling soil drums. 
The team filled seven drums and completed the associated composite soil samples.    1523- A second  Mod D team 
entered the ECS to prepare and send out the full soil drums. They sent out one load of twelve drums and secured the 
ECS.  1558- All intrusive operations are suspended for the day, site  personnel are beginning the end of day  
maintenance and securing the site.    1605- The Baltimore representative conducted the monthly shelter in place 
siren test.                                                                                       

6:30

1700- All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/07/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 50°F   High 68° F, Wind 5-10 

CARA-RREZES

Visitors     

Colonel Jordan group, see attachment

Attachments (include as appropriate)

Fill soil drums with staged soil from grid -10/-10

Problems encountered/resolutions:  

Contractors
Brenda Barber, Dan Nobel and Greg Sayer  from Baltimore

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-050714 thru RA-4825GR-Area F-08-050714

Closed cavity items found

Spring Valley_Daily_May_07_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan

Cobb, Caleb
Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Whitten, Ricky
Olson, Michael Watson, General
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott
Buckley, Sean EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan

Day, John

Belanger, Knelis ERT

Jones, Michael
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.      0808- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team also sent out a load of full soil drums.   0830-
Personnel from Bunker Hill are working at the federal property site cutting grass.     0904-The first intrusive team 
entered the ECS and began filling soil drums with staged soil from grid -10/-10. The team filled twelve drums and 
completed the associated composite soil samples.  1047-A second Mod D team entered the ECS to send out a load 
of full soil drums.   1121-Began MINICAMS mid-day challenge.    1146- MINICAMS are back on line.       1207-
A second intrusive team entered the ECS, they continued filling soil drums. The team filled twelve drums and 
completed the associated composite soil samples.      1335- All intrusive operations are suspended for the day, site  
personnel are beginning the end of day  maintenance and securing the site.    1400-Site team personnel are off site, 
site management personnel attended the weekly conference call.                                                                                

6:30

1700- All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/08/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 62°F   High 77° F, Wind 5-10 

CARA-RREZES

Visitors     

Attachments (include as appropriate)

Fill soil drums with staged soil from grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

Activities anticipated for tomorrow:

Instructions given by government personnel:

All intrusive operations and operations along Glenbrook Rd suspended by 1400 due to AU party at 4835.

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-050814 thru RA-4825GR-Area F-08-050814

Closed cavity items found

Spring Valley_Daily_May_08_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
O'Connel, Ryan
Cobb, Caleb

Campbell, Ron Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Whitten, Ricky
Olson, Michael Watson, General
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott
Buckley, Sean EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon
Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan

Day, John

Belanger, Knelis ERT

Bagley, John
Alfaro, Walter

CENAB

Lewis, Jay

  Site personnel set up the site for normal intrusive operations.      0807- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team also sent out two loads of full soil drums.   
0830-Personnel from Bunker Hill are working at the federal property site cutting grass.     0942-The first intrusive 
team entered the ECS and began excavation in grid -10/-10. The team is attempting to find the bottom of the 
footer along the basement wall.      1111-Began MINICAMS mid-day challenge.    1320- MINICAMS are back on 
line.   1329- CARA packaging team entered the ECS to fill the air bottles on the excavators.    1403-A second 
intrusive team entered the ECS, they performed more excavation of grid -10/-10 and mitigated the spoils pile and 
excavation area.      1500- All intrusive operations are suspended for the day, site  personnel are beginning the end 
of day / end of week  maintenance and securing the site.                                                                                           

6:30

1700- All personnel off site.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/09/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 62°F   High 77° F, Wind 5-10 

CARA-RREZES

Visitors     

Attachments (include as appropriate)

Fill soil drums with staged soil from grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

We lost time due to minicams recalibration during the Mid-day challenge.   Today minicams had readings for H 
below the alarm level.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Spring Valley_Daily_May_09_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb

Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Whitten, Ricky
Olson, Michael Watson, General
Salo, Wyatt Steele, Ray
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

4825GR-Area F-01-051214 through RA-4825GR-Area F-09-051214.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums with staged soil from grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/12/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 64°F   High 85° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.      0808- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. .      0836-The first intrusive team entered the ECS and 
began filling soil drums with spoils from grid -10/-10. The team filled fifteen drums and collected the associated 
composite soil samples.   1036- A second intrusive team entered the ECS to continue filling soil drums, they filled 
six drums and collected the associated composite soil samples.   1141-Began MINICAMS mid-day challenge.    
1231- MINICAMS are back on line.       1252- A second Mod D team entered the ECS to send out full soil drums. 
The team sent out two loads of drums, the second load included five drums of plastic sheeting, geo cloth and other 
items associated with HAZ soils.   1448-A third intrusive team entered the ECS, they filled more soil drums. The 
team filled six drums and collected the associated composite soil samples ( 75/25 work/rest cycle due to heat ).     
1535- All intrusive operations are suspended for the day, site  personnel are beginning the end of day  maintenance 
and securing the site.                                                                                           

6:30

1700- All personnel off site.

Privett, Arlita

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Day, John

ERT

German, Helen
Alfaro, Walter

CENAB

Lewis, Jay

Krivickas, Jeff

Bunker Hill

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon

Spring Valley_Daily_May_12_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb

Eagleton, Mark
Ford, Garry

Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Whitten, Ricky
Olson, Michael Watson, General
Salo, Wyatt Steele, Ray
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

4825GR-Area F-01-051314 through RA-4825GR-Area F-03-051314.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums with staged soil from grid -10/-10

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/13/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 74°F   High 87° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.      0803- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. .      0835-The first intrusive team entered the ECS and 
began filling soil drums with spoils from grid -10/-10. The team filled six drums and collected the associated 
composite soil samples. The team exited the ECS a little early due to heat.    1012- A second intrusive team entered 
the ECS to continue filling soil drums, they filled three drums and collected the associated composite soil samples.  
After filling the soil drums the team photographed and bagged the AUES glass scrap for head space analyses.     
1131-Began MINICAMS mid-day challenge.    1237- MINICAMS are back on line.       1252- A second Mod D 
team entered the ECS to send out full soil drums. The team sent out two loads of drums, the second load included 
PPE drums 118-120 and decon water drum 084.   After the soil barrels were sent out the team worked cutting up 
some old lumber that had been used as a guard rail.      1539- All intrusive operations are suspended for the day, 
site  personnel are beginning the end of day  maintenance and securing the site.                                                          

6:30

1700- All personnel off site.

Privett, Arlita

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, Lowell

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Keneth

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl

Harris, Jim
Prate, Warren

Schmidt, James

Lewis, Leon

Spring Valley_Daily_May_13_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb

Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Whitten, Ricky
Olson, Michael Watson, General
Salo, Wyatt Steele, Ray
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

4825GR-Area F-01-051414 

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill roll off containers with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/14/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny  with possible showers,  Low 66°F   High 
76° F, Wind 5-10 

CARA-RREZES

  Site personnel set up the site for normal intrusive operations.   0730-The site is on lightning hold.  0810-The site 
is off lightning hold.   0825- A team in Mod-D PPE entered the ECS, they set up monitors, changed the filter on 
the CAFS inlet.       0909-The first intrusive team entered the ECS and began excavating soil from grids -30/-10 
and -30/-30.    1045-A second team in Mod D PPE entered the ECS and brought in an empty roll off container.       
1114-Began MINICAMS mid-day challenge.    1140- MINICAMS are back on line.    1203-A second intrusive 
team entered the ECS to fill the roll off with staged soil. The team also collected the associated composite soil 
sample.    1345- A third intrusive team entered and continued excavation of grids -30/-10 and -30/-30.    1500- A 
third Mod D team entered the ECS to send out the full roll off. The team also brought in and set up a second 
empty roll off box.      1555- All intrusive operations are suspended for the day, site  personnel are beginning the 
end of day  maintenance and securing the site.                                                                                           

6:30

1700- All personnel off site.

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, Lowell

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Keneth

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl
Prate, Warren

Schmidt, James

Lewis, Leon
Privett, Arlita
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb

Eagleton, Mark
Day, David Ford, Garry
Dinsmore, Eric Hindle, Christopher
Kaputa, Joe Martinez, Saul
Mantel, Dawn Santiago, Jesus
McVey, Ed Whitten, Ricky
Nelms, Bobby Watson, General
Olson, Michael Steele, Ray
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl
Prate, Warren

Schmidt, James

Lewis, Leon
Privett, ArlitaMangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, Lowell

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Keneth

  Site personnel set up the site for normal intrusive operations.     0805- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. CARA personnel also went into the ECS to swap out the 
bleach kill bucket.      0835-The first intrusive team entered the ECS and began filling a roll off with spoils from 
grids -30/-10 and -30/-30. The team also completed the associated composite soil sample.   1041-A second team in 
Mod D PPE entered the ECS, they prepared and sent out the full roll off then brought in an empty roll off container. 
1137-Began MINICAMS mid-day challenge.    1200- MINICAMS are back on line.    1226-A second intrusive 
team entered the ECS to fill the roll off with staged soil. The team also collected the associated composite soil 
sample.       1358- A third Mod D team entered the ECS to send out the full roll off. The team also brought in and 
set up a second empty roll off box.      1510- All intrusive operations are suspended for the day, site  personnel are 
beginning the end of day  maintenance and securing the site.                                                                                       

6:30

1600- All personnel off site.  Site closed early due to approaching thunder storm.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/15/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly cloudy  with possible showers,  Low 67°F   High 
81° F, Wind 5-10 

CARA-RREZES

Visitors     

Attachments (include as appropriate)

Fill roll off containers with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-051514, RA-4825GR-Area F-02-051514

Closed cavity items found

Spring Valley_Daily_May_15_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb

Eagleton, Mark
Day, David Ford, Garry
Dinsmore, Eric Hindle, Christopher
Kaputa, Joe Martinez, Saul
Mantel, Dawn Santiago, Jesus
McVey, Ed Whitten, Ricky
Nelms, Bobby Watson, General
Olson, Michael Steele, Ray
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-051614

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/16/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Morning showers then clearing,  Low 68°F   High 73° F, 
Wind 5-10 

CARA-RREZES

  The site is on lightning hold.    0746-Site is off lightning hold.  0750-Site personnel set up the site for normal 
intrusive operations.     0912- A team in Mod-D PPE entered the ECS, they set up monitors, changed the filter on 
the CAFS inlet.       0933-The first intrusive team entered the ECS and began filling a roll off with spoils from 
grids -30/-10 and -30/-30. The team also completed the associated composite soil sample.   1104-A second team in 
Mod D PPE entered the ECS, they prepared and sent out the full roll off then brought in a load of empty soil 
drums.     CARA personnel filled the bottles on the excavators.      1215-Began MINICAMS mid-day challenge.    
1240- MINICAMS are back on line.    1305-A second intrusive team entered the ECS to excavate and make a 
spoils pile from grid -10/-10.       1500- All intrusive operations are suspended for the day, site  personnel are 
beginning the end of day / end of week  maintenance and securing the site.                                                                

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, Lowell

ERT

Jones, Michael
Alfaro, Walter

CENAB

Shott, Keneth

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl
Prate, Warren

Schmidt, James

Lewis, Leon
Privett, Arlita
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Day, David Ford, Garry
Dinsmore, Eric Hindle, Christopher
Kaputa, Joe Martinez, Saul
Mantel, Dawn Santiago, Jesus
McVey, Ed Whitten, Ricky
Nelms, Bobby Watson, General
Olson, Michael Steele, Ray
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-051914 to RA-4825GR-Area F-13-051914.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/19/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny and clear,  Low 50°F   High 70° F, Wind 5-
10

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0802- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.       0836-The first intrusive team entered the ECS and 
began filling soil drums with spoils from grid -10/-10. The team completed 15 drums and  completed the 
associated composite soil samples.   1024-A second intrusive team entered the ECS and continued filling soil 
drums. The team filled nine drums and completed the associated composite soil samples.    1132-Began 
MINICAMS mid-day challenge.    1155- MINICAMS are back on line.    1224-A team in Mod D PPE entered the 
ECS to send out full soil drums, the team sent out two loads of drums.  1409-A third intrusive team entered the 
ECS to excavate and resumed filling soil drums. The team filled fifteen drums and completed the associated 
composite soil samples.     1535- All intrusive operations are suspended for the day, site  personnel are beginning 
the end of day / end of week  maintenance and securing the site.                                                                                 

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

German, Helen
Powell, Kirah

CENAB

Walker, Jim

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl
Prate, Warren

Schmidt, James

Lewis, Leon
Privett, Arlita
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Day, David Ford, Garry
Dinsmore, Eric Hindle, Christopher
Kaputa, Joe Martinez, Saul
Mantel, Dawn Santiago, Jesus
McVey, Ed Whitten, Ricky
Nelms, Bobby Watson, General
Olson, Michael Steele, Ray
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-052014 to RA-4825GR-Area F-10-052014.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Man down called in the PDS, Eric Dinsmore felt faint and had to be helped to a chair. Eric was cut out of the tyvec 
suit and sent to the medics who evaluated him. All vitals were normal, blood pressure temperature and pulse. The 
medics monitored Eric for close to an hour. Once the medics were available it was too late in the day to resume 
intrusive operations. Eric will need to be evaluated by his doctor before returning to ECS operations.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/20/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny and clear,  Low 57°F   High 75° F, Wind 5-
10

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0802- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet. The team also sent out a load of full soil drums.       0901-The 
first intrusive team entered the ECS and began filling soil drums with spoils from grid -10/-10. The team completed 
18 drums and  completed the associated composite soil samples.   1041-A team in Mod D PPE entered the ECS to 
send out full soil drums, the team sent out two loads of drums.    1159-Began MINICAMS mid-day challenge.    
1220- MINICAMS are back on line.      1247-A second intrusive team entered the ECS to  resumed filling soil 
drums. The team filled twelve drums and completed the associated composite soil samples. 1414-The team exited 
the ECS, Eric Dinsmore is not feeling well.   1417- Down range team called MAN DOWN in the PDS, the medics 
were dispatched to the street.  1502-A Mod D team entered the ECS to retrieve monitors.   1510- All intrusive 
operations are suspended for the day, site  personnel are beginning the end of day  maintenance and securing the 
site.    1600-Team personnel are off site.                                                                                       

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

German, Helen
Alfaro, Walter

CENAB

Walker, Jim

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl
Prate, Warren

Schmidt, James

Lewis, Leon
Privett, Arlita
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Day, David Ford, Garry
Dinsmore, Eric Hindle, Christopher
Kaputa, Joe Martinez, Saul
Mantel, Dawn Santiago, Jesus
McVey, Ed Whitten, Ricky
Nelms, Bobby Watson, General
Olson, Michael Steele, Ray
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean Baker, Shane

Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-052114 to RA-4825GR-Area F-11-052114.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums with staged soil.

Problems encountered/resolutions:  

Contractors
Steven Schoolcraft and Brad Barber from Parsons 

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/21/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy with a chance of T-storms,  Low 57°F   
High 75° F, Wind 5-10 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0804- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team also sent out a load of full soil drums.       
0859-The first intrusive team entered the ECS and began filling soil drums with spoils from grid -10/-10. The team 
completed 18 drums and  completed the associated composite soil samples.   1050-A team in Mod D PPE entered 
the ECS to send out full soil drums.    1127-Began MINICAMS mid-day challenge.    1205- MINICAMS are back 
on line.      1219-A second intrusive team entered the ECS to  resumed filling soil drums. The team filled fifteen 
drums and completed the associated composite soil samples.  1355-A Mod D team entered the ECS to send out full 
soil drums. The team sent out two loads of drums and CARA personnel filled air bottles on the excavators.   1530- 
All intrusive operations are suspended for the day, site  personnel are beginning the end of day  maintenance and 
securing the site.    1630-Team personnel are off site.                                                                                       

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Bagley, John
Alfaro, Walter

CENAB

Walker, Jim

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl
Prate, Warren

Schmidt, James

Lewis, Leon
Privett, Arlita

Spring Valley_Daily_May_21_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Day, David Ford, Garry
Dinsmore, Eric Hindle, Christopher
Kaputa, Joe Martinez, Saul
Mantel, Dawn Santiago, Jesus
McVey, Ed Whitten, Ricky
Nelms, Bobby Watson, General
Olson, Michael Steele, Ray
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-052214 to RA-4825GR-Area F-06-052214.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/22/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy with a chance of T-storms,  Low 65°F   
High 80° F, Wind 5-10 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0804- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet. The team also brought in a load of gravel for driveway 
repairs.       0910-The first intrusive team entered the ECS. The team worked making some repairs to the driveway, 
they moved some soil and put down new gravel.      1030-WBGT work rest cycle is 75/25.        1049-A second 
intrusive team entered the ECS and  began filling soil drums. The team filled nine drums and completed the 
associated composite soil samples.      1141-Began MINICAMS mid-day challenge.    1228- MINICAMS are back 
on line.        1245-A third intrusive team entered the ECS and  began filling soil drums. The team filled nine drums 
and completed the associated composite soil samples.  1402-A fourth intrusive team entered the ECS, they began 
excavating the strip along street side of the tent in grids -30/-10 and -30/-30.  1458-A Mod D team entered the ECS 
to send out full soil drums. The team sent out one load of drums.   1540- All intrusive operations are suspended for 
the day, site  personnel are beginning the end of day  maintenance and securing the site.    1630-Team personnel are 
off site.                                                                                       

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Bagley, John
Alfaro, Walter

CENAB

Walker, Jim

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl
Prate, Warren

Schmidt, James

Lewis, Leon
Privett, Arlita
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Eagleton, Mark
Day, David Ford, Garry
Dinsmore, Eric Hindle, Christopher
Kaputa, Joe Martinez, Saul
Mantel, Dawn Santiago, Jesus
McVey, Ed Whitten, Ricky
Nelms, Bobby Watson, General
Olson, Michael Steele, Ray
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

4825GR Area F-Grab 11 thru 4825GR Area F-Grab 15

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

No intrusive operations after 1200 for ECBC CAFS and generator maintenance.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/23/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy with a chance of T-storms,  Low 65°F   
High 80° F, Wind 5-10 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0804- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team also loaded and sent out a load of full soil 
barrels.       0902-The first intrusive team entered the ECS. The team began taking grab samples from grid -10/-10. 
1037-A second intrusive team entered the ECS and  continued collecting the grab samples. five samples were 
collected in total.      1115-CARA personnel filling the air bottles on the excavators.   1140- All intrusive 
operations are suspended for the day, site  personnel are beginning the end of day / end of week maintenance and 
securing the site.    1300-Team personnel are off site.                                                                                       

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Walker, Jim

Day, John
Bunker Hill

Yorkshire, Bart

Colon-Renta, Carlos

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Satchell, Doyl
Prate, Warren

Schmidt, James

Lewis, Leon
Privett, Arlita
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Crouse, Dennis
Day, David Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray

Watson, General
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-052714.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill roll off box with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/27/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy with a chance of T-storms,  Low 72°F   
High 90° F, Wind 5-10 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0836- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet. The team also conducted training with new personnel and 
brought in an empty roll off container.      0935-The first intrusive team entered the ECS. The team began filling the 
roll off box with staged soil. WBGT work cycle 75/25.        1038-A second intrusive team entered the ECS and  
continued filling the roll off and collect the associated composite soil sample.      1106- A team in Mod D PPE 
entered the ECS to secure and send out the full roll off box.     1130-Began minicams mid-day challenge.      1232-
Minicams are back on line.      1249-WBGT work cycle is 25/75, personnel in Mod D entered the ECS to perform 
some preparation work and set up for the power washing of the basement wall. The team brought in a load of 50 
sandbags and an empty roll off box.   1319- Site is on lightning hold.   1355- Site is off lightning hold.  1400- All 
intrusive operations are suspended for the day, site  personnel are beginning the end of day  maintenance and 
securing the site.    1500-Team personnel are off site.                                                                                       

6:30

1600- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Perry, Brian
Alfaro, Walter

CENAB

Walker, Jim

Day, John
Bunker Hill

Yorkshire, Bart

Colon-Renta, Carlos

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Duff, Todd
Prate, Warren

Schmidt, James

Lewis, Leon
Hicklin, Darren

Spring Valley_Daily_May_27_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb

Crouse, Dennis
Day, David Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt

Wunschel, Scott EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-052814.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill roll off box with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

Shut down early due to WBGT work cycles.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/28/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy with a chance of T-storms,  Low 72°F   High 
82° F, Wind 5-10 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0804- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.       0835-The first intrusive team entered the ECS. The 
team began by drumming up old geo cloth, plastic, bucket liners and other construction debris associated with the 
hazardous soil.  Three drums were filled. After the debris was drummed the team began removing soil from the 
basement wall and footer area. The soil was stuck to the wall and footer, left from excavation of grid -10/-10    
0900- Personnel from Bunker Hill are working at the Federal Property site cutting Grass.   1014-A second 
intrusive team entered the ECS, they first cleaned up loose soils from the strip along the street side of the tent then 
began filling the roll off and collect the associated composite soil sample.       1151-Began minicams mid-day 
challenge.      1205-Minicams are back on line.      1243- A third intrusive team entered the ECS, They began by 
moving full drums out of the way and prepped to start demo of a section of clean footer. WBGT rising quickly. 
1320-Third intrusive team exiting due to WBGT.   1335- A team in Mod D entered the ECS, they prepared and 
sent out the full roll off then sent out the full drums on the stake bed truck.  1410- All intrusive operations are 
suspended for the day, site  personnel are beginning the end of day  maintenance and securing the site.    1500-
Team personnel are off site.                                                                                       

6:30

1600- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan
Ballanger, Knelis ERT

Bagley, John
Alfaro, Walter

CENAB

Walker, Jim

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon-Renta, Carlos

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Duff, Todd
Prate, Warren

Schmidt, James

Lewis, Leon
Hicklin, Darren

Spring Valley_Daily_May_28_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Crouse, Dennis
Day, David Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Olson, Michael Watson, General
Salo, Wyatt

Wunschel, Scott EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon-Renta, Carlos

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Duff, Todd
Prate, Warren

Schmidt, James

Lewis, Leon
Hicklin, DarrenMangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan
Ballanger, Knelis ERT

Bagley, John
Alfaro, Walter

CENAB

Walker, Jim

Day, John

Site personnel set up the site for normal intrusive operations.     0804- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team also brought in and set up an empty roll off.     
0848-The first intrusive team entered the ECS. The team finished cleaning up loose soils from grids -30/-10, -30/-
30, and -30/-50. Soil was staged for roll off filling.      0915- Personnel from Bunker Hill are working at the 
Federal Property site cutting Grass.   1038-A second intrusive team entered the ECS, they  began filling the roll off 
with staged soil and collect the associated composite soil sample.       1200-Began minicams mid-day challenge.      
1244-Minicams are back on line.    1247- A Mod D team entered the ECS, the team prepared and sent out the full 
roll off box. CARA personnel filled air bottles on the excavators then the team brought in an empty roll off box.    
1400-Site management personnel attended the weekly conference call.    1411- A third intrusive team entered the 
ECS, They filled the empty roll off and collected the associated composite soil sample.   1518- A team in Mod D 
entered the ECS, they prepared and sent out the full roll off  then collected monitors.  1555- All intrusive 
operations are suspended for the day, site  personnel are beginning the end of day  maintenance and securing the 
site.                                                                                           

6:30

RA-4825GR-Area F-02-052914.

1700- All personnel off site.  

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/29/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy,  Low 56°F   High 67° F, Wind 5-10 

CARA-RREZES

Visitors     

Attachments (include as appropriate)

Clean soil from around clean footer sections along the driveway.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-052914.

Closed cavity items found

Spring Valley_Daily_May_29_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Crouse, Dennis
Day, David Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray

Watson, General
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Jackhammer the concrete footer along driveway.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/30/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny with slight chance of rain,  Low 63°F   
High 78° F, Wind 5-10 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0808- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.      0839-The first intrusive team entered the ECS. The 
team began to uncover the top and sidewalls of the footer that runs along the driveway, they are staging the soil.      
0900- Personnel from Bunker Hill are working at the Federal Property site cutting Grass.   1024-A second intrusive 
team entered the ECS, they  continued to uncover the footer and stage soil.       1149-Began minicams mid-day 
challenge.      1202-Minicams are back on line.         1224- A third intrusive team entered the ECS, They continued 
to excavate around the footer and stage soil.   1402-A fourth intrusive team entered the ECS, they completed 
excavating around the footer  then collected monitors.  1500- All intrusive operations are suspended for the day, 
site  personnel are beginning the end of day / end of week  maintenance and securing the site.                                     

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan
Ballanger, Knelis ERT

Johnson, Tion
Alfaro, Walter

CENAB

Walker, Jim

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon-Renta, Carlos

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Duff, Todd
Prate, Warren

Schmidt, James

Lewis, Leon
Hicklin, Darren

Spring Valley_Daily_May_30_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Crouse, Dennis
Day, David Eagleton, Mark
Dinsmore, Eric Ford, Garry
Kaputa, Joe Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray

Watson, General
Salo, Wyatt Tewhill, Steven
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Eric Towns   22nd Chemical Battalion

Attachments (include as appropriate)

Jackhammer the concrete footer along driveway.

Problems encountered/resolutions:  

Contractors
Chris Chesney  CARA

Bunker Hill Group (2)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/02/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny ,  Low 55°F   High 83° F, Wind 5-10 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0804- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team also filled air bottles and fuel tanks on the 
excavators.    0917-The first intrusive team entered the ECS. The team began the demolition of the concrete footer 
along the driveway in grids -30/-70 and -10/-70.     0900- Personnel from Bunker Hill are working at the Federal 
Property site cutting Grass.   1036-A second intrusive team entered the ECS, they  continued demolition of the 
concrete footer.       1154-Began minicams mid-day challenge.      1210-Minicams are back on line.         1232- A 
third intrusive team entered the ECS, They continued demolition of the footer.   1402-A fourth intrusive team 
entered the ECS, they continued demolition of the footer.    1524-A Mod D team entered the ECS, they changed 
the filter on the CAFS ducting, filled the air bottles on the excavators and retrieved monitors.    1545- All intrusive 
operations are suspended for the day, site  personnel are beginning the end of day  maintenance and securing the 
site.                                                                                           

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan
Ballanger, Knelis ERT

Powell, Kirah
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Colon-Renta, Carlos

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Duff, Todd
Prate, Warren

Schmidt, James

Lewis, Leon
Hicklin, Darren

Spring Valley_Daily_June_02_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel O'Connel, Ryan
Black, Jon Cobb, Caleb
Campbell, Ron Crouse, Dennis
Day, David Eagleton, Mark
Dinsmore, Eric Ford, Garry

Hindle, Christopher
Mantel, Dawn Martinez, Saul
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray

Watson, General
Salo, Wyatt Tewhill, Steven
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Knudson, Michael

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Duff, Todd
Prate, Warren

Schmidt, James

Lewis, Leon
Hicklin, DarrenMangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan
Ballanger, Knelis ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Site personnel set up the site for normal intrusive operations.     0801- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.     0834-The first intrusive team entered the ECS. The team 
resumed the demolition of the concrete footer along the driveway in grids -30/-70 and -10/-70.  Rubble is being 
staged for later removal.        0900- Personnel from Bunker Hill are working at the Federal Property site cutting 
grass, they should finish today.    0938-WBGT work cycle is 75/25.    1011-A second intrusive team entered the 
ECS, they  continued demolition of the concrete footer.       1125-Began minicams mid-day challenge.      1150-
Minicams are back on line.       1205-A Mod D team entered the ECS to fuel the excavators.   1230- A third 
intrusive team entered the ECS, They continued demolition of the footer.   1344-A fourth intrusive team entered the 
ECS, they continued demolition of the footer.    1511-A Mod D team entered the ECS, they changed the filter on 
the CAFS ducting, filled the air bottles on the excavators and retrieved monitors.    1545- All intrusive operations 
are suspended for the day, site  personnel are beginning the end of day  maintenance and securing the site.                

6:30

1700- All personnel off site.  

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/03/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny with possible afternoon thunderstorms ,  
Low 66°F   High 86° F, Wind 5-10 

CARA-RREZES

Visitors     

Attachments (include as appropriate)

Jackhammer the concrete footer along driveway.

Problems encountered/resolutions:  

Contractors
Doctor Bruno Pettinau,   GW Medical Center

Bunker Hill Group (2)

The concrete footer is much thicker and wider then anticipated.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Spring Valley_Daily_June_03_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Cobb, Caleb
Black, Jon Crouse, Dennis
Campbell, Ron Eagleton, Mark
Day, David Ford, Garry

Hindle, Christopher
Kaputa, Joe Martinez, Saul
Mantel, Dawn Santiago, Jesus
McVey, Ed Steele, Ray
Nelms, Bobby Watson, General

Tewhill, Steven
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Collect soil samples and begin backfilling the trench / driveway repair.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/04/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny with possible evening thunderstorms ,  Low 
69°F   High 86° F, Wind 5-10 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0806- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.     0831-The first intrusive team entered the ECS. The 
team resumed the demolition of the concrete footer along the driveway in grids -30/-70 and -10/-70.  Rubble is 
being staged for later removal.           1013-A second intrusive team entered the ECS, they  continued demolition 
of the concrete footer.       1140-Began minicams mid-day challenge.      1220-Minicams are back on line.         
1237- A third intrusive team entered the ECS, They continued demolition of the footer.  1306-WBGT work cycle 
is 75/25.    1336-A fourth intrusive team entered the ECS, they continued demolition of the footer.    1459- a fifth 
intrusive team entered the ECS, they continued demolition of the footer.    1550- All intrusive operations are 
suspended for the day, site  personnel are beginning the end of day  maintenance and securing the site.                     

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector
Prate, Warren

Schmidt, James

Knudson, Michael
Hicklin, Darren

Spring Valley_Daily_June_04_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Cobb, Caleb
Black, Jon Crouse, Dennis
Campbell, Ron Eagleton, Mark
Day, David Ford, Garry
Dinsmore, Eric Hindle, Christopher
Kaputa, Joe Martinez, Saul
Mantel, Dawn Santiago, Jesus
McVey, Ed Steele, Ray
Nelms, Bobby Watson, General

Tewhill, Steven
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean Baker, Shane

Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue driveway repair.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/05/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny with possible afternoon thunderstorms ,  
Low 70°F   High 80° F, Wind 5-10 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0804- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team also filled the air bottles on the excavators.    
0820-SM Sean Buckley is in the ECS to confirm the area that the footer was removed from is down to saprolite.       
0855-The first intrusive team entered the ECS. The team is collecting two confirmation samples from the area that 
the concrete footer was removed. One sample taken from each grid,  -30/-70 and -10/-70.           0946-A Mod D 
team entered the ECS, they laid out geo-cloth in the trench area where the footer came from in preparation for 
filling with clean soil.        1050-Began Minicams mid-day challenge. 1110-Minicams are back on line.         1135- 
A third Mod D team entered the ECS. The team began the repair of the driveway. They began bringing in loads of 
clean fill soil and filling the trench.    1303-A fourth Mod D team entered the ECS and continued filling and 
compacting soil in the trench.    1459- a fifth Mod D team entered and continued bringing in and compacting soil in 
the trench.    1534- All ECS operations are suspended for the day, site  personnel are beginning the end of day  
maintenance and securing the site.    1630-All team personnel are off site.                                                                    

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector
Prate, Warren

Schmidt, James

Knudson, Michael
Hicklin, Darren

Spring Valley_Daily_June_05_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Cobb, Caleb
Black, Jon Crouse, Dennis
Campbell, Ron Eagleton, Mark
Day, David Ford, Garry
Dinsmore, Eric Hindle, Christopher
Kaputa, Joe Martinez, Saul
Mantel, Dawn Santiago, Jesus
McVey, Ed Steele, Ray
Nelms, Bobby Watson, General
Salo, Wyatt Tewhill, Steven
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue driveway repair.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/06/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny  ,  Low 65°F   High 80° F, Wind 5-10 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0804- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team resumed bringing in clean fill soil from the 
federal property site and filling the footer trench.          0922-A second Mod D team entered the ECS and 
continued backfilling the trench to repair the driveway.        1129-Began Minicams mid-day challenge. 1150-
Minicams are back on line.         1207- A third Mod D team entered the ECS. The team resumed the repair of the 
driveway. They continued bringing in loads of clean fill soil and filling the trench.    1328-A fourth Mod D team 
entered the ECS and continued filling and compacting soil in the trench.        1535- All ECS operations are 
suspended for the day, site  personnel are beginning the end of day / end of week  maintenance and securing the 
site.                                                                                           

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

DeLaPaz, Hector
Prate, Warren

Schmidt, James

Knudson, Michael
Hicklin, Darren

Spring Valley_Daily_June_06_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Cobb, Caleb
Black, Jon Crouse, Dennis
Campbell, Ron Eagleton, Mark
Day, David Hindle, Christopher
Dinsmore, Eric Martinez, Saul
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Santiago, Jesus
McVey, Ed Steele, Ray
Nelms, Bobby Tewhill, Steven
Salo, Wyatt Watson, General
Wunschel, Reina
Wunschel, Scott

EOD
Baker, Shane
Treon, Philip
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Begin concrete rubble and soil removal.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/09/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny  ,  Low 70°F   High 84° F, Wind 5-10 

CARA-RREZES

Site personnel set up the site for normal intrusive operations.     0803- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The team resumed bringing in clean fill soil from the 
federal property site and filling the footer trench.          0920-A second Mod D team entered the ECS and 
continued backfilling the trench to repair the driveway.        1146-Began Minicams mid-day challenge. 1215-
Minicams are back on line.         1225- A third Mod D team entered the ECS. The team resumed the repair of the 
driveway. They are now bringing in gravel and compacting .    1403-The driveway repairs are complete, a fourth 
Mod D team entered the ECS.  The team first sent out the compacting machine then sent out a load of drums, six 
decontamination water and one PPE.      1540- All ECS operations are suspended for the day, site  personnel are 
beginning the end of day  maintenance and securing the site.                                                                                        

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tibbs, Lisa
Prate, Warren

Schmidt, James

Hicklin, Darren
DeLaPaz, Hector

Spring Valley_Daily_June_09_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Cobb, Caleb
Black, Jon Crouse, Dennis
Campbell, Ron Eagleton, Mark
Day, David Hindle, Christopher
Dinsmore, Eric Martinez, Saul
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Santiago, Jesus
McVey, Ed Steele, Ray
Nelms, Bobby Tewhill, Steven
Salo, Wyatt Watson, General
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Pulsirisaroth, Andrew

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tibbs, Lisa
Prate, Warren

Schmidt, James

Hicklin, Darren
DeLaPaz, HectorMangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Site personnel set up the site for normal intrusive operations.     0803- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet. The then brought in and set up an empty roll off box.       
0840-The first intrusive team entered the ECS, They began removing the staged soil from around the driveway 
footer. The team filled the roll off and collected the associated composite soil sample.  0928-WBGT work cycle is 
75/25.    0952- A Mod D team entered the ECS to perform a roll off swap. The full one went out and an empty one 
came in.  1100-Began Minicams mid-day challenge. 1133-Minicams are back on line.         1151- A second 
intrusive team entered the ECS, they filled the roll off with staged soil and completed the associated composite soil 
sample.    1255- A third Mod D team entered the ECS for a roll off box swap.     1359-A third intrusive team 
entered the ECS, they loaded the empty roll off with staged rubble from the footer.   1435-WBGT work cycle is 
25/75.  1501-A fourth Mod D team entered the ECS to prepare and send out the full roll off.   1508-The site is on 
lightning hold, the Mod D team exited the ECS, the full roll off is still down range.    1540-Site is off lightning 
hold.  All ECS operations are suspended for the day, site  personnel are beginning the end of day  maintenance and 
securing the site.      1630-Team personnel are off site.                                                                                     

6:30

1700- All personnel off site.  

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/10/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny possible afternoon showers  ,  Low 71°F   
High 85° F, Wind 5-10 

CARA-RREZES

Visitors     

Attachments (include as appropriate)

Continue concrete rubble and soil removal.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

 RA-4825GR-Area F-01-061014, RA-4825GR-Area F-02-061014.

Closed cavity items found

Spring Valley_Daily_June_10_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Cobb, Caleb
Black, Jon Crouse, Dennis
Campbell, Ron Eagleton, Mark
Day, David Hindle, Christopher

Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Salo, Wyatt Tewhill, Steven
Wunschel, Reina Watson, General
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tibbs, Lisa
Prate, Warren

Schmidt, James

Hicklin, Darren
DeLaPaz, HectorMangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Site personnel set up the site for normal intrusive operations.     0804- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet. The team then sent out the full roll off and brought in and set 
up an empty.  They also filled air bottles on the excavators.         0908-The first intrusive team entered the ECS, 
They began filling the roll off with the staged rubble from the driveway footer.       1050- A Mod D team entered 
the ECS to perform a roll off swap. The full one went out and an empty one came in.  1144-Began Minicams mid-
day challenge. 1210-Minicams are back on line.     1225-WBGT work cycle is 75/25    1229- A second intrusive 
team entered the ECS, they filled the roll off with staged soil and completed the associated composite soil sample.    
1324- A third Mod D team entered the ECS , they prepared and sent out the full roll off.   1352- WBGT work cycle 
is 25/75 all level B operations are suspended for the day, site  personnel are beginning the end of day  maintenance 
and securing the site.      1430- Parsons and Zimmer personnel are working at the federal property site dumping and 
lining cleared roll off boxes.                                                                                     

6:30

1700- All personnel off site.  

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/11/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot with possible afternoon showers  ,  Low 
72°F   High 85° F, Wind 5-10 

CARA-RREZES

Visitors     

Attachments (include as appropriate)

Continue concrete rubble and soil removal.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

 RA-4825GR-Area F-01-061114

Closed cavity items found

Spring Valley_Daily_June_11_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons
Batt, Daniel Cobb, Caleb
Black, Jon Crouse, Dennis
Campbell, Ron Eagleton, Mark
Day, David Hindle, Christopher

Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed Santiago, Jesus
Nelms, Bobby Steele, Ray
Salo, Wyatt Tewhill, Steven
Wunschel, Reina Watson, General
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

New Equipment on Site: N/A

RA-4825GR-Area F-01-061214, RA-4825GR-Area F-02-061214

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue concrete rubble and soil removal.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/12/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot with possible afternoon showers  ,  Low 
70°F   High 86° F, Wind 5-10 

ZES CARA-

Site personnel set up the site for normal intrusive operations.     0810- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet. The team then brought in and set up an empty roll off box. 
New CARA personnel entered for familiarization.         0850-The first intrusive team entered the ECS, They began 
filling the roll off with the staged soil from along the driveway footer. They completed the roll off and collected the 
associated composite soil sample.       0955- A Mod D team entered the ECS to perform a roll off swap. The full one 
went out and an empty one came in.  1106-A second intrusive team entered the ECS, they filled the roll off with 
staged soil and completed the associated soil sample.     1158-Began Minicams mid-day challenge. 1222-Minicams 
are back on line.     1227- A third Mod D team entered the ECS , they prepared and sent out the full roll off.      
1308- A third intrusive team entered the ECS, they worked to clean up the area and scrape loose soil back into a 
pile.     1443- A large thunderstorm with lots of lightning is moving into the area.  all ECS operations are suspended 
for the day, site  personnel are beginning the end of day  maintenance and securing the site.     1530-Team personnel 
are off site.                                                                                    

6:30

1600- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tibbs, Lisa
Prate, Warren

Schmidt, James

Hicklin, Darren
DeLaPaz, Hector

Spring Valley_Daily_June_12_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Batt, Daniel
Black, Jon Crouse, Dennis
Campbell, Ron
Day, David

Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray

Tewhill, Steven
Wunschel, Reina Watson, General
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

New Equipment on Site: N/A

RA-4825GR-Area F-01-061314

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue concrete rubble and soil removal / prep for wall sampling.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/13/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot with possible afternoon showers  ,  Low 
70°F   High 86° F, Wind 5-10 

ZES

Site personnel set up the site for normal intrusive operations.     0803- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet. The team then brought in and set up an empty roll off box. 
The team also fueled and filled the air bottles on the excavators.         0933-The first intrusive team entered the 
ECS, They began filling the roll off with the staged soil from along the driveway footer. They completed the roll off 
and collected the associated composite soil sample.    1009-WBGT work cycle is 75/25.     1041- A Mod D team 
entered the ECS to perform a roll off swap. The full one went out and an empty one came in.  .     1146-Began 
Minicams mid-day challenge. 1215-Minicams are back on line.         1240- A second intrusive team entered the 
ECS, they worked to clean up the area and scrape loose soil back into a pile.         1308-The site is put on lightning 
hold, intrusive team brought out of the ECS.  1458-Site is off lightning hold,  all ECS operations are suspended for 
the day, site  personnel are beginning the end of day / end of week  maintenance and securing the site.                       

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tibbs, Lisa
Prate, Warren

Schmidt, James

Hicklin, Darren
DeLaPaz, Hector

Spring Valley_Daily_June_13_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Batt, Daniel
Black, Jon Crouse, Dennis
Campbell, Ron
Day, David

Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Tewhill, Steven
Wunschel, Reina Swinson, Tom
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd Tibbs, Lisa
Prate, Warren

Schmidt, James

Hicklin, Darren
DeLaPaz, HectorMangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan
Belanger, Knelis ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Site personnel set up the site for normal intrusive operations.     0703- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.         0728-The first intrusive team entered the ECS, They 
began filling the roll off with the staged soil from along the driveway footer. They completed the roll off and 
collected the associated composite soil sample.        0851- A Mod D team entered the ECS to perform a roll off 
swap. The full one went out and an empty one came in.    0900-Bunker Hill personnel are at the Federal Property 
site cutting grass.     1006- A second intrusive team entered the ECS to fill the roll off with soil. The team completed 
the roll off and collected the associated composite soil sample.  1057-Began Minicams mid-day challenge. 1144-
Minicams are back on line.  WBGT work cycle is 75/25.        1158-A Mod D team entered the ECS, they prepared 
and sent out the full roll off box. CARA personnel filled the air bottles on the excavators.  1240-WBGT work 
schedule is 50/50.   1243- All ECS operations are suspended for the day, site  personnel are beginning the end of 
day  maintenance and securing the site.  1315-Parsons personnel are having training on the concrete sampling 
procedures. 1430-Parsons and Zimmer personnel are working at the Federal Property site, dumping cleared roll off 
boxes.                                                                                     

5:30

1600- All personnel off site.  

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/16/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot with possible afternoon showers  ,  Low 
67°F   High 89° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

 Prep for wall sampling / begin sampling

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-061614 and RA-4825GR-Area F-02-061614

Closed cavity items found

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Spring Valley_Daily_June_16_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Batt, Daniel
Black, Jon Crouse, Dennis
Campbell, Ron
Day, David

Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Finish prep for wall sampling / begin sampling

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

The extreme heat this week is causing us to suspend down range operations very early and transition to work at the 
federal property site. This may affect our current schedule.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/17/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and very hot  ,  Low 74°F   High 90° F, Wind 5-10 

ZES

Site personnel set up the site for normal intrusive operations.     0704- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.         0717-The first intrusive team entered the ECS, They 
began dry brushing the basement wall in preparation for sampling. They will brush off soils.        0808- WBGT work 
schedule is 75/25.     0813-WBGT work schedule is 50/50 and rapidly approaching 25/75 for heavy work. The next 
team will be light work.    0852-A second intrusive team entered to try and clean up loose soil and small chunks of 
saprolite that is causing a trip hazard down range.    0900-Bunker Hill personnel are at the Federal Property site 
cutting grass.     0946-WBGT work schedule is 50/50 for level B.  1002-A Mod D team entered the ECS to send out 
full PPE and decontamination water drums. Five PPE and two water drums went out. Also the SM and sample tech 
were in the ECS marking sample grids on the fire place side of the basement wall.        1030- All ECS operations are 
suspended for the day, site  personnel are beginning the end of day  maintenance and securing the site.     1115-
Parsons and Zimmer personnel are working at the Federal Property site, dumping cleared roll off boxes and 
organizing equipment.                                                                                     

5:30

1600- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan
Belanger, Knelis ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd Tibbs, Lisa
Prate, Warren

Schmidt, James

Hicklin, Darren
DeLaPaz, Hector

Spring Valley_Daily_June_17_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Begin sampling of the concrete wall.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

The extreme heat this week is causing us to suspend down range operations very early and transition to work at the 
federal property site. This may affect our current schedule.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/18/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and very hot with possible afternoon 
thunderstorms ,  Low 76°F   High 93° F, Wind 5-10 

ZES

Site personnel set up the site for normal intrusive operations.     0702- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.    0714-WBGT work schedule is 50/50 for level B heavy 
work.     0717-The first intrusive team entered the ECS, They resumed dry brushing the basement wall in 
preparation for sampling. They are brushing off soils, they completed the brushing and exited.               0738-Level 
B operations are suspended due to heat.      0759-A Mod D team entered the ECS to finish marking the sample 
grids on the basement wall.     0900-Bunker Hill personnel are at the Federal Property site cutting grass.        0915-
WBGT temp is 82.5, all ECS operations are suspended for the day, site  personnel are beginning the end of day  
maintenance and securing the site.     1000-Parsons and Zimmer personnel are working at the Federal Property site, 
dumping cleared roll off boxes and organizing equipment. The work day has been changed to 8 hours.     1400- 
Team personnel are off site.                                                                            

5:30

1500- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan
Belanger, Knelis ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd Tibbs, Lisa
Prate, Warren

Schmidt, James

Hicklin, Darren
DeLaPaz, Hector

Spring Valley_Daily_June_18_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott
Buckley Sean EOD

Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

New Equipment on Site: N/A

RA-4825GR-CWS-01, RA-4825GR-CWS-02

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue sampling of the concrete wall.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

The extreme heat this week is causing us to suspend down range operations very early and transition to work at the 
federal property site. This may affect our current schedule.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/19/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and very hot with possible afternoon 
thunderstorms ,  Low 73°F   High 90° F, Wind 5-10 

ZES

Site personnel set up the site for normal intrusive operations.     0701- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.    0708-WBGT work schedule is 75/25 for level B moderate 
work.     0719-The first intrusive team entered the ECS, They began collecting the concrete wall samples. The team 
completed two samples.           0812-A second intrusive team entered the ECS, they leveled the area along the 
basement wall in grid -10/-10. The area needs to be leveled so that the sample teams can use the portable stairs to 
access the top sample grids.     0759-A Mod D team entered the ECS to finish marking the sample grids on the 
basement wall.    0835-WBGT work schedule is 50/50 for light level B. 0900-Bunker Hill personnel are at the 
Federal Property site cutting grass.     0906-A Mod D team entered the ECS to collect monitors and radios.    0920-
All ECS operations are suspended for the day, site  personnel are beginning the end of day  maintenance and 
securing the site.     1000-Parsons and Zimmer personnel are working at the Federal Property site, dumping cleared 
roll off boxes and organizing equipment. The work day has been changed to 8 hours.     1400- Team personnel are 
off site.                                                                            

5:30

1500- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan
Belanger, Knelis ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Pulsirisaroth, Andrew

Life Star

CEHNC
ACCUPERMIT

Vail, Todd Tibbs, Lisa
Prate, Warren

Schmidt, James

Hicklin, Darren
DeLaPaz, Hector
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott
Buckley Sean EOD

Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0700- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.  SM and PM are in the ECS inspecting the site for areas 
of saprolite.       0721-The first intrusive team entered the ECS, They resumed collecting the concrete wall samples. 
The team completed seven samples.           0854-A second intrusive team entered the ECS, they continued 
collecting wall samples. The team completed five samples.    1008-Began MINICAMS mid day challenge.     1120-
MINICAMS are back on line.      1125-The HCL monitor on the CAFS ducting is malfunctioning, Joe Kaputa is 
changing out components.      1145-HCL monitor has been repaired.      1149- A third intrusive team entered the 
ECS, they resumed collecting wall samples. The team cannot reach the top wall samples without the portable stairs 
in place, they are moving to the samples on the fireplace side of the wall.   1250-The team is having difficulty with 
the air hoses, it appears that the hanger clips are tangled, the team exited. The team completed two samples.    1308-
A Mod D team entered the ECS, they sent out full PPE and decontamination water drums. The team then 
untangled the air lines and performed new personnel training with Amy Akbas.      1355-All ECS operations are 
suspended for the day, site  personnel are beginning the end of day / end of week maintenance and securing the 
site.                                                                                 

5:30

1600- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Neidhardt, Dan

New Equipment on Site: N/A

 RA-4825GR-CWS-03 through RA-4825GR-CWS-14

Closed cavity items found

RA-4825GR-CWS-22 and RA-4825GR-CWS-23

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue sampling of the concrete wall.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (2)

We lost some production time due to equipment malfunctions.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/20/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and very hot with possible afternoon 
thunderstorms ,  Low 69°F   High 86° F, Wind 5-10 

ZES

Belanger, Knelis ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Askew, Tom

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd Tibbs, Lisa
Prate, Warren

Schmidt, James

Hicklin, Darren
DeLaPaz, Hector
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray

Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Bredeson, Scott
Prate, Warren

Schmidt, James

Fackett, James
DeLaPaz, Hector

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/23/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot  ,  Low 67°F   High 84° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue sampling of the concrete wall.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

 RA-4825GR-CWS-24 through RA-4825GR-CWS-29

Closed cavity items found

RA-4825GR-CWS-15 and RA-4825GR-CWS-18

RA-4825GR-SCR-094 through RA-4825GR-SCR-096

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0702- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0725-The first intrusive team entered the ECS, They 
resumed collecting the concrete wall samples. The team completed seven samples.        0853-WBGT work cycle is 
75/25.       0900-A second intrusive team entered the ECS, they continued collecting wall samples. The team 
completed three samples.    0935-WBGT work cycle is 50/50.       0959- A Mod D team entered the ECS, they 
repositioned the portable stairs along the basement wall.      1022-Began MINICAMS mid day challenge.     1050-
MINICAMS are back on line.       1120- A third intrusive team entered the ECS, they are bagging up sampling 
trash for head space analyses.       1200-All ECS operations are suspended for the day, site  personnel are beginning 
the end of day  maintenance and securing the site.    1230-Parsons and Zimmer personnel are working at the federal 
property site. They are dumping cleared roll offs and soil drums.                                                                             

5:30

1600- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Spring Valley_Daily_June_23_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray

Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Bredeson, Scott
Prate, Warren

Schmidt, James

Fackett, James
DeLaPaz, Hector

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Day, John

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/24/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot  ,  Low 69°F   High 84° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue the over excavation of grid -10/-10 and -10/-30

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-CWS-19 through RA-4825GR-CWS-21

Closed cavity items found

RA-4825GR-Area F-01-062414 and RA-4825GR-Area F-02-062414

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0703- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.        0717-The first intrusive team entered the ECS, 
They resumed collecting the concrete wall samples. The team completed three samples, all wall sampling 
complete.           0804- A Mod D team entered the ECS, they removed the portable stairs from along the basement 
wall in preparation for over excavating Mt Doom area.   0826-A second intrusive team entered the ECS, they 
began over excavation of grids -10/-10 and -10/-30. The team staged part of the spoils.       0903-WBGT work 
schedule is 75/25 for moderate level B.      0931-A Mod D team entered the ECS, they swapped the bucket on the 
small excavator and set up empty soil drums for filling.   0954-A third intrusive team entered the ECS and began to 
fill soil drums with staged soil. The team completed six drums and collected the associated composite soil samples.  
1021-WBGT work schedule is 50/50 for moderate level B.   1055-Began MINICAMS mid day challenge.     1105-
MINICAMS are back on line.       1133-A Mod D team entered the ECS. CARA personnel are filling air bottles on 
the excavators, Parsons and Zimmer are sending out full soil drums.      1246-WBGT work schedule is 25/75 for 
moderate level B.       1300-All ECS operations are suspended for the day, site  personnel are beginning the end of 
day  maintenance and securing the site.    1330-Parsons and Zimmer personnel are working at the federal property 
site. They are dumping cleared roll offs and soil drums.                                                                             

5:30

1600- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Spring Valley_Daily_June_24_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray

Swinson, Tom
Wunschel, Reina

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Bredeson, Scott
Prate, Warren

Schmidt, James

Fackett, James
DeLaPaz, Hector

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/25/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with possible thunder storms ,  Low 69°F 
High 88° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue the over excavation of grid -10/-10 and -10/-30 and drumming soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-062514 through RA-4825GR-Area F-05-062514

Closed cavity items found

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0703- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0722-The first intrusive team entered the ECS, They 
resumed filling soil drums with staged soil. The team filled twelve soil drums and collected the associated 
composite soil samples.  0756-WBGT is 75/25 for moderate level B.     0827-WBGT is 50/50 for moderate level B. 
0841- A Mod D team entered the ECS, they sent out the full soil drums and brought in empty ones.       0935-A 
second intrusive team entered the ECS, they continued filling soil drums with staged spoils.       052-WBGT work 
schedule is 25/75 for moderate level B.  The second intrusive team filled three drums and collected the associated 
soil sample.      1010-Began MINICAMS mid day challenge.     1030-MINICAMS are back on line.  Site 
management are hoping that afternoon cloud cover will come in and lower the temperature.       1215-All ECS 
operations are suspended for the day, site  personnel are beginning the end of day  maintenance and securing the 
site.                                                                                 

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Spring Valley_Daily_June_25_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray

Swinson, Tom
Wunschel, Reina

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Bredeson, Scott
Prate, Warren

Schmidt, James

Fackett, James
DeLaPaz, Hector

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/26/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with possible thunder storms ,  Low 72°F   
High 89° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue the over excavation of grid -10/-10 and -10/-30 and drumming soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-062614 through RA-4825GR-Area F-06-062614

Closed cavity items found

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0701- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0719-The first intrusive team entered the ECS, They 
resumed filling soil drums with staged soil. The team filled nine soil drums and collected the associated composite 
soil samples.  0756-WBGT is 75/25 for moderate level B.         0834- A Mod D team entered the ECS, they sent out 
the full soil drums and brought in empty ones.   0851-WBGT is 50/50 for moderate level B.    0921-A second 
intrusive team entered the ECS, they continued filling soil drums with staged spoils.  The team filled nine drums and 
collected the associated soil sample.   1017- A Mod D team entered the ECS, they sent out the full soil drums and 
brought in empty ones.         1057-Began MINICAMS mid day challenge.     1110-MINICAMS are back on line.  
Site management are hoping that afternoon cloud cover will come in and lower the temperature, Some of the 
Parsons and Zimmer personnel are at the federal property site working.       1315-All ECS operations are suspended 
for the day, site  personnel are beginning the end of day  maintenance and securing the site.  1400-Team personnel 
are off site, site management are attending the weekly conference call.                                                                            

5:30

1500- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Spring Valley_Daily_June_26_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray

Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Bredeson, Scott
Prate, Warren

Schmidt, James

Fackett, James
DeLaPaz, Hector

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Shott, Ken

Day, John

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/27/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot  ,  Low 72°F   High 86° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue the over excavation of grid -10/-10 and -10/-30 and drumming soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-062714 through RA-4825GR-Area F-10-062714

Closed cavity items found

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0703- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.        0722-The first intrusive team entered the ECS, 
They resumed filling soil drums with staged soil. The team filled twenty one soil drums and collected the 
associated composite soil samples.  0832-WBGT is 75/25 for moderate level B.      0901-A second intrusive team 
entered the ECS, they continued filling soil drums with staged spoils.  The team filled nine drums and collected 
the associated soil samples.     0920-WBGT is 50/50 for moderate level B.      1005-Began MINICAMS mid day 
challenge.     1030-MINICAMS are back on line.      1047- A Mod D team entered the ECS, The team sent out 
three loads of full soil drums. CARA personnel filled the air bottles on the excavators.          1250-All ECS 
operations are suspended for the day, site  personnel are beginning the end of day / end of week  maintenance and 
securing the site.                                                                                

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Spring Valley_Daily_June_27_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom

Wunschel, Scott
EOD

Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Tucker, Willie
Prate, Warren

Schmidt, James

Fackett, James
Duff, Todd

ERT

Powell, Kirah
Alfaro, Walter

CENAB

Shott, Ken

Day, John

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/30/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot  ,  Low 72°F   High 88° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue the over excavation of grid -10/-10 and -10/-30 and drumming soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Working eight hour days beginning today until the end of summer.

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-063014 through RA-4825GR-Area F-08-063014

Closed cavity items found

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0701- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.        0725-The first intrusive team entered the ECS, 
They resumed filling soil drums with staged soil. The team filled twelve soil drums and collected the associated 
composite soil samples.       0901-A second intrusive team entered the ECS, they continued filling soil drums with 
staged spoils.  The team filled twelve drums and collected the associated soil samples.    0939-WBGT is 75/25 for 
moderate level B.      1000-WBGT is 50/50 for moderate level B.      1030-Began MINICAMS mid day challenge.   
1050-MINICAMS are back on line.      1120- A Mod D team entered the ECS, The team sent out two loads of full 
soil drums. CARA personnel filled the air bottles on the excavators.          1326-All ECS operations are suspended 
for the day, site  personnel are beginning end of day maintenance and securing the site.                                             

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Spring Valley_Daily_June_30_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Tucker, Willie
Prate, Warren

Schmidt, James

Fackett, James
Duff, Todd

ERT

Perry, Brian
Alfaro, Walter

CENAB

Shott, Ken

Day, John

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/01/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot  ,  Low 74°F   High 91° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Begin demolition of basement wall and fireplace.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Working eight hour days beginning today until the end of summer.

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-Grab 16 thru  RA-4825GR-Area F-Grab 18

Closed cavity items found

RA-4825GR-Area F-01-070114 and RA-4825GR-Area F-02-070114

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0701- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.        0731-The first intrusive team entered the ECS, they 
began collecting grab soil samples from the over excavated area in grids -10/-10 and -10/-30       0800-WBGT is 
75/25 for moderate level B. 0820- After collecting the three samples the team began filling soil drums with the 
remainder of staged spoils. The team filled three drums and collected the associated soil sample.   0833-WBGT is 
50/50 for moderate level B.       0858-A second intrusive team entered the ECS, they continued filling soil drums 
with staged spoils.  The team filled three drums and collected the associated soil sample.    0930-WBGT is 25/75 
for moderate level B.        0944-A Mod D team entered the ECS, they began moving and reorganizing equipment in 
preparation for demolition of the basement wall.    1014-Began MINICAMS mid day challenge.     1030-
MINICAMS are back on line.      1058- A Mod D team entered the ECS, The team sent out a load of full soil 
drums and finished organizing equipment. CARA personnel filled the air bottles on the excavators.          1200-All 
ECS operations are suspended for the day, site  personnel are beginning end of day maintenance and securing the 
site.   1230-Parsons and Zimmer personnel are at the federal property site dumping cleared soil drums.                      

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Spring Valley_Daily_July_01_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd Tucker, Willie
Prate, Warren

Schmidt, James

Fackett, James
Duff, Todd

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/02/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot  ,  Low 74°F   High 93° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue demolition of basement wall and fireplace.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Working eight hour days beginning today until the end of summer.

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-SCR-097 through RA-4825GR-SCR-099

Closed cavity items found

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0701- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.        0727-The first intrusive team entered the ECS, 
they began operations by double bagging the used filters for the CAFS ducting. They will be sent for head space 
analyses.  After bagging the filters the team began using the jackhammer to demo the remainder of the basement 
wall.       0756-WBGT is 75/25 for light level B.      0847-A Mod D team entered the ECS, they are cutting rebar in 
the area that was jack hammered. The team is also bringing in an empty roll off box.  0916-WBGT is 25/75 for 
light level B. SM entered the ECS to take measurements of third tent beam location.           0945-All ECS 
operations are suspended for the day, site  personnel are beginning end of day maintenance and securing the site.   
1015-Parsons and Zimmer personnel are at the federal property site dumping cleared soil drums.                              

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Spring Valley_Daily_July_02_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy

Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul

Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0703- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0722-The first intrusive team entered the ECS, they 
began operations using the jackhammer to continue demo of the basement wall.        0847-A Mod D team entered 
the ECS, they are swapping the jackhammer head for the bucket on the excavator.      0918-A second intrusive 
team entered the ECS, they are moving the rubble toward the driveway in preparation for loading in a roll off box.   
0929-WBGT is 50/50 for light level B.      0943-WBGT is 25/75 for light level B.    0956-Began MINICAMS mid-
day challenge.    1010-MINICAMS are back on line.  1035-A Mod D team entered the ECS, CARA personnel 
filled the air bottles on the excavators, Parsons personnel swapped the filter on the CAFS ducting and secured the 
monitors.   1105-All ECS operations are suspended for the day, site  personnel are beginning end of day / end of 
week maintenance and securing the site.   1230-Parsons personnel are working on submitting expense reports on 
the new system.                                                                             

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue demolition of basement wall and fireplace.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Working eight hour days beginning today until the end of summer.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/03/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot  ,  Low 74°F   High 90° F, Wind 5-10 

ZES

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd Tucker, Willie
Prate, Warren

Schmidt, James

Fackett, James
Duff, Todd

Spring Valley_Daily_July_03_2014.xlsx
Summary Page 1 of 5 10/28/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tucker, Willie
Prate, Warren

Schmidt, James

Fackett, James
Duff, Todd

ERT

Bagley, John
Alfaro, Walter

CENAB

Shott, Ken

Day, John

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/07/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot  ,  Low 74°F   High 94° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue demolition of basement wall and fireplace.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.  Slight delay in level B operations due to one of 
the medics being late.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Working eight hour days beginning today until the end of summer.

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0703- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0741-The first intrusive team entered the ECS, they 
began operations by moving more rubble toward the driveway for loading. After this the team loaded the empty roll 
off box.      0906-WBGT is 75/25 for light level B.      0920-A Mod D team entered the ECS, they prepared and 
swapped out the roll off, an empty one was brought in and set up.      1015-Began MINICAMS mid-day challenge.   
1038-MINICAMS are back on line.     1056-A second intrusive team entered the ECS, they are  loading a roll off 
box with staged rubble.      1057-WBGT is 50/50 for light level B.        1111-WBGT is 25/75 for light level B.        
1130-All ECS operations are suspended for the day, site  personnel are beginning end of day maintenance and 
securing the site.   1200-Some Parsons personnel are working on submitting expense reports on the new system. 
Some Parsons and Zimmer personnel are working at the federal property site.                                                            

5:30

1400- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Spring Valley_Daily_July_07_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tucker, Willie
Prate, Warren

Schmidt, James

Fackett, James
Duff, Todd

ERT

German, Helen
Alfaro, Walter

CENAB

Shott, Ken

Day, John

Byrd, Richard

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/08/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot possible afternoon thunder storms ,  Low 
75°F   High 95° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue demolition of basement wall and fireplace.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.  

Activities anticipated for tomorrow:

Instructions given by government personnel:

Working eight hour days beginning today until the end of summer.

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0702- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0741-The first intrusive team entered the ECS, they filled 
the empty roll off box.    0823-WBGT is 75/25 for light level B.      0835-A Mod D team entered the ECS, they 
swapped the bucket for the jackhammer attachment. CARA personnel filled the air bottle on the large excavator.    
0922-A second intrusive team entered the ECS, they continued demolition of the wall in the area where the 
fireplace was.     0942-WBGT is 50/50 for light level B.  1016-Began MINICAMS mid-day challenge.    1035-
MINICAMS are back on line.          1057-WBGT is 50/50 for light level B.      1051-A Mod D team entered the 
ECS to perform a roll off swap, the full one went out and an empty came in.  1147-WBGT is 25/75 for light level 
B.        1220-All ECS operations are suspended for the day, site  personnel are beginning end of day maintenance 
and securing the site. Some Parsons and Zimmer personnel are working at the federal property site.                           

5:30

1400- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Spring Valley_Daily_July_08_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott
Buckley, Sean EOD

Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0703- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0728-The first intrusive team entered the ECS, they 
resumed demolition of the basement wall.          0909-A Mod D team entered the ECS, they swapped the 
jackhammer attachment for the bucket.         0928-A second intrusive team entered the ECS, they worked on filling 
the empty roll off box with staged rubble.     1024-WBGT is 75/25 for light level B.  1044-Began MINICAMS mid-
day challenge.    1050-MINICAMS are back on line.            1113-A Mod D team entered the ECS to perform a roll 
off swap, the full one went out and an empty came in. The team also put the jackhammer attachment back on the 
large excavator. CARA personnel filled the air bottles on the excavators.      1152-WBGT is 50/50 for light level B.  
1225-All ECS operations are suspended for the day, site  personnel are beginning end of day maintenance and 
securing the site. Some Parsons and Zimmer personnel are working at the federal property site.                                 

5:30

1400- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue demolition of basement wall and fireplace.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.  

Activities anticipated for tomorrow:

Instructions given by government personnel:

Working eight hour days beginning today until the end of summer.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/09/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot  ,  Low 76°F   High 90° F, Wind 5-10 

ZES

ERT

Bagley, John
Alfaro, Walter

CENAB
Day, John

Byrd, Richard

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Pulsirisaroth, Andrew

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tucker, Willie
Prate, Warren

Schmidt, James

Fackett, James
Duff, Todd

Spring Valley_Daily_July_09_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0703- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0722-The first intrusive team entered the ECS, they 
resumed demolition of the basement wall. The team completed the demolition of the basement wall under tent 
location one.       0905-A Mod D team entered the ECS, they swapped the jackhammer attachment for the bucket.      
0922-A second intrusive team entered the ECS, they worked on filling the empty roll off box with staged rubble.     
0948-WBGT is 75/25 for light level B.     0958-WBGT is 50/50 for light level B.       1015-Began MINICAMS mid-
day challenge.    1025-MINICAMS are back on line.            1048-A Mod D team entered the ECS to perform a roll 
off swap, the full one went out and an empty came in. The team also sent out decon water and PPE drums. CARA 
personnel filled the air bottles on the excavators.      1145-WBGT is 25/75 for light level B.        1220-All ECS 
operations are suspended for the day, site  personnel are beginning end of day maintenance and securing the site. 
Some Parsons and Zimmer personnel are working at the federal property site.    1300-Site management attended the 
weekly conference call.                                                                        

5:30

1400- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Excavate soils from behind old fireplace location.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.  

Activities anticipated for tomorrow:

Instructions given by government personnel:

Working eight hour days beginning today until the end of summer.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/10/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with possible thunder storms  ,  Low 72°F  
High 87° F, Wind 5-10 

ZES

ERT

Bagley, John
Alfaro, Walter

CENAB
Day, John

Byrd, Richard

Martin, JR

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tucker, Willie
Prate, Warren

Schmidt, James

Fackett, James
Duff, Todd

Spring Valley_Daily_July_10_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tucker, Willie
Prate, Warren

Schmidt, James

Fackett, James
Duff, Todd

ERT

Bagley, John
Alfaro, Walter

CENAB
Day, John

Byrd, Richard

Martin, JR

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/11/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with possible thunder storms  ,  Low 71°F  
High 85° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Fill soil drums with contaminated soils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The heat continues to be an issue, reducing production in the ECS.  

Activities anticipated for tomorrow:

Instructions given by government personnel:

PDT decided to continue excavation of contaminated soil area, begin on Monday.

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0703- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.        0722-The first intrusive team entered the ECS, 
they loaded the last of the rubble from the basement wall into a roll off box.     0851-A second intrusive team 
entered the ECS, they excavated and staged soils from the area behind where the fire place stood, grid -10/-10. No 
AUES materials were found.      1033-Began MINICAMS mid-day challenge.    1050-MINICAMS are back on 
line.            1123-A Mod D team entered the ECS they prepped and sent out the full roll off box. The team also 
brought in and staged empty soul drums for next week. CARA personnel performed maintenance on the down 
range air lines and equipment.          1225-All ECS operations are suspended for the day, site  personnel are 
beginning end of day / end of week maintenance and securing the site.   1330-Site management attended a PDT 
call to discuss contaminated soil in the area called Mt Doom.                                                                    

5:30

1400- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy

Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed

Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina Wade, Robert
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tucker, Robin
Prate, Warren

Schmidt, James

Nguyen, Phuong
Tucker, Willie

ERT

German, Helen
Alfaro, Walter

CENAB

Byrd, Richard

Martin, JR

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/14/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with possible thunder storms  ,  Low 
73°F   High 92° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Fill soil drums with contaminated soils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0701- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0721-The first intrusive team entered the ECS, they 
excavated and staged suspect contaminated soil from grids-10/-10 and -10/-30. The team then began filling soil 
drums, they completed six soil drums and collected the associated soil samples.    0915-A second intrusive team 
entered the ECS, they continued to fill soil drums. The team filled fifteen drums and collected the associated soil 
samples.     1024-Began MINICAMS mid-day challenge.    1040-MINICAMS are back on line.            1121-A 
Mod D team entered the ECS to sent out the filled soil drums and bring in and stage empty ones. The team sent out 
two loads of drums.          1255-All ECS operations are suspended for the day, site  personnel are beginning end of 
day  maintenance and securing the site.  Some Parsons and Zimmer personnel are working at the federal property 
site. They are working on the drum storage area and dumping cleared drums.                                                             

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy

Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David Martinez, Saul
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed

Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina Wade, Robert
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0700- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0717-The first intrusive team entered the ECS,  the team 
began filling soil drums. They completed twelve soil drums and collected the associated soil samples.    0846-A 
second intrusive team entered the ECS, they continued to fill soil drums. The team filled nine drums and collected 
the associated soil samples.     1010-A third intrusive team entered the ECS to finish the drum set, they completed 
the drum set and the associated soil sample.   1029-Began MINICAMS mid-day challenge.    1048-MINICAMS 
are back on line.            1112-A Mod D team entered the ECS to sent out the filled soil drums and bring in and 
stage empty ones. The team sent out two loads of drums. CARA personnel filled the air bottles on the excavators 
and Zimmer personnel fueled the excavators.         1250-All ECS operations are suspended for the day, site  
personnel are beginning end of day  maintenance and securing the site.                                                                      

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums with contaminated soils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/15/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with possible thunder storms  ,  Low 
67°F   High 91° F, Wind 5-10 

ZES

ERT

German, Helen
Alfaro, Walter

CENAB

Byrd, Richard

Martin, JR

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tucker, Robin
Prate, Warren

Schmidt, James

Nguyen, Phuong
Tucker, Willie
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy

Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina Wade, Robert
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0703- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0720-The first intrusive team entered the ECS,  the team 
began filling soil drums. They completed twenty one soil drums and collected the associated soil samples.  0850-A 
team in Mod D PPE entered the ECS to send out full soil drums. The team sent out two loads of drums.        1015-
Began MINICAMS mid-day challenge.    1040-MINICAMS are back on line.  1101-A second intrusive team 
entered the ECS, they scraped up more soil then continued to fill soil drums. The team filled nine drums and 
collected the associated soil samples.     1243-A Mod D team entered the ECS to sent out the filled soil drums and 
bring in and stage empty ones. The team sent out one load of drums.          1326-All ECS operations are suspended 
for the day, site  personnel are beginning end of day  maintenance and securing the site.                                             

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

New Equipment on Site: N/A

 RA-4825GR-Area F-01-071614 through RA-4825GR-Area F-10-071614

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums with contaminated soils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/16/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot   ,  Low 65°F   High 84° F, Wind 5-10 

ZES

ERT

Bagley, John
Alfaro, Walter

CENAB

Byrd, Richard

Martin, JR

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tucker, Robin
Prate, Warren

Schmidt, James

Nguyen, Phuong
Tucker, Willie
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy

Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina Wade, Robert
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0708- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.        0725-The first intrusive team entered the ECS,  the team 
began filling soil drums. They completed twenty four soil drums and collected the associated soil samples.  0850-A 
team in Mod D PPE entered the ECS to send out full soil drums. The team sent out two loads of drums.     0900-
Twelve drums (4825GR-ESW-Area F-556 through 4825GR-ESW-Area F-561 and 4825GR-ESW-Area F-565  
through 4825GR-ESW-Area F-570) and one roll off (279888) re-sampled at the federal property site. Samples 
submitted to ALS, samples require TCLP-SVOC analysis due to lab mistake   1104-Began MINICAMS mid-day 
challenge.    1120-MINICAMS are back on line.  1137-A second intrusive team entered the ECS, they  continued to 
fill soil drums. The team filled nine drums and collected the associated soil samples.     1234-A Mod D team entered 
the ECS to sent out the filled soil drums and bring in and stage empty ones. The team sent out two loads of drums. 
The team sent out decon water and PPE drums with the soil.    1300-Site management attended the weekly 
conference call.     1335-All ECS operations are suspended for the day, site  personnel are beginning end of day  
maintenance and securing the site.                                                                      

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

New Equipment on Site: N/A

RA-4825GR-Area F-01-071714 through RA-4825GR-Area F-11-071714

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums with contaminated soils.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/17/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot   ,  Low 65°F   High 80° F, Wind 5-10 

ZES

ERT

Bagley, John
Alfaro, Walter

CENAB

Byrd, Richard

Martin, JR

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tucker, Willie
Prate, Warren

Schmidt, James

Tucker, Robin
Nguyen, Phuong
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy

Crouse, Dennis
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe Rhoden, Yancey
Mantel, Dawn Rodrigues, Arielle
McVey, Ed
Nelms, Bobby Steele, Ray
Salo, Wyatt Swinson, Tom
Wunschel, Reina Wade, Robert
Wunschel, Scott
Buckley, Sean EOD

Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burkes, Eric

Carnicon, Richard

Middleton, Micah

Chaffman, Corey

Site personnel set up the site for normal intrusive operations.     0701- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet. SM and PM went into the structure to see if the excavation 
area in grid -10/-10 and -10/-30 (mount doom) has been excavated to rock yet. The inspection was inconclusive due 
to loose soil in the bottom of the area.       0732-The first intrusive team entered the ECS,  the team began by 
scraping loose soils into a pile then began filling soil drums. They completed twelve soil drums and collected the 
associated soil samples.      0908-A second intrusive team entered the ECS, they collected two grab soil sampled 
(19&20) from the bottom of the mount doom excavation area. After collecting the samples they put pieces of dirty 
GOE-fabric in drums for disposal.   1008-Began MINICAMS mid-day challenge.    1025-MINICAMS are back on 
line.       1047-A Mod D team entered the ECS to sent out the filled soil drums and bring in and stage empty ones. 
The team sent out one of drums. SM and PM went in again to check the excavation area. It appears that the area is 
partially rock and partially competent saprolite.    1100-Site management attended a PDT call. It was decided on the 
call to suspend further excavation of -10/-10 and -10/-30 (mount doom) area. The site will begin final scrape of 
entire excavated area under the tent in preparation for the Baltimore COE geologist on Monday the 28th.    1140-
All ECS operations are suspended for the day, site  personnel are beginning end of day / end of week  maintenance 
and securing the site.                                                                      

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

New Equipment on Site: N/A

RA-4825GR-Area F-01-071814 through RA-4825GR-Area F-04-071814

Closed cavity items found

4825GR-Area F-Grab 19 and 4825GR-Area F-Grab 20

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Begin final scrape.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/18/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot   ,  Low 61°F   High 80° F, Wind 5-10 

ZES

Nguyen, Phuong

ERT

Murdock, Mark
Alfaro, Walter

CENAB

Byrd, Richard

Martin, JR

Heard, Irvin

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Bredeson, Scott

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Tucker, Willie
Prate, Warren

Schmidt, James

Tucker, Robin
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Middleton, Michah
Day, David Rhoden, Yancy
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Steele, Ray
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Heard, Irvin

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong

German, Helen
Alfaro, Walter

CENAB

Byrd, Richard

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/21/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot   ,  Low 61°F   High 80° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue final scrape.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

 RA-4825GR-Area F-01-072114 through RA-4825GR-Area F-07-072114

Closed cavity items found

Site personnel set up the site for normal intrusive operations.     0701- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.         0722-The first intrusive team entered the ECS,  the team 
began by performing the final scrape of the excavation area in -10/-10 and -10/-30 (mount doom). All material from 
this area will be put in soil drums. They completed twenty one soil drums and collected the associated soil samples.  
0953-A Mod D team entered the ECS to take out the full soil drums, the team sent out two loads of drums. CARA 
personnel filled the air bottles on the excavators.    1056-Began MINICAMS mid-day challenge.    1120-
MINICAMS are back on line.       1132-A Mod D team entered the ECS to bring in and set up an empty roll off 
box.     1215-A second intrusive team entered the ECS, they began to perform the final scrape of the area outside 
mount doom. They are staging soil for load out tomorrow.  1314-All ECS operations are suspended for the day, site 
personnel are beginning end of day  maintenance and securing the site.                                                                      

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Middleton, Michah
Day, David Rhoden, Yancy
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Steele, Ray
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for normal intrusive operations.     0701- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.         0717-The first intrusive team entered the ECS,  
the team began loading the staged spoils into the empty roll off box. They filled the roll off, collected the 
associated soil sample and resumed the scrape of the area.      0905-A Mod D team entered the ECS to perform a 
roll off swap. One full box went out and one empty came in.       1004-Began MINICAMS mid-day challenge.    
1042-MINICAMS are back on line.     1050-A second intrusive team entered the ECS, they filled the empty roll 
off box with staged spoils then collected the associated composite soil sample.           1151-A Mod D team entered 
the ECS to perform a roll off swap. One full box went out and one empty came in. CARA personnel filled the air 
bottles on the excavators.        1307-All ECS operations are suspended for the day, site  personnel are beginning 
end of day  maintenance and securing the site.                                                                      

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

New Equipment on Site: N/A

RA-4825GR-Area F-01-072214 and RA-4825GR-Area F-02-072214

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue final scrape.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/22/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot   ,  Low 73°F   High 87° F, Wind 5-10 

ZES

German, Helen
Alfaro, Walter

CENAB

Byrd, Richard

Martin, JR

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Heard, Irvin

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Middleton, Michah
Day, David Rhoden, Yancy
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Steele, Ray
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for normal intrusive operations.     0702- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.         0721-The first intrusive team entered the ECS,  the team 
began loading the staged spoils into the empty roll off box. They filled the roll off, collected the associated soil 
sample and resumed the scrape of the area.      0833-A Mod D team entered the ECS to perform a roll off swap. 
One full box went out and one empty came in.    0929-WBGT work cycle is 75/25 for light level B.    0934-A 
second intrusive team entered the ECS, they filled the empty roll off box with staged spoils then collected the 
associated composite soil sample.    0951-WBGT work cycle is 50/50 for light level B.   1015-Began MINICAMS 
mid-day challenge.    1040-MINICAMS are back on line.        1046-A Mod D team entered the ECS to perform a 
roll off swap. One full box went out and one empty came in.      1140-WBGT Work cycle is 25/75 for light level B.  
1146-All ECS operations are suspended for the day, site  personnel are beginning end of day  maintenance and 
securing the site.   Parsons and Zimmer personnel will be working at the Federal Property site.                                  

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

New Equipment on Site: N/A

 RA-4825GR-Area F-01-072314 and RA-4825GR-Area F-02-072314

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue final scrape.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/23/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot   ,  Low 75°F   High 92° F, Wind 5-10 

ZES

Bagley, John
Alfaro, Walter

CENAB

Byrd, Richard

Martin, JR

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Heard, Irvin

Watson, Carlton

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Middleton, Michah
Day, David Rhoden, Yancy
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Steele, Ray
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for normal intrusive operations.     0701- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.         0715-The first intrusive team entered the ECS,  the 
team began loading the staged spoils into the empty roll off box. They filled the roll off, collected the associated 
soil sample.      0838-A Mod D team entered the ECS to perform a roll off swap. One full box went out and one 
empty came in.      0943-A second intrusive team entered the ECS, they filled the empty roll off box with staged 
spoils then collected the associated composite soil sample.      1039-Began MINICAMS mid-day challenge.    1100-
MINICAMS are back on line.        1105-SM met with Carrie Johnson, Ron Rains and the Korean ambassadors 
representative at the ambassadors property. The meeting was to discuss installation of trees to block view of 
equipment on the 4825 property. Ron Rains will get a quote for three different types of trees for consideration.     
1111-A Mod D team entered the ECS to perform a roll off swap, and fill air bottles on the excavators.  One full 
box went out, an empty box did not come in due to DC Water. DC Water showed up unannounced and proceeded 
to replace a manhole cover in the middle of the street in front of the ECS. The traffic pattern is disrupted and 
portions of the road are completely blocked.      1145-All ECS operations are suspended for the day, site  personnel 
are beginning end of day  maintenance and securing the site.   Parsons and Zimmer personnel will be working at 
the Federal Property site.  1300-Site management attended the weekly conference call.                                              

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Bagley, John
Alfaro, Walter

CENAB

Byrd, Richard

Martin, JR

New Equipment on Site: N/A

RA-4825GR-Area F-01-072414 and RA-4825GR-Area F-02-072414

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue final scrape.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/24/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with possible thunder storms  ,  Low 74°F  
High 81° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Heard, Irvin

Yoon, Jonathan

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Pulsirisaroth, Anthony

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Middleton, Michah
Day, David Rhoden, Yancy
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Steele, Ray
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott
Buckley, Sean EOD

Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Heard, Irvin

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/25/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot ,  Low 66°F   High 83° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Begin decontamination of tools.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-072514

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Treio, Anton
Mantaluan, Jose

Neidhardt, Dan ERT

Murdock, Mark
Powell, Kirah

CENAB

Byrd, Richard

Martin, JR

Site personnel set up the site for normal intrusive operations.     0702- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.         0718-The first intrusive team entered the ECS,  the team 
completed the final scrape of excavated area under tent location 1 (area F). They staged the collected soil.      0845-
A Mod D team entered the ECS, they brought in and set up an empty roll off box.      0921-A second intrusive team 
entered the ECS, they filled the empty roll off box with the remainder of staged spoils then collected the associated 
composite soil sample.      1023-SM and PM entered the ECS to confirm the completion of the final scrape and 
insure that the area is ready for inspection by the Baltimore COE geologist.    1034-Began MINICAMS mid-day 
challenge.    1115-MINICAMS are back on line.       1127-A Mod D team entered the ECS to prep and send out 
the full roll off box. The team also sent out a load of decontamination water and PPE drums.      1230-All ECS 
operations are suspended for the day, site  personnel are beginning end of day / end of week maintenance and 
securing the site.                                                                   

5:30

1400- All personnel off site.  
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Middleton, Michah
Day, David Rhoden, Yancy
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Steele, Ray
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for normal intrusive operations.     0702- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet.         0810-The first intrusive team entered the ECS,  the team 
began by bagging up two bags of CAFS inlet filters and two bags of down range trash. All items were double 
bagged and sent for head space analyses. After bagging the scrap the team began to process AUES glass that has 
been stored in the kill bucket. The glass is from the debris area, it is being washed, rinsed and dried in preparation 
for head space analyses.       0947-The site lost medical support, one of the medics came down ill and had to be 
taken to the hospital. Down range team was sent out of the ECS and the site was put on standby, Life star is trying 
to find a replacement medic.         0953-Began MINICAMS mid-day challenge.    1025-MINICAMS are back on 
line.         1130-Life Star confirmed that a replacement medic was not available today, all intrusive operations 
suspended.        1143-A Mod D team entered the ECS to collect hand held monitors.      1145-All ECS operations 
are suspended for the day, site  personnel are beginning end of day maintenance and securing the site.   Parsons and 
Zimmer personnel are working at the Federal Property site.   Due to one of the grab samples in grid -10/-10 coming 
back with the presence of ABPs the site management attended a PDT call. It was decided on the call to continue to 
excavate the contaminated area.                                                             

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
German, Helen

CENAB

Byrd, Richard

Martin, JR

New Equipment on Site: N/A

RA-4825GR-SCR-100 thru RA-4825GR-SCR-103

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue to excavate the contaminated area of grid -10/-10 to refusal.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Continue to excavate the contaminated area of grid -10/-10 to refusal.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/28/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with possible thunder storms,  Low 73°F   
High 83° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Heard, Irvin

Life Star

CEHNC
ACCUPERMIT

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong

Spring Valley_Daily_July_28_2014.xlsx
Summary Page 1 of 5 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Middleton, Michah
Day, David Rhoden, Yancy
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Steele, Ray
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott
Buckley, Sean EOD

Lauder, Ben
Neidhardt, Dan Mackenzie, Lee
Treio, Anton
Mantaluan, Jose

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for normal intrusive operations.   When site personnel arrived we discovered that the 
emergency generator had been running since 0230. After the meeting the SM and Baltimore COE representative 
worked with the AU electrician to find the problem. At 0610 the AU electrician found that a 600 amp fuse was 
blown on the AU side of our power supply. AU had the problem solved at 0659 and the generator turned off.   
0727- A team in Mod-D PPE entered the ECS, they set up monitors, changed the filter on the CAFS inlet.         
0749-The first intrusive team entered the ECS,  the team began by bagging up scrap AUES glass that was 
decontaminated yesterday. The scrap was double bagged and sent for head space analyses. After bagging the scrap 
the team resumed excavation of the contaminated area in grid -10/-10.  The team hit refusal at approx 9.5 feet from 
current ground surface. The team exited at 1006.       0830-Bunker Hill personnel on site at the federal property site 
cutting grass.  1014-Began MINICAMS mid-day challenge.    1045-MINICAMS are back on line.        1103-SM 
and PM entered the ECS to assess the over excavation of the contaminated area in -10/-10. PM determined that we 
are in rock, also a small amount of ground water is collecting in the bottom of the excavation.   1112-A Mod D 
team entered the ECS to refuel the excavators and bring in empty soil drums.   1200-A second intrusive team is in 
the ECS to fill soil drums with staged spoils. The team filled fifteen drums and collected the associated composite 
soil samples.   1336-All ECS operations are suspended for the day, site  personnel are beginning end of day 
maintenance and securing the site.                                                              

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Johnson, Tion
German, Helen

CENAB

Byrd, Richard

Martin, JR

New Equipment on Site: N/A

RA-4825GR-Area F-01-072914 through RA-4825GR-Area F-05-072914

Closed cavity items found

AUES glass scrap  RA-4825GR-SCR-104 (2.25lbs.)

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Fill soil drums. Baltimore geologist inspection.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/29/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot ,  Low 62°F   High 79° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Heard, Irvin

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong

Spring Valley_Daily_July_29_2014.xlsx
Summary Page 1 of 5 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Middleton, Michah
Day, David Rhoden, Yancy
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Steele, Ray
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott
Buckley, Sean EOD

Lauder, Ben
Neidhardt, Dan Mackenzie, Lee
Treio, Anton
Mantaluan, Jose

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Heard, Irvin

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Bredeson, Scott

Nguyen, Phuong

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/30/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot ,  Low 62°F   High 82° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Collect confirmation samples from area F. 

Problems encountered/resolutions:  

Contractors
Cheryl Webster,  Baltimore COE geologist

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-073014 through RA-4825GR-Area F-08-073014

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Bagley, John
German, Helen

CENAB

Byrd, Richard

Martin, JR

Site personnel set up the site for normal intrusive operations.    0705- A team in Mod-D PPE entered the ECS, they 
set up monitors, changed the filter on the CAFS inlet. The team also sent out two loads of soil drums, CARA 
personnel filled the air bottles on the excavators. SM was down range laying out the grids in the excavated areas of 
area F in preparation for the Baltimore COE geologist.        0846-The first intrusive team entered the ECS,  the 
team began filling soil drums with staged spoils. The team filled twelve drums and collected the associated 
composite soil samples.       0900-Bunker Hill personnel on site at the federal property site cutting grass.     1006-
SM, PM and Baltimore geologist entered the ECS. The geologist inspected the excavated area and found that grid -
10/-10 is excavated to rock, all other grids are competent saprolite.      1037-Began MINICAMS mid-day 
challenge.    1050-MINICAMS are back on line.          1107-A Mod D team entered the ECS to perform a drum 
swap, twelve full went out and twelve empty cam in.   1150-A second intrusive team is in the ECS to fill soil drums 
with staged spoils. The team filled twelve drums and collected the associated composite soil samples.          1107-A 
second Mod D team entered the ECS to perform a drum swap, twelve full went out and twelve empty cam in.          
1322-All ECS operations are suspended for the day, site  personnel are beginning end of day maintenance and 
securing the site.                                                              

5:30

1400- All personnel off site.  

Spring Valley_Daily_July_30_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Middleton, Michah
Day, David Rhoden, Yancy
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Steele, Ray
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenzie, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Heard, Irvin

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/31/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot ,  Low 62°F   High 84° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Fill soil drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-FL-(-30,-10)-01-6.1,  RA-4825GR-FL-(-30,-30)-01-4.75,  RA-
4825GR-FL-(-30,-50)-01-6.11,  RA-4825GR-FL-(-30,-70)-01-7.3,  RA-4825GR-FL-
(-10,-70)-01-13.9,  RA-4825GR-FL-(-10,-50)-01-11.5, RA-4825GR-FL-(-10,-30)-
01-10.5

Closed cavity items found

RA-4825GR-Area F-01-073114 through RA-4825GR-Area F-06-073114

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Murdock, Mark

CENAB

Byrd, Richard

Martin, JR

Site personnel set up the site for normal intrusive operations.    0705-1- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.        0846-The first intrusive team entered the ECS,  the 
team began collecting the confirmation samples from the grids in area F. The team collected five samples and then 
exited the ECS.       0926-A second intrusive team entered the ECS, they continued to collect confirmation samples 
from area F. The team collected the last two samples and then began to fill soil drums with staged spoils. The team 
filled six drums and collected the associated composite soil samples.      1029-Began MINICAMS mid-day 
challenge.    1100-MINICAMS are back on line.          1116-A Mod D team entered the ECS to perform a drum 
swap, six full went out and six empty came in.       1152-A third intrusive team is in the ECS to fill soil drums with 
staged spoils. The team filled twelve drums and collected the associated composite soil samples.          1249-A Mod 
D team entered the ECS to perform a drum swap, twelve full went out and twelve empty cam in.       1300-Site 
management attended the weekly conference call.      1325-All ECS operations are suspended for the day, site  
personnel are beginning end of day maintenance and securing the site.                                                              

5:30

1400- All personnel off site.  

Spring Valley_Daily_July_31_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Middleton, Michah
Day, David Rhoden, Yancy
Kaputa, Joe Rodrigues, Arielle
Mantel, Dawn Steele, Ray
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Heard, Irvin

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/01/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with possible thunder storms,  Low 70°F   
High 77° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Fill soil drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

4825GR-Area F-01-080114 through RA-4825GR-Area F-08-080114

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Murdock, Mark

CENAB

Byrd, Richard

Martin, JR

Site personnel set up the site for normal intrusive operations.    0701- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.        0720-The first intrusive team entered the ECS,  the 
team  began to fill soil drums with staged spoils. The team filled twelve drums and collected the associated 
composite soil samples.         0858-A Mod D team entered the ECS to perform a drum swap, twelve full went out 
and twelve empty came in.        0932-A second intrusive team entered the ECS and continued filling drums with 
staged spoils. The team filled twelve drums and collected the associated composite soil samples.         1036-Began 
MINICAMS mid-day challenge.    1050-MINICAMS are back on line.          1115-A Mod D team entered the ECS 
to perform a drum swap, twelve full went out and twelve empty came in. The team also sent out a second load of 
drums with decontamination water and PPE. CARA personnel filled the air bottles on the excavators.            1235-
All ECS operations are suspended for the day, site  personnel are beginning end of day / end of week maintenance 
and securing the site.                                                              

5:30

1400- All personnel off site.  

Spring Valley_Daily_August_01_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron McCulloh, Frank
Day, David Middleton, Michah
Kaputa, Joe Rhoden, Yancy
Mantel, Dawn Rodrigues, Arielle
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Lewis, Leon

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/04/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with possible thunder storms,  Low 67°F  
High 84° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Fill soil drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

We lost approximately two hours of production time waiting on personnel certification.

Activities anticipated for tomorrow:

Instructions given by government personnel:

No ECS operations until MINICAMS operator has certifications.

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-080414 through RA-4825GR-Area F-08-080414

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
German, Helen

CENAB

Byrd, Richard

Martin, JR

Site personnel set up the site for normal intrusive operations.    0535-New personnel from ECBC arrived on site 
this morning, they did not have copies of certifications with them. No operations were allowed in the ECS until the 
minicams operator has his certifications on site.    0905-ECBC personnel now have required certs on site.     00914- 
A team in Mod-D PPE entered the ECS, they set up monitors, changed the filter on the CAFS inlet.        00930-The 
first intrusive team entered the ECS,  the team  began to fill soil drums with staged spoils. The team filled twelve 
drums and collected the associated composite soil samples.      1034-Began MINICAMS mid-day challenge.       
1055-MINICAMS are back on line.    1111-A Mod D team entered the ECS to perform a drum swap, twelve full 
went out and twelve empty came in.        1152-A second intrusive team entered the ECS and continued filling 
drums with staged spoils. The team filled twelve drums and collected the associated composite soil samples.             
1313-A Mod D team entered the ECS to perform a drum swap, twelve full went out and twelve empty came in.        
1336-All ECS operations are suspended for the day, site  personnel are beginning end of day  maintenance and 
securing the site.                                                              

5:30

1400- All personnel off site.  

Spring Valley_Daily_August_04_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron McCulloh, Frank
Day, David Middleton, Michah
Kaputa, Joe Rhoden, Yancy
Mantel, Dawn Rodrigues, Arielle
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt West, Dave
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Lewis, Leon

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/05/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with possible thunder storms,  Low 65°F   
High 88° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Fill soil drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area F-01-080514 through RA-4825GR-Area F-10-080514

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Murdock, Mark

CENAB

Byrd, Richard

Martin, JR

Site personnel set up the site for normal intrusive operations.        0702- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.        0717-The first intrusive team entered the ECS,  the 
team  began to fill soil drums with staged spoils. The team filled twelve drums and collected the associated 
composite soil samples.   0826-A Mod D team entered the ECS to perform a drum swap, twelve full went out and 
twelve empty came in.            0903-A second intrusive team entered the ECS and continued filling drums with 
staged spoils. The team filled twelve drums and collected the associated composite soil samples.       1001-A Mod D 
team entered the ECS to perform a drum swap, twelve full went out and twelve empty came in. CARA personnel 
filled the air bottles on the excavators.         1044-Began MINICAMS mid-day challenge.       1106-MINICAMS are 
back on line.   1132-A third intrusive team entered the ECS to fill soil drums. The team filled six drums and 
collected the associated composite soil samples. The team was brought out at 1213 due to WBGT readings.       
1224-A Mod D team entered the ECS to perform a drum swap, six full went out and six empty came in.            1245-
All ECS operations are suspended for the day, site  personnel are beginning end of day  maintenance and securing 
the site.                                                              

5:30

1400- All personnel off site.  
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Crouse, Dennis
Day, David McCulloh, Frank
Kaputa, Joe Middleton, Michah
Mantel, Dawn Rhoden, Yancy
McVey, Ed Rodrigues, Arielle
Nelms, Bobby Swinson, Tom
Salo, Wyatt Wade, Bob
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for normal intrusive operations.        0703- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.        0719-The first intrusive team entered the ECS,  the 
team  began to fill soil drums with staged spoils. The team filled twelve drums and collected the associated 
composite soil samples.       0903-A Mod D team entered the ECS to perform a drum swap, twelve full went out and 
twelve empty came in.            0945-A second intrusive team entered the ECS and continued filling drums with 
staged spoils. The team filled three drums and collected the associated composite soil samples. These three drums 
are the last of the staged soil.         1041-Began MINICAMS mid-day challenge.       1107-MINICAMS are back on 
line.   1133-A third intrusive team entered the ECS, they began collecting and drumming the geotextile cloth that the 
soil was staged on. This goe cloth will be considered hazardous waste and drummed as such. The team was brought 
out at 1206 due to WBGT readings.       1217-A Mod D team entered the ECS to perform a drum swap, the three 
full soil drums and one Hz waste drum went out. The team also took out the extra empty soil drums.          1243-All 
ECS operations are suspended for the day, site  personnel are beginning end of day  maintenance and securing the 
site.                                                              

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

German, Helen
Powell, Kirah

CENAB

Byrd, Richard

Martin, JR

New Equipment on Site: N/A

RA-4825GR-Area F-01-080614 through RA-4825GR-Area F-05-080614

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue to clean up Geo cloth. Begin decontamination of gear.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/06/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot ,  Low 71°F   High 87° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Lewis, Leon

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong

Spring Valley_Daily_August_06_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Crouse, Dennis
Day, David McCulloh, Frank
Kaputa, Joe Middleton, Michah
Mantel, Dawn Rhoden, Yancy
McVey, Ed Rodrigues, Arielle
Nelms, Bobby Swinson, Tom
Salo, Wyatt Wade, Bob
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for normal intrusive operations.        0706- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.  The team also performed a test to see if the DAMS 
pumps could be heard from outside the tent at the corners. This was done in preparation for the ambient air 
sampling scheduled for next week.      0722-The first intrusive team entered the ECS,  the team  resumed the clean 
up from yesterday, they continued drumming the geo-textile cloth and sweeping the basement floor under where 
the geo-cloth was placed. All sweepings were drummed with the geo-cloth. After finishing sweeping and drumming 
the team resumed the glass scrap decontamination operation.       0845-VIP visitors began to arrive on site. Visitors 
are on site to meet with CARA personnel and inspect their operation. All ECS operations have been suspended 
during the visit.         1025-Began MINICAMS mid-day challenge.       1049-MINICAMS are back on line.       
1105-VIP visitors are off site.      1115-A second  intrusive team entered the ECS, they continued to perform 
decontamination of AUES glass scrap.       1305-A Mod D team entered the ECS to perform a drum removal. They 
sent out two Haz waste drums, PPE and decontamination water drums.        1330-All ECS operations are 
suspended for the day, site  personnel are beginning end of day  maintenance and securing the site.                            

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Murdock, Mark

CENAB

Byrd, Richard

Martin, JR

New Equipment on Site: N/A

One bag of AUES Glass Scrap collected - 1.25lbs. RA-4825GR-SCR-105

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue decontamination of gear.

Problems encountered/resolutions:  

Contractors
Kyle Nordmeyer, Chris Chesney, Ray VanPelt and M.A. Rehmoon / 20th CBRNE

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/07/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot ,  Low 67°F   High 85° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Lewis, Leon

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Yoon, Jonathan

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong

Spring Valley_Daily_August_07_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Crouse, Dennis
Day, David McCulloh, Frank
Kaputa, Joe Middleton, Michah
Mantel, Dawn Rhoden, Yancy
McVey, Ed Rodrigues, Arielle
Nelms, Bobby Swinson, Tom
Salo, Wyatt Wade, Bob
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Lewis, Leon

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Yoon, Jonathan

Prate, Warren

Schmidt, James

McGee, Kathy
Mason, Jeremy

Nguyen, Phuong

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/08/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot ,  Low 64°F   High 81° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Perform wipe samples of the ECS tent and continue decontamination of gear.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-SCR-075 and RA-4825GR-SCR-043

Closed cavity items found

RA-4825GR-EQUIP-001 through RA-4825GR-EQUIP-006

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Murdock, Mark

CENAB

Byrd, Richard

Martin, JR

Site personnel set up the site for normal intrusive operations.        0702- A team in Mod-D PPE entered the ECS, 
they set up monitors, changed the filter on the CAFS inlet.      0723-The first intrusive team entered the ECS,  the 
team  resumed the glass scrap decontamination operation from yesterday. The team completed decontamination of 
all glass scrap and double bagged it for head space analyses.       0955-A Mod D team entered the ECS to take 
pictures of the area under tent location one, the pictures were requested by the CEHNC representative.       1005-
Began MINICAMS mid-day challenge.       1025-MINICAMS are back on line.      1043-CARA personnel entered 
in level B and began to clean and double bag their equipment for head space analyses.       1157-A Mod D team 
entered the ECS to collect radios and hand held monitors.        1215-All ECS operations are suspended for the day, 
site  personnel are beginning end of day and end of week maintenance and securing the site.                                     

5:30

1400- All personnel off site.  
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Crouse, Dennis
Day, David McCulloh, Frank
Kaputa, Joe Middleton, Michah
Mantel, Dawn Rhoden, Yancy
McVey, Ed Rodrigues, Arielle
Nelms, Bobby Swinson, Tom
Salo, Wyatt Wade, Bob
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Harris, Jim

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Lewis, Leon

Nicholas, Douglas

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/11/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot ,  Low 64°F   High 82° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Complete ambient air monitoring of ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

 RA-4825GR-WS-01 through RA-4825GR-WS-06

Closed cavity items found

4825GR-EQUIP-007 and RA-4825GR-EQUIP-008

4825GR-ESW-Area F-2017 through 4825GR-ESW-Area F-2019

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Johnson, Tion

CENAB

Byrd, Richard

Site personnel set up the site for operations.        0711- A team in Mod-D PPE entered the ECS, they set up 
monitors, changed the filter on the CAFS inlet.    0740-Sample coordinator and SSO conducted training on SOP 
39.     0823-The first intrusive team entered the ECS,  the team collected six wipe samples from the ECS tent IAW 
SOP 39.       0927-A second intrusive team entered the ECS, they resumed decontamination activities. The team 
worked to decontaminate hand tools and equipment.       1038-Began MINICAMS mid-day challenge.       1055-
MINICAMS are back on line.      1130-A third intrusive team entered the ECS and continued to decontaminate 
equipment. Some equipment was double bagged for head space analyses, wood objects that were in contact with 
contaminated soil was cut up and drummed as hazardous waste.             1313-All ECS operations are suspended 
for the day, site  personnel are beginning end of day maintenance and securing the site.                                             

5:30

1400- All personnel off site.  

Spring Valley_Daily_August_11_2014.xlsx
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday, August 11, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Jim Harris, Kathy McGee
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during intrusive operations.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 6220 (JPH)
Loop S/N: 2383 (KJM) 0634-1400 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 4088 (JPH)
Loop S/N: 5022 (KJM) 0634-1400 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 3134 (JPH)
Loop S/N: 4853 (KJM) 0634-1400 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 4766 (JPH)
Loop S/N: 8112 (KJM) 0634-1400 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 8110 (JPH) 0634-1400 <7.5E-4 <7.5E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Crouse, Dennis
Day, David McCulloh, Frank
Kaputa, Joe Middleton, Michah
Mantel, Dawn Rhoden, Yancy
McVey, Ed Rodrigues, Arielle
Nelms, Bobby Swinson, Tom
Salo, Wyatt Wade, Bob
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Harris, Jim

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Lewis, Leon

Nicholas, Douglas

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/12/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with several inches of rain forecasted. ,  
Low 69°F   High 78° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue to decontaminate tools and equipment.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Murdock, Mark

CENAB

Byrd, Richard

Martin, J.R.

Site personnel set up the site for operations.        0710- A team in Mod-D PPE entered the ECS, they set up 
monitors, changed the filter on the CAFS inlet. The team with the help of ECBC personnel also set up the DAMS 
pumps for the ambient air monitoring of the ECS.  0728-The Mod D team is out of the ECS and the CAFS were 
shut down to start the four hour wait time.  Parsons and Zimmer personnel are working at the federal property site. 
1020-Began MINICAMS mid-day challenge.       1059-MINICAMS are back on line.      1127-The DAMS pumps 
are running, SM and QC listened at all four corners to insure that the pumps were running IAW SOP 39.       1227-
DAMS pumps are off, the CAFS were turned back on and minicams began running three clear cycles.       1301-A 
Mod D team entered the ECS to collect the DAMS pumps.     1314-All ECS operations are suspended for the day, 
site  personnel are beginning end of day maintenance and securing the site.                                                              

5:30

1400- All personnel off site.  

Spring Valley_Daily_August_12_2014.xlsx
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday, August 12, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Jim Harris, Kathy McGee
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during operations for clearing the tent.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 6220 (JPH)
Loop S/N: 2383 (KJM) 0619-1345 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 4088 (JPH)
Loop S/N: 5022 (KJM) 0619-1345 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 3134 (JPH)
Loop S/N: 4853 (KJM) 0619-1345 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 4766 (JPH)
Loop S/N: 8112 (KJM) 0619-1345 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 8110 (JPH) 0619-1345 <7.5E-4 <7.5E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Crouse, Dennis
Day, David McCulloh, Frank
Kaputa, Joe Middleton, Michah
Mantel, Dawn Rhoden, Yancy
McVey, Ed Rodrigues, Arielle
Nelms, Bobby Swinson, Tom
Salo, Wyatt Wade, Bob
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Harris, Jim

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Lewis, Leon

Nicholas, Douglas

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/13/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot with several inches of rain forecasted. ,  
Low 71°F   High 83° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue to decontaminate tools and equipment.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

4825GR-EQUIP-009 through RA-4825GR-EQUIP-012

Closed cavity items found

RA-4825GR-SCR-106

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Bagley, John

CENAB

Byrd, Richard

Martin, J.R.

Site personnel set up the site for operations.        0703- A team in Mod-D PPE entered the ECS, they set up 
monitors, changed the filter on the CAFS inlet. The team also sent out a load of drums, some decontamination 
water, PPE and Haz waste drums.  0741-The first Level B team entered the ECS, they resumed decontamination 
of tools and equipment.          0921-A second level B team entered the ECS, they continued to decontaminate and 
double bag equipment for head space analyses.      1035-Began MINICAMS mid-day challenge.       1058-
MINICAMS are back on line.      1127-A third level B team entered the ECS, They continued to decontaminate 
and double bag equipment for head space analyses.       1300-A Mod D team entered the ECS to send out Haz 
waste drums and collect hand held monitors.     1320-All ECS operations are suspended for the day, site  
personnel are beginning end of day maintenance and securing the site.                                                              

5:30

1400- All personnel off site.  

Spring Valley_Daily_August_13_2014.xlsx
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Wednesday, August 13, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Jim Harris, Kathy McGee
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during operations.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 6220 (JPH)
Loop S/N: 2383 (KJM) 0619-1345 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 4088 (JPH)
Loop S/N: 5022 (KJM) 0619-1345 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 3134 (JPH)
Loop S/N: 4853 (KJM) 0619-1345 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 4766 (JPH)
Loop S/N: 8112 (KJM) 0619-1345 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 8110 (JPH) 0619-1345 <7.5E-4 <7.5E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Crouse, Dennis
Day, David McCulloh, Frank
Kaputa, Joe Middleton, Michah
Mantel, Dawn Rhoden, Yancy
McVey, Ed Rodrigues, Arielle
Nelms, Bobby Swinson, Tom
Salo, Wyatt Wade, Bob
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0703- A team in Mod-D PPE entered the ECS, they set up 
monitors, changed the filter on the CAFS inlet. The team also set up the large sump that will be used to 
decontaminate larger pieces of equipment.       0853-The first Level B team entered the ECS, they resumed 
decontamination of tools and equipment. They began to work on the jackhammer and extra bucket for the small 
excavator.       1032-Began MINICAMS mid-day challenge.       1050-MINICAMS are back on line.   1121-A 
second level B team entered the ECS, they continued to decontaminate  equipment.       1235-A Mod D team 
entered the ECS, they loaded and double bagged the large pieces of equipment to be sent for head space analyses.  
1300-Site management attended the weekly conference call.     1317-All ECS operations are suspended for the 
day, site  personnel are beginning end of day maintenance and securing the site.                                                         

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Bagley, John

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

 RA-4825GR-EQUIP-013 and RA-4825GR-EQUIP-014

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue to decontaminate tools and equipment.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/14/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot . ,  Low 64°F   High 80° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Harris, Jim

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Lewis, Leon

Nicholas, Douglas

Spring Valley_Daily_August_14_2014.xlsx
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Thursday, August 14, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Jim Harris, Kathy McGee
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during operations.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 6220 (JPH)
Loop S/N: 2383 (KJM) 0619-1348 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 4088 (JPH)
Loop S/N: 5022 (KJM) 0619-1348 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 3134 (JPH)
Loop S/N: 4853 (KJM) 0619-1348 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 4766 (JPH)
Loop S/N: 8112 (KJM) 0619-1348 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 8110 (JPH) 0619-1348 <7.5E-4 <7.5E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric
Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Crouse, Dennis
Day, David McCulloh, Frank
Kaputa, Joe Middleton, Michah
Mantel, Dawn Rodrigues, Arielle
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0702- A team in Mod-D PPE entered the ECS, they set up 
monitors, changed the filter on the CAFS inlet.        0727-The first Level B team entered the ECS, they resumed 
decontamination of tools and equipment. They decontaminated the small excavator.       1020-Began MINICAMS 
mid-day challenge.       1045-MINICAMS are back on line.        1058-A Mod D team entered the ECS, they sent out 
two loads on the stake bed truck. They loaded and double bagged the large pieces of aluminum sheeting to be sent 
for head space analyses. The team also sent out a load of decontamination water drums.          1235-All ECS 
operations are suspended for the day, site  personnel are beginning end of day and end of week maintenance, then 
secured the site.                                                              

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Murdock, Mark

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

 RA-4825GR-EQUIP-015

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue to decontaminate tools and equipment.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/15/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and  hot . ,  Low 64°F   High 80° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Harris, Jim

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Yoon, Jonathan

McGee, Kathy
Lewis, Leon

Nicholas, Douglas

Spring Valley_Daily_August_15_2014.xlsx
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday, August 15, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Jim Harris, Kathy McGee
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during operations.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 6220 (JPH)
Loop S/N: 2383 (KJM) 0615-1330 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 4088 (JPH)
Loop S/N: 5022 (KJM) 0615-1330 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 3134 (JPH)
Loop S/N: 4853 (KJM) 0615-1330 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 4766 (JPH)
Loop S/N: 8112 (KJM) 0615-1330 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 8110 (JPH) 0615-1330 <7.5E-4 <7.5E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Burkes, Eric

Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Crouse, Dennis
Day, David McCulloh, Frank
Kaputa, Joe Middleton, Michah
Mantel, Dawn Rodrigues, Arielle
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Duff, Todd

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Lewis, Leon

Nicholas, Douglas

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/18/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot with possible thunder storms . ,  Low 72°F   High 
81° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue to decontaminate tools and equipment.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

 RA-4825GR-EQUIP-016

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
German, Helen

CENAB

Byrd, Richard

Martin, J.R.

Site personnel set up the site for operations.        0709- A team in Mod-D PPE entered the ECS, they set up 
monitors, changed the filter on the CAFS inlet.  The team also refreshed the bleach spray, soapy decon water and 
shuffle pans.      0754-The first Level B team entered the ECS, they resumed decontamination of tools and 
equipment. They began to decontaminate the large excavator,        1015-CARA personnel in Mod D entered to fill 
the air bottle on the large excavator.         1044-Began MINICAMS mid-day challenge.       1130-MINICAMS are 
back on line.        1145-A second Level B team entered the ECS to continue decontamination of equipment.    
1153-WBGT is 75/25 for moderate level B operations.         1251-A Mod D team entered the ECS, they loaded 
two water drums then loaded and double bagged one of the excavator buckets to be sent for head space analyses.    
1319-All ECS operations are suspended for the day, site  personnel are beginning end of day maintenance, then 
secured the site.                                                              

5:30

1400- All personnel off site.  

Spring Valley_Daily_August_18_2014.xlsx
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Monday, August 18, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Todd Duff, Kathy McGee
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during operations.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 6220 (TBD)
Loop S/N: 2383 (KJM) 0630-1330 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 4088 (TBD)
Loop S/N: 5022 (KJM) 0630-1330 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 3134 (TBD)
Loop S/N: 4853 (KJM) 0630-1330 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 4766 (TBD)
Loop S/N: 8112 (KJM) 0630-1330 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 8110 (TBD) 0630-1330 <7.5E-4 <7.5E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Burkes, Eric

Batt, Daniel Carnicon, Richard
Black, Jon Chaffman, Corey
Campbell, Ron Crouse, Dennis
Day, David McCulloh, Frank

Middleton, Michah
Mantel, Dawn Rodrigues, Arielle
McVey, Ed Swinson, Tom
Nelms, Bobby Wade, Bob
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton
Schmidt, James

McGee, Kathy
Lewis, Leon

Nicholas, Douglas

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/19/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot with possible thunder storms . ,  Low 72°F   High 83° 
F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue to decontaminate tools and equipment.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-EQUIP-017

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Murdock, Mark

CENAB

Byrd, Richard

Martin, J.R.

Site personnel set up the site for operations.        0703- A team in Mod-D PPE entered the ECS, they set up 
monitors, changed the filter on the CAFS inlet.  The team also refreshed the bleach spray and soapy decon water.    
0718-The first Level B team entered the ECS, they resumed decontamination of tools and equipment. They 
completed decontamination of the large excavator.         0954-A Mod D team entered the ECS, they loaded water 
and PPE drums then loaded and double bagged the large excavator buckets to be sent for head space analyses.      
1039-Began MINICAMS mid-day challenge.       1126-MINICAMS are back on line.        1130-A second Level B 
team entered the ECS to continue decontamination of equipment, they are working on tables, ladders, step stools, 
ect.    1131-WBGT is 75/25 for moderate level B operations.         1251-A third Level B team entered the ECS to 
continue decontamination of equipment.         1315-All ECS operations are suspended for the day, site  personnel 
are beginning end of day maintenance, then secured the site.                                                              

5:30

1400- All personnel off site.  

Spring Valley_Daily_August_19_2014.xlsx
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Tuesday, August 19, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Todd Duff, Kathy McGee
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during operations.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 6220 (TBD)
Loop S/N: 2383 (KJM) 0630-1334 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 4088 (TBD)
Loop S/N: 5022 (KJM) 0630-1334 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 3134 (TBD)
Loop S/N: 4853 (KJM) 0630-1334 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 4766 (TBD)
Loop S/N: 8112 (KJM) 0630-1334 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 8110 (TBD) 0630-1334 <7.5E-4 <7.5E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Burkes, Eric

Batt, Daniel Carnicon, Richard
Black, Jon Crouse, Dennis
Campbell, Ron McCulloh, Frank
Day, David Middleton, Michah

Rodrigues, Arielle
Mantel, Dawn Swinson, Tom
McVey, Ed Wade, Bob
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Lewis, Leon

Nicholas, Douglas

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/20/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot ,  Low 69°F   High 83° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue to double bag the remainder of equipment for head space analyses.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

 RA-4825GR-EQUIP-018 / RA-4825GR-EQUIP-019

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Bagley, John

CENAB

Byrd, Richard

Martin, J.R.

Site personnel set up the site for operations.        0703- A team in Mod-D PPE entered the ECS, they set up 
monitors, changed the filter on the CAFS inlet.        0734-The first Level B team entered the ECS, they resumed 
decontamination of tools and equipment. They cleaned up and broke down the large sump used to contain the 
decontamination water during cleaning of large items, large sump was 12X16 feet. The rubber pond liner was 
drummed as hazardous waste to go to the incinerator.          0922-A second Level B team entered the ECS to 
continue decontamination of equipment, they worked to clean up and drum the remaining hazardous waste such as 
decon water in buckets, drop cloths, brushes and rags ect.        1047-The second level B team exited the ECS, ALL 
LEVEL B OPERATIONS ARE COMPLETE UNDER THIS TENT LOCATION.          1053-Began 
MINICAMS mid-day challenge.       1115-MINICAMS are back on line.           1145-A Mod D team entered the 
ECS, they  loaded and double bagged decontaminated and dried equipment to be sent for head space analyses. The 
team sent out two loads, load one was plywood and lagging boards, the second load was aluminum stairs, ladders 
tables ect.         1315-All ECS operations are suspended for the day, site  personnel are beginning end of day 
maintenance, then secured the site.                                                              

5:30

1400- All personnel off site.  

Spring Valley_Daily_August_20_2014.xlsx
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Wednesday, August 20, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Todd Duff, Kathy McGee
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during operations.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 6220 (TBD)
Loop S/N: 2383 (KJM) 0630-1333 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 4088 (TBD)
Loop S/N: 5022 (KJM) 0630-1333 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 3134 (TBD)
Loop S/N: 4853 (KJM) 0630-1333 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 4766 (TBD)
Loop S/N: 8112 (KJM) 0630-1333 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 8110 (TBD) 0630-1333 <7.5E-4 <7.5E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Burkes, Eric

Batt, Daniel Carnicon, Richard
Black, Jon Crouse, Dennis
Campbell, Ron McCulloh, Frank
Day, David Middleton, Michah

Rodrigues, Arielle
Mantel, Dawn Swinson, Tom
McVey, Ed Wade, Bob
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Lewis, Leon

Nicholas, Douglas

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/21/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot possible afternoon thunder storms ,  Low 
71°F   High 84° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue to break down the dress tent and PDS, open the skin of the ECS tent. Surveyors on site.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-EQUIP-020 / RA-4825GR-SCR-Area F-106 / RA-4825GR-SCR-Area F-
107 / RA-4825GR-SCR-Area F-108 / RA-4825GR-SCR-Area F-109

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter
Bagley, John

CENAB

Byrd, Richard

Martin, J.R.

Site personnel set up the site for operations.        0703- A team in Mod-D PPE entered the ECS, they set up 
monitors. The team resumed double bagging the remaining cleaned equipment for head space analyses. The team 
sent out the remainder of equipment on the first truck load then sent out the remainder of water and hazardous 
waste drums on the second load.     0840-ALL HIGH PROBABILITY OPERATIONS ARE COMPLETE 
UNDER THIS TENT LOCATION.    0845-DC water is setting up to work on a manhole in the street in front of 
our ECS tent, all gates were closed and our traffic control was suspended until DC water  departs.     0930-ECBC 
working to secure and perform end of monitoring operations on the MINICAMS.           0945-CARA personnel 
beginning to secure and demobilize the PDS. Parsons and Zimmer personnel are cleaning and securing PPE and 
equipment in the dress out tent. A Parsons team is laying plastic and geo-cloth along the exposed footer and 
securing to the concrete basement floor.     1100-A Parsons team is spraying down the inside of the ECS tent to 
remove dust. Dust was previously tested and is NON-HAZARDOUS.         1345-All  operations are suspended for 
the day, site  personnel are securing the site.                                                              

5:30

1400- All personnel off site.  

Spring Valley_Daily_August_21_2014.xlsx
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Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Wednesday, August 20, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Todd Duff, Kathy McGee
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today 

during operations.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 6220 (TBD)
Loop S/N: 2383 (KJM) 0630-1333 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 1 XSD S/N: 4088 (TBD)
Loop S/N: 5022 (KJM) 0630-1333 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 2 XSD S/N: 3134 (TBD)
Loop S/N: 4853 (KJM) 0630-1333 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Filter 3 XSD S/N: 4766 (TBD)
Loop S/N: 8112 (KJM) 0630-1333 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Medical 
Tent XSD S/N: 8110 (TBD) 0630-1333 <7.5E-4 <7.5E-4 N/A N/A N/A

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS alarms today which required 

confirmation DAAMS samples.



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Burkes, Eric

Batt, Daniel Carnicon, Richard
Black, Jon Crouse, Dennis
Campbell, Ron McCulloh, Frank

Middleton, Michah
Rodrigues, Arielle

Mantel, Dawn Swinson, Tom
Wade, Bob

Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

McGee, Kathy
Lewis, Leon

Nicholas, Douglas

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/22/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot possible afternoon thunder storms ,  Low 
71°F   High 81° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue to break down the dress tent and PDS, open the skin of the ECS tent. Begin to backfill the excavation. 
ECBC to remove CAFS ducting.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

Site personnel set up the site for operations.        0703- Site personnel continued to clean and store tools and 
equipment. CARA personnel continued to break down the PDS and redress tents. 0800-Half of the Parsons and 
Zimmer personnel received man lift training at the Federal Property site, the training lasted approx four hours. 
The other Parsons and Zimmer personnel worked to open the ECS tent skin, they removed sand bags and rope 
lacing then began lifting the skin along the long (east) side of the tent. The tent skin needs to be opened for 
ventilation after the CAFS ducting is removed next week.       1135-Surveyors from C.P. Johnson arrived on site, 
they marked the corner locations for the second tent placement. The surveyors also surveyed the excavation in 
area F for elevations, approximately 25 elevation points were taken.      1300-Teams performing end of week 
equipment checks.        1345-All  operations are suspended for the day, site  personnel are securing the site.             

5:30

1400- All personnel off site.  

Spring Valley_Daily_August_22_2014.xlsx
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Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday, August 22st, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Todd Duff, Kathy McGee
c. DAAMS Sample Technician: Leon Lewis
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was not needed for 

today’s operations.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Pre-Filter XSD S/N: 6220 (TBD)
Loop S/N: 2383 (KJM) - - - - -

Filter 1 XSD S/N: 4088 (TBD)
Loop S/N: 5022 (KJM) - - - - -

Filter 2 XSD S/N: 3134 (TBD)
Loop S/N: 4853 (KJM) - - - - -

Filter 3 XSD S/N: 4766 (TBD)
Loop S/N: 8112 (KJM) - - - - -

Medical 
Tent XSD S/N: 8110 (TBD) - - - - -

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: MINICAMS NRT monitoring was not performed today.



Sensitive#

Parsons CARA-RRE
Akbas, Amy Burkes, Eric

Carnicon, Richard
Black, Jon Crouse, Dennis
Campbell, Ron McCulloh, Frank
Day, David Middleton, Michah

Rodrigues, Arielle
Mantel, Dawn Swinson, Tom

Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott

EOD
Lauder, Ben
Mackenize, Lee

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0700- Site personnel continued to clean and store tools and 
equipment. CARA personnel completed the break down of the PDS and redress tents. Equipment was taken to the 
federal property site for storage. Some of the  Parsons and Zimmer personnel  took the last of the decontamination 
water drums to the Federal property site, they also continued to move tools and equipment for storage.   Other 
Parsons and Zimmer personnel continued working to open the ECS tent skin, they  began lifting the skin along the 
long (west) side of the tent. The tent skin needs to be opened for ventilation.    0730-ECBC personnel arrived on 
site to remove the CAFS ducting. Ducting was transported and stored at the Federal property site.   Parsons and 
Zimmer personnel began bringing in clean soil and backfilling the excavation for area F.        1345-All  operations 
are suspended for the day, site  personnel are securing the site.                                                              

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue to back fill the excavation, take apart and store the redress tent floor, remove vestibule from ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/25/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot ,  Low 64°F   High 81° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Watson, Carlton

Prate, Warren

Schmidt, James

Spring Valley_Daily_August_25_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel McCulloh, Frank
Black, Jon Rodrigues, Arielle
Campbell, Ron Swinson, Tom
Day, David

Mantel, Dawn

Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0700- Site personnel continued to clean and store tools and 
equipment. CARA personnel completed the break down their equipment at the 4825 site. Equipment was taken to 
the federal property site for storage. Some of the  Parsons and Zimmer personnel  continued to move tools and 
equipment for storage.   Other Parsons personnel disassembled the wood flooring for the redress tent.    The 
flooring was staged on site and will be used during high probability operations at the second tent location. Parsons 
and Zimmer personnel continued bringing in clean soil and backfilling the excavation for area F.   Parsons 
personnel worked to remove the vestibule shed from the site of the ECS tent.  0820-DC water personnel arrived 
on Glenbrook street to perform more work on the manhole in the street. All 4825 site activities along the street 
were suspended until DC water is complete.   1130- DC water personnel have departed, Zimmer personnel 
resumed bringing in clean soil for backfill operations.           1345-All  operations are suspended for the day, site  
personnel are securing the site.                                                              

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue to back fill the excavation, move the ECBC shed, begin building the dirt ramp to get the excavators to 
the back yard level.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/26/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot ,  Low 66°F   High 82° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Duff, Todd

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Yoon, Jonathan

Prate, Warren

Schmidt, James

Spring Valley_Daily_August_26_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David

Mantel, Dawn

Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0700- All CARA and ECBC personnel are off site.  Parsons and 
Zimmer personnel continued bringing in clean soil and backfilling the excavation for area F.   Parsons personnel 
worked at the Federal property site organizing equipment in the storage connex boxes.  Parsons and Zimmer 
personnel moved the large excavator out of the ECS tent then used it to move the ECBC shed from in front of the 
brick stairs. Once the shed was moved the team began to use clean soil to construct a dirt ramp over the stairs into 
the back yard. The ramp is needed to get the excavators in position for the low probability excavation behind the 
back yard retaining wall.      1030-SM met with Carrie Johnston at the Korean ambassadors property to make 
small repairs to the green temporary fence.     1330-Personnel completed backfill of the excavation area.  1345-
All  operations are suspended for the day, site  personnel are securing the site.                                                            

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue  building the dirt ramp to get the excavators to the back yard level. Bring in the man lift and take down 
remaining equipment.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/27/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot ,  Low 64°F   High 87° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Yoon, Jonathan

Prate, Warren

Schmidt, James

Spring Valley_Daily_August_27_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David

Mantel, Dawn

Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0700- Parsons and Zimmer personnel continued bringing in clean 
soil and constructing the dirt ramp to the back yard level. The ramp is needed to get the excavators in position for 
the low probability excavation behind the back yard retaining wall.  Parsons personnel  resumed work at the Federal 
property site organizing equipment in the storage connex boxes.         0800-Bunker Hill personnel are working at the 
Federal property site cutting grass.     1039-The man lift was delivered to the site, after it was unloaded and staged 
in the ECS tent Parsons and Zimmer personnel used it to remove the remaining equipment from the tent. The team 
took down the cameras, air lines, extension cords and lights. After taking down the equipment it was cleaned and 
stored at the Federal property site.   1300-Site management personnel attended the weekly conference call.  1345-
All  operations are suspended for the day, site  personnel are securing the site.                                                              

5:30

1400- All personnel off site.  

Neidhart, Dan
Monacuan, Jose
Trejo, Noea

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue  building the dirt ramp to get the excavators to the back yard level. Conduct low probability excavation 
training.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/28/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot ,  Low 68°F   High 83° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Yoon, Jonathan

Prate, Warren

Watson, Carlton

Spring Valley_Daily_August_28_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David

Mantel, Dawn

Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott
Buckley, Sean EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0630- Parsons and Zimmer personnel received the classroom 
portion of the training for low probability intrusive operations. Training was conducted at the Federal property site.   
0840-Personnel received the hands on portion of the low probability training, training conducted at the 4825 site.   
0921-PM arrived on site for general visit and planning session with SM and Doug Zimmer.  1000-Parsons and 
Zimmer personnel continued work on the dirt ramp over the stairs and move the excavators up to the back yard 
level of the property. 1045-Site personnel began assembling the temporary stairs across the dirt ramp from the 
basement level to the back yard level of the property. Site personnel also placed E&S controls on and around the 
dirt ramp in anticipation of rain over the holiday weekend.      1315-All  operations are suspended for the day, site  
personnel are securing the site and performing end of week vehicle maintenance.                                                          

5:30

1400- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Begin low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08/29/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot ,  Low 63°F   High 83° F, Wind 5-10 

ZES

Bunker Hill

Yorkshire, Bart

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Watson, Carlton

Spring Valley_Daily_August_29_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe
Mantel, Dawn
McVey, Ed
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0630- ECBC personnel went to retrieve their certification 
paperwork, they did not bring to the site.   0715-ECBC personnel getting the MINICAMS up and running. Parsons 
and Zimmer personnel are setting up the EPDS and other equipment.        0800-Some of the Parsons personnel 
resumed work installing the temporary stairs on the dirt ramp from the back yard level to the driveway level.           
1000-SSO and OESS made an inspection of the low probability set up, they looked at the EPDS, area to store 
spoils and placement of air monitoring equipment.    1025-Parsons and Zimmer personnel began work on the low 
probability excavation, they are excavating in area A grids 70/-70 and 70/-50.      1211-Began MINICAMS mid-
day challenge.           1242-MINICAMS are back up.      1505-All intrusive operations were suspended due to a 
1600 party at the 4835 property (AU President).  Parsons and Zimmer personnel are covering spoils and cleaning 
equipment.    1630-All  operations are suspended for the day, site  personnel are securing the site.                             

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/03/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot ,  Low 73°F   High 88° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Dean, Travis

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Watson, Carlton

Nicholas, Doug
Leach, Mark

Spring Valley_Daily_September_03_2014.xlsx
Summary Page 1 of 3 10/29/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Wednesday, September 3rd, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Low 
Probability

XSD S/N: 6220 (MBL)
Loop S/N: 2383 (MBL) 0822-1540 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS NRT alarms today.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The perimeter background DAAMS samples collected 

Wednesday, September 03, 2014 will be analyzed tomorrow.

b. Table of Results:
EML LIMS ID Sample 

Location
Date

Sampled
Collection

Times
Results (mg/m3) (WPL)
HD L

NA NA NA NA - -
Key: The WPL values are: 0.0004 mg/m3 for HD, 0.003 mg/m3 for L. “<” indicates there was no detection 
above the reporting limit, “E” indicates the quantitation is estimated, the result is above the instrument 
calibration limit. “IN” indicates there is an interference present that prevents quantitative determination for 
the agent(s) of interest.



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe
Mantel, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0700-Parsons and Zimmer personnel set up EPDS and other 
equipment for continuation of the low probability excavation.        0805-MINICAMS and DAMS are operational, 
team began intrusive operations.        0830-Bunker Hill personnel are at the federal property site cutting grass.         
0845-The intrusive team reported finding AUES related glass scrap. SSO and OESS inspected the finds, intrusive 
operations were suspended and the glass was double bagged and sent for head space analyses.    0900-Project 
managers were notified, site is waiting for the PDT call.            1045-Site management attended the PDT call, it 
was decided by the PDT to continue excavation of the area. Excavation will be halted in the future if other than 
scrap is found, per the contingency plan.      1110-Began MINICAMS mid-day challenge.           1130-MINICAMS 
are back up.      1153-Intrusive operations resumed in the low probability area. WBGT is 25/75 for light level D.      
1525-All intrusive operations were suspended for the day.  Parsons and Zimmer personnel are covering spoils, 
cleaning equipment and bagging the additional glass scrap that was found.    1630-All  operations are suspended for 
the day, site  personnel are securing the site.                                                             

6:30

1700- All personnel off site.  

Neidhart, Dan
Trei, Antonio
Montacar, Jose

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

RA-4825GR-SCR-110 (2 lbs), RA-4825GR-SCR-111 (.75 lbs)

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Due to the heat and the WBGT team had to go on break after 15 minutes of work. Three teams rotated through the 
afternoon in the excavation operation. Production was severely impacted.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/04/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot with possible afternoon thunder storms ,  
Low 72°F   High 89° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Dean, Travis

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Watson, Carlton

Nicholas, Doug
Leach, Mark

Spring Valley_Daily_September_04_2014.xlsx
Summary Page 1 of 3 10/29/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Thursday, September 4th, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Low 
Probability

XSD S/N: 3134 (MBL)
Loop S/N: 8112 (MBL) 0630-1545 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS NRT alarms today.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The perimeter background DAAMS samples collected 

Wednesday, September 03, 2014 were clear to the reporting limit for HD and 
L.  Samples collected today will be analyzed tomorrow.



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David

McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.     0700-Team leaders given log books, they will implement the new 
Parsons Safety policy of recording all "Take 5" AHA reviews.   0710-Parsons and Zimmer personnel set up EPDS 
and other equipment for continuation of the low probability excavation.        0835-MINICAMS and DAMS are 
operational, team began intrusive operations.  The team is working in Area A in grid 70/10. They will excavate 
and begin installing lagging boards.      1126-Began MINICAMS mid-day challenge.           1139-MINICAMS are 
back up.      1200-Intrusive operations resumed in the low probability area.           1224-WBGT is 25/75 for light 
level D. Teams will begin rotating work cycles.        1500-All intrusive operations were suspended for the day.  
Parsons and Zimmer personnel are covering spoils, cleaning equipment.    1600-All  operations are suspended for 
the day, site  personnel are securing the site.    1620-Team personnel performing weekly vehicle fueling and 
PMCS.                                                            

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Due to the heat and the WBGT team had to go on break after 15 minutes of work. Three teams rotated through the 
afternoon in the excavation operation. Production was severely impacted.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/05/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and hot with possible afternoon thunder storms ,  
Low 73°F   High 90° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Dean, Travis

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Watson, Carlton

Nicholas, Doug
Leach, Mark

Spring Valley_Daily_September_05_2014.xlsx
Summary Page 1 of 3 10/29/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday, September 5th, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Doug Nichols
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Low 
Probability

XSD S/N: 3134 (MBL)
Loop S/N: 8112 (MBL) 0644-1544 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS NRT alarms today.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The perimeter background DAAMS samples collected 

Thursday, September 04, 2014 were clear to the reporting limit for HD and L.  
Samples collected today will be analyzed next week.



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe

McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0715-Parsons and Zimmer personnel set up EPDS and other 
equipment for continuation of the low probability excavation.        0814-MINICAMS and DAMS are operational, 
team began intrusive operations.  The team is working in Area A in grid 70/10. They will excavate and continue 
installing lagging boards. Parsons personnel also installing guard rails in sections around the basement wall where 
railings are missing.    1153-Began MINICAMS mid-day challenge.           1221-MINICAMS are back up.      1230-
Intrusive operations resumed in the low probability area.       1452-Site operations suspended due to rain.       1530-
Site operations resumed.       1600-All intrusive operations were suspended for the day.  Parsons and Zimmer 
personnel are covering spoils, cleaning equipment.    1630-All  operations are suspended for the day, site  personnel 
are securing the site.                                                            

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Lost production due to rain delay.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/08/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild with possible afternoon thunder storms ,  
Low 65°F   High 75° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Dean, Travis

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Yoon, Jonathan

Owens, Julius
Leach, Mark

Spring Valley_Daily_September_08_2014.xlsx
Summary Page 1 of 3 10/29/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Monday, September 8th, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Julius Owens
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None.

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Low 
Probability

XSD S/N: 3134 (MBL)
Loop S/N: 8112 (MBL) 0645 - 1630 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS NRT alarms today.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The perimeter background DAAMS samples collected 

Friday, September 05, 2014 were clear to the reporting limit for HD and L.  
Samples collected today will be analyzed tomorrow.



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron

Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0715-Parsons and Zimmer personnel set up EPDS and other 
equipment for continuation of the low probability excavation.        0801-MINICAMS and DAMS are operational, 
team began intrusive operations.  The team is working in Area A in grid 70/10. They will excavate and continue 
installing lagging boards. Parsons personnel also worked to complete installing guard rails in sections around the 
basement wall where railings are missing.    1148-Began MINICAMS mid-day challenge.           1205-MINICAMS 
are back up.      1225-Intrusive operations resumed in the low probability area.       1548-All intrusive operations 
were suspended for the day.  Parsons and Zimmer personnel are covering spoils, cleaning equipment.    1630-All  
operations are suspended for the day, site  personnel are securing the site.                                                            

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/09/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild with possible showers ,  Low 67°F   High 
77° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Dean, Travis

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Watson, Carlton

Owens, Julius
Leach, Mark

Spring Valley_Daily_September_09_2014.xlsx
Summary Page 1 of 3 10/29/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Tuesday, September 9th, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Julius Owens
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: Melissa Wassum

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today.

b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Low 
Probability

XSD S/N: 3134 (MBL)
Loop S/N: 8112 (MBL) 0630 - 1609 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement: There were no MINICAMS NRT alarms today.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The perimeter background DAAMS samples collected 

Monday, September 08, 2014 were clear to the reporting limit for HD and L.  
Samples collected today will be analyzed tomorrow.



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed

Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0720-Parsons and Zimmer personnel set up EPDS and other 
equipment for continuation of the low probability excavation.        0755-MINICAMS and DAMS are operational, 
team began intrusive operations.  The team is working in Area A in grid 70/10. They will excavate and continue 
installing lagging boards.       1013-MINICAMS reported a 4.8 reading for PS, The excavation team masked and 
evacuated the EZ. The next three cycles were clear on the MINICAMS, The confirmation DAMS tubes were 
swapped for new and sent to the lab at the federal property site for analyses.   1030-Began MINICAMS mid-day 
challenge, we started a little early due to the earlier false reading. Rechallenged before resuming intrusive 
operations.           1048-MINICAMS are back up.            1107-Intrusive operations resumed in the low probability 
area.      1400-SM off site for the rest of the week, QC will fill in.      1448-All intrusive operations were 
suspended for the day.  Parsons and Zimmer personnel are covering spoils, cleaning equipment.    1630-All  
operations are suspended for the day, site  personnel are securing the site.                                                            

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

AUES scrap glass - RA-4825GR-SCR-112 (.75lbs)

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/10/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and warm with possible showers ,  Low 68°F   
High 80° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Dean, Travis

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Watson, Carlton

Owens, Julius
Leach, Mark

Spring Valley_Daily_September_10_2014.xlsx
Summary Page 1 of 3 10/29/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Wednesday, September 10th, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Julius Owens
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Low 
Probability

XSD S/N: 3134 (MBL)
Loop S/N: 8112 (MBL) 0646 - 1528 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement:  There was a MINICAMS alarm today for PS.  This 

alarm cleared after one cycle.  The MCCF DAAMS tubes from POS.A were 
pulled for analysis upon request of the USACE representative.  The MCCF 
DAAMS tubes were cleared for HD and L. 

b. Table of Results:

EML LIMS ID Sample 
Location

Date
Sampled

Collection
Times

Results (mg/m3) (WPL)
HD L

1409100047-SPV POS.A 09/10/14 0805-1030 <2.96E-05 <6.17E-05



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0840-Parsons and Zimmer personnel set up EPDS and other 
equipment for continuation of the low probability excavation.        0844-MINICAMS and DAMS are operational, 
team began intrusive operations.  The team is working in Area A in grid 70/10. They will excavate and continue 
installing lagging boards.          1148-Began MINICAMS mid-day challenge.           1206-MINICAMS are back up.    
1215-Intrusive operations resumed in the low probability area. WBGT work cycle is 50/50 for level D.        1531-All 
intrusive operations were suspended for the day.  Parsons and Zimmer personnel are covering spoils, cleaning 
equipment.    1630-All  operations are suspended for the day, site  personnel are securing the site.                                

8:30:00 AM  SSO late arriving to site, site on standby.

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Lost production due to WBGT rest cycles.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/11/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and warm with possible showers ,  Low 70°F   
High 87° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Dean, Travis

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Watson, Carlton

Owens, Julius
Leach, Mark

Spring Valley_Daily_September_11_2014.xlsx
Summary Page 1 of 3 10/29/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Thursday, September 11th, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Julius Owens
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Low 
Probability

XSD S/N: 3134 (MBL)
Loop S/N: 8112 (MBL) 0646 - 1528 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement:  There were no MINICAMS confirmation DAAMS 

analyzed today.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The perimeter background DAAMS samples collected 

Wednesday, September 10, 2014 were clear to the reporting limit for HD and 
L.  Samples collected today will be analyzed tomorrow.

b. Table of Results:



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0715-Parsons and Zimmer personnel set up EPDS and other 
equipment for continuation of the low probability excavation.        0759-MINICAMS and DAMS are operational,       
0810-Team began intrusive operations.  The team is working in Area A in grid 70/10. They will excavate and 
continue installing lagging boards.       0907-Two drums of decontamination water was transported to the federal 
property site.   1134-Began MINICAMS mid-day challenge.           1152-MINICAMS are back up.            1221-
Intrusive operations resumed in the low probability area.        1517-All intrusive operations were suspended for the 
day.  Parsons and Zimmer personnel are covering spoils, cleaning equipment. Personnel also performing end of 
week maintenance.    1600-All  operations are suspended for the day, site  personnel are securing the site.                   

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     

Attachments (include as appropriate)

Continue low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/12/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and warm ,  Low 67°F   High 75° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Dean, Travis

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Watson, Carlton

Owens, Julius
Leach, Mark

Spring Valley_Daily_September_12_2014.xlsx
Summary Page 1 of 3 10/29/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Friday, September 12th, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Julius Owens
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Low 
Probability

XSD S/N: 3134 (MBL)
Loop S/N: 8112 (MBL) 0646 - 1528 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement:  There were no MINICAMS confirmation DAAMS 

analyzed today.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The perimeter background DAAMS samples collected 

Thursday, September 11, 2014 were clear to the reporting limit for HD and L.  
Samples collected today will be analyzed next week.

b. Table of Results:



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed

Nelms, Bobby
Salo, Wyatt

Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Dean, Travis

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Watson, Carlton

Owens, Julius
Leach, Mark

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/15/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild ,  Low 53°F   High 75° F, Wind 5-10 

ZES

Visitors     

Attachments (include as appropriate)

Continue low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

AUES Glass Scrap recovered from Grid 70, -30 (5.25lbs) - RA-4825GR-SCR-113

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

Site personnel set up the site for operations.        0710-Parsons and Zimmer personnel set up EPDS and other 
equipment for continuation of the low probability excavation.        0800-MINICAMS and DAAMS are operational.    
0833-Team began intrusive operations.  The team is working in Area A in grid 70/-10 and in grid 70/ -30. They will 
excavate and continue installing lagging boards.         1136-Began MINICAMS mid-day challenge.           1152-
MINICAMS are back up.            1230-Intrusive operations resumed in the low probability area.        1537-All 
intrusive operations  suspended for the day.  Parsons and Zimmer personnel are covering spoils and cleaning 
equipment.     1630-All  operations are suspended for the day. Site  personnel are securing the site.                               

6:30

1700- All personnel off site.  

Spring Valley_Daily_September_15_2014.xlsx
Summary Page 1 of 3 10/29/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Monday, September 15th, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Julius Owens
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Low 
Probability

XSD S/N: 3134 (MBL)
Loop S/N: 8112 (MBL) 0642 - 1546 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement:  There were no MINICAMS confirmation DAAMS 

analyzed today.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The perimeter background DAAMS samples collected 

Friday, September 12, 2014 were clear to the reporting limit for HD and L.  
Samples collected today will be analyzed tomorrow.

b. Table of Results:



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Dean, Travis

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Watson, Carlton

Owens, Julius
Leach, Mark

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/16/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild ,  Low 63°F   High 77° F, Wind 5-10 

ZES

Visitors     See attached visitor log

Attachments (include as appropriate)

Secure spoils and decontaminate equipment

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

AUES Glass Scrap recovered from Grid 70, -30 (1.5lbs) - RA-4825GR-SCR-114

Closed cavity items found

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

Site personnel set up the site for operations.        0710-Parsons and Zimmer personnel set up EPDS and other 
equipment for continuation of the low probability excavation.       0801-MINICAMS and DAAMS are operational, 
0815-Team began intrusive operations.  The team is working in Area A in grids 70/-10 and 70/ -30. They will 
excavate and continue installing lagging boards.         1132-Began MINICAMS mid-day challenge.           1150-
MINICAMS are back up.            1219-Intrusive operations resumed in the low probability area.     1240-Intrusive 
operations suspended for WTOP interview with Brenda Barber (CENAB).    1305-Resumed intrusive operations.   
1448-The excavation of the trench in Area A Low Probability is complete. Team personnel are working to 
mitigate the trench and the spoils pile.    1537-All intrusive operations  suspended for the day.  Parsons and 
Zimmer personnel are cleaning equipment.     1640-All  operations suspended for the day, site  personnel are 
securing the site.                                                            

6:30

1700- All personnel off site.  

Spring Valley_Daily_September_16_2014.xlsx
Summary Page 1 of 4 10/29/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Tuesday, September 16th, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Julius Owens
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Low 
Probability

XSD S/N: 3134 (MBL)
Loop S/N: 8112 (MBL) 0635 - 1530 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement:  There were no MINICAMS confirmation DAAMS 

analyzed today.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The perimeter background DAAMS samples collected 

Monday, September 15, 2014 were clear to the reporting limit for HD and L.  
Samples collected today will be analyzed tomorrow.

b. Table of Results:



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0710-Parsons and Zimmer personnel set up EPDS and other 
equipment for continuation of the low probability excavation.       0801-MINICAMS and DAAMS are operational, 
0803-Team began intrusive operations, the team was not excavating any new soil, they cleaned up the sides of the 
spoils pile and moved the excavators off the pile.   1000-Team installed silt fence around the spoils pile and 
covered the pile with plastic and geo-textile cloth.        1144-Began MINICAMS mid-day challenge.           1201-
MINICAMS were back up.        1400-The spoils pile was mitigated, team worked on decontaminating equipment.  
1515-The low probability work is complete, all air monitoring operations have been completed at the 4825 site 
for this phase. Construction operations for the preparation of the  crane set up and tent move will begin tomorrow 
(9/18/2014).        1640-All  operations suspended for the day, site  personnel are securing the site.                             

6:30

1700- All personnel off site.  

Mangosh, Ed

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Preparation for crane assembly and tent move.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/17/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild ,  Low 58°F   High 73° F, Wind 5-10 

ZES
Krivickas, Jeff

Bunker Hill

Yorkshire, Bart

Dean, Travis

Life Star

CEHNC
ACCUPERMIT

Vail, Todd

Zimmer, Doug

Schmidt, James

Prate, Warren

Watson, Carlton

Owens, Julius
Leach, Mark

Spring Valley_Daily_September_17_2014.xlsx
Summary Page 1 of 3 10/29/2020



Sensitive#



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Wednesday, September 17th, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Julius Owens
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: MINICAMS NRT monitoring was performed today.
b. Table of Results:

Sample 
Location Instrument Operational 

Time

Results (mg/m3) (STEL)

HD L CG CK PS

Low 
Probability

XSD S/N: 3134 (MBL)
Loop S/N: 8112 (MBL) 0747 - 1542 <7.5E-4 <7.5E-4 <0.10 <0.19 <0.18

Key: The STEL values are 0.003 mg/m3 for HD and L, 0.40 mg/m3 for CG, 0.75 mg/m3 for CK, and 0.70 
mg/m3 for PS.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement:  There were no MINICAMS confirmation DAAMS 

analyzed today.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The perimeter background DAAMS samples collected 

Tuesday, September 16, 2014 were clear to the reporting limit for HD and L.  
Samples collected today will be analyzed tomorrow.

b. Table of Results:



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon
Campbell, Ron
Day, David

Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0800-Parsons and Zimmer personnel worked on general 
construction tasks in preparation for the crane arrival and ECS tent move. Personnel began constructing a second 
dirt ramp in the south end of the basement  where personnel stairs will be placed. Construction matting was 
removed from the north end of the basement area and staged under the ECS tent for later use. Two light poles were 
removed from the curb along the parking lot in preparation for the crane.        1000-Site management had a meeting 
with the crane operator and safety officer from W.O. Grubb company to coordinate the crane arrival.  1230-SM 
departed the site for the day, QC filled in.  1400-Site management attended the weekly conference call.      1630-All 
operations  suspended for the day, personnel securing the site.                                                            

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Preparation for crane assembly and tent move.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Leach, Mark
ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/18/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild ,  Low 59°F   High 75° F, Wind 5-10 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_September_18_2014.xlsx
Summary Page 1 of 2 10/29/2020



Sensitive#

Environmental Monitoring Laboratory (EML)
Edgewood Chemical Biological Center (ECBC)

Monitoring Results Summary
Date: Thursday, September 18th, 2014
Project: Spring Valley, 4825 Glenbrook Road NW, Washington, DC, 20016

I. Site Personnel
a. POC/Laboratory Analyst: Julius Owens
b. MINICAMS Operator: Mark Leach
c. DAAMS Sample Technician: Travis Dean
d. USACE Representatives: Richard Byrd, JR Martin
e. Other ECBC Personnel on Site: None

II. MINICAMS Near-Real Time (NRT) Operational Monitoring
a. Summary Statement: No MINICAMS NRT monitoring was performed today.

III. MINICAMS Confirmation DAAMS Analyzed by GCMS
a. Summary Statement:  There were no MINICAMS confirmation DAAMS 

analyzed today.

IV. Historical/ Background DAAMS Analyzed by GCMS
a. Summary Statement: The perimeter background DAAMS samples collected 

Wednesday, September 17, 2014 were clear to the reporting limit for HD and 
L. 

b. Table of Results:
EML LIMS ID Sample 

Location
Date

Sampled
Collection

Times
Results (mg/m3) (WPL)
HD L

1409170105-SPV POS.A 09/17/14 0800-1515 <2.19E-04 <4.55E-04
1409170106-SPV POS.B 09/17/14 0800-1515 <2.32E-04 <4.84E-04
1409170107-SPV POS.C 09/17/14 0800-1515 <2.14E-04 <4.46E-04
1409170108-SPV POS.D 09/17/14 0800-1515 <2.12E-04 <4.42E-04
1409170109-SPV POS.E 09/17/14 0800-1515 <2.16E-04 <4.51E-04

Key: The WPL values are: 0.0004 mg/m3 for HD, 0.003 mg/m3 for L. “<” indicates there was no detection 
above the reporting limit, “E” indicates the quantitation is estimated, the result is above the instrument 
calibration limit. “IN” indicates there is an interference present that prevents quantitative determination for 
the agent(s) of interest.



Sensitive#

Parsons CARA-RRE

Black, Jon
Campbell, Ron
Day, David

Mantell, Dawn
McVey, Ed

Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/19/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild ,  Low 57°F   High 71° F, Wind 5-10 

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Crane assembly

Problems encountered/resolutions:  

Contractors
Kellie Williams and Will Eggleston from Huntsville USACE

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

ERT

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

Site personnel set up the site for operations.        0800-Parsons and Zimmer personnel worked on general 
construction tasks in preparation for the crane arrival and ECS tent move. Personnel completed construction of a 
second dirt ramp in the south end of the basement  where personnel stairs will be placed. The yellow concrete 
barriers that separate our parking area were removed  in preparation for the crane. The port-o-johns were 
repositioned on the site as their current positioned will be blocked by the crane when in place. A gravel area was 
constructed for parking under the ECS tents current location.      0815- Kellie Williams and Will Eggleston from 
USAESCH arrived on site, they were given a site tour at 1130.      1205-The large crane arrived and was staged in 
the parking area, all other equipment will arrive on Saturday.  1515-Site personnel performed end of week 
equipment maintenance.      1605-Team personnel departed the site for vehicle cleaning and fueling.                        

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Spring Valley_Daily_September_19_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE

Black, Jon

Mantell, Dawn

Nelms, Bobby
Salo, Wyatt

Wunschel, Scott EOD
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. Grubb

Site personnel set up the site for operations.        0700-W.O.Grubb personnel began bringing in trucks, unloading 
and assembling the crane. Parsons and Zimmer personnel performed a support role in controlling site access and 
coordinating with AU personnel.  1755-Crane assembly complete, Parsons and Zimmer personnel removed 
barricades and performed area clean up.                                                            

6:30

1900- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Perform lift test, tree trimming, prep for tent move

Problems encountered/resolutions:  

Contractors
Kellie Williams  from Huntsville USACE

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

see attached sheet 1

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/20/14 (Saturday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild ,  Low 57°F   High 71° F, Wind 5-10 

ZES

Zimmer, Doug

Schmidt, James
Watson, Carlton

Yorkshire, Bart

Moore, William

Life Star

Prate, Warren

Spring Valley_Daily_September_20_2014.xlsx
Summary Page 1 of 2 10/29/2020



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
Black, Jon

Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Ridgell, Ronald

Site personnel set up the site for operations.        0800-Parsons and Zimmer personnel worked on general 
construction tasks in preparation for the ECS tent move. Personnel moved the set of stairs that gain access to the 
basement from the north end to the south end of the basement area.        0830-The tree trimming subcontractor 
arrived and began trimming in three areas around the parking lot. The cutting was needed for crane operations.       
0930-Site management attended a conference call to finalize the load test lift plan.        1430-W.O. Grubb personnel 
performed the load test of the crane. Parsons and Zimmer personnel supported the effort by controlling access at 
various positions around the site.      1620-All operations were suspended for the day, personnel securing the site.       

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tolson, Delanti

ERT

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Begin disassembly of the small section of ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Cooley, Dallas
Tracey, James

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/22/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild ,  Low 64°F   High 76° F, Wind 5-15 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_September_22_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Caddigon, Thomas

Painchaud, Marshall
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren Martinez, David
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/23/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and cool ,  Low 48°F   High 74° F, Wind 5-10 

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Begin disassembly of the small section of ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0800-Parsons and Zimmer personnel worked on general 
construction tasks in preparation for the ECS tent move. Personnel began to remove the dirt ramp in the north 
end of the basement, the ramp was used to gain access to the second level with the excavators and used as a base 
for stairs. construction matting was craned from the back yard level to the basement level.  Six ballast blocks 
were removed from the south end of the ECS tent and staged in the basement area.        0830-SM and Doug 
Zimmer attended a meeting with the RUBB personnel to discuss equipment needed and outline an approach to 
the tent move.      1630-All operations were suspended for the day, personnel securing the site.                               

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

Spring Valley_Daily_September_23_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB

Caddigon, Thomas
Painchaud, Marshall

Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0800-Site personnel worked on general construction tasks in 
preparation for the ECS tent move. Teams completed removing the dirt ramp in the north end of the basement, 
the ramp was used to gain access to the second level with the excavators and used as a base for stairs. The 
framing for the truck door of the tent was removed and stored.  Approximately half of the roof furlings for the 
north section (1/2 section) were removed and stored. The lacing for the center vertical beam of the north end was 
removed.      1630-All operations were suspended for the day, personnel securing the site.                                       

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue disassembly of the small section of ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Received permission to begin noisy construction activities at 0700, it was previously 0800.

Martinez, David
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/24/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild ,  Low 55°F   High 72° F, Wind 5-10 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_September_24_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB

Caddigon, Thomas
Painchaud, Marshall

Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Tolson, Delanti

Site personnel went on standby due to rain.  1000-Site activities cancelled due to rain.  1030-Team personnel off 
site. 1130-All personnel except SM off site, SM waiting for the guard and working on reports.  1400-Weekly 
conference call.  1645-SM securing site.                                                            

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue disassembly of the small section of ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Martinez, David
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/25/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Rainy and cool ,  Low 60°F   High 70° F, Wind 5-15 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_September_25_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Caddigon, Thomas

Painchaud, Marshall
Day, David

Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Martinez, David
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/26/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cool ,  Low 62°F   High 77° F, Wind 5-15 

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue disassembly of the small section of ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel worked on general construction tasks in 
preparation for the ECS tent move. Teams opened the tent skin on the north end of the tent and pulled it back off 
of the north end half section. Unlaced and pulled back the tent skin from the center line of the two whole sections 
of tent. Continued disassembly of the north end half section of tent to include ferlings, center vertical beam and 
large roof beams. The crane was used to lower the large beams.      1530-All  construction operations were 
suspended for the day, personnel securing the site. 1600- Personnel performing end of week maintenance and 
clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

Spring Valley_Daily_September_26_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Caddigon, Thomas
Campbell, Ron Painchaud, Marshall
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren Martinez, David
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/29/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild ,  Low 64°F   High 78° F, Wind 0-5 

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Build cribbing walls.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel worked on general construction tasks in 
preparation for the ECS tent move. Teams completed the disassembly of the north end (half section) of the ECS 
tent. The crane was used to lower the large pieces.  The concrete floor of the basement area was cleared of 
equipment and debris in preparation for cribbing block placement.    1610-All  construction operations were 
suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

Spring Valley_Daily_September_29_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Caddigon, Thomas
Campbell, Ron Painchaud, Marshall
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel worked on general construction tasks in 
preparation for the ECS tent move. Teams completed the assembly of the cribbing wall needed for the first large 
tent section. Additional ballast blocks were brought on site and staged. Two sheds were craned to new locations at 
the site.  Survey subcontractor was on site to double check the tent corner locations for the upcoming move.  0800-
Personnel from Bunker Hill worked at the Federal property site cutting grass.    1600-All  construction operations 
were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

Neidhardt, Dan
Noe, Antonio
Montalpan, Jose

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Build cribbing walls.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Martinez, David
Cooley, Dallas

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09/30/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild ,  Low 65°F   High 77° F, Wind 0-5 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_September_30_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Caddigon, Thomas
Campbell, Ron Painchaud, Marshall
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel worked on general construction tasks in 
preparation for the ECS tent move. Teams completed the assembly of the cribbing wall needed for the second large 
tent section. Additional ballast blocks were brought on site and staged. Tent skin was re-secured in preparation for 
craning.  E&S controls were put in place in the driveway area in case of rain.   800-Personnel from Bunker Hill 
worked at the Federal property site cutting grass.    1600-All  construction operations were suspended for the day, 
personnel securing the site.

6:30

1700- All personnel off site.  

Neidhardt, Dan
Noe, Antonio
Montalpan, Jose

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Build cribbing walls.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

No site work tomorrow due to the ROK party.

Martinez, David
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/01/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild ,  Low 65°F   High 75° F, Wind 5-10 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_October_01_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy

RUBB
Black, Jon Caddigon, Thomas
Campbell, Ron Painchaud, Marshall
Day, David

Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment  in preparation for 
the ECS tent move. Teams completed the move of the first large tent section. The tent section was craned into 
position, ballast blocks were replaced on the east side of the tent section. The west side beam was secured to the 
cribbing wall. The lally column was installed for the first large section. E&S controls were installed in the area that 
the tent section was removed from.     1600-All  construction operations were suspended for the day, personnel 
securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Prepare next large tent section for craning.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Shortridge, Casey
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/03/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild ,  Low 65°F   High 77° F, Wind 5-10 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_October_03_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB

Caddigon, Thomas
Campbell, Ron Painchaud, Marshall
Day, David

McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt

Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams compled 
preperations for craning the second large tent section. Ballast blocks were staged, tent sides were secured, lift 
rigging was put in place.    1600-All  construction operations were suspended for the day, personnel securing the 
site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Crane the second large tent section.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Barrera, Felix
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/06/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild ,  Low 68°F   High 78° F, Wind 5-10 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_October_06_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Caddigon, Thomas
Campbell, Ron Painchaud, Marshall

Kaputa, Joe

McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment in preparation for the 
ECS tent move. Teams completed the move of the second large tent section. The tent section was craned into 
position, ballast blocks were replaced on the east side of the tent section. The west side beam was secured to the 
cribbing wall. The lally column positions were identified. E&S controls were installed in the area that the tent 
section was removed from.     1600-All construction operations were suspended for the day, personnel securing the 
site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

begin preparing the area for the last cribbing walls.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Duley, Mike
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/07/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild ,  Low 60°F   High 72° F, Wind 5-15 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_October_07_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB

Campbell, Ron
Day, David

McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt

Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams completed 
preparing the area where the last two cribbing walls will be located. Teams removed two loads of fill material, 
brought in and spread two loads of course stone, brought in and spread two loads of fine stone, brought the stone to 
proper grade and compacted the area. There were no crane operations due to high winds.     1600-All  construction 
operations were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Build the last two cribbing walls.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Cooley, Dallas
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/08/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mild with possible rain showers ,  Low 60°F   High 73° F, 
Wind 5-15 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_October_08_2014.xlsx
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Sensitive#

Parsons CARA-RRE

Batt, Daniel RUBB
Black, Jon Painchaud, Marshall
Campbell, Ron Caddigan, Tomas
Day, David
Kaputa, Joe

McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt

Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams completed 
construction of the last two cribbing walls. Ballast blocks were stacked and banded to the proper height and on line 
with the north end beam location. Team personnel made repairs to the walkway outside of the site office trailer. 
Repairs were made with cold patch material.  Subcontractors made modifications to the handicap ramp in the 
parking area. Modifications were requested by AU due to the position of the crane.    1600-All construction 
operations were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Install the lower beam for the north end tent section.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Shortridge, Casey
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/09/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and mild ,  Low 57°F   High 70° F, Wind 5 
mph 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_October_09_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy

RUBB
Black, Jon Painchaud, Marshall
Campbell, Ron Caddigan, Tomas
Day, David
Kaputa, Joe

McVey, Ed

Nelms, Bobby
Salo, Wyatt

Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams began 
assembling the third section of the ECS tent. The north end beam was craned into position then chained to the 
cribbing walls. Ballast blocks were craned into position. The roof peak beams and north end legs were laid out and 
bolted together and the north end tent skin was positioned and lashed along the roof peak beams.   1600-All  
construction operations were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue building the north (third) section of the ECS tent

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Cooley, Dallas
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/10/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and cool ,  Low 57°F   High 67° F, Wind 5-
10 mph 

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_October_10_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Painchaud, Marshall
Campbell, Ron Caddigan, Tomas
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams continued 
assembling the third section of the ECS tent. The north end  roof peak beams and north end legs and tent skin was 
craned into position. The legs were bolted to the bottom beam and approximately half of the furlings were lifted 
and bolted into position.  1200- The crane boom had to be laid down due to high winds, the end of the boom and 
block were just off of the ball field on the asphalt.  Two lally columns were installed under the north end tent beam. 
1600-All  construction operations were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue building the north (third) section of the ECS tent.

Problems encountered/resolutions:  

Contractors
Tom Swindson and Dennis Crouse from CARA

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Meisner, Robert
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/14/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and warm ,  Low 68°F   High 80° F, Wind 
5-15 mph with higher gusts.

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_October_14_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Painchaud, Marshall
Campbell, Ron Caddigan, Tomas
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren Martinez, David
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/15/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and mild ,  Low 68°F   High 76° F, Rain 
expected.

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue building the north (third) section of the ECS tent.

Problems encountered/resolutions:  

Contractors
David Kline and Tim Evans from ECBC

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

W.O. GRUBB

Tolson, Delanti

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams continued 
assembling the third section of the ECS tent. Team continued to install roof furlings.  0900-All  construction 
operations were suspended for the day due to weather, personnel securing the site. 0915-ECBC personnel arrived 
for site inspection (placement of CAFS ducting). 0955-ECBC departing.

6:30

1000- All personnel off site accept USACE representative.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

Spring Valley_Daily_October_15_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Painchaud, Marshall
Campbell, Ron Caddigan, Tomas
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

W.O. GRUBB

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams continued 
assembling the third section of the ECS tent. Team completed  installing roof furlings. The PDS vestibule was 
moved with the crane and additional ballast blocks were craned to the north end of the tent. The north end skin of 
the tent was lowered and the bottom secured. New hand rail was constructed along the concrete section of the 
egress ramp.    1600-All construction activities were suspended, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found N/A

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue building the north (third) section of the ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Martinez, David
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/16/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and mild ,  Low 60°F   High 71° F.

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Yoon, Jonathan

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_October_16_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Painchaud, Marshall

Caddigan, Tomas
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Watson, Carlton

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren Martinez, David
Ridgell, Ronald

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/17/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild ,  Low 59°F   High 70° F.

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue building the north (third) section of the ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found N/A

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

W.O. GRUBB

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams continued 
assembling the third section of the ECS tent. Team continued positioning and lacing the roof skin of the tent. The 
center vertical beam on the south end of the tent was secured to the soldier pile beam. Improvements were made to 
the walkway leading to the top of the yellow stairs. Completed all operations requiring the crane.   1600-All 
construction activities were suspended, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT

Spring Valley_Daily_October_17_2014.xlsx
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Sensitive#

Parsons CARA-RRE

RUBB
Black, Jon

Olson, Mike
Nelms, Bobby

Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Gray, Gregory

Tolson, Delante

Vail, Todd

Schmidt, James
Watson, Carlton CENAB

Martin, J.R.

CEHNC

Yorkshire, Bart

Turcios, Edgar

Life Star

Prate, Warren

ACCUPERMIT

Martinez, David
Shortridge, Casey

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/18/14 (Saturday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild ,  Low 48°F   High 68° F.

ZES

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue building the north (third) section of the ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

W.O. GRUBB

Cooly, Dallas

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams began the 
disassembly and demobilization of the crane.   1720-The crane and associated equipment are off site, Parsons 
personnel cleaning up and removing barricades.

6:30

1800- All personnel off site.  

Meisner, Robert

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Tracey, James

ERT
Bunker Hill
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Painchaud, Marshall
Campbell, Ron Caddigan, Tomas
Day, David

Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams continued 
assembling the third section of the ECS tent. Team continued positioning and lacing the roof skin of the tent.  
Teams worked to secure tools and equipment used for the crane operation.  Personnel assembled the small vestibule 
shed. Teams began preparing the area in the front yard for gravel.  1600-All construction activities were suspended, 
personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Begin adding tent skin material to the north and west sides of the tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/20/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and cool ,  Low 40°F   High 63° F.

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon Painchaud, Marshall
Campbell, Ron Caddigan, Tomas
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams completed 
assembling the third section of the ECS tent. Team completed lacing the roof skin of the tent. Teams completed 
preparing the area in the front yard and began putting down gravel. Personnel installed jute matting on the south end 
of the site to cover backfill soil. RUBB personnel began installing the extra tent material on the west side of the tent. 
1600-All construction activities were suspended, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

Rebecka Yahiel (ERT)
 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)
Steve Hirsh (EPA)

Visitors     See attached visitor log

Phil Rilee (Veolia)

Attachments (include as appropriate)

Continue adding tent skin material to the north and west sides of the tent.

Problems encountered/resolutions:  

Contractors
Allyn Allison (Huntsville)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/21/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and cool ,  Low 47°F   High 68° F.

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe
Mantell, Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.        0700-Site personnel inspected all equipment. Teams continued 
operations with gravel in the front yard.  0830-The radar showed a large band of thunderstorms approaching, teams 
are securing the site.

6:30

0900- All personnel off site accept the Baltimore COE representative. 

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue adding tent skin material to the north and west sides of the tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/22/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and cool , Thunderstorms expected .Low 
53°F   High 61° F.

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_October_22_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB

Painchaud, Marshall
Campbell, Ron Caddigan, Tomas
Day, David
Kaputa, Joe
Mantell, Dawn

Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.       0700-Personnel inspected equipment. Personnel trimmed trees and 
weeds along the fence on the south end of the site. After cutting weeds the team put down jute matting.  RUBB 
personnel continues installing the extra tent material on the ECS tent where needed. Personnel continued placing 
and compacting gravel in the front yard area of the site. Personnel installed electrical conduit pipe across the truck 
door area of the ECS tent. 1600-All construction activities were suspended, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Complete adding tent skin material to the sides of the ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/23/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and cool ,  Low 50°F   High 61° F.

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel RUBB

Painchaud, Marshall
Campbell, Ron Caddigan, Tomas
Day, David
Kaputa, Joe
Mantell, Dawn

Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.       0700-Personnel inspected equipment.  RUBB personnel completed 
installing the extra tent material on the ECS tent where needed.     1000-Rubb personnel departed the site. Personnel 
continued placing and compacting gravel in the front yard area of the site. Personnel secured and organized 
equipment used during the attachment of the ECS tent skin. 1500-All construction activities were suspended, 
personnel performing end of week cleaning and maintenance.     1600-Personnel cleaning and fueling site vehicles.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Begin securing the tent skin, bottom and doors.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/24/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and cool ,  Low 50°F   High 65° F.

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
black, Jon
Campbell, Ron
Day, David
Kaputa, Joe

McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Coon, Michael

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/27/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild ,  Low 50°F   High 69° F.

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to secure the tent skin along the bottom and to the cribbing walls.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB
Martin, J.R.

CEHNC
ACCUPERMIT

Site personnel set up the site for operations.  Michael Coon, the Parsons functional manager for the UXO personnel 
is on site, he is here for a standard site visit and will depart Tuesday afternoon.    0700-Personnel inspected 
equipment. Personnel worked at the Federal property site labeling and organizing hazardous waste barrels. 
Personnel continued placing and compacting gravel in the front yard area of the site. Teams began securing and 
sealing the tent skin along the bottom and to the cribbing blocks in the areas needing doors. 1600-All construction 
activities were suspended, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
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Sensitive#

Parsons CARA-RRE
Akbas, Amy
Batt, Daniel
black, Jon
Campbell, Ron
Day, David
Kaputa, Joe

McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Coon, Michael

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.  Michael Coon, the Parsons functional manager for the UXO personnel 
is on site again today, he is here for a standard site visit and will depart this afternoon.  Huntsville COE 
representative, Richard Byrd, arrived back on site today.  0700-Personnel inspected equipment. Personnel resumed 
work at the Federal property site labeling and organizing hazardous waste barrels. Personnel continued placing and 
compacting gravel in the front yard area of the site. Teams continued securing and sealing the tent skin along the 
bottom and to the cribbing blocks in the areas needing doors. 1600-All construction activities were suspended, 
personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to secure the tent skin along the bottom and to the cribbing walls.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/28/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and Warm ,  Low 62°F   High 79° F.

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren
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Sensitive#

Parsons CARA-RRE

Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe

McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel set up the site for operations.  0700-Personnel inspected equipment. Personnel resumed work at the 
Federal property site labeling and organizing hazardous waste barrels. Personnel completed placing and 
compacting gravel in the front yard area of the site. Teams completed securing and sealing the tent skin along the 
bottom and to the cribbing blocks in the areas needing doors. Teams also secured the small PDS vestibule in its 
final position for this tent location. 1530-All construction activities were suspended due to weather, personnel 
securing the site.

6:30

1600- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Begin installing lights and cameras in the ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/29/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and Warm possible showers,  Low 65°F   High 
84° F.

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren
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Sensitive#

Parsons CARA-RRE

Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe
Mantell,  Dawn
McVey, Ed
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/30/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and Warm possible showers,  Low 63°F   High 
83° F.

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue installing lights and cameras in the ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Site personnel set up the site for operations.  0700-Personnel inspected equipment. Personnel resumed work at the 
Federal property site labeling and organizing hazardous waste barrels. Personnel began installing lighting and the 
cables that will support the air lines in the ECS tent. Teams also worked on sealing the small vestibule shed to the 
ECS tent skin. 1600-All construction activities were suspended, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
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Sensitive#

Parsons CARA-RRE

Batt, Daniel
Black, Jon
Campbell, Ron
Day, David
Kaputa, Joe
Mantell,  Dawn

Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10/31/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and mild,  Low 45°F   High 59° F.

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue installing lights and cameras in the ECS tent. Begin setting up the PDS.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Site personnel set up the site for operations.  0700-Personnel inspected equipment. Personnel resumed work at the 
Federal property site labeling and organizing hazardous waste barrels. Personnel continued installing lighting and 
the cables that will support the air lines in the ECS tent. Teams completed sealing the small vestibule shed to ECS 
tent skin. 1100-All construction activities were suspended due to an event at the AU President's residence, 
personnel securing the site.

6:30

1130- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
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Sensitive#

Parsons CARA-RRE
Campbell, Antrod

Batt, Daniel Colling, James
black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas

Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Duff, Todd
ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/03/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and clear,  Low 45°F   High 60° F. wind 5-10

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to set up the site and ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

CARA personnel and one ECBC person arrived on site today. Site personnel continued to set up the site and ECS 
Tent.      0700-CARA personnel began setting up the PDS, medical monitoring tent and other equipment.  Parsons 
and Zimmer personnel worked at the Federal property site preparing hazardous waste barrels for shipment. They ran 
extension cords and hung lighting in the ECS tent. ECBC began setting up the MINICAMS.   1600-All construction 
activities were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
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Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren Johnson, Michael

Duff, Todd

Leilich, Butch

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/04/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and clear,  Low 44°F   High 659° F. wind 5-10

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to set up the site and ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Roberts, John

 Site personnel continued to set up the site and ECS Tent.      0700-CARA personnel continued setting up the 
PDS, medical monitoring tent and other equipment.  Parsons and Zimmer personnel worked at the Federal 
property site preparing hazardous waste barrels for shipment. Crew began hanging the cameras in the ECS and 
running cables to the cameras. Crew worked to seal up the connection of the large and small vestibule sheds; they 
also installed the metal conduit pipe across the truck door area of the driveway, the electrical cable will be 
installed at a later date.  ECBC continued setting up the MINICAM and installed the CAFS ducting into the ECS 
tent.   1600-All construction activities were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
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Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Life Star

Prate, Warren Johnson, Michael

Duff, Todd

Leilich, Butch

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/05/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy,  Low 47°F   High 59° F. wind 5-10

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to set up the site and ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Roberts, John

 Site personnel continued to set up the site and ECS Tent.      0700-CARA personnel continued setting up the 
PDS, medical monitoring tent and other equipment.  Parsons and Zimmer personnel worked at the Federal 
property site preparing hazardous waste barrels for shipment. They continued hanging the cameras in the ECS 
and running cables to the cameras. They ran the power cable through the metal conduit pipe across the truck door 
area of the driveway. They also began setting up the dress out tent. ECBC continued setting up the MINICAM 
and inspected the emergency generator.   1600-All construction activities were suspended for the day, personnel 
securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
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Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas

Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Life Star

Prate, Warren

Duff, Todd
ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/06/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny,  Low 56°F   High 62° F. wind 5-10

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to set up the site and ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

 Site personnel continued to set up the site and ECS Tent.      0700-CARA personnel continued setting up the PDS, 
medical monitoring tent and other equipment.  Parsons and Zimmer personnel worked at the Federal property site 
preparing hazardous waste barrels for shipment. They continued hanging the cameras in the ECS and running 
cables to the cameras. They rerouted the power line along the large vestibule to the panel. They also continued 
setting up the dress out tent. ECBC continued setting up the MINICAMS.   1600-All construction activities were 
suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
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Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul

Paris, Nicholas
Mantell, Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt

Wunschel, Scott EOD
Buckley, Sean Leal, Mario

Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Life Star

Prate, Warren

Duff, Todd
ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/07/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny,  Low 47°F   High 54° F. wind 5-10

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to set up the site and ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

 Site personnel continued to set up the site and ECS Tent.      0700-CARA personnel continued setting up the PDS, 
medical monitoring tent and other equipment.  Parsons and Zimmer personnel worked at the Federal property site 
preparing hazardous waste barrels for shipment. They brought in and set up various tools and PPE supplies in the 
ECS tent. They also continued setting up the dress out tent. A team began framing up the large opening for the 
truck doors. ECBC continued setting up the MINICAMS.    1500-Teams began end of week maintenance.    1600-
All construction activities were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
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Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod

Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul

Paris, Nicholas
Mantell,  Dawn
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Life Star

Prate, Warren

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/10/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and clear,  Low 39°F   High 60° F. wind 15-25

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to set up the site and ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Site personnel continued to set up the site and ECS Tent.      0700-CARA personnel continued setting up the PDS, 
medical monitoring tent and other equipment.  Parsons and Zimmer personnel worked at the Federal property site 
preparing hazardous waste barrels for shipment. They finished framing up the truck door for the ECS tent and 
began constructing the doors. Parsons personnel sealed up the ECS tent where the CAFS ducting enters the tent.    
1600-All construction activities were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
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Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Site personnel continued to set up the site and ECS Tent.      0700-CARA personnel continued setting up the PDS, 
medical monitoring tent and other equipment.  Parsons and Zimmer personnel continued work at the Federal 
property site preparing hazardous waste barrels for shipment. They continued construction of the two large truck 
doors. Parsons personnel began hanging the supplied air lines that the intrusive teams will use during operations.    
1600-All construction activities were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to set up the site and ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Duff, Todd
ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/12/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and clear,  Low 57°F   High 63° F. wind 10-15

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_November_12_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren Privett, Arlita

Askew, Tom

Richardson, Matt

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/13/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny, cool and clear,  Low 35°F   High 50° F. wind 5-
10 mph

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to set up the site and ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Smoke test of the ECS tent was rescheduled for Monday the 11-17-14.

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard
CEHNC

ACCUPERMIT

Duff, Todd

Site personnel continued to set up the site and ECS Tent.      0700-CARA personnel continued setting up the PDS, 
medical monitoring tent and other equipment.  Parsons and Zimmer personnel continued work at the Federal 
property site preparing hazardous waste barrels for shipment. They completed construction of the two large truck 
doors, each door is seven feet wide by 18 feet tall. After completing construction CARA personnel assisted in 
hanging the doors.  Parsons personnel completed hanging the supplied air lines that the intrusive teams will use 
during operations.    1600-All construction activities were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
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Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Duff, Todd

Site personnel continued to set up the site and ECS Tent.      0700-CARA personnel continued setting up the PDS, 
medical monitoring tent and other equipment.  Parsons and Zimmer personnel continued work at the Federal 
property site preparing hazardous waste barrels for shipment. They worked to seal up the ECS tent skin around the 
sides of the large truck doors.  Parsons personnel continued to bring in and set up equipment in the ECS tent, they 
brought in digging tools, sampling and packaging supplies, PPE, work tables and other equipment.    1600-All 
construction activities were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Smoke test the ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Privett, Arlita

Askew, Tom

Richardson, Matt

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/14/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny, cold and clear,  Low 35°F   High 45° F. wind 5-
15 mph.

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_November_14_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Duff, Todd

Avila, Michelle

ECBC cancelled the ECS smoke test due to weather, they informed the site that due to the forecast they would 
reschedule for 11-20-14.  Site personnel worked to make any last preparations of their areas prior to training 
scenarios tomorrow.      0700-CARA personnel continued setting up the PDS, medical monitoring tent and other 
equipment.   Zimmer personnel continued work at the Federal property site preparing hazardous waste barrels for 
shipment. Parsons and Zimmer made improvements to the ECS tent skin around the sides and bottom of the large 
truck doors.  Parsons personnel continued to bring in and set up equipment in the ECS tent, they brought in digging 
tools, sampling and packaging supplies, PPE, work tables and other equipment. They finalized set up of equipment 
in the dress out tent.   1600-All construction activities were suspended for the day, personnel securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Begin training scenarios.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Privett, Arlita

Askew, Tom

Richardson, Matt

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/17/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cool with rain expected all day,  Low 40°F   High 50° F. 
wind 5-15

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Spring Valley_Daily_November_17_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Marzette, Melanie

Privett, Arlita

Askew, Tom

Richardson, Matt

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/18/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy can very cold,  Low 23°F   High 33° F. 
wind 15-25

ZES

Mangosh, Ed

Visitors     See attached visitor log

Constanza Martinez, Abby Shoemaker, Blake Stoke, Emily Vail, Mona Ariza (AU)

Attachments (include as appropriate)

Continue training scenarios.

Problems encountered/resolutions:  

Contractors
Steve Hirsh, Charlette Bertrand, Paul Leonard    (EPA)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Duff, Todd

Avila, Michelle

Site personnel set up the site for intrusive operations. Today the site is beginning training exercises, exercises 
were conducted simulating intrusive operations.   0750-MINICAMS were up and operational.     0810-A Mod D 
team entered the ECS to set up monitors and other equipment.     0832-The first level B team entered to begin 
scenario 1, the team performed simulated excavation operations.    1004-A second level B team entered and 
performed simulated excavation activities.     1100-Began MINICAMS mid-day challenge.       1145-A third level 
B team entered the ECS and performed simulated excavation activities.    1247-A second Mod D team entered the 
ECS and performed simulated ECS close down procedures.     1315-All training scenarios were suspended, site 
personnel tying up loose ends and fixing any equipment issues discovered during training.   1600-CENAB 
performed a site tour for EPA personnel, site personnel securing the site.    1700-Team personnel off site.     1730-
CENAB giving site tour to AU personnel.

6:30

1830- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

Spring Valley_Daily_November_18_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Marzette, Melanie

Privett, Arlita

Askew, Tom

Richardson, Matt

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/19/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy can very cold,  Low 28°F   High 36° F. 
wind 5-15

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Perform the smoke test on the ECS tent.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Duff, Todd

Avila, Michelle

Site personnel set up the site for intrusive operations. Today the site continued training exercises, exercises were 
conducted simulating intrusive operations.   0754-MINICAMS were up and operational.     0806-A Mod D team 
entered the ECS to set up monitors and other equipment.     0832-The first level B team entered to begin scenario 
1, the team simulated finding and processing an intact container.    1006-CARA personnel entered the ECS in 
level B and performed packaging procedures on the sinulated intact container.     1105-Began MINICAMS mid-
day challenge.       1220-A second level B team entered the ECS and performed simulated excavation activities. 
The scenario called for MINICAMS alarms and PDS processing of potentially contaminated personnel.        1300-
All training scenarios were suspended, site personnel tying up loose ends and fixing any equipment issues 
discovered during training.   1600-Personel performed end of day clean up and secured the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

Spring Valley_Daily_November_19_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Privett, Arlita

Askew, Tom

Richardson, Matt

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/20/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy can very cold,  Low 34°F   High 44° F. 
wind 5-15

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Media Day 

Problems encountered/resolutions:  

Contractors
Phil Rice, N Haribach  (ECBC)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Duff, Todd

Avila, Michelle

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.     0810-A Mod 
D team entered the ECS to set up monitors and other equipment.  0815-Two of the Parsons teams and most of the 
Zimmer personnel went to the Federal property site to wrap and organize CAFS ducting pre-filters in preparation 
for disposal.  0910-ECBC personnel arrived to perform the smoke test of the ECS tent.   1400-Site management 
attended the weekly conference call.     1340-ECBC personnel completed the smoke test, site personnel are 
finalizing set up of their areas of operation, Parsons and Zimmer personnel are smoothing out areas of the 
driveway.      1600-Personel performed end of day clean up and secured the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

Spring Valley_Daily_November_20_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Privett, Arlita

Askew, Tom

Richardson, Matt

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/21/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy can very cold,  Low 34°F   High 44° F. 
wind 5-15

ZES

Visitors     See attached visitor log

Lisa Stark, Simone Perez, S Washington (AJAM)

Attachments (include as appropriate)

Begin intrusive under operations.

Problems encountered/resolutions:  

Contractors
Brenda Barber, Dan Noble, Andrea Takash (CENAB)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)
Theo Emery  NY Times

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Duff, Todd

Avila, Michelle

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.     0810-A Mod 
D team entered the ECS to set up monitors and other equipment.  0815-Site personnel are preparing the site for the 
two news organizations that will arrive on site today. Teams laid out examples of PPE, MRC containers, and other 
gear.      0900-The first news organization arrived 1.5 hours early, they were told to stay in the parking lot until the 
CENAB public affairs personnel arrive.   0930-Site personnel are moving to the Federal property site for SSHP 
training, representatives from CENAB are starting to arrive.      1300-Reporter from the New York times is on-site 
for a tour with CENAB.  1430-Site personnel are returning to the 4825 site, they began the end of week 
maintenance and clean up.    1600-Personnel secured the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

Spring Valley_Daily_November_21_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Moore, William
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Privett, Arlita

Askew, Tom

Richardson, Matt

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/24/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and warm,  Low 61°F   High 74° F. wind 
10-20 mph

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Prepare the site for the holiday weekend.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Duff, Todd

Avila, Michelle

Site personnel set up the site for intrusive operations.   0815-MINICAMS were up and operational.     0910-A Mod 
D team entered the ECS to set up monitors and other equipment.  0920-Site personnel are in standby mode, we are 
waiting for two documents before we can begin actual intrusive operations. We are waiting for the official smoke 
test report and the roster for the training that the medics received.      0930-Parsons personnel are turning off and 
draining the waterlines that run through the property to the AU ball field. The lines were drained to prevent freezing 
over the winter.  1200-Half of the Parsons and Zimmer personnel are moving to the Federal property site, they will 
continue wrapping filters in preparation for disposal.      1500-Site management discussed the plan for tomorrow if 
we are still awaiting the documentation to begin intrusive operations.    1555-It was decided by the site management 
to bring in a skeleton crew tomorrow to prep the site for the long holiday weekend.   1600-Personnel secured the 
site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

Spring Valley_Daily_November_24_2014.xlsx
Summary Page 1 of 1 10/29/2020



Sensitive#

Parsons CARA-RRE
Campbell, Antrod
Colling, James

Black, Jon Crouse, Dennis
Green, Kenneth

Day, David Hartman, Paul
Paris, Nicholas
Rhoden, Yancey
Siegel, Nicholas
Swinson, Thomas

Nelms, Bobby Wade, Robert

Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren Privett, Arlita

Askew, Tom

Richardson, Matt

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11/25/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly cloudy and cool,  Low 52°F   High 57° F. wind 10-
20 mph

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Begin intrusive operations.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Duff, Todd

Avila, Michelle

Site personnel began securing the site for the long weekend and forecasted snow and ice.  Zimmer personnel is 
working at the Federal property site removing a tree that fell on the security fence yesterday. They also sent out 
several loads of soil to the landfill.  0900-CARA personnel are off-site. DC Water arrived to turn off the water 
line to the AU ball field, they shut off the line at the main on Glenbrook Rd.     0915-Parsons personnel are 
installing insulation onto the section of steel water pipe that is on the 4825 property.  1030-ECBC is off-site    
1100-Parsons team personnel off site.  1330-All personnel are off site except the SM.  SM working on paperwork 
and waiting for the security guard.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Spring Valley_Daily_November_25_2014.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt

Wunschel, Scott EOD
Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Stout, Sam

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Perkins, Steve

Glorioso, Mike

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/01/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and mild,  Low 52°F   High 62° F. wind 5-
10 mph

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to relocate low probability soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Larracvente, Larry

Wagner, Darien

Site personnel set up the site for intrusive operations.   0810-MINICAMS were up and operational, waiting on 
certification paperwork for some of the new ECBC personnel.    0912-A Mod D team entered the ECS to set up 
monitors and other equipment.  0937-A level B team entered the ECS, they began moving part of the staged soil 
pile. Before we can fit a roll off box into the ECS tent, a portion of the basement wall must be removed. The teams 
will move a portion of the staged soil from the low probability work to give us room to put soil we will excavate 
from the high probability area. The soil from the different areas will not be mixed.     1140-Began MINICAMS mid-
day challenge.    1218-The site is back to operational status.     1235-A second level B team entered the ECS and 
continued to move the low probability soil.       1443-A third intrusive team entered the ECS and continued to move 
soil.      1530-All intrusive operations were suspended for the day.   1600-Personnel performing end of day clean up 
and securing  the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

Spring Valley_Daily_December_01_2014.xlsx
Summary Page 1 of 4 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracvente, Larry

Wagner, Darien

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.    0807-A 
Mod D team entered the ECS to set up monitors and other equipment.  0920-A level B team entered the ECS, 
they continued to move the low probability soil.     1135-Began MINICAMS mid-day challenge.    1225-The site 
is back to operational status.     1236-A second level B team entered the ECS and continued to move the low 
probability soil.       1423-A third intrusive team entered the ECS and continued to move soil.      1530-All 
intrusive operations were suspended for the day.   1600-Personnel performing end of day clean up and securing  
the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to relocate low probability soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Perkins, Steve

Glorioso, Mike

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/02/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly cloudy with rain expected,  Low 36°F   High 42° 
F. wind 5-15 mph

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Spring Valley_Daily_December_02_2014.xlsx
Summary Page 1 of 4 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James

Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracvente, Larry

Wagner, Darien

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.    0809-A Mod 
D team entered the ECS to set up monitors and other equipment, the team had to fuel the excavators and fill air 
bottles.  0858-A level B team entered the ECS, they continued to move the low probability soil.     1130-Began 
MINICAMS mid-day challenge.    1150-The site is back to operational status.   1216-A Mod D team entered the 
ECS, they took down a portion of the guard rail that would be in the way during excavation of new soil in the high 
probability area.     1320-A second level B team entered the ECS and began to excavate the high probability soil.  
The team began to excavate in the curved area between the brick stairs and the basement wall, see attachment.      
1530-All intrusive operations were suspended for the day.   1600-Personnel performing end of day clean up and 
securing  the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to excavate high probability soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Perkins, Steve

Glorioso, Mike

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/03/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy ,  Low 40°F   High 58° F. wind 5-15 mph

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Spring Valley_Daily_December_03_2014.xlsx
Summary Page 1 of 5 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Stout, Sam

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Perkins, Steve

Askew, Thomas

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/04/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and cold ,  Low 36°F   High 48° F. wind 5-
10 mph

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to excavate high probability soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Larracvente, Larry

Wagner, Darien

Site personnel set up the site for intrusive operations.   0804-MINICAMS were up and operational.    0808-A Mod 
D team entered the ECS to set up monitors and other equipment.      0833-A level B team entered the ECS, they 
continued to move the low probability soil. The team attempted to excavate along the long the edge of the crawl 
space in grid 50 / -50. While attempting to dig along the crawl space the team found a large concrete pad. The 
team worked to expose the edges of the pad and found one piece of AUES glass.     1017-A second level B team 
entered the ECS and continued to uncover and expose the edges of the concrete pad, see attached figure.  1150-
Began MINICAMS mid-day challenge.    1223-The site is back to operational status.   1216-A Mod D team 
entered the ECS, they swapped the bucket for the jackhammer attachment on the large excavator.     1335-A third 
level B team entered the ECS and began to break up a portion of the concrete pad and block edges of the crawl 
space. The team staged the rubble for later removal.      1530-All intrusive operations were suspended for the day.   
1600-Personnel performing end of day clean up and securing  the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

Spring Valley_Daily_December_04_2014.xlsx
Summary Page 1 of 5 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Campbell, Antrod
Colling, James

Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracvente, Larry

Wagner, Darien

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.    0809-A Mod 
D team entered the ECS to set up monitors and other equipment. The team fueled and filled the air bottles on the 
excavators. The team also bagged the used pre-filters for the CAFS, four bags. Water and PPE barrels were 
transported to the Federal property site for storage.        0957-A  level B team entered the ECS and continued to 
stage rubble from around the crawl space area and continued excavating high probability soil.  1140-Began 
MINICAMS mid-day challenge.    1210-The site is back to operational status.     1232-A second level B team 
entered the ECS and continued to excavate soil and expose the curved retaining wall.     1421-A Mod D team 
entered the ECS, they swapped the bucket for the jackhammer attachment on the large excavator.        1455-All 
intrusive operations were suspended for the day.   1505-Personnel performing end of day / end of week clean up 
and securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to excavate high probability soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Perkins, Steve

Glorioso, 

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/05/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and cold ,  Low 43°F   High 48° F. wind 5-
10 mph

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Murdock, Mark

Spring Valley_Daily_December_05_2014.xlsx
Summary Page 1 of 4 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas

Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracvente, Larry

Wagner, Darien

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.    0818-A Mod 
D team entered the ECS to set up monitors and other equipment.        0908-A  level B team entered the ECS, they 
used the jackhammer attachment to break down the exposed portion of the curved retaining wall in grid 50 / -70.  
The team then staged the rubble. 1141-Began MINICAMS mid-day challenge.    1203-The site is back to 
operational status.     1234-A second level B team entered the ECS and continued to excavate soil and expose more 
of the curved retaining wall.     1425-A third intrusive team entered the ECS they continued to excavate soil and 
expose more of the curved retaining wall.        1535-All intrusive operations were suspended for the day.   1600-
Personnel performing end of day clean up and securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

Day, John

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to excavate high probability soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

Perkins, Steve

Glorioso, 

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/08/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and cold ,  Low 34°F   High 37° F. wind 5-
10 mph

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Spring Valley_Daily_December_08_2014.xlsx
Summary Page 1 of 4 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracvente, Larry

Wagner, Darien

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.    0818-A Mod 
D team entered the ECS to set up monitors and other equipment. The team also fueled the excavators.      0903-A  
level B team entered the ECS, they continued to use the jackhammer attachment to break down the exposed 
portion of the curved retaining wall in grid 50 / -70.  The team then staged the rubble. 1135-Began MINICAMS 
mid-day challenge.    1210-The site is back to operational status.     1235-A second level B team entered the ECS 
and continued staging rubble then excavate soil and expose more of the curved retaining wall.     14224-A third 
intrusive team entered the ECS they continued to excavate soil and expose more of the curved retaining wall.       
1455-The regulator on the excavator being used to dig soils froze over causing the overpressure valve to release, 
the team was removed from the ECS.    1509-A Mod D team entered the ECS to retrieve the frozen regulator, fill 
air bottles on the excavators and retrieve monitors.       1551-All ECS operations were suspended for the day.   
1600-Personnel performing end of day clean up and securing  the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

Day, John

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to excavate high probability soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The regulator on the excavator air bottle froze up. During cold weather the regulators will be taken off at night and 
stored in a heated area.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Perkins, Steve

Glorioso, 

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/09/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and cold ,  Low 34°F   High 42° F. wind 5-
10 mph

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Spring Valley_Daily_December_09_2014.xlsx
Summary Page 1 of 4 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Perkins, Steve

Glorioso, 

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/10/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy and cold ,  Low 34°F   High 42° F. wind 5-
10 mph

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to excavate high probability soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

Day, John

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Larracvente, Larry

Wagner, Darien

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.    0803-A Mod 
D team entered the ECS to set up monitors and other equipment.      0838-A  level B team entered the ECS, they 
continued excavating and exposing the curved retaining wall in grid 50 / -70.  At 0855 the team found a 75mm 
projectile with a hex plug adapter, the item could not be probed and the team exited the ECS.     0944-CARA 
packaging personnel and the EOD team entered the ECS to X-ray and assess the 75mm projectile. The assessment 
was that the projectile had no filler but that the booster adapter had energetics, the item was packaged in an MRC.   
1137-Began MINICAMS mid-day challenge.    1155-The site is back to operational status.  CARA personnel are 
preparing the MRC for transport to the Federal property site.    1240-A Mod D team entered the ECS to retrieve  
monitors and remove the regulators from the excavator bottles, all ECS operations were suspended for the day.      
1500-Site management attended a PDT call to discuss the 75mm, during the call we were informed that after further 
review of the X-rays the projectile did not have energetics. EOD personnel will amend the assessment letter and the 
site will resume intrusive operations tomorrow.  1530-Personnel performing end of day clean up and securing the 
site.

6:30

1630- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

Spring Valley_Daily_December_10_2014.xlsx
Summary Page 1 of 4 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Perkins, Steve

Glorioso, 

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/11/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold ,  Low 31°F   High 40° F. wind 10-20 
mph

ZES

Mangosh, Ed

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to excavate high probability soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

Day, John

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Larracvente, Larry

Wagner, Darien

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.    0829-A Mod 
D team entered the ECS to set up monitors and other equipment.      0858-A  level B team entered the ECS, they 
continued excavating and exposing the curved retaining wall in grid 50 / -70.       1033-A second intrusive team 
entered the ECS and continued exposing the curved retaining wall.     1134-Began MINICAMS mid-day challenge.   
1200-The site is back to operational status.  1219-A third intrusive team entered the ECS, they continued excavating 
and exposing the curved retaining wall in grid 50 / -70.         1414-A fourth intrusive team entered the ECS and 
continues moving soil and exposing the retaining wall.   1522-A Mod D team entered the ECS to retrieve regulators 
and air monitors.   1530-All ECS operations were suspended for the day.    1600-Personnel performing end of day 
clean up and securing  the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

Spring Valley_Daily_December_11_2014.xlsx
Summary Page 1 of 4 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Green, Kenneth
Day, David Hartman, Paul
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Rhoden, Yancey
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas

Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracvente, Larry

Wagner, Darien

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.    0807-A Mod 
D team entered the ECS to set up monitors and other equipment.   PPE and water barrels were transported to the 
Federal property site.     0903-A level B team entered the ECS, they continued excavating and exposing the curved 
retaining wall in grid 50 / -70 and continued to jackhammer the exposed portions of the wall.     1107-Began 
MINICAMS mid-day challenge.    1145-The site is back to operational status.       1204-A second intrusive team 
entered the ECS, they continued excavating and exposing the curved retaining wall in grid 50 / -70.       1420-A 
Mod D team entered the ECS to fill air bottles on the excavators, fuel the excavators, change the CAFS pre filters,  
retrieve regulators and retrieve air monitors.   1518-All ECS operations were suspended for the day.    1530-
Personnel performing end of day / end of week clean up and securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT

Alfaro, Walter

CENAB

Byrd, Richard

Martin, J.R.

CEHNC
ACCUPERMIT

Bunker Hill

New Equipment on Site: N/A

Closed cavity items found

Day, John

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to excavate high probability soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Perkins, Steve

Glorioso, 

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/12/14 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold ,  Low 29°F   High 43° F. wind 5-15 mph

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Spring Valley_Daily_December_12_2014.xlsx
Summary Page 1 of 4 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Martinez, Saul
Day, David Young, Gregory
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Steele, Ray
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas

Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CEHNC

ACCUPERMIT

Meriweather, Dasia

Larracvente, Larry

Wagner, Darien

Alfaro, Walter

CENAB

Byrd, Richard

Martin, J.R.

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.    0822-A Mod 
D team entered the ECS to set up monitors and other equipment.      0911-A  level B team entered the ECS, they 
continued excavating and exposing the curved retaining wall in grid 50 / -70 and continued to jackhammer the 
exposed portions of the wall.     1130-Began MINICAMS mid-day challenge.    1213-The site is back to operational 
status.       1235-A second intrusive team entered the ECS, they continued excavating and staging concrete rubble.     
1412-A third intrusive team entered the ECS and continued excavating and staging high probability soil and 
prepping the area where the roll off box will go.      1530-All ECS operations were suspended for the day.      1600-
Personnel performing end of day clean up and securing  the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
Day, John

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue to excavate high probability soil and bring in a construction mat.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Perkins, Steve

Glorioso, 

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/15/14 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild ,  Low 44°F   High 52° F. wind 5-15 mph

ZES

Mangosh, Ed

Vail, Todd

Zimmer, Doug

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Powell, Kirah

Spring Valley_Daily_December_15_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Martinez, Saul
Day, David Young, Gregory
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Steele, Ray
McVey, Ed Siegel, Nicholas
Olson, Mike Swinson, Thomas
Nelms, Bobby Wade, Robert
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CEHNC

ACCUPERMIT

Larracvente, Larry

Wagner, Darien

Alfaro, Walter

CENAB

Perkins, Steve

Zimmer, Doug

Byrd, Richard

Martin, J.R.

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.    0803-A Mod 
D team entered the ECS to set up monitors and other equipment.      0847-A  level B team entered the ECS, they 
continued excavating, benching and sloping in grids 50 / -50 and 50 / -70. The team completed excavation of the 
areas and the area is ready for an additional construction mat. The team brought in and placed the construction 
mat.         1042-A Mod D team entered the ECS, they made minor repairs to the bottom flap of the truck doors and 
cut out a section of guard rail from the upper basement wall.          1115-Began MINICAMS mid-day challenge.    
1215-The site is back to operational status.       1418-A second Mod D team entered the ECS, they brought in and 
set up an empty roll off box. Team personnel also filled the air bottles on the excavators.      1539-All ECS 
operations were suspended for the day.      1600-Personnel performing end of day clean up and securing  the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
Day, John

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Visitors     See attached visitor log

Attachments (include as appropriate)

Begin filling roll off boxes with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Glorioso, 

Rockamore, Ty

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/16/14 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild ,  Low 39°F   High 50° F. wind 5-10 mph

ZES

Mangosh, Ed

Vail, Todd

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Marzette, Melanie

Spring Valley_Daily_December_16_2014.xlsx
Summary Page 1 of 4 10/29/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Martinez, Saul
Day, David Paris, Nicholas
Kaputa, Joe Siegel, Nicholas
Mantell,  Dawn Steele, Ray
McVey, Ed Swinson, Thomas
Olson, Mike Wade, Robert
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CEHNC

ACCUPERMIT

Larracvente, Larry

Wagner, Darien

Alfaro, Walter

CENAB

Perkins, Steve

Byrd, Richard

Martin, J.R.

Site personnel set up the site for intrusive operations.   0800-MINICAMS were up and operational.    0820-A Mod 
D team entered the ECS to set up monitors and other equipment.      0852-A  level B team entered the ECS, they 
began to fill a roll off box with staged soil from the high probability area. The team completed filling the roll off 
and collected the associated composite soil sample.         1038-A Mod D team entered the ECS, and performed a 
roll off swap, the full one went out and an empty came in.          1142-Began MINICAMS mid-day challenge.    
1214-The site is back to operational status.       1230-A second intrusive team entered the ECS, they filled a roll 
off box with staged soil from the high probability area and collected the soil sample.    1411-A Mod D team 
entered the ECS and performed a roll off swap then collected the hand held monitors.      1548-All ECS 
operations were suspended for the day.      1600-Personnel performing end of day clean up and securing the site.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
Day, John

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area E/D-01-121714 and RA-4825GR-Area E/D-02-121714

Closed cavity items found

RA-4825GR-SCR-121 through RA-4825GR-SCR-126.

Visitors     See attached visitor log

Attachments (include as appropriate)

continue filling roll off boxes with staged soil and secure the site for the holiday break.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Glorioso, 

Rockamore, Ty

Mangosh, Ed

Vail, Todd

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

RA-4825GR-SCR-120.

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/17/14 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold ,  Low 35°F   High 51° F. wind 5-10 mph

ZES

Spring Valley_Daily_December_17_2014.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Crouse, Dennis
Campbell, Ron Martinez, Saul
Day, David Paris, Nicholas
Kaputa, Joe Siegel, Nicholas
Mantell,  Dawn Steele, Ray
McVey, Ed Swinson, Thomas
Olson, Mike Wade, Robert
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CEHNC

ACCUPERMIT

Larracvente, Larry

Wagner, Darien

Alfaro, Walter

CENAB

Perkins, Steve

Byrd, Richard

Site personnel set up the site for intrusive operations.   0830-MINICAMS were up and operational.    0839-A Mod 
D team entered the ECS to set up monitors and other equipment.      0857-A  level B team entered the ECS, they 
began to fill a roll off box with staged soil from the high probability area. The team completed filling the roll off 
and collected the associated composite soil sample.         1029-A Mod D team entered the ECS, and performed a 
roll off swap, the full one went out and an empty one will come in after the holiday break. After sending out the 
roll off box the team filled the air bottles and fueled the excavators. The team then prepped equipment inside of 
the ECS for the holiday break.      1055-All ECS operations were suspended for the day.      1130-Personnel 
performing site prep for the break, tools and PPE cleaned and stored, all fences secured and checked for 
sturdiness, office trailers cleaned. Ice melt and shovels were staged for the guard service if needed.         1400-Site 
management attended the weekly conference call.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ERT
Day, John

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Visitors     See attached visitor log

Attachments (include as appropriate)

Bring the site back up to operational readiness after the break.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Glorioso, 

Rockamore, Ty

Mangosh, Ed

Vail, Todd

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12/18/14 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold ,  Low 33°F   High 51° F. wind 5-10 mph

ZES

Spring Valley_Daily_December_18_2014.xlsx
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Sensitive#


