
Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Siegel, Nicholas
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/07/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold ,  Low 15°F   High 25° F. wind 5-10 
mph

ZES

Instructions given by government personnel:

Colon-Renta, Carlos

Richardson, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Visitors     See attached visitor log

Attachments (include as appropriate)

Resume loading roll off boxes with staged soil.

Problems encountered/resolutions:  

Contractors
Tim Evens and Frank Reinstelder  (ECBC)

Bunker Hill Group (0)

.

Activities anticipated for tomorrow:

ERT

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel spent the day getting the site back to operational readiness after the long holiday break. Each group, 
Parsons, CARA, ECBC worked on their areas of responsibility. The emergency generator had problems coming 
back on line and additional ECBC personnel were brought in to make repairs. By 1400 the site was back to an 
operational posture however it was too late in the day to begin intrusive operations. Team personnel were sent 
home at 1500.    1605-The monthly shelter in place siren test was completed, all equipment worked properly.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CEHNC

ACCUPERMIT

Mason, Jeremy

Tibbs, Lessa

Alfaro, Walter

CENAB

Perkins, Steve

Smith, Mike

Martin JR
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Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Siegel, Nicholas
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/08/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold ,  Low 16°F   High 21° F. wind 10-20 
mph

ZES
Colon-Renta, Carlos

Richardson, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James
Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged soil.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ERT

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area E/D-01-010815 and RA-4825GR-Area E/D-01-010815

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line     0806-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.     0830-The first 
intrusive team entered the ECS, they began filling the roll off with staged soil from the high probability area.       
1015-A second intrusive team entered the ECS, they finished filling the roll off box with staged soil and collected 
the associated soil sample.       1109-Began MINICAMS mid-day challenge.     1140-MINICAMS are back on 
line.      1147-A Mod D team entered the ECS to perform a roll off swap, the full one was closed up and sent out 
then an empty brought in and set up.        1242-A third intrusive team entered the ECS, they filled the roll off with 
staged soil then collected the associated composite soil sample.      1411-A Mod D team entered the ECS, they 
performed a roll off swap, full one out and an empty brought in and set up.   The team then collected the handheld 
monitors and secured the ECS.      1515-All ECS operations were suspended for the day, site personnel securing 
equipment for freezing overnight conditions. Teams also securing the gates and checking the fences.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CEHNC

ACCUPERMIT

Mason, Jeremy

Tibbs, Lessa

Alfaro, Walter

CENAB

Perkins, Steve

Smith, Mike

Martin JR

Spring Valley_Daily_January_08_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Siegel, Nicholas
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/09/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold ,  Low 16°F   High 33° F. wind 5-15 
mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Colon-Renta, Carlos

Richardson, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged soil from low probability excavation.

Problems encountered/resolutions:  

Contractors
Sean Buckley (Parsons)

Bunker Hill Group (0)

.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ERT

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area E/D-01-010915 and RA-4825GR-Area E/D-02-010915

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line     0807-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.     0834-The first 
intrusive team entered the ECS, they filled the roll off with staged soil from the high probability area and collected 
the associated soil sample.     1008-A Mod D team entered the ECS to perform a roll off swap, the full one was 
closed up and sent out then an empty brought in and set up.      1115-Began MINICAMS mid-day challenge.     
1145-MINICAMS are back on line and the site is back up.        1204-CARA personnel are in the ECS, level Mod D. 
They changes one of the regulators from the medium excavator to the small excavator.         1218-A second 
intrusive team entered the ECS, they filled the roll off with staged soil then collected the associated composite soil 
sample. This was the last of the staged soil from the currently excavated high probability area. Staged soil from the 
low probability area will be removed before resuming the high probability excavation.     1421-A Mod D team 
entered the ECS, they performed a roll off swap, full one out and an empty brought in and set up.   The team then 
collected the handheld monitors and secured the ECS.      1523-All ECS operations were suspended for the day, site 
personnel securing equipment for freezing overnight conditions. Teams also performing end of day / end of week 
clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CEHNC

ACCUPERMIT

Mason, Jeremy

Tibbs, Lessa

Murdock, Mark

CENAB

Perkins, Steve

Smith, Mike

Martin JR

Spring Valley_Daily_January_09_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Siegel, Nicholas
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/12/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,  Low 34°F   High 40° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Colon-Renta, Carlos

Richardson, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged soil from low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

.Due to the rain and heavy roll off trucks the driveway is getting ruts in it exposing the dirt under the gravel layer. 
Additional gravel will be brought in tomorrow prior to ECS operations.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ERT

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area A-01-011215 and RA-4825GR-Area A-02-011215.

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0915-MINICAMS are on line     0952-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.     1017-The first 
intrusive team entered the ECS, they filled the roll off with staged soil from the low probability area and collected 
the associated soil sample.     1202-A Mod D team entered the ECS to perform a roll off swap, the full one was 
closed up and sent out then an empty brought in and set up.      1255-Began MINICAMS mid-day challenge.     
1325-MINICAMS are back on line and the site is back up.        1345-A second intrusive team entered the ECS, 
they filled the roll off with staged soil then collected the associated composite soil sample.     1516-A Mod D 
team entered the ECS, they sent out the full roll off box.   The team then brought in the fuel truck, fueled the 
excavators and collected the handheld monitors.      1548-All ECS operations were suspended for the day, site 
personnel securing equipment for freezing overnight conditions. Teams also performing end of day clean up.

8:30:00 AM  Two hour delay due to weather.

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CEHNC

ACCUPERMIT

Mason, Jeremy

Tibbs, Lessa

Meriweather, Dasia

CENAB

Perkins, Steve

Smith, Mike

Martin JR

Spring Valley_Daily_January_12_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas

Pino, Anthony
Olson, Mike Siegel, Nicholas
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/13/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold ,  Low 29°F   High 30° F. wind 5-15 
mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Colon-Renta, Carlos

Richardson, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged soil from low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area A-01-011315 and RA-4825GR-Area A-02-011315.

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.         0745-Parsons and Zimmer personnel made 
repairs to the driveway downstairs, there is rutting due to snow and rain.    0800-MINICAMS are on line     0844-
A Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.     0921-The 
first intrusive team entered the ECS, they filled the roll off with staged soil from the low probability area and 
collected the associated soil sample.     1042-A Mod D team entered the ECS to perform a roll off swap, the full 
one was closed up and sent out then an empty brought in and set up.      1137-Began MINICAMS mid-day 
challenge.     1213-MINICAMS are back on line and the site is back up.        1229-A second intrusive team 
entered the ECS, they filled the roll off with staged soil then collected the associated composite soil sample.     
1432-A Mod D team entered the ECS, they sent out the full roll off box then brought in and set up an empty.      
1527-All ECS operations were suspended for the day, site personnel securing equipment for freezing overnight 
conditions. Teams also performing end of day clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ACCUPERMIT

Glorioso, Mike

Tibbs, Lessa

Alfaro, Walter

CENAB

Perkins, Steve

Smith, Mike

Martin JR

Spring Valley_Daily_January_13_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Siegel, Nicholas
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACCUPERMIT

Glorioso, Mike

Tibbs, Lessa

Alfaro, Walter

CENAB

Perkins, Steve

Smith, Mike

Martin JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.        0807-MINICAMS are on line     0813-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.     0843-The first 
intrusive team entered the ECS, they filled the roll off with staged soil from the low probability area and collected 
the associated soil sample.     1011-A Mod D team entered the ECS to perform a roll off swap, the full one was 
closed up and sent out then an empty brought in and set up.      1104-Began MINICAMS mid-day challenge.     
1145-MINICAMS are back on line and the site is back up.        1210-A second intrusive team entered the ECS, they 
filled the roll off with staged soil then collected the associated composite soil sample.     1313-A Mod D team 
entered the ECS, they sent out the full roll off box then brought in and set up an empty.        1408-A third intrusive 
team entered the ECS, they filled the roll off with staged soil from the low probability area and collected the 
associated soil sample.     1517-A Mod D team entered the ECS, They closed up the roll off box and collected 
monitors. The roll off will be swapped tomorrow.     1532-All ECS operations were suspended for the day, site 
personnel securing equipment for freezing overnight conditions. Teams also performing end of day clean up.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area A-01-011415 , RA-4825GR-Area A-02-011415 and RA-4825GR-
Area A-03-011415

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged soil from low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Colon-Renta, Carlos

Richardson, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/14/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold ,  Low 22°F   High 33° F. wind 5-10 
mph

Spring Valley_Daily_January_14_2015.xlsx
Summary Page 1 of 4 11/2/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Siegel, Nicholas
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/15/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,  Low 29°F   High 38° F. wind 5-10 mph

ECBCZES

Moore, William

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Colon-Renta, Carlos

Richardson, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged soil from low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area A-01-011515 , RA-4825GR-Area A-02-011515

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line     0802-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
brought in an empty roll off box.     0900-The first intrusive team entered the ECS, they filled the roll off with 
staged soil from the low probability area and collected the associated soil sample.     1042-A Mod D team entered 
the ECS to perform a roll off swap, the full one was closed up and sent out then an empty brought in and set up.      
1126-Began MINICAMS mid-day challenge.     1155-MINICAMS are back on line and the site is back up.        
1216-A second intrusive team entered the ECS, they filled the roll off with staged soil then collected the associated 
composite soil sample.     1414-A Mod D team entered the ECS, they sent out the full roll off box then brought in 
and set up an empty. The team also filled the air bottles on the excavators, bagged up the used CAFS pre-filters and 
collected the handheld monitors.         1515-All ECS operations were suspended for the day, site personnel securing 
equipment for freezing overnight conditions. Teams also performing end of day clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ACCUPERMIT

Glorioso, Mike

Tibbs, Lessa

Alfaro, Walter

CENAB

Perkins, Steve

Smith, Mike

Martin JR

Spring Valley_Daily_January_15_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Siegel, Nicholas
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/16/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,  Low 26°F   High 40° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Colon-Renta, Carlos

Richardson, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged soil from low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area A-01-011615, RA-4825GR-Area A-02-011615 and RA-4825GR-
Area A-03-011615.

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line     0814-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.      0832-The first 
intrusive team entered the ECS, they filled the roll off with staged soil from the low probability area and collected 
the associated soil sample.      0933-A Mod D team entered the ECS to perform a roll off swap, the full one was 
closed up and sent out then an empty brought in and set up.       1036-A second  intrusive team entered the ECS, 
they filled the roll off with staged soil then collected the associated composite soil sample.   1142-Began 
MINICAMS mid-day challenge.     1215-MINICAMS are back on line and the site is back up.  1225-A Mod D 
team entered the ECS, they sent out the full roll off box then brought in and set up an empty.      1321-A third 
intrusive team entered the ECS, they filled the roll off with staged soil then collected the associated composite soil 
sample.     1427-A Mod D team entered the ECS, they sent out the full roll off box then brought in and set up an 
empty. The team also filled the air bottles on the excavators, fueled the excavators and collected the hand held 
monitors.  The CAFS pre-filters were loaded and sent for head space analyses also water and PPE barrels were 
transported to the federal property site.       1536-All ECS operations were suspended for the day, site personnel 
securing equipment for freezing overnight conditions. Teams also performing end of day / end of week clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ACCUPERMIT

Glorioso, Mike

Tibbs, Lessa

Murdock, Mark

CENAB

Perkins, Steve

Smith, Mike

Martin JR

Spring Valley_Daily_January_16_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony

Williams, Michael
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/20/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,  Low 29°F   High 45° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

DeLaPaz, Hector
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged soil from low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The cable that pulls the roll off box onto the truck slipped off during the lift and flew foreward to the cab of the 
truck. SM, safeties and Zimmer personnel will inspect the truck, driveway, and loading area and look for 
improvements that can be made.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area A-01-012015 and RA-4825GR-Area A-02-012015.

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line     0805-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
brought in and set up an empty roll off box.     0858-The first intrusive team entered the ECS, they filled the roll 
off with staged soil from the low probability area and collected the associated soil sample.      1105-A Mod D team 
entered the ECS to perform a roll off swap, the full one was closed up and sent out.    1122-Began MINICAMS 
mid-day challenge.     1150-MINICAMS are back on line and the site is back up.    1205-The Mod D team entered 
the ECS, they brought in and set up an empty roll off box.     1231-A second  intrusive team entered the ECS, they 
filled the roll off with staged soil then collected the associated composite soil sample.     1438-A Mod D team 
entered the ECS, they sent out the full roll off box then brought in and set up an empty.         1532-All ECS 
operations were suspended for the day, site personnel securing equipment for freezing overnight conditions. 
Teams also performing end of day clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

ACCUPERMIT

Glorioso, Mike

Tibbs, Lessa

Alfaro, Walter

CENAB

Perkins, Steve

Smith, Mike

Martin JR

Spring Valley_Daily_January_20_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony

Williams, Michael
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/21/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,  Low 32°F   High 39° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

DeLaPaz, Hector
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged soil from low probability excavation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Shut down early due to approaching snow storm.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area A-01-012115

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line     0823-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The SM, safeties and 
Zimmer personnel met in the driveway, the roll off truck was backed in to inspect the box hook up position. It was 
determined that removing the construction pad on the outside of the ECS would lower the truck approximately six 
inches. This would let the truck and box line up better for the lift. Parsons and Zimmer personnel worked to 
accomplish this.       1023-The Mod D team entered the ECS, they opened the truck doors and checked the 
alignment of the truck and the box after the driveway changes.       1046-The first intrusive team entered the ECS, 
they filled the roll off with staged soil from the low probability area and collected the associated soil sample.      
1137-Began MINICAMS mid-day challenge.     1210-MINICAMS are back on line and the site is back up.  1219-A 
Mod D team entered the ECS to perform a roll off swap, the full one was closed up and sent out and an empty roll 
off box brought in and set up.   The team also recovered regulators and monitors.        1330-All ECS operations 
were suspended for the day due to weather, site personnel securing equipment for freezing overnight conditions. 
Teams also performing end of day clean up.

6:30

1430- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Glorioso, Mike

Perkins, Steve

Alfaro, Walter

CENAB

Harris, Brian

Zimmer, Doug

Smith, Mike

Martin JR

Tibbs, Lessa

Spring Valley_Daily_January_21_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Williams, Michael
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/22/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,  Low 34°F   High 45° F. wind 5-15 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

DeLaPaz, Hector
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged concrete rubble.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area A-01-012215, RA-4825GR-Area A-02-012215

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line     0804-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.       0827-The first 
intrusive team entered the ECS, they filled the roll off with staged soil from the low probability area and collected 
the associated soil sample.   0953-A Mod D team entered the ECS to perform a roll off swap, the full one was 
closed up and sent out and an empty roll off box brought in and set up.      1045-A second intrusive team entered 
the ECS, they cast the staged soil from the south end of the ECS to the north end where it can be loaded into the roll 
off box.   1141-Began MINICAMS mid-day challenge.     1215-MINICAMS are back on line and the site is back 
up.    1228-A third intrusive team entered the ECS, they filled the roll off with staged soil from the low probability 
area and collected the associated soil sample.   1326-A Mod D team entered the ECS to perform a roll off swap, the 
full one was closed up and sent out and an empty roll off box brought in and set up.   The team also filled air bottles 
on the excavators.      1438-A fourth intrusive team entered the ECS, they filled the roll off box with staged 
concrete rubble from the high probability excavation area.     1538-A Mod D team entered the ECS, they closed up 
the roll off box and retrieved monitors.     11549-All ECS operations were suspended for the day, site personnel 
securing equipment and performing end of day clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Glorioso, Mike

Perkins, Steve

Alfaro, Walter

CENAB

Harris, Brian

Zimmer, Doug

Smith, Mike

Martin JR

Tibbs, Lessa

Spring Valley_Daily_January_22_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry

Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Taylor, Jerome
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/23/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,  Low 29°F   High 37° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

DeLaPaz, Hector
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged concrete rubble.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area A-01-012315

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line     0804-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
performed a roll off swap       0908-The first intrusive team entered the ECS, they filled the roll off with staged 
rubble from the high probability area.   1056-A Mod D team entered the ECS to perform a roll off swap, the full one 
was closed up and sent out.       1115-Began MINICAMS mid-day challenge.     1150-MINICAMS are back on line 
and the site is back up.       1157-The Mod D team entered the ECS, they finished the roll off swap by bringing in 
and setting up an empty.       1249-A second intrusive team entered the ECS, they filled the roll off with staged soil 
from the low probability area and collected the associated soil sample.   1403-A Mod D team entered the ECS to 
perform a roll off swap, the full one was closed up and sent out and an empty roll off box brought in and set up.   
The team also filled air bottles on the excavators and collected monitors.        1519-The stake bed truck came into 
the driveway, full PPE and Decon water were loaded for transport to the Federal property site.           1520-All ECS 
operations were suspended for the day, site personnel securing equipment and performing end of day / end of week 
clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Glorioso, Mike

Perkins, Steve

Murdock, Mark

CENAB

Harris, Brian

Zimmer, Doug

Smith, Mike

Martin JR

Tibbs, Lessa

Spring Valley_Daily_January_23_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry

Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Taylor, Jerome
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/26/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Rain and snow forecasted ,  Low 32°F   High 36° F. wind 
5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Baker, Dawn
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue loading roll off boxes with staged concrete rubble.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line     0814-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.      0825-Zimmer 
personnel brought over gravel and made repairs to the driveway.         0936-The first intrusive team entered the 
ECS, they filled the roll off with staged rubble from the high probability area.   1119-A Mod D team entered the 
ECS to perform a roll off swap, the full one was closed up and sent out.       1150-Began MINICAMS mid-day 
challenge.     1223-MINICAMS are back on line and the site is back up.       1226-The Mod D team entered the 
ECS, they finished the roll off swap by bringing in and setting up an empty.  The team also collected the handheld 
monitors and secured the ECS.         1520-All ECS operations were suspended for the day due to approaching 
snowstorm.  Site personnel securing equipment and performing end of day clean up.

6:30

1300- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

DeLaPaz, Hector

Heard, Irving

Meriweather, Dasia

CENAB

Harris, Brian

Zimmer, Doug

Smith, Mike

Martin JR

Perkins, Steve

Spring Valley_Daily_January_26_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Taylor, Jerome
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/27/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Rain and snow forecasted ,  Low 27°F   High 36° F. wind 
5-15 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Murdock, Mark

Baker, Dawn
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0953-MINICAMS are on line     1000-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.         1027-The first 
intrusive team entered the ECS, they filled the roll off with staged rubble from the high probability area.   1208-A 
Mod D team entered the ECS to perform a roll off swap, the full one was closed up and sent out.       1229-Began 
MINICAMS mid-day challenge.     1305-MINICAMS are back on line and the site is back up.      1316-A second 
intrusive team entered the ECS, they began excavating and staging high probability soil from grid 70 /-70.  1507-
The Mod D team entered the ECS, they collected the handheld monitors, filled the air bottles on the excavators and 
secured the ECS.         1557-All ECS operations were suspended for the day, site personnel securing equipment and 
performing end of day clean up.

8:30:00 AM  Site had a two hour delay due to weather.

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

DeLaPaz, Hector

Heard, Irving

Alfaro, Walter

CENAB

Harris, Brian

Zimmer, Doug

Smith, Mike

Martin JR

Perkins, Steve

Spring Valley_Daily_January_27_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Taylor, Jerome
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/28/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Rain and snow forecasted ,  Low 23°F   High 32° F. wind 
5-15 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Baker, Dawn
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

 RA-4825GR-Area D-01-012815, RA-4825GR-Area D-02-012815.

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line     0804-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. They also brought in 
and set up an empty roll off box.        0843-The first intrusive team entered the ECS, they filled the roll off with 
staged soil from the high probability area, grid 70 / -70 and collected the associated soil sample. The team also 
bagged the previously collected scrap glass from the low probability soil.   1025-A Mod D team entered the ECS to 
perform a roll off swap, the full one was closed up and sent out, then an empty brought in and set up.       1118-
Began MINICAMS mid-day challenge.     1210-MINICAMS are back on line and the site is back up.      1236-A 
second intrusive team entered the ECS, they filled the roll off with staged soil from the high probability area, grid 
70 / -70 and collected the associated soil sample.  1507-The Mod D team entered the ECS to perform a roll off 
swap, the full one was closed up and sent out, then an empty brought in and set up. The team also collected 
regulators and monitors.     1514-PPE and decontamination water drums were transported to the Federal property 
site.          1520-All ECS operations were suspended for the day, site personnel securing equipment and performing 
end of day / end of week clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

DeLaPaz, Hector

Heard, Irving

Alfaro, Walter

CENAB

Harris, Brian

Zimmer, Doug

Smith, Mike

Martin JR

Perkins, Steve

Spring Valley_Daily_January_28_2015.xlsx
Summary Page 1 of 4 11/2/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy

Campbell, Ron
Day, David

Mantell,  Dawn

Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/29/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear ,  Low 32°F   High 42° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

DeLaPaz, Hector
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Visitors     See attached visitor log

Attachments (include as appropriate)

Work on the new fence

Problems encountered/resolutions:  

Contractors
Rony Cabrera, Narciso Gonzoles Douglas Ordones and Fredy Valez (Hercules)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Normal intrusive operations were suspended for the day while Hercules fence company installs a new fence along 
the Glenbrook rd side of the site. Part of the Parsons and Zimmer personnel are on site assisting with old fence 
removal. Part of the Parsons and Zimmer personnel are at the federal property site boxing up CAFS filters for future 
disposal. The fence company installed fence posts along the 4801 property line side of the fence today.

0800 AM

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Harris, Brian

CENAB

Dickson, Dennis

Zimmer, Doug

Smith, Mike

Martin JR

Spring Valley_Daily_January_29_2015.xlsx
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Sensitive#

Parsons CARA-RRE
Akbas, Amy

Campbell, Ron
Day, David

Mantell,  Dawn

Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CENAB

Smith, Mike

Martin JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Normal intrusive operations were suspended for the day while Hercules fence company installs a new fence along 
the Glenbrook Rd. side of the site. Part of the Parsons and Zimmer personnel are on site assisting with old fence 
removal. Part of the Parsons and Zimmer personnel are at the Federal property site boxing up CAFS filters for 
future disposal. The fence company installed the remainder of the new fence posts today.

0800 AM

1700- All personnel off site.  

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Work on the new fence

Problems encountered/resolutions:  

Contractors
Rony Cabrera, Narciso Gonzoles and Fredy Valez (Hercules)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Yorkshire, Bart

Life Star

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/30/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear ,  Low 27°F   High 37° F. wind 5-10 mph

Spring Valley_Daily_January_30_2015.xlsx
Summary Page 1 of 1 11/2/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy

Campbell, Ron
Day, David

Mantell,  Dawn

Nelms, Bobby

Wunschel, Scott EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01/31/15 (Saturday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold,  Low 25°F   High 34° F. wind 5-10 
mph

ECBCZES

Turcios, Edgar

Life Star

Prate, Warren

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue high probability excavations.

Problems encountered/resolutions:  

Contractors
Rony Cabrera, Narciso Gonzoles, Douglas Ordonas and Fredy Valez (Hercules)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Normal intrusive operations were suspended for the day while Hercules fence company installs a new fence along 
the Glenbrook Rd. side of the site. Part of the Parsons and Zimmer personnel are on site assisting with old fence 
removal.  The fence company installed the chain link to the ROK property line section of the fence today.

0800 AM

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Smith, Mike

Martin JR

Spring Valley_Daily_January_31_2015.xlsx
Summary Page 1 of 1 11/2/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Godwin, Gerald
Day, David Martinez, Saul
Kaputa, Joe O'Connell, Ryan
Mantell,  Dawn Paris, Nicholas
McVey, Ed Pino, Anthony
Olson, Mike Taylor, Jerome
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CENAB

Dickson, Dennis

Zimmer, Doug

Smith, Mike

Martin JR

Heard, Irving

DeLaPaz, Hector

Harris, Brian

Meriweather, Dasia

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line     0817-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.         0851-The first 
intrusive team entered the ECS, they filled the roll off with staged soil from the high probability area, grid 70/-70 
and collected the associated soil sample.    1039-A Mod D team entered the ECS to perform a roll off swap, the 
full one was closed up and sent out, then an empty brought in and set up.       1145-Began MINICAMS mid-day 
challenge.     1235-MINICAMS are back on line and the site is back up.      1244-A second intrusive team entered 
the ECS, they excavated and staged soil from grids 50/10, 70/10 and 70/-10.         1421-A third intrusive team 
entered the ECS, they excavated and staged soil from grids 50/10, 70/10 and 70/-10.       1537-The Mod D team 
entered the ECS,  the team collected regulators and monitors.               1544-All ECS operations were suspended 
for the day, site personnel securing equipment and performing end of day clean up.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-020215

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Stout, Sam

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Baker, Dawn
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/2/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cool ,  Low 37°F   High 50° F. wind 5-25 mph

Spring Valley_Daily_February_02_2015.xlsx
Summary Page 1 of 4 11/2/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron O'Connell, Ryan
Day, David Paris, Nicholas
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Taylor, Jerome
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CENAB

Dickson, Dennis

Zimmer, Doug

Smith, Mike

Martin JR

Heard, Irving

DeLaPaz, Hector

Harris, Brian

Alfaro, Walter

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.        0806-MINICAMS are on line     0810-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.         0843-The first 
intrusive team entered the ECS, they  excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.       1037-
A second intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.    
1150-Began MINICAMS mid-day challenge.     1225-MINICAMS are back on line and the site is back up.            
1240-A third intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -
10.      1427-A fourth intrusive team entered the ECS, they filled the roll off with staged soil and collected the 
associated composite soil sample.     1539-The Mod D team entered the ECS,  the team collected regulators and 
monitors. The team also closed and secured the roll off box.              1552-All ECS operations were suspended for 
the day, site personnel securing equipment and performing end of day clean up.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-020315

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Baker, Dawn
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/3/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold ,  Low 29°F   High 36° F. wind 5-25 mph

Spring Valley_Daily_February_03_2015.xlsx
Summary Page 1 of 4 11/2/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron O'Connell, Ryan
Day, David Paris, Nicholas
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Taylor, Jerome
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/4/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold ,  Low 29°F   High 48° F. wind 5-10 mph

ECBCZES

Stout, Sam

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Leesa Tibbs
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Visitors     See attached visitor log

Attachments (include as appropriate)

Install lagging boards then continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

A truck struck the fence along Glenbrook Rd with its mirror. Until the new fence is installed orange cones will be 
stages along the fence line.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line     0804-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
performed a roll off swap and filled the air bottles on the excavators.        0935-The first intrusive team entered 
the ECS, they  excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.     1136-Began MINICAMS mid-
day challenge.     1220-MINICAMS are back on line and the site is back up.       1233-A second intrusive team 
entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.                 1426-The Mod 
D team entered the ECS, excavated the area behind the soldier piles an the ROK property line in preparation for 
the installation of lagging boards. The team also collected regulators and monitors.           1520-All ECS 
operations were suspended for the day, site personnel securing equipment and performing end of day clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

DeLaPaz, Hector

Harris, Brian

Baker, Dawn

Alfaro, Walter

CENAB

Dickson, Dennis

Zimmer, Doug

Smith, Mike

Martin JR

Heard, Irving

Spring Valley_Daily_February_04_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron O'Connell, Ryan
Day, David Paris, Nicholas
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Taylor, Jerome
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/5/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold ,  Low 25°F   High 36° F. wind 5-20 mph

ECBCZES

Stout, Sam

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-020515, RA-4825GR-Area D-02-020515

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line     0807-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
installed lagging boards to the soldier piles along the ROK property line.       1018-The first intrusive team entered 
the ECS, they filled the roll off box with staged soil from grids 50 / 10, 70 / 10 and 70 / -10.     1147-Began 
MINICAMS mid-day challenge.     1222-MINICAMS are back on line and the site is back up.      1228-A Mod D 
team entered the ECS and performed a roll off swap, the full one was sent out and an empty one brought in.      
1333-A second intrusive team entered the ECS, they filled the roll off with staged soil from grids 50 / 10, 70 / 10 
and 70 / -10.         1450-The Mod D team entered the ECS, they performed a roll off swap. The team also 
collected regulators and monitors.           1542-All ECS operations were suspended for the day, site personnel 
securing equipment and performing end of day clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Baker, Dawn

Alfaro, Walter

CENAB

Dickson, Dennis

Zimmer, Doug

Smith, Mike

Martin JR

Heard, Irving
Harris, Brian

Spring Valley_Daily_February_05_2015.xlsx
Summary Page 1 of 4 11/2/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron O'Connell, Ryan
Day, David Paris, Nicholas
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Taylor, Jerome
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/6/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold ,  Low 25°F   High 38° F. wind 5-10 mph

ECBCZES

Stout, Sam

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors
Mary Ann Hopkins and Sean Buckley   (Parsons)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-020615

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0830-MINICAMS are on line.     0833-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.        0908-The first 
intrusive team entered the ECS, they continued to excavate and stage soil from grids 50 / 10, 70 / 10 and 70 / -10.    
1124-Began MINICAMS mid-day challenge.     1155-MINICAMS are back on line and the site is back up.        
1209-A second intrusive team entered the ECS, they continued to excavate and stage soil from grids 50 / 10, 70 / 
10 and 70 / -10. The team also bagged the open test tube and the AUES glass for head space analyses.   1347-A 
Third intrusive team entered the ECS, they filled the roll off with staged soil from grids 50 / 10, 70 / 10 and 70 / -
10.         1503-The Mod D team entered the ECS, they closed up and sent out the roll off box. The team also filled 
air bottles then collected regulators and monitors.           1557-All ECS operations were suspended for the day, site 
personnel securing equipment and performing end of day clean up.

6:30

1700- All personnel off site.  

AUES Glass Scrap collected - RA-4825GR-SCR-138 (.10 lbs), RA-4825GR-SCR-
139 (.75 lbs)

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Baker, Dawn

Alfaro, Walter

CENAB

Dickson, Dennis

Zimmer, Doug

Smith, Mike

Martin JR

Heard, Irving
Harris, Brian

Spring Valley_Daily_February_06_2015.xlsx
Summary Page 1 of 4 11/2/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron O'Connell, Ryan
Day, David Paris, Nicholas
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Taylor, Jerome
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/9/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold with possible rain,  Low 41°F   High 49° 
F. wind 5-10 mph

ECBCZES

Stout, Sam

Krivickas, Jeff

Yorkshire, Bart

Life Star

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Harris, Brian

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-020915

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line.     0814-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
fueled the excavators and brought in an empty roll off box.        0934-The first intrusive team entered the ECS, 
they continued to excavate and stage soil from grids 50 / 10, 70 / 10 and 70 / -10.     1135-Began MINICAMS mid-
day challenge.     1210-MINICAMS are back on line and the site is back up.        1238-A second intrusive team 
entered the ECS, they continued to excavate and stage soil from grids 50 / 10, 70 / 10 and 70 / -10.       1425-A 
Third intrusive team entered the ECS, they filled the roll off with staged soil from grids 50 / 10, 70 / 10 and 70 / -
10 and collected the associated soil sample.         1540-The Mod D team entered the ECS, they closed up and sent 
out the roll off box. The team also collected regulators and monitors.           1558-All ECS operations were 
suspended for the day, site personnel securing equipment and performing end of day clean up.

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Dickson, Dennis

Alfaro, Walter

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

Martin JR

Tibbs, Leeza
Privett, Arlita

Spring Valley_Daily_February_09_2015.xlsx
Summary Page 1 of 4 11/2/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron O'Connell, Ryan
Day, David Paris, Nicholas
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Taylor, Jerome
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/10/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold,  Low 32°F   High 43° F. wind 5-10 mph

ECBCZES

Stout, Sam

Krivickas, Jeff

Yorkshire, Bart

Life Star

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Harris, Brian

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-SCR-140 (35 lbs).

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line.     0804-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
brought in an empty roll off box.        0845-The first intrusive team entered the ECS, they continued to excavate 
and stage soil from grids 50 / 10, 70 / 10 and 70 / -10.        1012-A second intrusive team entered the ECS they 
continued to excavate and stage soil from grids 50 / 10, 70 / 10 and 70 / -10. The team found one each empty 4.7 
inch projectile.   1134-Began MINICAMS mid-day challenge.     1210-MINICAMS are back on line and the site is 
back up.        1230-A third intrusive team entered the ECS, they continued to excavate and stage soil from grids 50 
/ 10, 70 / 10 and 70 / -10. The team found a second empty 4.7 inch projectile. The team photographed and double 
bagged both of the projectiles. The projectiles were sent for head space analyses.         1456-The Mod D team 
entered the ECS, they filled the air bottles on the excavators then collected regulators and monitors.           1524-All 
ECS operations were suspended for the day, site personnel securing equipment and performing end of day clean up.

6:30

1700- All personnel off site.  

RA-4825GR-SCR-141 (36.5 lbs).

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Dickson, Dennis

Alfaro, Walter

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

Martin JR

Tibbs, Leeza
Privett, Arlita

Spring Valley_Daily_February_10_2015.xlsx
Summary Page 1 of 4 11/2/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron O'Connell, Ryan
Day, David Paris, Nicholas
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Taylor, Jerome
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Tibbs, Leeza
Privett, Arlita

Dickson, Dennis

Alfaro, Walter

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line.     0813-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.        0839-The first 
intrusive team entered the ECS, they continued to excavate and stage soil from grids 50 / 10, 70 / 10 and 70 / -10. 
The team found a closed cavity 75mm projectile.       1024-The EOD team entered the ECS to take x-rays of the 
item and make an assessment. The EOD team could not complete the assessment before the MINICAMS 
rechallenge.       1138-Began MINICAMS mid-day challenge.     1210-MINICAMS are back on line and the site is 
back up.        1226-The EOD team returned to the ECS to complete the assessment of the projectile. The EOD 
team reported that after x-ray analyses the projectile has a liquid line with approx 6% fill.   1328-The CARA 
packaging team entered the ECS to package the projectile.         1418-CARA transporting the 75mm projectile to 
the federal property site for storage.        1442-A Mod D team entered the ECS, they brought in a man lift and 
made repairs to the cables that hold up the personnel air lines, the repairs were originally scheduled for today. The 
team then collected regulators and monitors.            1500-The PDT conducted a conference call about the 
projectile found today. It was decided during the call that the MMAS would be on site tomorrow to PINS the item.   
1540-All ECS operations were suspended for the day, site personnel securing equipment and performing end of 
day clean up.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Stout, Sam

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Harris, Brian

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/11/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold,  Low 31°F   High 41° F. wind 5-10 mph

Spring Valley_Daily_February_11_2015.xlsx
Summary Page 1 of 4 11/2/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Campbell, Antrod

Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron
Day, David Paris, Nicholas
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Taylor, Jerome
Nelms, Bobby Young, Gregory

Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Tibbs, Leeza
Privett, Arlita

Dickson, Dennis

Alfaro, Walter

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line.     0805-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.  The team also 
bagged the CAFS prefilters for headspace.      0940-The first intrusive team entered the ECS, they filled the roll off 
box with staged soil from grids 50 / 10, 70 / 10 and 70 / -10 and collected the associated soil sample.       1115-
Began MINICAMS mid-day challenge.     1150-MINICAMS are back on line and the site is back up.           1156-
A Mod D team entered the ECS to perform a roll off swap, the full one was closed and sent out and an empty 
brought in and set up.         1442-A second intrusive team entered the ECS, they filled the roll off box with staged 
soil from grids 50 / 10, 70 / 10 and 70 / -10 and collected the associated soil sample. The team also bagged the 
AUES glass that was collected through the week for head space analyses.     1446-A Mod D team entered the ECS 
to perform a roll off swap, the full one was closed and sent out and an empty brought in and set up.           1538-All 
ECS operations were suspended for the day, site personnel securing equipment and performing end of day / end of 
week clean up.

6:30

1700- All personnel off site.  

RA-4825GR-SCR-155 (5.5lbs).

New Equipment on Site: N/A

 RA-4825GR-Area D-01-021215 and RA-4825GR-Area D-02-021215.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Moore, William

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Harris, Brian

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/12/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold,  Low 20°F   High 39° F. wind 5-10 mph

Spring Valley_Daily_February_12_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Campbell, Ron
Day, David
Mantell,  Dawn
Olson, Mike
Nelms, Bobby
Wunschel, Reina
Wunschel, Scott

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Tibbs, Leeza
Privett, Arlita

Dickson, Dennis

CENAB

Heard, Irving

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Parsons personnel removed the old fence pannels from along glenbrook road to make room for the new fence 
installation. 0900-Hercules fence company is on site, they are beginning to install the new chain link. Parsons 
personnel are working to install a new privacy screen along the ROK property line. Zimmer personnel are working 
at the federal property site dumping roll off boxes. 1600-Hercules fence is off site, Parsons personnel are cleaning 
up and securing the site. 

8:00

1700- All personnel off site.  

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

continue to work on new fence and the new privacy screen for the ROK property line. 

Problems encountered/resolutions:  

Contractors
Rony Cabrera, Narciso Gonzalez, Douglas Ordones and Fredy Valdes (Hercules)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Yorkshire, Bart

Life Star

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Harris, Brian

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/13/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold,  Low 20°F   High 31° F. wind 5-10 mph

Spring Valley_Daily_February_13_2015.xlsx
Summary Page 1 of 1 11/3/2020



Sensitive#

Parsons CARA-RRE
Campbell, Ron
Day, David
Mantell,  Dawn
Olson, Mike
Nelms, Bobby
Wunschel, Reina
Wunschel, Scott

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/14/15 (Saturday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold,  Low 20°F   High 39° F. wind 5-15 mph

ECBCZES

Turcios, Edgar

Yorkshire, Bart

Life Star

Prate, Warren

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Visitors     See attached visitor log

Attachments (include as appropriate)

Resume intrusive operations in area D

Problems encountered/resolutions:  

Contractors
Rony Cabrera, Narciso Gonzalez and Fredy Valdes (Hercules)

Bunker Hill Group (0)

Some of the privacy screening that was installed by Hercules fence company are the wrong size and do not cover the 
fence properly. Some of the screening was not installed properly. Herculed fence will be contacted and new pannels 
will have to be made. The PM was informed of the issue.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Parsons personnel removed the old privacy screening from along the glenbrook road fence. 0900-Hercules fence 
company is on site, they are beginning to install the new privacy screening on the glenbrook road fence. Parsons 
personnel are continuing to install a new privacy screen along the ROK property line. 1600-Hercules fence is off 
site, Parsons personnel have completed the installation of the new screen on the ROK propertly line.     1630-
Parsons personnel are cleaning up and securing the site.  

8:00

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Smith, Mike

Martin JR

Spring Valley_Daily_February_14_2015.xlsx
Summary Page 1 of 1 11/3/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron O'Connel, Ryan
Day, David Paris, Nicholas
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Taylor, Jerome
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Tibbs, Leeza
Privett, Arlita

Askew, Tom

German, Helen

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line.     0830-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.  The team had to 
jump start one of the excavators, the battery was dead from several days of sitting in the extreme cold.    0923-The 
first intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.       
1108-A Mod D team entered the ECS to swap buckets on the small excavator, the smooth blade was taken off and 
one with ripping teeth put on.    1128-Began MINICAMS mid-day challenge.     1205-MINICAMS are back on line 
and the site is back up.        1220-A representative from Hercules fence was here to inspect the work performed on 
Saturday the 14th. He agreed that the privacy screening was not installed correctly and new panels would have to be 
manufactured. They will be back on Friday the 20th to take measurements.         1248-A second intrusive team 
entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.     1433-A third intrusive 
team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         1536-A Mod D 
team entered the ECS to collect regulators and monitors.       1545-All ECS operations were suspended for the day, 
site personnel securing equipment and performing end of day clean up.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Moore, William

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Dickson, Dennis

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/18/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and cold,  Low 16°F   High 30° F. wind 5-10 mph

Spring Valley_Daily_February_18_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Hartman, Paul

O'Connel, Ryan
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Olson, Mike Steel, Raymond
Nelms, Bobby Taylor, Jerome
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Tibbs, Leeza
Privett, Arlita

Askew, Tom

Alfaro, Walter

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line.     0807-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.      0851-The first 
intrusive team entered the ECS, they filled a roll off box with soil from grids 50 / 10, 70 / 10 and 70 / -10 and took 
the associated soil sample.       1024-A Mod D team entered the ECS to perform a roll off swap, the full one went 
out and an empty was brought in and set up.        1121-Began MINICAMS mid-day challenge.     1155-MINICAMS 
are back on line and the site is back up.         1248-A second intrusive team entered the ECS, they used the 
jackhammer attachment on the large excavator to break out portions of the curved retaining wall in grids 50 / 10, 70 
/ 10 and 70 / -10.       1354-A Mod D team entered the ECS to swap the bucket back onto the large excavator and 
cut rebar where needed.       1420-A third intrusive team entered the ECS, they collected up and staged the wall 
rubble to be taken out at a later date.         1514-A Mod D team entered the ECS to collect regulators and monitors, 
they also filled the air bottles on the excavators.      1550-All ECS operations were suspended for the day, site 
personnel securing equipment and performing end of day clean up.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-021915

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Dickson, Dennis

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/19/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold,  Low 13°F   High 19° F. wind 5-10 
mph

Spring Valley_Daily_February_19_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Hartman, Paul

O'Connel, Ryan
Kaputa, Joe Paris, Nicholas
Mantell,  Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Olson, Mike Steel, Raymond
Nelms, Bobby Taylor, Jerome
Salo, Wyatt Young, Gregory
Wunschel, Reina Johnson, Pedro
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/20/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold,  Low 2°F   High 17° F. wind 5-20 
mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Dickson, Dennis

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0800-MINICAMS are on line.     0830-Deu to 
extreme cold several areas of the site will not be functional. Heaters for the tents are not working properly, water 
heaters cannot keep up for decontamination purposes and several of the handheld monitors are having issues. The 
site is shutting down. No ECS operations were performed.

6:30

1000- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Askew, Tom

Creighton, Michael

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

Martin JR

Tibbs, Leeza
Privett, Arlita

Spring Valley_Daily_February_20_2015.xlsx
Summary Page 1 of 1 11/3/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Hartman, Paul
Day, David Johnson, Pedro
Kaputa, Joe O'Connel, Ryan
Mantell,  Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Olson, Mike Steel, Raymond
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Richardson, Matt
Nix, Justin

Askew, Tom

Townsend, Darlene

CENAB

Leach, Mark

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.        1009-MINICAMS are on line.     1012-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.      1037-The first 
intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.        1155-
Began MINICAMS mid-day challenge.     1236-MINICAMS are back on line and the site is back up.         1246-A 
second intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         
1431-A third intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10. 
1536-A Mod D team entered the ECS to collect regulators and monitors.      1540-All ECS operations were 
suspended for the day, site personnel securing equipment and performing end of day clean up.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

We had a delay in production due to MINICAMS malfunction.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/23/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold,  Low 20°F   High 38° F. wind 5-15 
mph

Spring Valley_Daily_February_23_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Hartman, Paul
Day, David Johnson, Pedro
Kaputa, Joe O'Connel, Ryan
Mantell,  Dawn Pino, Anthony
McVey, Ed Rodriguez, Arielle
Olson, Mike Steel, Raymond
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Richardson, Matt
Nix, Justin

Askew, Tom

Townsend, Darlene

CENAB

Leach, Mark

Zimmer, Doug

Smith, Mike

Stout, Sam
Iriarete, Fransico

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.      0652-One of the CARA personnel slipped on ice 
and fell, individual was transported to Sibley Hospital.       0818-MINICAMS are on line.       0900-Some of the 
Zimmer, Parsons and ACCUPERMIT personnel are working at the federal property site working on the hazardous 
waste shipment. Today two roll off boxes and two loads of barrels will be loaded and sent to the incinerator facility 
in Texas.       0918-The site is up and ready, PDS and Med tent took longer to get up to operating temperature due 
to the cold temperatures. A Mod D team entered the ECS to set up monitors and put the regulators on the excavator 
air bottles.      0938-The first intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 
10 and 70 / -10.      1015-The CARA personnel that fell is back on site, released from Sibley Hospital.    1144-
Began MINICAMS mid-day challenge.     1219-MINICAMS are back on line and the site is back up.         1234-A 
second intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         
1437-A Mod D team entered the ECS to collect regulators and monitors. The team also filled air bottles on the 
excavators.        1440-Personnel from Hercules fence company are on site to take new measurements for the privacy 
screen on the new fence.     1507-All ECS operations were suspended for the day, site personnel securing equipment 
and performing end of day clean up.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

We had a delay in production due to extreme cold, PDS, Dress and medical tent took longer than normal to reach 
operating temperatures.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/24/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold,  Low 15°F   High 31° F. wind 5-15 
mph

Spring Valley_Daily_February_24_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Johnson, Pedro
Day, David O'Connel, Ryan
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Young, Gregory
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Richardson, Matt
Nix, Justin

Askew, Tom

Bagley, John

CENAB

Leach, Mark

Zimmer, Doug

Smith, Mike

Stout, Sam
Iriarete, Fransico

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.          0821- A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
fueling the excavators.      0827-The stake body truck is in the driveway picking up PPE and decontamination 
water, they transported to the federal property site for storage.     0900-Some of the Zimmer, Parsons and 
ACCUPERMIT personnel are working at the federal property site working on the hazardous waste shipment. 
Today  two truck loads of barrels will be loaded and sent to the incinerator facility in Texas.             0942-The first 
intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.        1132-
Began MINICAMS mid-day challenge.     1215-MINICAMS are back on line and the site is back up.         1228-A 
second intrusive team entered the ECS, they filled the roll off box with staged soil from grids 50 / 10, 70 / 10 and 
70 / -10.         1400-A Mod D team entered the ECS, they closed up the roll off and then installed lagging boards 
along the ROK property line in grids 50/10 and 70/10. After the lagging the team collected regulators and monitors.  
1526-All ECS operations were suspended for the day, site personnel securing equipment and performing end of day 
clean up.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-022515.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Caldwell, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/25/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold,  Low 25°F   High 36° F. wind 5-10 
mph

Spring Valley_Daily_February_25_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Johnson, Pedro
Day, David O'Connel, Ryan
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Taylor, Jerome
Nelms, Bobby Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan
Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Richardson, Matt
Nix, Justin

Askew, Tom

Bagley, John

CENAB

Leach, Mark

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

The site had a two hour delay due to weather (OPM).       0840-SSO, OESS, SM and Operations are looking at the 
forecast and site conditions.       0900-Project team has decided that it would be unsafe and impractical to work the 
site today.

8:30

0930- All personnel off site.  

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/26/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold with snow expected,  Low 22°F   High 29° F. wind 
5-10 mph

Spring Valley_Daily_February_26_2015.xlsx
Summary Page 1 of 1 11/3/2020



Sensitive#

Parsons CARA-RRE
Akbas, Amy Campbell, Antrod
Batt, Daniel Colling, James
Black, Jon Ford, Garry
Campbell, Ron Johnson, Pedro
Day, David O'Connel, Ryan
Kaputa, Joe Pino, Anthony
Mantell,  Dawn Rodriguez, Arielle
McVey, Ed Steel, Raymond
Olson, Mike Young, Gregory
Nelms, Bobby Taylor, Jerome
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Leal, Mario
Rashleigh, Nathan
Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Richardson, Matt
Nix, Justin

Askew, Tom

Bagley, John

CENAB

Leach, Mark

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.          0804- A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
performed a complete roll off swap and double bagged the CAFS pre-filters for head space analyses.             0949-
The first intrusive team entered the ECS, they filled the roll off box with staged soil from grids 50 / 10, 70 / 10 
and 70 / -10.         1113-A Mod D team entered the ECS and  sent out the full roll off box.       1133-Began 
MINICAMS mid-day challenge.     1210-MINICAMS are back on line and the site is back up.       The Mod D 
team returned to the ECS, they brought in and set up an empty roll off.     1242-A second intrusive team entered 
the ECS, they filled the roll off box with staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         1356-A Mod D 
team entered the ECS, they performed a complete roll off swap. The team also filled the air bottles on the 
excavators and collected monitors.           1500-All ECS operations were suspended for the day, site personnel 
securing equipment and performing end of day / end of week clean up.

6:30

1700- All personnel off site.  

RA-4825GR-SCR-171 through RA-4825GR-SCR-175

New Equipment on Site: N/A

RA-4825GR-Area D-01-022715 and RA-4825GR-Area D-02-022715

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02/27/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold,  Low 30°F   High 32° F. wind 5-10 
mph

Spring Valley_Daily_February_27_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron O'Connel, Ryan
Day, David Pino, Anthony
Kaputa, Joe Taylor, Jerome
Mantell,  Dawn Wade, Robert
McVey, Ed Young, Gregory
Olson, Mike
Nelms, Bobby
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Richardson, Matt
Pale-Pale, Magretha

Harris, Jim

Meriweather, Dasia

CENAB

Nix, Justin

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0930-MINICAMS are on line.          1032- The 
site is up after shoveling and deicing. A Mod D team entered the ECS to set up monitors and put the regulators on 
the excavator air bottles.            1056-The first intrusive team entered the ECS, they began breaking down more of 
the retaining wall in grids 50 / 10, 70 / 10 and 70 / -10.         1155-Began MINICAMS mid-day challenge.     1225-
MINICAMS are back on line and the site is back up.    1243-A Mod D team entered the ECS, they swapped the 
jackhammer for the bucket on the large excavator.     1349-A second intrusive team entered the ECS, they moved 
and staged the rubble, the team also cut rebar as needed.         1536-A Mod D team entered the ECS, they collected 
monitors and regulators.           1543-All ECS operations were suspended for the day, site personnel securing 
equipment and performing end of day clean up.

8:30:00 AM Site came in on a two hour delay (OPM).

1700- All personnel off site.  

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Moore, William

Krivickas, Jeff

Yorkshire, Bart

Life Star

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/2/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold,  Low 31°F   High 39° F. wind 5-10 
mph

Spring Valley_Daily_March_02_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron O'Connel, Ryan
Day, David Pino, Anthony
Kaputa, Joe Taylor, Jerome
Mantell,  Dawn Wade, Robert
McVey, Ed Young, Gregory
Olson, Mike Martinez, Saul
Nelms, Bobby Williams, Michael
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Boncal, Janelle Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Richardson, Matt
Pale-Pale, Magretha

Harris, Jim

Alfaro, Walter

CENAB

Nix, Justin

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line. NY Times 
reporter is on site with representatives from Baltimore COE.      0811-A Mod D team entered the ECS to set up 
monitors and put the regulators on the excavator air bottles.            0828-The first intrusive team entered the ECS, 
they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.       1009-A second intrusive team entered 
the ECS, they cast the spoils pile toward the roll off loading area.  The team found a closed cavity 75mm projectile.  
1044-Began MINICAMS mid-day challenge.     1115-MINICAMS are back on line and the site is back up.    1137-
The EOD team entered the ECS to X-ray and assess the projectile. The EOD team reported that the projectile is 
75mm, unfired with no energetic or chemical fill.       1238-A third intrusive team entered the ECS, the team double 
bagged the projectile then filled the roll off with staged soil.        1411-A Mod D team entered the ECS, they 
performed a roll off swap then collected monitors and regulators.           1543-All ECS operations were suspended 
for the day, site personnel securing equipment and performing end of day clean up.  Decontamination water and 
PPE drums were taken to the Federal property site.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-030315

Closed cavity items found  RA-4825GR-IC-052

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Andria Takash (Baltimore COE)

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors
Theo Emery (NY Times)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/3/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold,  Low 27°F   High 34° F. wind 5-10 
mph

Spring Valley_Daily_March_03_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron O'Connel, Ryan
Day, David Pino, Anthony
Kaputa, Joe Taylor, Jerome
Mantell,  Dawn Wade, Robert
McVey, Ed Young, Gregory
Olson, Mike Martinez, Saul
Nelms, Bobby Williams, Michael

Wunschel, Reina
Wunschel, Scott EOD
Rockwell, Margaret Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Richardson, Matt
Pale-Pale, Magretha

Harris, Jim

Alfaro, Walter

CENAB

Nix, Justin

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0809-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.            0849-
The first intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.     
1013-A Mod D team entered the ECS, they worked installing lagging boards along the south end of the tent.     
1131-Began MINICAMS mid-day challenge.     1210-MINICAMS are back on line and the site is back up.      
1218-A second intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -
10.         1340-A Mod D team entered the ECS, they worked installing lagging boards along the south end of the 
tent. The team also collected regulators and monitors.            1508-All ECS operations were suspended for the 
day, site personnel securing equipment and performing end of day clean up.  1600-Parsons and Zimmer personnel 
conducted additional training on excavation and soil inspection operations. Personnel discussed how to improve 
quality in areas with metallic interference.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Andria Takash (Baltimore COE)

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors
Theo Emery (NY Times)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/4/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold,  Low 27°F   High 47° F. wind 5-10 
mph

Spring Valley_Daily_March_04_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony
Kaputa, Joe Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike Young, Gregory
Rockwell, Margaret
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Pale-Pale, Magretha
Nix, Justin

Baker, Dawn

Meriweather, Dasia

CENAB

Leach, Mark

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0810-MINICAMS are on line.       0819-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.            0857-
The first intrusive team entered the ECS, they filled a roll off bow with staged soil from grids 50 / 10, 70 / 10 and 
70 / -10.          1025-A Mod D team entered the ECS to performed a roll off swap, the full one was sent out and an 
empty was brought in and set up.     1124-Began MINICAMS mid-day challenge.     1235-MINICAMS are back 
on line and the site is back up.      1252-A second intrusive team entered the ECS, they filled the roll off with 
staged concrete rubble.         1420-A Mod D team entered the ECS, they performed a roll off swap and fueled the 
excavators. The team also collected regulators and monitors.            1545-All ECS operations were suspended for 
the day, site personnel securing equipment and performing end of day clean up.  1615-Parsons  personnel 
continued additional training on excavation and soil inspection operations. Personnel discussed how to improve 
quality in areas with metallic interference.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-03092015

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

short delays due to MINICAMS

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Moore, William

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Heard, Irving

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/9/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and very cold,  Low 27°F   High 47° F. wind 5-10 
mph

Spring Valley_Daily_March_09_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/9/2015 Monday

Weather:                              Overcast,  40°- 61° F, wind – 0 to 1 mph (From the North). 

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

2 Roll offs filled.  1 Soil (274806) and 1 Concrete (280155)
Crews installing lagging.
One soil sample sent to ECBC for low level analysis (- RA-4825GR-Area D-01-
030315)
1 roll off (279900)  was delivered and staged in the structure
One soil sample submitted for head space analysis (RA-4825GR-Area D-01-03092015
Samples submitted to ALS for waste disposal analysis ( RA-4825GR-Area D-01-
022515),RA-Area D-022715)

Summary:
Crews installing lagging in grids 50,10, 70,10
One soil sample sent to ECBC for Low Level analysis - RA-4825GR-Area D-01-
030315

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/9/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony

Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike Young, Gregory
Rockwell, Margaret
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Pale-Pale, Magretha
Nix, Justin

Baker, Dawn

Alfaro, Walter

CENAB

Leach, Mark

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0804-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.            0832-The first 
intrusive team entered the ECS, they filled a roll off bow with staged concrete rubble from grids 50 / 10, 70 / 10 and 
70 / -10.         1017-A second intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 
10 and 70 / -10.         1138-Began MINICAMS mid-day challenge.     1210-MINICAMS are back on line and the 
site is back up.                1218-A Mod D team entered the ECS, they worked to install lagging boards along the 
south end of the tent. The team also sent out the full roll off box and  collected regulators and monitors.            1536-
All ECS operations were suspended for the day, site personnel securing equipment and performing end of day clean 
up.  

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcio, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Heard, Irving

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/10/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

cloudy and  cold with 70% chance of rain,   Low 39°F   
High 52° F. wind 5-10 mph

Spring Valley_Daily_March_10_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/10/2015 Tuesday

Weather:                              Overcast and raining,  47°- 50° F, wind – 0 to 4 mph (From the East). 

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Filled Rolloff 27990 with rubble
Excavated in Grids 70, 10, and 50, 10
Crews installing lagging.

Summary: Crews installing lagging in grids 50,10, 70,10

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/10/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony

Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael

Young, Gregory
Rockwell, Margaret
Salo, Wyatt

EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Pale-Pale, Magretha
Nix, Justin

Baker, Dawn

Alfaro, Walter

CENAB

Leach, Mark

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0816-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.            0852-The first 
intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         1020-A 
second intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         
1137-Began MINICAMS mid-day challenge.     1210-MINICAMS are back on line and the site is back up.               
1217-A Mod D team entered the ECS, they worked to install lagging boards along the south end of the tent. The 
team also collected regulators and monitors.            1351-All ECS operations were suspended for the day. Due to 
recent rain and snow a portion of the silt fence sluffed and is lying against the truck gate. Site personnel are 
working to get the silt fence off the gate and repair the silt fence.               1600-Site personnel securing equipment 
and performing end of day clean up.  

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcio, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Heard, Irving

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/11/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

cloudy and  cold with 70% chance of rain,   Low 39°F   
High 52° F. wind 5-10 mph

Spring Valley_Daily_March_11_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/11/2015 Wednesday

Weather:                              Cloudy with a slight chance of rain,  37°- 65° F, wind 0-7 mph (From West Northwest). 

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Sent RA-4825GR-Area D-01-03092015 to ECBC 
Excavated in Grids 70, 10, and 50, 10
Crews installing lagging.

Summary:
Crews excavating
Crews installing lagging in grids 70, -10 and 50, 10

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/11/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony

Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael

Young, Gregory
Rockwell, Margaret
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/12/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,   Low 38°F   High 59° F. wind 5-10 mph

ECBCZES

Turcio, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Heard, Irving

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors
Joe Vega, Bruce Green, Cynthia Mostella, Lloyd Wallace, Chris Chesney (CARA)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-AreaD-Grab01

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0803-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.            0833-The first 
intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         1021-A 
second intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         
1148-Began MINICAMS mid-day challenge.     1225-MINICAMS are back on line and the site is back up.             
1243-A third intrusive team entered the ECS, they also excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / 
-10.         1459-A Mod D team entered the ECS, they brought in and set up an empty roll off box then collected 
monitors and regulators.               1522-All ECS operations are complete for the day, site personnel securing 
equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Baker, Dawn

Alfaro, Walter

CENAB

Leach, Mark

Zimmer, Doug

Smith, Mike

Martin JR

Pale-Pale, Magretha
Nix, Justin

Spring Valley_Daily_March_12_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/12/2015 Thursday

Weather:                              Sunny,  32°- 58° F, wind 0-11 mph (North). 

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Water valve worked on.
Grab sample taken RA-4825GR-AreaD-Grab01,  submitted for headspace
Roll off R25692RT staged
Excavated in Grids 70, 10, and 50, 10
Crews installing lagging.

Summary:
Crews excavating
Crews installing lagging in grids 70, -10 and 50, 10

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/12/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony

Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike Young, Gregory
Rockwell, Margaret
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin JR

Pale-Pale, Magretha
Nix, Justin

Baker, Dawn

Townsend, Darlene

CENAB

Leach, Mark

Zimmer, Doug

Smith, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0807-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
bagged up the CAFS pre-filters for headspace analyses.           0853-The first intrusive team entered the ECS, they 
excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         1025-A second intrusive team entered the 
ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         1145-Began MINICAMS mid-
day challenge.     1220-MINICAMS are back on line and the site is back up.             1246-A third intrusive team 
entered the ECS, they filled a roll off with staged soil from grids 50 / 10, 70 / 10 and 70 / -10 and collected the 
associated soil sample. The team also bagged AUES scrap glass for headspace analyses.         1430-A Mod D team 
entered the ECS, they performed a roll off swap then collected monitors and regulators.               1542-All ECS 
operations are complete for the day, site personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

 RA-4825GR-Area D-01-031315

New Equipment on Site: N/A

RA-4825GR-SCR-182

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcio, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Creighton, Michael

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Heard, Irving

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/13/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,   Low 33°F   High 56° F. wind 5-10 
mph

Spring Valley_Daily_March_13_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/13/2015 Friday

Weather:                              Sunny,  44-55° F, wind 0-6 mph (South Southeast). 

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Scrap Collected 1 bag of glass scrap RA-4825GR-SCR-182 for head space. 
Samples RA-4825GR-Area D-01-030315 and RA-4825GR-Area D-01-030915 sent to 
ALS
Roll off R25692RT composite sample RA-4825GR-Area D-01-031315 taken and 
submitted for headspace
Excavated in Grids 70, 10, and 50, 10
Crews installing lagging.
Drum Transfer

Summary:
Crews excavating
Crews installing lagging in grids 70, -10 and 50, 10

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/13/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony

Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike Young, Gregory
Rockwell, Margaret
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/16/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,   Low 37°F   High 63° F. wind 5-10 
mph

ECBCZES

Turcio, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating high probability soil and filling roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-031615

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0809-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.            0840-
The first intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.     
1018-A second intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -
10.         1155-Began MINICAMS mid-day challenge.     1235-MINICAMS are back on line and the site is back 
up.         1254-A third intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 
and 70 / -10               1439-A fourth intrusive team entered the ECS, they filled a roll off with staged soil from 
grids 50 / 10, 70 / 10 and 70 / -10 and collected the associated soil sample.          1544-A Mod D team entered the 
ECS, they closed up the roll off then collected monitors and regulators.               1550-All ECS operations are 
complete for the day, site personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Baker, Dawn

Townsend, Darlene

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

Privett, Arlita
Nix, Justin

Spring Valley_Daily_March_16_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/16/2015 Monday

Weather:                              Sunny,  51-68° F, wind 0-9mph (Southwest). 

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Excavated in Grids 70, 10, and 50, 10
Filling Roll Off 27491
Collected Composite Samples RA-4825GR-Area D-01-031615.   Sample submitted for 
head space. 
Crews installing lagging.

Summary:
Crews excavating
Crews installing lagging in grids 70, -10 and 50, 10

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/16/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony

Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike Young, Gregory
Rockwell, Margaret
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/17/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cool ,   Low 53°F   High 67° F. wind 5-15 mph

ECBCZES

Turcio, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

Begin transferring soil from two overweight roll off boxes to barrels.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-031715 and RA-4825GR-Area D-02-031715.

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0804-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
performed a roll off swap, full one out and empty one in.            0928-The first intrusive team entered the ECS, 
they filled the roll off with staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         1059-A Mod D team entered 
the ECS, they closed up the roll off and sent it out.        1115-Began MINICAMS mid-day challenge.     1150-
MINICAMS are back on line and the site is back up.      1159-A Mod D team entered the ECS, they brought in 
and set up an empty roll off box.      1231-A second intrusive team entered the ECS, they filled the roll off with 
staged soil from grids 50 / 10, 70 / 10 and 70 / -10.          1544-A Mod D team entered the ECS, they closed up the 
roll off and performed a roll off swap. The roll off that the team brought in is one of two hazardous soil roll offs 
that are too heave to ship to the incinerator. A portion of the soil will be put into barrels to lighten the box. This 
will begin tomorrow so the team set up barrels and other equipment needed. The team then collected monitors and 
regulators.               1515-All ECS operations are complete for the day, site personnel securing equipment and 
performing end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Baker, Dawn

Alfaro, Walter

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

Privett, Arlita
Nix, Justin

Shott, Ken

Spring Valley_Daily_March_17_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/17/2015 Tuesday

Weather:                              Sunny,  30-68° F, wind 0-7mph (Southwest). 

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Excavated in Grids 70, 10, and 50, 10
Filling Roll Offs R2649RT and R25924RT
Collected Composite Samples RA-4825GR-Area D-01-031715 and RA-4825GR-Area 
D-02-031715. submitted for head space. 
Sample RA-4825GR-AreaD-031315 sent to ECBC 
Set up for taking 15 barrels of soil from roll offs 279887 and 279892 tomorrow ( 
3/18/2015) morning. 

Summary:
Crews excavating
Crews installing lagging in grids 70, -10 and 50, 10

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/17/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony

Swinson, Thomas
Mantell,  Dawn
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike Young, Gregory
Rockwell, Margaret
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/18/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,   Low 33°F   High 50° F. wind 5-15 
mph

ECBCZES

Turcio, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

Remove the remaining the soil drums and decontaminate equipment from the weight reduction operation.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0805-MINICAMS are on line.     0812-PPE 
and decontamination water drums are being transported to the Federal property site. All new drums will be used for 
the roll off reduction operation.         0818-A Mod D team entered the ECS to set up monitors and put the 
regulators on the excavator air bottles.            0859-The first intrusive team entered the ECS, they opened the 
hazardous soil roll off and transferred 15 drums of soil out of the roll off box. Drums 994 thru 1008 were filled. The 
team closed the roll off box and closed the drum lids.          1042-A Mod D team entered the ECS, they sent out the 
roll off box, loaded the first 12 drums on the stake bed truck for transport and brought in the second roll off for 
weight reduction.        1145-Began MINICAMS mid-day challenge.     1240-MINICAMS are back on line and the 
site is back up.         1231-The second intrusive team entered the ECS, they opened the hazardous soil roll off and 
transferred 22 drums of soil out of the roll off box. Drums 1009 thru 1030 were filled. The team closed the roll off 
box and closed the drum lids.          1544-A Mod D team entered the ECS, they collected monitors and regulators.    
1540-All ECS operations are complete for the day, site personnel securing equipment and performing end of day 
clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Baker, Dawn

Alfaro, Walter

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

Privett, Arlita
Nix, Justin

Shott, Ken

Spring Valley_Daily_March_18_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/18/2015 Wednesday

Weather:                              Sunny,  32-51° F, wind 0-21mph ( North Northwest)

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

 taking 15 barrels of soil from roll offs 279887 and 279892 
Drum Transfer
Sent RA-4825GR-Area D-01-031615 and RA-4825GR-Area D-01-031715 to ECBC
Sent RA-4825GR-AreaD-Grab01-031215 and RA-4825GR-Area D-01-031315 to ALS

Summary:  taking 15 barrels of soil from roll offs 279887 and 279892 
Drum Transfer

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/18/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony

Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike Young, Gregory
Rockwell, Margaret
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/19/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cold ,   Low 35°F   High 50° F. wind 5-10 
mph

ECBCZES

Turcio, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

Resume excavation of area D and filling roll offs.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0805-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.            0832-
The first intrusive team entered the ECS, they opened the hazardous soil roll off and performed a gross 
decontamination of the excavator bucket. The team double-bagged the drum funnel then closed the roll off back up.  
1042-A Mod D team entered the ECS, they sent out the roll off box and  loaded the next 12 drums on the stake bed 
truck for transport.         1134-Began MINICAMS mid-day challenge.     1205-MINICAMS are back on line and 
the site is back up.         1221-A Mod D team entered the ECS, they sent out another load of soil drums and set up 
the sump for decontamination operations.         1307-A second intrusive team entered the ECS, they 
decontaminated the excavator bucket and hand tools. The team then drummed all contaminated plastic and geo-
textile cloth associated with the operation.      1400-Site management attended the weekly conference call.    1510-
A Mod D team entered the ECS, they loaded the remainder of the hazardous waste drums for transport then 
collected monitors and regulators.               1550-All ECS operations are complete for the day, site personnel 
securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Baker, Dawn

Alfaro, Walter

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

Privett, Arlita
Nix, Justin

Shott, Ken

Spring Valley_Daily_March_19_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/19/2015 Thursday

Weather:                              Sunny,  35-53° F, wind 0-5mph ( Northeast)

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

 taking  barrels of soil from roll offs 279887 and 279892 
Drum Transfer
Sent  RA-4825GR-Area D-02-031715 to ECBC

Summary:  taking  barrels of soil from roll offs 279887 and 279892 
Drum Transfer

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/19/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony

Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike
Rockwell, Margaret
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/20/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cool ,   Low 35°F   High 42° F. wind 5-10 
mph

ECBCZES

Townsend, Darlene

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Johnson, Tiffany
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

Hercules fence company on site to install new privacy screen.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0804-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.            0834-The first 
intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.           1019-
A second intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.       
1143-Began MINICAMS mid-day challenge.     1224-MINICAMS are back on line and the site is back up.       1236-
A third intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.       
1544-A Mod D team entered the ECS, they filled air bottles on the excavators and  installed lagging boards then 
collected monitors and regulators.             1525-All ECS operations are complete for the day, site personnel 
securing equipment and performing end of day / end of week clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Baker, Dawn

Alfaro, Walter

CENAB

Heard, Irving

Zimmer, Doug

Smith, Mike

Privett, Arlita
Nix, Justin

Shott, Ken

Spring Valley_Daily_March_20_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/20/2015 Friday

Weather:                              Mix of Snow and Rain,   34-38° F, wind 0-4mph ( ESE)

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Lagging
excavating in Area D

Sent  RA-4825GR-Area D-01-03162015 to ALS

q

Summary:

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/20/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony
Kaputa, Joe Swinson, Thomas
Mantell,  Dawn Taylor, Jerome

Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike West, Dave
Rockwell, Margaret
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/23/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cool ,   Low 35°F   High 48° F. wind 5-10 mph

ECBCZES

Turcio, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating in area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0816-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.             0840-
The first intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.   
1022-The second intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 
70 / -10.       1155-Began MINICAMS mid-day challenge.     1230-MINICAMS are back on line and the site is 
back up.      1240-A Mod D team entered the ECS, they  installed lagging boards then collected monitors and 
regulators.               1520-All ECS operations are complete for the day, site personnel securing equipment and 
performing end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Colon-Renta, Carlos

Meriweather, Dasia

CENAB

McNutt, Wyatt

Zimmer, Doug
Rockamore, Ty
Privett, Arlita

Shott, Ken

Spring Valley_Daily_March_23_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony
Kaputa, Joe Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike West, Dave
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/24/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cool ,   Low 34°F   High 46° F. wind 5-10 
mph

ECBCZES

Turcio, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating in area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors
See attached visitor log

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-032415

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0816-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
fueled the excavators and brought in an empty roll off box.         0900-A team of Parsons and Zimmer personnel are 
at the Federal property site loading hazardous waste drums. The drumd will go to the incinerator in Texas.       0902-
The first intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.       
1036-The second intrusive team entered the ECS, they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 
/ -10.       1125-VIP personnel arrived on site.      1148-Began MINICAMS mid-day challenge.     1230-
MINICAMS are back on line and the site is back up.        1236-A third intrusive team entered the ECS,  they 
excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.     1402-A fourth intrusive team entered the ECS, 
They fill the roll off box with staged soil.      1507-A Mod D team entered the ECS, they  closed up and sent out the 
full roll off box then collected monitors and regulators.               1530-All ECS operations are complete for the day, 
site personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

Pulsirisaroth, Andrew
Moore, William

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Colon-Renta, Carlos

Alfaro, Walter

CENAB

McNutt, Wyatt

Zimmer, Doug
Rockamore, Ty
Privett, Arlita

Shott, Ken

Spring Valley_Daily_March_24_2015.xlsx
Summary Page 1 of 5 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony
Kaputa, Joe Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike West, Dave
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/25/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cool ,   Low 39°F   High 48° F. wind 5-15 
mph

ECBCZES

Bagley, John

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating in area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors
See attached visitor log

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-032515 and RA-4825GR-Area D-02-032515.

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0805-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
brought in an empty roll off box.        0834-The first intrusive team entered the ECS, they filled a roll off box with 
staged soil from grids 50 / 10, 70 / 10 and 70 / -10.         1023-A Mod D team entered the ECS, they performed a 
roll off swap.      1117-Began MINICAMS mid-day challenge.     1250-MINICAMS are back on line and the site is 
back up.         1208-The second intrusive team entered the ECS, they filled a roll off with staged soil from grids 50 
/ 10, 70 / 10 and 70 / -10.     1316-A Mod D team entered the ECS, they performed a roll off swap.      1412-A 
third intrusive team entered the ECS,  they excavated and staged soil from grids 50 / 10, 70 / 10 and 70 / -10.           
1507-A Mod D team entered the ECS, they  collected monitors and regulators.         1537-All ECS operations are 
complete for the day, site personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Colon-Renta, Carlos

Alfaro, Walter

CENAB

McNutt, Wyatt

Zimmer, Doug
Rockamore, Ty
Privett, Arlita

Shott, Ken

Spring Valley_Daily_March_25_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Ford, Garry
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony
Kaputa, Joe Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike West, Dave
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Colon-Renta, Carlos

Alfaro, Walter

CENAB

McNutt, Wyatt

Zimmer, Doug
Rockamore, Ty
Privett, Arlita

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0800-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.        0821-The first 
intrusive team entered the ECS, they filled a roll off box with staged soil from grids 50 / 10, 70 / 10 and 70 / -10.       
1011-The second intrusive team entered the ECS, they excavated along the footer of the curved retaining wall.        
1135-Began MINICAMS mid-day challenge.     1215-MINICAMS are back on line and the site is back up.         
1221-A Mod D team entered the ECS, they performed a roll off swap.     1335-A third intrusive team entered the 
ECS,  they filled a roll off box with staged soil from grids 50 / 10, 70 / 10 and 70 / -10.              1448-A Mod D team 
entered the ECS, they performed a roll off swap, they also             collected monitors and regulators.         1540-All 
ECS operations are complete for the day, site personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-032615 and RA-4825GR-Area D-02-032615

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating in area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors
See attached visitor log

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Moore, William

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Caldwall, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/26/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  Mild ,   Low 53°F   High 72° F. wind 5-15 
mph

Spring Valley_Daily_March_26_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel
Black, Jon Johnson, Pedro
Campbell, Ron Martinez, Saul
Day, David Pino, Anthony
Kaputa, Joe Swinson, Thomas
Mantell,  Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby Williams, Michael
Olson, Mike West, Dave
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Colon-Renta, Carlos

Alfaro, Walter

CENAB

McNutt, Wyatt

Zimmer, Doug
Rockamore, Ty
Privett, Arlita

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0803-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.        0824-The first 
intrusive team entered the ECS, they excavated along the footer of the curved retaining wall.       1009-The second 
intrusive team entered the ECS, they excavated along the footer of the curved retaining wall.        1140-Began 
MINICAMS mid-day challenge.     1220-MINICAMS are back on line and the site is back up.     1228-A third 
intrusive team entered the ECS,  they filled a roll off box with staged soil from grids 50 / 10, 70 / 10 and 70 / -10.       
1405-A Mod D team entered the ECS, they performed a roll off swap, sent out a load of lagging boards and 
collected monitors and regulators.         1510-All ECS operations are complete for the day, site personnel securing 
equipment and performing end of day / end of week clean up.  

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-032715

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating in area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Creighton, Michael

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/27/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  Cool with possible showers ,   Low 50°F   
High 55° F. wind 5-15 mph

Spring Valley_Daily_March_27_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Ford, Garry

Batt, Daniel Johnson, Pedro
Black, Jon Martinez, Saul
Campbell, Ron Pino, Anthony
Day, David Swinson, Thomas
Kaputa, Joe Taylor, Jerome

Wade, Robert
McVey, Ed West, Dave
Nelms, Bobby Williams, Michael
Olson, Mike Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Colon-Renta, Carlos

German, Helen

CENAB

Nguyen, Nam-Phuoing

Zimmer, Doug
Rockamore, Ty
Richardson, Matt

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0805-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.        0843-The first 
intrusive team entered the ECS, they excavated along the footer of the curved retaining wall.       1016-The second 
intrusive team entered the ECS, they filled a roll off box with staged soil.         1135-Began MINICAMS mid-day 
challenge.     1205-MINICAMS are back on line and the site is back up.         1218-A Mod D team entered the ECS, 
they performed a roll off swap and fill air bottles on the excavators.      1326-A third intrusive team entered the ECS,  
they filled a roll off box with staged soil.           1405-A Mod D team entered the ECS, they performed a roll off 
swap and fueled the excavators.         1539-All ECS operations are complete for the day, site personnel securing 
equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-033015 and RA-4825GR-Area D-02-033015

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating in area D, fill roll off boxes and resume demolition of the curved retaining wall.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Moore, William

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Glosioso, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/30/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  Cool with possible showers ,   Low 42°F   
High 60° F. wind 5-10 mph

Spring Valley_Daily_March_30_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Ford, Garry
Batt, Daniel Johnson, Pedro
Black, Jon Martinez, Saul
Campbell, Ron Pino, Anthony
Day, David Swinson, Thomas
Kaputa, Joe Taylor, Jerome
Mantell, Dawn Wade, Robert
McVey, Ed West, Dave
Nelms, Bobby Rodriguez, Arielle
Olson, Mike Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Colon-Renta, Carlos

Alfaro, Walter

CENAB

Nguyen, Nam-Phuoing

Zimmer, Doug
Rockamore, Ty
Richardson, Matt

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       0800-MINICAMS are on line.       0802-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.        0838-The 
first intrusive team entered the ECS, they excavated along the footer of the curved retaining wall.       1012-The 
second intrusive team entered the ECS, they excavated along the footer of the curved retaining wall.         1134-
Began MINICAMS mid-day challenge.     1215-MINICAMS are back on line and the site is back up.        1226-A 
third intrusive team entered the ECS, they began demolition of the curved retaining wall and footer.           1357-A 
Mod D team entered the ECS, they swapped the jackhammer head for the bucket on the excavator.      1419-A 
fourth intrusive team entered the ECS,  they filled a roll off box with staged soil.           1526-A Mod D team 
entered the ECS, they closed up the roll off box, changed out the CAFS pre filters and pulled monitors.         1536-
All ECS operations are complete for the day, site personnel securing equipment and performing end of day clean 
up.

6:30

1630- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-033115

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue demolition of the curved retaining wall.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Glosioso, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03/31/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  Cool ,   Low 42°F   High 66° F. wind 5-10 
mph

Spring Valley_Daily_March_31_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Ford, Garry
Batt, Daniel Johnson, Pedro
Black, Jon Pino, Anthony
Campbell, Ron Rodriguez, Arielle
Day, David Steele, Ray
Kaputa, Joe Swinson, Thomas
Mantell, Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby West, Dave
Olson, Mike Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/01/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  Cool ,   Low 40°F   High 55° F. wind 5-10 
mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Whitcomb, Layla

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Glosioso, Mike

Visitors     See attached visitor log

Thomas Duncan from USAWC

Attachments (include as appropriate)

Resume excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors
Chris Chesney from CARA

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        0700-The electrician from E.C. Ernst is on 
site, they are repairing a cable to give the ambulance shore power.          0800-MINICAMS are on line.       0844-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
sent out the full roll off box and bagged CAFS pre filters.       0950-The first intrusive team entered the ECS, they 
continued demolition of the curved retaining wall and footer.         1048-VIP visitors on site.   1144-Began 
MINICAMS mid-day challenge.     1222-MINICAMS are back on line and the site is back up.          1233-A Mod 
D team entered the ECS, they swapped the jackhammer head for the bucket on the excavator and filled the air 
bottle on the excavator.              1334-The second intrusive team entered the ECS, they moved and staged the 
concrete rubble from the retaining wall. The team brought out the monitors with them.       1540-All ECS 
operations are complete for the day, site personnel securing equipment and performing end of day clean up.  

6:30

1630- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Colon-Renta, Carlos

Alfaro, Walter

CENAB

Nguyen, Nam-Phuoing

Zimmer, Doug
Rockamore, Ty
Richardson, Matt

Shott, Ken

Spring Valley_Daily_April_01_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Ford, Garry
Batt, Daniel Johnson, Pedro
Black, Jon Pino, Anthony
Campbell, Ron Rodriguez, Arielle
Day, David Steele, Ray
Kaputa, Joe Swinson, Thomas
Mantell, Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby West, Dave
Olson, Mike Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Colon-Renta, Carlos

Alfaro, Walter

CENAB

Nguyen, Nam-Phuoing

Zimmer, Doug
Rockamore, Ty
Richardson, Matt

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0803-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
brought in an empty roll off box.       0900-The first intrusive team entered the ECS, they excavated in area D and 
filled the roll off with staged soil.         1102-A Mod D team entered the ECS, they closed up and sent out the roll 
off.      1119-Began MINICAMS mid-day challenge.     1155-MINICAMS are back on line and the site is back up.  
1214-A Mod D team entered the ECS, they brought in and set up an empty roll off box.              1239-The second 
intrusive team entered the ECS, they excavated and staged soil from area D.        1400-Site management attended 
the weekly conference call.          1415-A third intrusive team entered the ECS, They filled the roll off with staged 
soil.           1529-A Mod D team entered the ECS, they closed up the roll off box and collected monitors.    1540-
All ECS operations are complete for the day, site personnel securing equipment and performing end of day clean 
up.

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-040215 and RA-4825GR-Area D-02-040215

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Glosioso, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/02/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  mild ,   Low 42°F   High 69° F. wind 5-15 
mph

Spring Valley_Daily_April_02_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Ford, Garry
Batt, Daniel Johnson, Pedro
Black, Jon Pino, Anthony
Campbell, Ron Rodriguez, Arielle
Day, David Steele, Ray
Kaputa, Joe Swinson, Thomas
Mantell, Dawn Taylor, Jerome
McVey, Ed Wade, Robert
Nelms, Bobby West, Dave
Olson, Mike Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/03/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  mild with possible thunder storms,   Low 57°F  
High 66° F. wind 10-20 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Caldwell, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Glosioso, Mike

Visitors     See attached visitor log

Attachments (include as appropriate)

continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-040315 and RA-4825GR-Area D-02-040315

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0803-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
sent out the full roll off box from yesterday.       0828-The first intrusive team entered the ECS, they excavated in 
area D and staged soil.         0939-A Mod D team entered the ECS, they brought in an empty roll off and filled the 
air bottle on the large excavator.            1025-A second intrusive team entered the ECS, they filled the roll off box 
with staged soil.      1135-Began MINICAMS mid-day challenge.     1205-MINICAMS are back on line and the 
site is back up.          1213-A Mod D team entered the ECS, they performed a roll off swap. They sent out the full 
one and brought in and set up an empty.              1312-The third intrusive team entered the ECS, they filled the 
roll off with staged soil from area D.           1423-A Mod D team entered the ECS, they sent out the roll off box 
and brought in an empty. They also collected monitors.    1510-All ECS operations are complete for the day, site 
personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Colon-Renta, Carlos

Creighton, Michael

CENAB

Nguyen, Nam-Phuoing

Zimmer, Doug
Rockamore, Ty
Richardson, Matt

Shott, Ken

Spring Valley_Daily_April_03_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Ford, Garry
Batt, Daniel Jernigan, Anthony
Black, Jon Johnson, Pedro
Campbell, Ron Pino, Anthony
Day, David Rodriguez, Arielle
Kaputa, Joe Steele, Ray
Mantell, Dawn Swinson, Thomas
McVey, Ed Taylor, Jerome
Nelms, Bobby Wade, Robert
Olson, Mike Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/06/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  mild,   Low 48°F   High 69° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Nguyen, Nam-Phuoing

Visitors     See attached visitor log

Attachments (include as appropriate)

continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0803-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.        0841-The 
first intrusive team entered the ECS, they excavated in area D and staged soil.            1025-A second intrusive team 
entered the ECS, they excavated in area D and staged soil.      1137-Began MINICAMS mid-day challenge.     1214-
MINICAMS are back on line and the site is back up.                1228-The third intrusive team entered the ECS, they 
excavated in area D and staged soil.           1417-The fourth intrusive team entered the ECS, they excavated in area 
D and staged soil. The team brought out the monitors.    1540-All ECS operations are complete for the day, site 
personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Glosioso, Mike

Meriweather, Dasia

CENAB

Richardson, Matt

Zimmer, Doug
Tibbs, Leesa
Rockamore, Ty

Shott, Ken

Spring Valley_Daily_April_06_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Ford, Garry
Batt, Daniel Jernigan, Anthony
Black, Jon Johnson, Pedro
Campbell, Ron Pino, Anthony
Day, David Rodriguez, Arielle
Kaputa, Joe Steele, Ray
Mantell, Dawn Swinson, Thomas
McVey, Ed Taylor, Jerome
Nelms, Bobby Wade, Robert
Olson, Mike Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/07/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

cloudy and  mild with possible thunder storms,   Low 
54°F   High 72° F. wind 10-20 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Nguyen, Nam-Phuoing

Visitors     See attached visitor log

Attachments (include as appropriate)

continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-040715 and RA-4825GR-Area D-02-040715

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0802-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.        0859-The 
first intrusive team entered the ECS, they excavated in area D and staged soil.        1125-Began MINICAMS mid-
day challenge.       1206-MINICAMS are back on line and the site is back up.     1215-A second intrusive team 
entered the ECS, they filled the roll off box with staged soil.                     1344-A Mod D team entered the ECS, 
they performed a roll off swap. They sent out the full one and brought in and set up an empty.              1435-The 
third intrusive team entered the ECS, they filled the roll off with staged soil from area D. They also collected 
monitors.    1527-All ECS operations are complete for the day, site personnel securing equipment and performing 
end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Glosioso, Mike

Alfaro, Walter

CENAB

Richardson, Matt

Zimmer, Doug
Tibbs, Leesa
Rockamore, Ty

Shott, Ken

Spring Valley_Daily_April_07_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Ford, Garry
Batt, Daniel Jernigan, Anthony
Black, Jon Johnson, Pedro
Campbell, Ron Pino, Anthony
Day, David Rodriguez, Arielle
Kaputa, Joe Steele, Ray
McVey, Ed Swinson, Thomas
Nelms, Bobby Taylor, Jerome
Olson, Mike Wade, Robert
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/08/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

cloudy and  cool,   Low 44°F   High 59° F. wind 5-15 
mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Nguyen, Nam-Phuoing

Visitors     See attached visitor log

Attachments (include as appropriate)

continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-040815 and RA-4825GR-Area D-02-040815

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0802-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
performed a roll off swap, filled air bottles on the excavators and fueled the excavators.       0906-The first 
intrusive team entered the ECS,  they filled the roll off box with staged soil.         1057-A Mod D team entered the 
ECS, they performed a roll off swap. They sent out the full one and brought in and set up an empty.               1142-
Began MINICAMS mid-day challenge.       1220-MINICAMS are back on line and the site is back up.     1235-A 
second intrusive team entered the ECS, they filled the roll off box with staged soil.         1430-A Mod D team 
entered the ECS, they performed a roll off swap. They sent out the full one and brought in and set up an empty. 
The team also bagged up the CAFS pre-filters, SCR 195-199 and removed the hand held monitors.           1531-All 
ECS operations are complete for the day, site personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Glosioso, Mike

Alfaro, Walter

CENAB

Richardson, Matt

Zimmer, Doug
Tibbs, Leesa
Rockamore, Ty

Shott, Ken

Spring Valley_Daily_April_08_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Ford, Garry
Batt, Daniel Jernigan, Anthony
Black, Jon Johnson, Pedro
Campbell, Ron Pino, Anthony
Day, David Rodriguez, Arielle
Kaputa, Joe Steele, Ray
McVey, Ed Swinson, Thomas
Nelms, Bobby Taylor, Jerome
Olson, Mike Wade, Robert
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Glosioso, Mike

Alfaro, Walter

CENAB

Richardson, Matt

Zimmer, Doug
Tibbs, Leesa
Rockamore, Ty

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0804-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.       0836-The 
first intrusive team entered the ECS,  they filled the roll off box with staged soil and collected the associated soil 
sample.         0941-A Mod D team entered the ECS, they performed a roll off swap. They sent out the full one and 
brought in and set up an empty.           1036-A second intrusive team entered the ECS, they filled the roll off box 
with staged soil and collected the sample.       1135-Began MINICAMS mid-day challenge.       1205-MINICAMS 
are back on line and the site is back up.              1213-A Mod D team entered the ECS, they performed a roll off 
swap. They sent out the full one and brought in and set up an empty.        1318-A third intrusive team entered the 
ECS, they filled the roll off box with staged soil and collected the sample.         1439-A Mod D team entered the 
ECS, they performed a roll off swap. They sent out the full one and brought in and set up an empty. They also filled 
the air bottles on the excavators and collected monitors.      1530-All ECS operations are complete for the day, site 
personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-040915 and RA-4825GR-Area D-02-040915, and RA-
4825GR-Area D-03-040915

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Nguyen, Nam-Phuoing

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/09/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

cloudy and  cool,   Low 46°F   High 52° F. wind 5-10 
mph

Spring Valley_Daily_April_09_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Ford, Garry
Batt, Daniel Jernigan, Anthony
Black, Jon Johnson, Pedro
Campbell, Ron Pino, Anthony
Day, David Rodriguez, Arielle
Kaputa, Joe Steele, Ray
McVey, Ed Swinson, Thomas
Nelms, Bobby Taylor, Jerome

Wade, Robert
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Glosioso, Mike

Townsend, Darlene

CENAB

Richardson, Matt

Zimmer, Doug
Tibbs, Leesa
Rockamore, Ty

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0802-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.       0838-The 
first intrusive team entered the ECS,  they excavated and staged soil from area D.          1015-A second intrusive 
team entered the ECS, they excavated and staged soil from area D.       1134-Began MINICAMS mid-day challenge.  
1235-MINICAMS are back on line and the site is back up.        1244-A third intrusive team entered the ECS, they 
filled the roll off box with staged soil and collected the sample.         1353-A Mod D team entered the ECS, they 
performed a roll off swap. They sent out the full one and brought in and set up an empty. They also collected 
monitors.        1450-All ECS operations are complete for the day, site personnel securing equipment and performing 
end of day clean up.  

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-041015

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Caldwell, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Nguyen, Nam-Phuoing

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/10/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

cloudy and  mild with possible rain showers,   Low 50°F   
High 72° F. wind 5-15 mph

Spring Valley_Daily_April_10_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Jernigan, Anthony
Black, Jon Johnson, Pedro
Campbell, Ron Rodriguez, Arielle
Day, David Steele, Ray
Kaputa, Joe Swinson, Thomas
McVey, Ed Taylor, Jerome
Nelms, Bobby Wade, Robert

White, Kevin
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Askew, Tom

Townsend, Darlene

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
Glosioso, Mike

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0804-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.       0844-The 
first intrusive team entered the ECS,  they excavated and staged soil from area D.          1017-A second intrusive 
team entered the ECS, they excavated and staged soil from area D.       1145-Began MINICAMS mid-day challenge.  
1220-MINICAMS are back on line and the site is back up.        1234-A third intrusive team entered the ECS, they 
filled the roll off box with staged soil and collected the sample.         1418-A Mod D team entered the ECS, they 
performed a roll off swap. They sent out the full one and brought in and set up an empty. They also collected 
monitors.        1525-All ECS operations are complete for the day, site personnel securing equipment and performing 
end of day clean up.  

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-041315

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/13/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  mild with,   Low 52°F   High 75° F. wind 10-
20 mph

Spring Valley_Daily_April_13_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Jernigan, Anthony
Black, Jon Johnson, Pedro
Campbell, Ron Rodriguez, Arielle
Day, David Steele, Ray
Kaputa, Joe Swinson, Thomas
McVey, Ed Taylor, Jerome
Nelms, Bobby Wade, Robert
Olson, Mike White, Kevin
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/14/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cool,   Low 49°F   High 64° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

 RA-4825GR-Area D-01-041415 and RA-4825GR-Area D-02-041415

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0806-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.       0833-The 
first intrusive team entered the ECS,  they filled the roll off box with staged soil and collected the sample .       
1012-A second intrusive team entered the ECS, they excavated and staged soil from area D.       1140-Began 
MINICAMS mid-day challenge.       1215-MINICAMS are back on line and the site is back up. 1238-A Mod D 
team entered the ECS, they performed a roll off swap. They sent out the full one and brought in and set up an 
empty.  The team also filled air bottles on the excavators and fueled the excavators.             1357-A third intrusive 
team entered the ECS, they filled the roll off box with staged soil and collected the sample.         1505-A Mod D 
team entered the ECS, they  sent out the full roll off box and collected monitors.        1520-All ECS operations are 
complete for the day, site personnel securing equipment and performing end of day clean up.  

6:30

1600- All personnel off site.  Off early for AU president event.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Askew, Tom

Alfaro, Walter

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
Glosioso, Mike

Shott, Ken

Spring Valley_Daily_April_14_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Jernigan, Anthony
Black, Jon Johnson, Pedro
Campbell, Ron Rodriguez, Arielle
Day, David Steele, Ray
Kaputa, Joe Swinson, Thomas
McVey, Ed Taylor, Jerome
Nelms, Bobby Wade, Robert
Olson, Mike White, Kevin
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/15/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cool,   Low 49°F   High 68° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-041515 and RA-4825GR-Area D-02-041515

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0802-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
brought in and set up an empty roll off box. SM, OESS and SSO went in with the set up team to observe down 
range conditions.      0905-The first intrusive team entered the ECS,  they excavated in area D then filled the roll 
off box with staged soil and collected the sample.          1105-A Mod D team entered the ECS, they sent out the 
full roll off box.        1124-Began MINICAMS mid-day challenge.       1225-MINICAMS are back on line and the 
site is back up.       1231-A Mod D team entered the ECS, they brought in and set up an empty roll off box.     
1301-A second intrusive team entered the ECS, they filled the roll off box with staged soil and collected the 
sample.                  1450-A Mod D team entered the ECS, they performed a roll off swap. They sent out the full 
one and brought in and set up an empty. They also collected monitors.        1545-All ECS operations are complete 
for the day, site personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Askew, Tom

Alfaro, Walter

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
Glosioso, Mike

Shott, Ken

Spring Valley_Daily_April_15_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Jernigan, Anthony
Black, Jon Johnson, Pedro
Campbell, Ron Rodriguez, Arielle
Day, David Steele, Ray
Kaputa, Joe Swinson, Thomas
McVey, Ed Taylor, Jerome
Nelms, Bobby Wade, Robert
Olson, Mike White, Kevin
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott

EOD
Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Askew, Tom

Caldwell, Stephen

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
Glosioso, Mike

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0801-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.       0826-The 
first intrusive team entered the ECS,  they filled the roll off box with staged soil and collected the sample.       
1010-A second intrusive team entered the ECS, they excavated and staged soil from area D.       1139-Began 
MINICAMS mid-day challenge.       1207-MINICAMS are back on line and the site is back up. 1216-A Mod D 
team entered the ECS, they performed a roll off swap. They sent out the full one and brought in and set up an 
empty.  The team also filled air bottles on the excavators.             1322-A third intrusive team entered the ECS, 
they filled the roll off box with staged soil and collected the sample.         1441-A Mod D team entered the ECS, 
they closed up the roll off box and collected monitors.        1451-All ECS operations are complete for the day, site 
personnel securing equipment and performing end of day clean up.  

6:30

1530- All personnel off site.  Off early for AU president event.

New Equipment on Site: N/A

RA-4825GR-Area D-01-041615 and RA-4825GR-Area D-02-041615

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/16/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  cool,   Low 50°F   High 65° F. wind 5-10 mph

Spring Valley_Daily_April_16_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Crouse, Dennis
Batt, Daniel Jernigan, Anthony
Black, Jon Johnson, Pedro
Campbell, Ron Rodriguez, Arielle
Day, David Steele, Ray
Kaputa, Joe Swinson, Thomas
McVey, Ed Taylor, Jerome
Nelms, Bobby Wade, Robert
Oien, Joshua White, Kevin
Olson, Mike Young, Gregory
Rembish, Joseph
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/17/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  mild with possible showers,   Low 55°F   High 
72° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0800-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
performed a roll off swap.      0851-The first intrusive team entered the ECS,  they filled the roll off box with 
staged concrete rubble.     11040-A Mod D team entered the ECS, they performed a roll off swap. They sent out 
the full one and brought in and set up an empty           1128-Began MINICAMS mid-day challenge.       1200-
MINICAMS are back on line and the site is back up.          1210-A second intrusive team entered the ECS, they 
filled the roll off box with staged concrete rubble .        1307-A Mod D team entered the ECS, they performed a 
roll off swap. They sent out the full one and brought in and set up an empty.             1413-A third intrusive team 
entered the ECS, they filled the roll off box with staged concrete rubble. The team also collected monitors.        
1535-All ECS operations are complete for the day, site personnel securing equipment and performing end of day 
clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Askew, Tom

Caldwell, Stephen

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
Glosioso, Mike

Shott, Ken

Spring Valley_Daily_April_17_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Batt, Daniel Crouse, Dennis
Black, Jon Jernigan, Anthony
Campbell, Ron Johnson, Pedro
Day, David Rodriguez, Arielle
Rockwell, Margaret Steele, Ray
McVey, Ed Swinson, Thomas
Nelms, Bobby Wade, Robert
Oien, Joshua White, Kevin
Olson, Mike Young, Gregory
Rembish, Joseph
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Askew, Tom

Meriweather, Dasia

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
PalePale, Margareth

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0806-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
performed a roll off swap, fueled the excavators and conducted training with new personnel.      0941-The first 
intrusive team entered the ECS,  they excavated and staged soil from area D.       1150-Began MINICAMS mid-
day challenge.       1230-MINICAMS are back on line and the site is back up     1236-A second intrusive team 
entered the ECS, they filled the roll off box with staged soil and collected the associated soil sample.        1355-A 
Mod D team entered the ECS, they performed a roll off swap. They sent out the full one and brought in and set up 
an empty.             1449-A third intrusive team entered the ECS, they filled the roll off box with staged soil and 
collected the associated soil sample. The team also collected monitors.        1547-All ECS operations are 
complete for the day, site personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

(RA-4825GR-Area D-01-042015) and  (RA-4825GR-Area D-02-042015)

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors
Ed Grunwald (Parsons CIH)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/20/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast and  mild with possible showers,   Low 55°F   
High 72° F. wind 5-10 mph

Spring Valley_Daily_April_20_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/20/2015 Monday

Weather:                              Sunny, light rain in the morning.  High 81, Low 56

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted: q

Summary:
filled roll off, transported drums with PPE and Decon Water.  Collected samples from 
Roll off 2649 ( 74  RA-4825GR-Area D-01-042015) and  273856 (75  RA-4825GR-Area 
D-02-042015) and submitted for headspace

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/20/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Batt, Daniel Crouse, Dennis
Black, Jon Jernigan, Anthony
Campbell, Ron Johnson, Pedro
Day, David Rodriguez, Arielle
Kaputa, Joe Steele, Ray
McVey, Ed Swinson, Thomas
Nelms, Bobby Wade, Robert
Oien, Joshua White, Kevin

Young, Gregory
Rembish, Joseph
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Askew, Tom

German, Helen

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
PalePale, Margareth

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0803-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
performed a roll off swap.      0912-The first intrusive team entered the ECS,  they filled a roll off with staged soil 
from area D and collected the soil sample.        1111-A Mod D team entered the ECS, they sent out the full roll 
off.       1129-Began MINICAMS mid-day challenge.       1205-MINICAMS are back on line and the site is back 
up.      1213-The Mod-D team entered the ECS, they brought in and set up an empty roll off box.     1238-A 
second intrusive team entered the ECS, they filled the roll off box with staged soil and collected the associated 
soil sample.        1408-A Mod D team entered the ECS, they prepped and sent out the full roll off.         1436-A 
third intrusive team entered the ECS, they excavated and staged soil from area D then collected monitors.        
1545-All ECS operations are complete for the day, site personnel securing equipment and performing end of day 
clean up.  

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

 RA-4825GR-Area D-01-042115, RA-4825GR-Area D-02-042115

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors
Ed Grunwald, Parsons CIH

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Marzette, Melanie

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/21/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  mild,   Low 52°F   High 70° F. wind 5-10 mph

Spring Valley_Daily_April_21_2015.xlsx
Summary Page 1 of 4 11/3/2020



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Batt, Daniel Crouse, Dennis
Black, Jon Jernigan, Anthony
Campbell, Ron Johnson, Pedro
Day, David Rodriguez, Arielle
Kaputa, Joe Steele, Ray
McVey, Ed Swinson, Thomas
Nelms, Bobby Wade, Robert
Oien, Joshua White, Kevin
Olson, Mike Young, Gregory
Rembish, Joseph
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/22/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  Warm,   Low 58°F   High 69° F. wind 5-15 
mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

Visitors     See attached visitor log

Chris Chesney  CARA HQ

Attachments (include as appropriate)

Continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors
Ed Grunwald, Parsons CIH

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

James Huling  22nd CM BN
 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)
Tim Greenhaw  NOUES

New Equipment on Site: N/A

RA-4825GR-Area D-01-042215, RA-4825GR-Area D-02-042215

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0801-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
brought in and set up an empty roll off box.      0837-The first intrusive team entered the ECS,  they excavated and 
staged soil from area D. The team found an empty 75mm projectile, the item was double bagged and sent for head 
space analyses.           1028-A second intrusive team entered the ECS, they filled the roll off box with staged soil 
and collected the associated soil sample.         1138-Began MINICAMS mid-day challenge.       1210-MINICAMS 
are back on line and the site is back up.          1221-A Mod D team entered the ECS, they performed a roll off 
swap.         1436-A third intrusive team entered the ECS, they filled the roll off with staged soil and collected the 
associated soil sample.         1443-A Mod-D team entered the ECS, they performed a roll off swap, fueled the 
excavators and filled air bottles. The team then collected the handheld monitors.         1540-All ECS operations are 
complete for the day, site personnel securing equipment and performing end of day clean up.  

6:30

1700- All personnel off site.  

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Askew, Tom

Alfaro, Walter

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
PalePale, Margareth

Shott, Ken

Spring Valley_Daily_April_22_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Batista, Fernando

Batt, Daniel Crouse, Dennis
Black, Jon Jernigan, Anthony
Campbell, Ron Johnson, Pedro
Day, David Rodriguez, Arielle
Kaputa, Joe Steele, Ray
McVey, Ed Swinson, Thomas
Nelms, Bobby Wade, Robert
Oien, Joshua White, Kevin
Olson, Mike Young, Gregory
Rembish, Joseph
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Askew, Tom

Alfaro, Walter

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
PalePale, Margareth

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0804-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.       0853-The 
first intrusive team entered the ECS,  they filled a roll off box with staged soil and collected the associated soil 
sample.          1037-A Mod D team entered the ECS, they performed a roll off swap.         1133-Began 
MINICAMS mid-day challenge.       1210-MINICAMS are back on line and the site is back up.    1224-A second 
intrusive team entered the ECS, they excavated and staged soil from area D.          1353-A third intrusive team 
entered the ECS, they filled the roll off with staged soil and collected the associated soil sample. The team also 
bagged the accumulated AUES glass scrap, the glass was collected over the last couple weeks.        1443-A Mod-
D team entered the ECS, they closed up and sent out the full roll off box. The team then collected the handheld 
monitors.         1530-All ECS operations are complete for the day, site personnel securing equipment and 
performing end of day clean up.  

6:30

1700- All personnel off site.  

New Equipment on Site: N/A

RA-4825GR-Area D-01-042315, RA-4825GR-Area D-02-042315

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavation of area D and fill roll off boxes.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/23/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  Warm,   Low 44°F   High 60° F. wind 5-15 
mph

Spring Valley_Daily_April_23_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Batt, Daniel Crouse, Dennis
Black, Jon Jernigan, Anthony
Campbell, Ron Johnson, Pedro
Day, David Rodriguez, Arielle
Kaputa, Joe Steele, Ray
McVey, Ed Swinson, Thomas
Nelms, Bobby Wade, Robert
Oien, Joshua White, Kevin
Olson, Mike Young, Gregory
Rembish, Joseph
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Askew, Tom

Townsend, Darlene

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
PalePale, Margareth

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0804-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team 
brought in and set up an empty roll off box.      0835-The first intrusive team entered the ECS,  they filled a roll off 
box with staged soil and collected the associated soil sample.          1037-A Mod D team entered the ECS, they 
performed a roll off swap. The team also filled air bottles on the excavators and brought out monitors.         1050-All 
ECS operations are complete for the day, site personnel securing equipment and performing end of day clean up.    
1130-Site personnel departing 4825 in route to the federal property site. Parsons and Zimmer personnel worked at 
the federal property site dumping roll off boxes and organizing gear. Parsons personnel also swapped out two of the 
rental vehicles.

6:30

1130- All personnel off 4825 site due to AU President event. 

RA-4825GR-SCR-202 through RA-4825GR-SCR-214

New Equipment on Site: N/A

RA-4825GR-Area D-01-042415

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavation of area D and fill roll off boxes. Also begin set up for concrete demolition operations.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Yorkshire, Bart

Life Star

Prate, Warren

Caldwell, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/24/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  mild,   Low 39°F   High 52° F. wind 5-10 mph

Spring Valley_Daily_April_24_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Batt, Daniel Crouse, Dennis
Black, Jon Jernigan, Anthony
Campbell, Ron Johnson, Pedro
Day, David Rodriguez, Arielle
Kaputa, Joe Steele, Ray
McVey, Ed Swinson, Thomas
Nelms, Bobby Wade, Robert
Oien, Joshua Watson, General
Olson, Mike White, Kevin
Rembish, Joseph Young, Gregory
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Askew, Tom

Townsend, Darlene

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
PalePale, Margareth

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.       0801-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles.       0844-The 
first intrusive team entered the ECS,  they filled a roll off box with staged soil and collected the associated soil 
sample.          1017-A Mod D team entered the ECS, they closed up and sent out the roll off. The team then 
worked to attach the new jackhammer to the small excavator. The hammer needs different couplings and was sent 
out of the ECS.     1131-Starting MINICAMS mid-day challenge.         1205-MINICAMS are back on line and the 
site is back up.          1214-A Mod D team entered the ECS, the team moved the stairs that gain entry from the 
basement level to the back yard level of the ECS structure.        1330-A second intrusive team entered the ECS, 
They excavated and staged soil ramp from the north side of the back porch structure.       1444-A Mod D team 
entered the ECS, they began moving construction matting into position and brought the new jackhammer 
attachment back in.      1546-All ECS operations are complete for the day, site personnel securing equipment and 
performing end of day clean up.    

6:30

1700- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-042715

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue set up for concrete demolition operations.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/27/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  mild,   Low 44°F   High 60° F. wind 5-15 mph

Spring Valley_Daily_April_27_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Batt, Daniel Crouse, Dennis
Black, Jon Jernigan, Anthony
Campbell, Ron Johnson, Pedro
Day, David Williams, Mike
Indelicato, Anthony Swinson, Thomas
Kaputa, Joe Wade, Robert
McVey, Ed Watson, General
Nelms, Bobby White, Kevin
Oien, Joshua Young, Gregory
Olson, Mike
Rembish, Joseph
Salo, Wyatt EOD
Wunschel, Reina Studstrup, Robert
Wunschel, Scott Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Askew, Tom

Alfaro, Walter

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
PalePale, Margareth

Shott, Ken

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line. Parsons new 
team leader, Anthony Indelicato, began site specific training.     0805-A Mod D team entered the ECS to set up 
monitors and put the regulators on the excavator air bottles. The team continued to set up the are for demolition of 
the back porch structure. Small and large jackhammers we installed on the excavators, additional construction 
matting was installed and equipment was staged.      1042-The first intrusive team entered the ECS,  they used the 
jackhammer to break up and remove the brick and concrete slab that formed the patio floor. the block foundation of 
the patio that was below ground level will be done after soil removal.      1139-Starting MINICAMS mid-day 
challenge.         1215-MINICAMS are back on line and the site is back up.          1214-A Mod D team entered the 
ECS, the team set up the scale and staged drums for rubble.  They also put the bucket attachment back on the large 
excavator.      1250-A second intrusive team entered the ECS, They began breaking the concrete and brick into 
smaller than 6x6x6 inch pieces as required for the incinerator.       1425-A third intrusive team entered the ECS, they 
continued to break up the concrete into small pieces for drumming. The team brought out the monitors with them.      
1542-All ECS operations are complete for the day, site personnel securing equipment and performing end of day 
clean up.    

6:30

1700- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue set up for concrete demolition operations.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Prate, Warren

Marzette, Melanie

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Baker, Dawn

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/28/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  mild,   Low 47°F   High 67° F. wind 5-15 mph

Spring Valley_Daily_April_28_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Crouse, Dennis
Campbell, Ron Donnatien, Trevor
Day, David Johnson, Pedro
Indelicato, Anthony Swinson, Thomas
Kaputa, Joe Wade, Robert
McVey, Ed Watson, General
Nelms, Bobby White, Kevin
Oien, Joshua Williams, Mike
Olson, Mike Young, Gregory
Rembish, Joseph

Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/29/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and  warm,   Low 53°F   High 70° F. wind 0-5 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Baker, Dawn

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue concrete demolition operations.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line. Parsons new 
team leader, Anthony Indelicato, continued site specific training.     0807-A Mod D team entered the ECS to set 
up monitors and put the regulators on the excavator air bottles.      0900-The first intrusive team entered the ECS,  
they used the jackhammer to break up the concrete into small pieces and put into drums. Drums are weighed and 
cannot be more than 200 pounds.      1135-Starting MINICAMS mid-day challenge.         1210-MINICAMS are 
back on line and the site is back up.          1215-A Mod D team entered the ECS, the team moved full barrels onto 
the truck and set up more empty ones for filling.        1305-A second intrusive team entered the ECS, They 
continued breaking the concrete and brick into small pieces and loading drums.       1504-A Mod D team entered 
the ECS, the team moved full barrels onto the truck and set up more empty ones for filling then collected 
monitors.      1546-All ECS operations are complete for the day, site personnel securing equipment and 
performing end of day clean up.    

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Askew, Tom

Alfaro, Walter

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
PalePale, Margareth

Shott, Ken

Spring Valley_Daily_April_29_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Martinez, Saul
Campbell, Ron Donnatien, Trevor
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Swinson, Thomas
McVey, Ed Wade, Robert
Nelms, Bobby Watson, General
Oien, Joshua White, Kevin
Olson, Mike Williams, Mike
Rembish, Joseph Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04/30/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Warm with possible thunder storms,   Low 57°F   High 
67° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Baker, Dawn

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue concrete demolition operations.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line. Parsons new 
team leader, Anthony Indelicato, continued site specific training.     0804-A Mod D team entered the ECS to set up 
monitors and put the regulators on the excavator air bottles. The team also fueled the excavators and filled air 
bottles.     0922-The first intrusive team entered the ECS,  they used the jackhammer to break up the concrete into 
small pieces and put into drums. Drums are weighed and cannot be more than 200 pounds.      1125-Starting 
MINICAMS mid-day challenge.         1200-MINICAMS are back on line and the site is back up.          1208-A 
second intrusive team entered the ECS, They continued breaking the concrete and brick into small pieces and 
loading drums.            1345-A Mod D team entered the ECS, the team moved full barrels onto the truck and set up 
more empty ones for filling.        1403-A third intrusive team entered the ECS, they continued to break concrete 
and fill drums. At the end of the shift the team brought out the monitors with them.      1530-All ECS operations 
are complete for the day, site personnel securing equipment and performing end of day clean up.    

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Askew, Tom

Alfaro, Walter

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
PalePale, Margareth

Shott, Ken

Spring Valley_Daily_April_30_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Donnatien, Trevor
Campbell, Ron Johnson, Pedro
Indelicato, Anthony Martinez, Saul
Kaputa, Joe Swinson, Thomas
McVey, Ed Wade, Robert
Nelms, Bobby Watson, General
Oien, Joshua White, Kevin
Olson, Mike Williams, Mike
Rembish, Joseph Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/01/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild,   Low 53°F   High 64° F. wind 5-10 mph

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Life Star

Caldwell, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Baker, Dawn

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue concrete demolition operations.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.     0800-A Mod 
D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also sent 
out a load of full rubble drums.     0859-The first intrusive team entered the ECS,  they used the jackhammer to 
break up the concrete into small pieces and put into drums. Drums are weighed and cannot be more than 200 
pounds.      1118-Starting MINICAMS mid-day challenge.         1210-MINICAMS are back on line and the site is 
back up.          1216-A second intrusive team entered the ECS, They continued breaking the concrete and brick into 
small pieces and loading drums.           1346-A third intrusive team entered the ECS, they continued to break 
concrete and fill drums.        1448-A Mod D team entered the ECS, the team moved full barrels onto the truck for 
shipment to the federal property site.   1535-All ECS operations are complete for the day, site personnel securing 
equipment and performing end of day clean up.    

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Askew, Tom

Townsend, Darlene

CENAB

Dickson, Dennis

Zimmer, Doug
Leach, Mark
PalePale, Margareth

Shott, Ken

Spring Valley_Daily_May_01_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Gilbert, Christopher
Campbell, Ron Johnson, Pedro
Indelicato, Anthony Martinez, Saul
Kaputa, Joe Swinson, Thomas
McVey, Ed Wade, Robert
Nelms, Bobby Watson, General
Oien, Joshua White, Kevin
Olson, Mike Williams, Mike
Rembish, Joseph Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsend, Darlene

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
PalePale, Margareth

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          0800-MINICAMS are on line.     0803-A 
Mod D team entered the ECS to set up monitors and put the regulators on the excavator air bottles. The team also 
filled air bottles on the excavators.     0854-The first intrusive team entered the ECS,  they used the jackhammer to 
break up the concrete into small pieces and put into drums. Drums are weighed and cannot be more than 200 
pounds.       1025-A second intrusive team entered the ECS, they continued breaking the concrete and brick into 
small pieces and loading drums.       1117-A Mod D team entered the ECS, the team moved full barrels onto the 
truck for shipment to the Federal property site.     1139-Starting MINICAMS mid-day challenge.         1225-
MINICAMS are back on line and the site is back up.        A Mod D team entered the ECS, they swapped the 
jackhammer for the bucket on the small excavator and set up for filling soil drums.        1323-A third intrusive team 
entered the ECS, they began excavating soil from inside the porch foundation structure and filling soil drums.       
1454-A Mod D team entered the ECS, they loaded and removed full soil and rubble drums and collected monitors.   
1520-All ECS operations are complete for the day, site personnel securing equipment and performing end of day 
clean up.    

6:30

1600- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-050415 and RA-4825GR-Area D-02-050415.

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Site shut down early due to WBGT heat readings.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Dickson, Dennis
Baker, Dawn

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/04/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 60°F   High 86° F. wind 5-10 mph

Spring Valley_Daily_May_04_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Martinez, Saul
McVey, Ed Swinson, Thomas
Nelms, Bobby Wade, Robert
Oien, Joshua Watson, General
Olson, Mike White, Kevin

Williams, Mike
Salo, Wyatt Young, Gregory
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
PalePale, Margareth

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          Three intrusive teams worked in the ECS, 
they excavated soil from the back porch area of grid 50 / -10 and filled soil drums. Drums 069 thru 095 were filled. 
A reporter from the NY Times was on site from approximately 1250 to 1400 today.       The format of the daily was 
changed slightly and the safety log was added as an attachment.

6:30

1700- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-050515 through RA-4825GR-Area D-09-050515

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Andrea Takash and Brittany Bangert from CENAB

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors
Theo Emery from NY Times

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Dickson, Dennis
Baker, Dawn

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/05/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 60°F   High 84° F. wind 5-10 mph

Spring Valley_Daily_May_05_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Swinson, Thomas
McVey, Ed Wade, Robert
Nelms, Bobby Watson, General
Oien, Joshua White, Kevin
Olson, Mike Williams, Mike
Rembish, Joseph Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
PalePale, Margareth

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          Three intrusive teams worked in the ECS 
today, they excavated soil from the back porch area of grid 50 / -10 and filled soil drums. Drums 096 thru 110 were 
filled.     The second intrusive team broke out the front section of the patios foundation and staged the concrete. 
This was done to gain access to the soil inside of the foundation box as well as assist in visual inspection while 
excavating.

6:30

1600- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-050615 through RA-4825GR-Area D-05-050615

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

The site shut down early due to WBGT heat readings.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Dickson, Dennis
Baker, Dawn

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/06/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 65°F   High 82° F. wind 5-10 mph

Spring Valley_Daily_May_06_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Swinson, Thomas
McVey, Ed Wade, Robert
Nelms, Bobby Watson, General
Oien, Joshua White, Kevin
Olson, Mike Williams, Mike
Rembish, Joseph Young, Gregory

Wunschel, Scott EOD
Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
PalePale, Margareth

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          Three intrusive teams worked in the ECS 
today, they excavated soil from the back porch area of grid 50 / -10 and filled soil drums. Drums 111 through 140 
were filled.     Site management attended the weekly conference call. Site will possibly go to the summer schedule 
after the Manorial Day holiday, CENAB will discuss with and get concurrence from the community.

6:30

1700- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-050715 through RA-4825GR-Area D-10-050715

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Turcios, Edgar

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Dickson, Dennis
Baker, Dawn

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/07/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 60°F   High 80° F. wind 5-10 mph

Spring Valley_Daily_May_07_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Swinson, Thomas
McVey, Ed Wade, Robert
Nelms, Bobby Watson, General
Oien, Joshua White, Kevin
Olson, Mike Williams, Mike
Rembish, Joseph Young, Gregory

Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
PalePale, Margareth

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.          Three intrusive teams worked in the ECS 
today, they excavated soil from the back porch area of grid 50 / -10 and filled soil drums. Drums 141 through 164 
were filled.     Full drums were transported to the Federal property site for storage.    Electricians from E.C. Ernst 
were on site from 0650 to 0730, they connected the large CARA air conditioner into the electrical panel. The air 
conditioner will be used to cool the PDS tent.

6:30

1700- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-050815 through RA-4825GR-Area D-08-050815

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors
Steve Coffey and Derek Placek from E.C. Ernst

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Stout, Sam

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Caldwell, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Dickson, Dennis
Baker, Dawn

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/08/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 60°F   High 82° F. wind 5-10 mph

Spring Valley_Daily_May_08_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Swinson, Thomas
McVey, Ed Wade, Robert
Nelms, Bobby Watson, General
Oien, Joshua White, Kevin
Olson, Mike Williams, Mike
Rembish, Joseph Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/11/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 70°F   High 86° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Avilla, Michelle
Wagner, Darren

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-051115 through RA-4825GR-Area D-07-051115

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.          Three intrusive teams worked in the ECS 
today, they excavated soil from the back porch area of grid 50 / -10 and filled soil drums. Drums 165 through 185 
were filled.     Full drums were transported to the Federal property site for storage.  The site was shut down early 
(1530) due to WBGT heat levels.

6:30

1600- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Townsend, Darlene

CENAB

McGee, Kathy

Rockamore, Ty
PalePale, Margareth

Shott, Ken

Life Star

Spring Valley_Daily_May_11_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Swinson, Thomas
McVey, Ed Wade, Robert
Nelms, Bobby Watson, General
Oien, Joshua White, Kevin
Olson, Mike Williams, Mike
Rembish, Joseph Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/12/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 70°F   High 88° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Avilla, Michelle
Wagner, Darrien

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-051215 through RA-4825GR-Area D-07-051215

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.     Four intrusive teams worked in the ECS today, 
they excavated soil from the back porch area of grid 50 / -10 and filled soil drums. Drums 186 through 206 were 
filled.     Full drums were transported to the Federal property site for storage.  The site was shut down early (1530) 
due to WBGT heat levels.

6:30

1630- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
PalePale, Margareth

Shott, Ken

Life Star

Spring Valley_Daily_May_12_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Swinson, Thomas
McVey, Ed Wade, Robert
Nelms, Bobby Watson, General
Oien, Joshua White, Kevin
Olson, Mike Williams, Mike
Rembish, Joseph Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
PalePale, Margareth

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.     Three intrusive teams worked in the ECS today, 
they excavated soil from the back porch area of grid 50 / -10 and filled soil drums. Drums 207 through 242 were 
filled.  The last intrusive team mitigated the excavation area with plastic sheeting before exiting. This was done due 
to a scheduled power outage on the AU campus that could cause the CAFS to shut down.   Full drums were 
transported to the Federal property site for storage.  The site was shut down early (1630) due to WBGT heat levels.

6:30

1630- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-051315 through RA-4825GR-Area D-12-051315

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Avilla, Michelle
Wagner, Darrien

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/13/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild,   Low 59°F   High 71° F. wind 5-10 mph

Spring Valley_Daily_May_13_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Swinson, Thomas
McVey, Ed Wade, Robert
Nelms, Bobby Watson, General
Oien, Joshua White, Kevin
Olson, Mike Williams, Mike
Rembish, Joseph Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Marzette, Melanie

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
PalePale, Margareth

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Due to a scheduled overnight power outage on the AU campus the MINICAMS took several hours to get back on 
line. Parsons and Zimmer personnel worked at the Federal property site.   At 0930 the site was back to an 
operational status.     Today we resumed demolition of the foundation structure for the back porch.   Three intrusive 
teams worked in the ECS today, they tore down the left and right side of the porch foundation and began breaking 
into 6x6x6 inch or smaller pieces.   No drums were filled today.  Site management attended the weekly conference 
call, switching the site to the summer work schedule was discussed but no decision was made.

6:30

1700- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors     See attached visitor log

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Avilla, Michelle
Wagner, Darrien

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/14/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild,   Low 48°F   High 70° F. wind 5-10 mph

Spring Valley_Daily_May_14_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Swinson, Thomas
McVey, Ed Wade, Robert
Nelms, Bobby Watson, General
Oien, Joshua White, Kevin
Olson, Mike Williams, Mike
Rembish, Joseph Young, Gregory
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsend, Darlene

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
PalePale, Margareth

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.     Three intrusive teams worked in the ECS today, 
they broke up concrete rubble and loaded it into drums. Drums 234 through 284 were filled today.  Full drums 
were transported to the Federal property site for storage.  Teams performed end of week PMCS of equipment.

6:30

1630- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Caldwell, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Avilla, Michelle
Wagner, Darrien

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/15/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild,   Low 56°F   High 73° F. wind 5-10 mph

Spring Valley_Daily_May_15_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed McCulloch, Frank
Nelms, Bobby Swinson, Thomas
Oien, Joshua Wade, Robert
Olson, Mike Watson, General
Rembish, Joseph White, Kevin
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsend, Darlene

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
PalePale, Margareth

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.     One intrusive team worked in the ECS today, 
they broke up concrete rubble into 6x6x6 inch pieces. During the first team's entry, a hydraulic line on the 
excavator broke. Personnel performed tasks in the ECS in Mod D PPE while a new hydraulic line was being 
purchased. Personnel also performed tasks at the Federal property site. The new hydraulic line was installed at 
1330. No additional intrusive operations were performed due to WBGT heat limits. Site was closed at 1600 due to 
heat.

6:30

1600- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue breaking concrete and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Alfaro, Walter

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Avilla, Michelle
Wagner, Darrien

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/18/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 69°F   High 87° F. wind 5-10 mph

Spring Valley_Daily_May_18_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed McCulloch, Frank
Nelms, Bobby Swinson, Thomas
Oien, Joshua Wade, Robert
Olson, Mike Watson, General
Rembish, Joseph White, Kevin
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Meriweather, Dasia

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
Tucker, Willie

Shott, Ken

Life Star

Stout Sam
Pulsirisaroth

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.     Three intrusive teams worked in the ECS today, 
they broke up concrete rubble into 6x6x6 inch pieces and staged for drum filling. Two trucks were loaded with 
hazardous waste drums at the Federal property site. The trucks departed the Federal property site en route to the 
incinerator facility in Texas. No additional intrusive operations were performed after 1300 due to WBGT heat 
limits. Site was closed at 1530 due to heat.

6:30

1530- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue breaking concrete and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Alfaro, Walter

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Avilla, Michelle
Wagner, Darrien

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/19/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 70°F   High 89° F. wind 5-10 mph

Spring Valley_Daily_May_19_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed McCulloch, Frank
Nelms, Bobby Swinson, Thomas
Oien, Joshua Wade, Robert
Olson, Mike Watson, General
Rembish, Joseph White, Kevin
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Bagley, John

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
Tucker, Willie

Shott, Ken

Life Star

Stout Sam
Moore, William

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.     Four intrusive teams worked in the ECS today, 
they broke up concrete rubble into 6x6x6 inch pieces and filled drums. Drums 285 through 299 were filled today.  
Two trucks were loaded with hazardous waste drums at the Federal property site. The trucks departed the Federal 
property site in route to the incinerator facility in Texas.

6:30

1630- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue breaking concrete and filling drums.

Problems encountered/resolutions:  

Contractors
Sherri Anderson Hudgins and Bruce Wisenant  (Huntsville COE)

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Alfaro, Walter

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Avilla, Michelle
Wagner, Darrien

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/20/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 71°F   High 88° F. wind 5-10 mph

Spring Valley_Daily_May_20_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry

Gilbert, Christopher
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed McCulloch, Frank
Nelms, Bobby Swinson, Thomas
Oien, Joshua Wade, Robert

Watson, General
Rembish, Joseph White, Kevin
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/21/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild,   Low 54°F   High 66° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Avilla, Michelle
Wagner, Darrien

Visitors  

Attachments (include as appropriate)

Continue breaking rubble and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.     Two intrusive teams worked in the ECS today, 
they broke up concrete rubble into 6x6x6 inch pieces and filled drums. Drums 300 through 308 were filled today.    
ECBC personnel arrived at 1300 and changed the CAFS pre filters at the CAFS, (not the filters down range). All 
full drums were transported to the Federal property site for storage.   

6:30

1600- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
Tucker, Willie

Shott, Ken

Life Star

Spring Valley_Daily_May_21_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry

Gilbert, Christopher
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed McCulloch, Frank
Nelms, Bobby Swinson, Thomas
Oien, Joshua Wade, Robert

Watson, General
Rembish, Joseph White, Kevin
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Studstrup, Robert
Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/22/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and mild,   Low 53°F   High 62° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Caldwell, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Avilla, Michelle
Wagner, Darrien

Visitors  

Attachments (include as appropriate)

Resume excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.     Three intrusive teams worked in the ECS today, 
they broke up concrete rubble into 6x6x6 inch pieces and filled drums. Drums 309 through 343 were filled today.  
This is the end of the rubble breaking until more of the soil is removed from the area.  All full drums were 
transported to the Federal property site for storage.  Teams set up down range to resume soil excavation operations 
on Tuesday after the holiday. 

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Townsend, Darlene

CENAB

McGee, Kathy

Zimmer, Doug
Rockamore, Ty
Tucker, Willie

Shott, Ken

Life Star

Spring Valley_Daily_May_22_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry

Gilbert, Christopher
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed McCulloch, Frank
Nelms, Bobby Swinson, Thomas
Oien, Joshua Wade, Robert
Olson, Mike Martinez, Saul
Rembish, Joseph White, Kevin
Rodney, David
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/26/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 66°F   High 87° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Knudsen, Mike
Wagner, Darrien

Visitors  

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-052615 through RA-4825GR-Area D-03-052615

Closed cavity items found

The site began summer hours today, hours are 0530 to 1400.   Site personnel prepared the site for normal intrusive 
operations.     Three intrusive teams worked in the ECS today. Today we resumed excavating soil in the area that 
was under the back porch, grid 50 / -10.   They excavated and filled drums, drums 344 thru 352 were filled today.  
All full drums were transported to the Federal property site for storage.  One new Parsons person on site today to 
begin training. 

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Willingham, Will
Tucker, Willie

Shott, Ken

Life Star

Spring Valley_Daily_May_26_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Akbas, Amy Batista, Fernando
Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed McCulloch, Frank
Metcalf, Richard Swinson, Thomas
Nelms, Bobby Wade, Robert
Oien, Joshua Martinez, Saul
Rembish, Joseph White, Kevin
Rodney, David
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan
Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Willingham, Will
Tucker, Willie

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.     Three intrusive teams worked in the ECS today. 
Today we continued excavating soil in the area that was under the back porch, grid 50 / -10.   They excavated and 
filled drums, drums 353 thru 364 were filled today.  All full drums were transported to the Federal property site for 
storage. CARA personnel filled air bottles on the excavators. One new Parsons person on site today to begin 
training and the new one from yesterday continuing training. 

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-052715 through RA-4825GR-Area D-04-052715

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Knudsen, Mike
Wagner, Darrien

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/27/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot with possible thunder storms,   Low 74°F   
High 84° F. wind 5-10 mph

Spring Valley_Daily_May_27_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Batista, Fernando

Black, Jon Ford, Garry
Campbell, Ron Gilbert, Christopher
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed McCulloch, Frank
Metcalf, Richard Swinson, Thomas
Nelms, Bobby Wade, Robert
Oien, Joshua Martinez, Saul
Rembish, Joseph White, Kevin
Rodney, David
Salo, Wyatt
Wunschel, Reina EOD
Wunschel, Scott Studstrup, Robert

Maschger, Evan
Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/28/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 71°F   High 92° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Williams, April

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Knudsen, Mike
Wagner, Darrien

Visitors  

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-052815 through RA-4825GR-Area D-06-052815

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.     Three intrusive teams worked in the ECS today. 
Today we continued excavating soil in the area that was under the back porch, grid 50 / -10.   They excavated and 
filled drums, drums 365 thru 382 were filled today.  All full drums were transported to the Federal property site for 
storage.  New Parsons personnel continued training today. Site management attended the weekly conference call.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Willingham, Will
Tucker, Willie

Shott, Ken

Life Star

Spring Valley_Daily_May_28_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Gilbert, Christopher
Kaputa, Joe Godwin, Gerald
McVey, Ed Johnson, Pedro
Metcalf, Richard McCulloch, Frank
Nelms, Bobby Swinson, Thomas
Oien, Joshua Wade, Robert
Rembish, Joseph Martinez, Saul
Rodney, David White, Kevin
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD
Buckley, Sean Idler, Tim

Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05/29/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,   Low 74°F   High 86° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Caldwell, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Knudsen, Mike
Wagner, Darrien

Visitors  

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-052915 through RA-4825GR-Area D-08-052915

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.     Two intrusive teams worked in the ECS today. 
Today we continued excavating soil in the area that was under the back porch, grid 50 / -10.   They excavated and 
filled drums, drums 383 thru 406 were filled today.  All full drums were transported to the Federal property site for 
storage.  New Parsons personnel continued training today. SM on site for the two week look ahead meeting and 
safety committee meeting.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Willingham, Will
Tucker, Willie

Shott, Ken

Life Star

Spring Valley_Daily_May_29_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Rodriguez, Ariel
Rembish, Joseph Shick, Jason
Rodney, David White, Kevin
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Tucker, Robin

Zimmer, Doug
Willingham, Will
Tucker, Willie

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations. There was a short delay setting up this morning for 
MINICAMS.    One intrusive teams worked in the ECS today. Today we continued excavating soil in the area that 
was under the back porch, grid 50 / -10.  Near the end of their shift the intrusive team reported a leaking hydraulic 
line on the large excavator.  After MINICAMS mid-day challenge a Mod D team entered to inspect the leak, after 
the inspection Zimmer personnel went off site to purchase repair parts.  Parsons personnel bagged the used pre 
filters from inside the ECS. New Parsons personnel continued training today.

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)

E.C. Ernst   ( 0 )

 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Bunker Hill Group (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

McCoy, Bill
Knudsen, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/01/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot with possible thunder storms,  Low 73°F   
High 91° F. wind 5-10 mph

Spring Valley_Daily_June_01_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon
Campbell, Ron Ford, Garry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Rodriguez, Ariel
Rembish, Joseph Shick, Jason
Rodney, David White, Kevin
Salo, Wyatt
Wunschel, Reina

EOD
Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Tucker, Robin

Zimmer, Doug
Willingham, Will
Tucker, Willie

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations. There was a delay setting up this morning for 
MINICAMS.  Electricians from E.C. Ernst were on site wiring in the new air conditioner for the dress tent.  
Zimmer personnel entered the ECS with the set up crew and made repairs to hydraulic hose on the large excavator.  
Two intrusive teams worked in the ECS today. Today we continued excavating soil in the area that was under the 
back porch, grid 50 / -10.  Drums 407 thru 436 were filled today.    New Parsons personnel continued training 
today.

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-060215 through RA-4825GR-Area D-10-060215

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue excavating soil and filling drums.

Problems encountered/resolutions:  

Contractors

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

McCoy, Bill
Knudsen, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/02/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and warm,  Low 70°F   High 74° F. wind 5-10 mph

Spring Valley_Daily_June_02_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Rodriguez, Ariel
Rembish, Joseph Shick, Jason
Rodney, David White, Kevin
Salo, Wyatt
Wunschel, Reina

EOD
Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Tucker, Robin

Zimmer, Doug
Willingham, Will
Tucker, Willie

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.  Two intrusive teams worked in the ECS today. 
Today we continued excavating soil in the area that was under the back porch, grid 50 / -10.  Drums 437 thru 448 
were filled today.  Full soil drums were transported to the federal property site for storage.  

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-060315 through RA-4825GR-Area D-04-060315

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Break up and stage concrete. 

Problems encountered/resolutions:  

Contractors

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Moore, William
ERT

Day, John

CEHNC

ACCUPERMIT

McCoy, Bill
Knudsen, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/03/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and warm,  Low 64°F   High 76° F. wind 5-10 mph

Spring Valley_Daily_June_03_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony
Kaputa, Joe Johnson, Pedro
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Rodriguez, Ariel
Rembish, Joseph Shick, Jason
Rodney, David White, Kevin
Salo, Wyatt
Wunschel, Reina

EOD
Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Caldwell, Stephen

CENAB

Tucker, Robin

Zimmer, Doug
Willingham, Will
Tucker, Willie

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.  Two intrusive teams worked in the ECS today. 
Today we broke up and staged the last section of concrete associated with the back porch. The tams then prepared 
the basement wall section for sampling (gridding the surface). Training on sampling procedures was performed and 
sampling equipment was staged.  

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Sample the section of basement wall that was under the back porch. 

Problems encountered/resolutions:  

Contractors

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Stout, Sam
ERT

Day, John

CEHNC

ACCUPERMIT

McCoy, Bill
Knudsen, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/04/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and warm with possible thunder storms,  Low 60°F  
High 70° F. wind 5-10 mph

Spring Valley_Daily_June_04_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony
Kaputa, Joe Johnson, Pedro
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Rodriguez, Ariel
Rembish, Joseph Shick, Jason
Rodney, David White, Kevin

Wunschel, Reina
EOD

Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Tucker, Robin

Zimmer, Doug
Willingham, Will
Tucker, Willie

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.  One intrusive team worked in the ECS today. 
Today we collected concrete samples from the area of the basement wall that was associated with the back porch. 
Six samples were collected. Site personnel performed end of week equipment maintenance.  

5:30

1400- All personnel off site

New Equipment on Site: N/A

BW-1 through BW-6

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Resume drumming of soil from the basement area.

Problems encountered/resolutions:  

Contractors

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Williams, April

Mangosh, Ed

Vail, Todd

Moore, William
ERT

Day, John

CEHNC

ACCUPERMIT

McCoy, Bill
Knudsen, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/05/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and warm with possible thunder storms,  Low 60°F  
High 70° F. wind 5-10 mph

Spring Valley_Daily_June_05_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Rodriguez, Ariel
Rembish, Joseph Shick, Jason
Rodney, David White, Kevin
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/08/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 71°F   High 81° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Pulsiritharoth, Andrew
ERT

Day, John

CEHNC

ACCUPERMIT

McCoy, Bill
Harris, Brian

Visitors  

Attachments (include as appropriate)

Continue drumming of soil from the basement area.

Problems encountered/resolutions:  

Contractors

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-060815 through RA-4825GR-Area D-08-060815

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.  Two intrusive teams worked in the ECS today. 
Today teams continued to excavate and drum soil from the area that was under the back porch. Drums 449 thru 
472 were filled today. Full soil drums were transported to the Federal property site for storage. PPE and 
decontamination water drums were also transported off site.  

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Murdock, Mark

CENAB

Tucker, Robin

Zimmer, Doug
Hicklin, Darren
Tucker, Willie

Shott, Ken

Life Star

Spring Valley_Daily_June_08_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Rodriguez, Ariel
Rembish, Joseph Shick, Jason
Rodney, David White, Kevin
Salo, Wyatt
Wunschel, Reina
Wunschel, Scott EOD

Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Tucker, Willie
Tucker, Robin

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.  Two intrusive teams worked in the ECS today. 
Today teams continued to excavate and drum soil from the area that was under the back porch. Drums 473 thru 484 
were filled today. Full soil drums were transported to the Federal property site for storage. The first intrusive team 
also bagged the AUES scrap glass for headspace analyses. There were three bags of glass equaling 26.5 pounds.  
CARA personnel filled the air bottles on the excavators.

5:30

1400- All personnel off site

RA-4825GR-SCR-255 (10.25 lbs), RA-4825GR-SCR-256 (7.75 lbs), RA-4825GR-
SCR-257 (7.25lbs), RA-4825GR-SCR-258 (1.25 lbs)

New Equipment on Site: N/A

RA-4825GR-Area D-01-060915 through RA-4825GR-Area D-04-060915

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue drumming of soil from the back porch area.

Problems encountered/resolutions:  

Contractors

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Stout, Sam
ERT

Day, John

CEHNC

ACCUPERMIT

Hicklin, Darren
Harris, Brian

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/09/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 71°F   High 86° F. wind 5-15 mph

Spring Valley_Daily_June_09_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Rodriguez, Ariel
Rembish, Joseph Shick, Jason
Rodney, David White, Kevin
Wunschel, Reina
Wunschel, Scott

EOD
Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/10/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 70°F   High 87° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Moore, William
ERT

Day, John

CEHNC

ACCUPERMIT

Hicklin, Darren
Harris, Brian

Visitors  

Attachments (include as appropriate)

Continue drumming of soil from the back porch area.

Problems encountered/resolutions:  

Contractors

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-061015 through RA-4825GR-Area D-08-061015

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.  There was a short delay for MINICAMS this 
morning.   Two intrusive teams worked in the ECS today. Today teams continued to excavate and drum soil from 
the area that was under the back porch. Drums 485 thru 508 were filled today. Full soil drums were transported to 
the Federal property site for storage.  CARA personnel filled the air bottles on the excavators.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Tucker, Willie
Tucker, Robin

Shott, Ken

Life Star

Spring Valley_Daily_June_10_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Rodriguez, Ariel
Rembish, Joseph Shick, Jason
Rodney, David White, Kevin
Wunschel, Reina
Wunschel, Scott

EOD
Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/11/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 74°F   High 92° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Stout, Sam
ERT

Day, John

CEHNC

ACCUPERMIT

Hicklin, Darren
Harris, Brian

Visitors  

Attachments (include as appropriate)

Continue drumming of soil from the back porch area.

Problems encountered/resolutions:  

Contractors

Intrusive operations suspended early due to the heat, personnel performed non intrusive operations.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-061115 through RA-4825GR-Area D-07-061115

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.     Two intrusive teams worked in the ECS today. 
Today teams continued to excavate and drum soil from the area that was under the back porch area. Drums 509 
thru 529 were filled today. Full soil drums were transported to the Federal property site for storage.  CARA 
personnel filled the air bottles on the excavators. A Mod D team worked to remove the guard rail from along the top 
of the basement wall. The railing is no longer needed and must be removed prior to upcoming  jackhammer 
operations.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Tucker, Willie
Tucker, Robin

Shott, Ken

Life Star

Spring Valley_Daily_June_11_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Rodriguez, Ariel
Rembish, Joseph Shick, Jason
Rodney, David White, Kevin
Wunschel, Reina
Wunschel, Scott

EOD
Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Tucker, Willie
Tucker, Robin

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.    There was a short delay during set up for 
MINICAMS.  One intrusive team worked in the ECS today. Today teams continued to excavate and drum soil from 
the area that was under the back porch area. Drums 530 thru 535 were filled today. Full soil drums were 
transported to the Federal property site for storage.   A Mod D team worked to bag up the used pre filters from 
inside the ECS, eight bags of filters were sent for headspace analyses.  PM was on site today for site inspection and 
two week look ahead.

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-061215 and RA-4825GR-Area D-02-061215

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue drumming of soil from the back porch area.

Problems encountered/resolutions:  

Contractors

Intrusive operations suspended early due to the heat, personnel performed non intrusive operations.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Whitcomb, layla

Mangosh, Ed

Moore, William
ERT

Day, John

CEHNC

ACCUPERMIT

Hicklin, Darren
Harris, Brian

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/12/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 73°F   High 91° F. wind 5-10 mph

Spring Valley_Daily_June_12_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joe Johnson, Pedro
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Rodriguez, Ariel
Rembish, Joseph Shick, Jason
Rodney, David White, Kevin
Wunschel, Reina
Wunschel, Scott

EOD
Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

German, Helen

CENAB

McCoy, Bill

Zimmer, Doug
Delapaz, Hector
Tucker, Robin

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.   There was a delay during the ECS set up due to a 
PID malfunction.    Two intrusive team worked in the ECS today.    Today teams continued to excavate and drum 
soil from the area that was under the back porch area. Drums 536 thru 541 were filled today. Full soil drums were 
transported to the Federal property site for storage.  Intrusive operations suspended early due to heat.

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-061515 and RA-4825GR-Area D-02-061515

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue drumming of soil from the back porch area.

Problems encountered/resolutions:  

Contractors

Intrusive operations suspended early due to the heat, personnel performed non intrusive operations.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Hicklin, Darren
Harris, Brian

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/15/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 76°F   High 89° F. wind 5-10 mph

Spring Valley_Daily_June_15_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Martinez, Saul
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Rodriguez, Ariel
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Delapaz, Hector
Tucker, Robin

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.    One intrusive team worked in the ECS today.    
Today teams continued to excavate and drum soil from the area that was under the back porch area. Drums 542 
thru 553 were filled today. Full soil drums were transported to the Federal property site for storage.  Intrusive 
operations suspended early due to heat.  Cara personnel filled air bottles on the excavators.

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-061615 and RA-4825GR-Area D-04-061615

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue drumming of soil from the back porch area.

Problems encountered/resolutions:  

Contractors

Intrusive operations suspended early due to the heat, personnel performed non intrusive operations.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Stout, Sam
ERT

Day, John

CEHNC

ACCUPERMIT

Hicklin, Darren
Harris, Brian

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/16/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 80°F   High 93° F. wind 5-10 mph

Spring Valley_Daily_June_16_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon
Campbell, Ron Ford, Garry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Martinez, Saul
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Rodriguez, Ariel
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY Idler, Tim

Genies, Roger Ritchie, James
Romero, Arcenio
Sievva, Segundo

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Delapaz, Hector
Tucker, Robin

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.    There was a short delay during set up for 
MINICAMS.    Two intrusive teams worked in the ECS today.    Today teams completed excavating and drumming 
soil from the area that was under the back porch. Drums 554 thru 571 were filled today. Full soil drums were 
transported to the Federal property site for storage.  After the soil was drummed and transported we began breaking 
up the last of the staged rubble from the back porch area.   The rubble will be broken into 6x6x6 inch or smaller 
pieces before it is drummed.  Personnel from Davey Grounds management service were cutting grass at the Federal 
property site today.

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-061715 and RA-4825GR-Area D-06-061715

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue breaking up and drumming rubble from the back porch area.

Problems encountered/resolutions:  

Contractors

DAVEY (3)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Whitcomb, Layla

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Hicklin, Darren
Harris, Brian

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/17/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 74°F   High 84° F. wind 5-10 mph

Spring Valley_Daily_June_17_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Martinez, Saul
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Rodriguez, Ariel
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY Idler, Tim

Genies, Roger Ritchie, James
Romero, Arcenio
Sievva, Segundo

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Delapaz, Hector
Tucker, Robin

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.        Three intrusive teams worked in the ECS 
today.    Today teams continued breaking up the last of the staged rubble from the back porch area.   The rubble is 
broken into 6x6x6 inch or smaller pieces then drummed.  Drums 572 thru 576 were filled and weighed.   Full 
drums of rubble were transported to the Federal property site. Personnel from Davey Grounds management service 
were cutting grass at the Federal property site again today.  CARA personnel filled air bottles on the excavators.   
Site management attended the weekly conference call.

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue breaking up and drumming rubble from the back porch area.

Problems encountered/resolutions:  

Contractors

DAVEY (3)

The stay times for intrusive teams were cut short due to WBGT temperature readings.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Hicklin, Darren
Harris, Brian

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/18/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 73°F   High86° F. wind 5-10 mph

Spring Valley_Daily_June_18_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joe Martinez, Saul
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Rodriguez, Ariel
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott
Buckley, Sean EOD

DAVEY Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/19/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 71°F   High85° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Whitcomb, Layla

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Hicklin, Darren
Harris, Brian

Visitors  

Attachments (include as appropriate)

Continue breaking up and drumming rubble from the back porch area.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

The stay times for intrusive teams were cut short due to WBGT temperature readings.  There was a delay in the 
morning and afternoon for MINICAMS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.    The site was up and ready at 0722, MINICAMS 
delay.    Two intrusive teams worked in the ECS today.    Today teams continued breaking up the last of the staged 
rubble from the back porch area.   The rubble is broken into 6x6x6 inch or smaller pieces then drummed.  Drums 
577 thru 586 were filled and weighed.   Full drums of rubble were transported to the Federal property site.  Site 
personnel performed end of week equipment maintenance.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Murdock, Mark

CENAB

McCoy, Bill

Zimmer, Doug
Delapaz, Hector
Tucker, Robin

Shott, Ken

Life Star

Spring Valley_Daily_June_19_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Johnson, Pedro

Martinez, Saul
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Rodriguez, Ariel
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY Idler, Tim

Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Meriweather, Dasia

CENAB

Harris, Brian

Zimmer, Doug
Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.    The site was up and ready at 0715, MINICAMS 
delay.    Two intrusive teams worked in the ECS today.    Today teams continued breaking up the last of the staged 
rubble from the back porch area.   The rubble is broken into 6x6x6 inch or smaller pieces then drummed.  Drums 
587 thru 598 were filled and weighed.   Full drums of rubble were transported to the federal property site.  

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue breaking up and drumming rubble from the back porch area.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

The stay times for intrusive teams were cut short due to WBGT temperature readings.  There was a delay in the 
morning and afternoon for MINICAMS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Whitcomb, Layla

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Dusick, Brandon
Delapaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/22/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 74°F   High88° F. wind 5-10 mph

Spring Valley_Daily_June_22_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Ford, Garry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joseph Donnatien, Trevor
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Rodriguez, Ariel
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY Idler, Tim

Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/23/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 74°F   High94° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Harris, Brian
Delapaz, Hector

Visitors  

Attachments (include as appropriate)

Continue breaking up and drumming rubble from the back porch area.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

The stay times for intrusive teams were cut short due to WBGT temperature readings.  Teams worked at the federal 
property site after ECS operations were concluded.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        Two intrusive teams worked in the ECS today.  
Today teams continued breaking up the last of the staged rubble from the back porch area.   The rubble is broken 
into 6x6x6 inch or smaller pieces then drummed.  Drums 599 thru 605 were filled and weighed.   Full drums of 
rubble were transported to the Federal property site.  ECS operations secured at 1045 due to heat.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Perking, Stephen

Zimmer, Doug
Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

Spring Valley_Daily_June_23_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Donnatien, Trevor
Indelicato, Anthony
Kaputa, Joseph
McVey, Ed O'Connell, Ryan
Metcalf, Richard
Nelms, Bobby Rodriguez, Ariel
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/24/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 74°F   High88° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Delapaz, Hector
Askew, Tom

Visitors  

Attachments (include as appropriate)

Begin cutting rebar from the back porch area.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.        Four intrusive teams worked in the ECS 
today.    Today teams continued breaking up the last of the staged rubble from the back porch area.   The rubble is 
broken into 6x6x6 inch or smaller pieces then drummed.  Drums 606 through 633 were filled and weighed.   Full 
drums of rubble were transported to the Federal property site.  

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Perking, Stephen

Zimmer, Doug
Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

Spring Valley_Daily_June_24_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Donnatien, Trevor
Indelicato, Anthony Ford, Garry
Kaputa, Joseph Johnson, Pedro
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Rodriguez, Ariel
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY Idler, Tim

Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Whitcomb, Layla

CENAB

Perking, Stephen

Zimmer, Doug
Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.        Three intrusive teams worked in the ECS 
today.    Today teams began cutting up the rebar that came out of the rubble from the back porch area.   The rebar is 
cut into 6 inch or smaller pieces then drummed.   After the rebar cutting was finished the teams began to put used 
geo-cloth into drums for disposal.   Drums 634 through 637 were filled and weighed.   Full drums were transported 
to the Federal property site.  

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Begin sweeping and cleaning tools and construction pads used in the back porch demo operation.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Delapaz, Hector
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/25/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 73°F   High90° F. wind 5-10 mph

Spring Valley_Daily_June_25_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Batista, Fernando
Campbell, Ron Donnatien, Trevor
Indelicato, Anthony Ford, Garry
Kaputa, Joseph Johnson, Pedro
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Rodriguez, Ariel
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY Idler, Tim

Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Whitcomb, Layla

CENAB

Perking, Stephen

Zimmer, Doug
Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.       Site was up at 0715, slight delay for 
MINICAMS.     Three intrusive teams worked in the ECS today.    Today teams continued to put dirty used geo-
cloth into drums for disposal.  After the geo-cloth teams began to brush clean the tools and construction mats. soil 
from the mats was sampled and drummed.   Drums 639 through 645 were filled and weighed.   Full drums were 
transported to the Federal property site.  

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-062615, RA-4825GR-Area D-02-062615

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue sweeping and cleaning tools and construction pads used in the back porch demo operation.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Delapaz, Hector
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/26/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 73°F   High88° F. wind 5-10 mph

Spring Valley_Daily_June_26_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Ford, Garry
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Johnson, Pedro
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Rodriguez, Ariel
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael

Wunschel, Scott
EOD

DAVEY Idler, Tim
Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/29/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 64°F   High84° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Delapaz, Hector
Askew, Tom

Visitors  

Attachments (include as appropriate)

Continue sweeping and cleaning construction pads used in the back porch demo operation, complete moving the 
dirt ramp in the basement.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.     Three intrusive teams worked in the ECS today.   
Today teams continued to brush clean the tools and construction mats. A portion of the construction pads is wet 
from rain over the weekend and needs more time to dry. After working on the pads the team began moving the dirt 
ramp that supported the stairs going from the basement up to the back yard under the ECS. This dirt ramp is being 
moved in preparation for the demolition of a portion of the basement wall. 

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Meriweather, Dasia

CENAB

Perking, Stephen

Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

Spring Valley_Daily_June_29_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Ford, Garry
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Johnson, Pedro
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Oldenburg, Walter
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY Idler, Tim

Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06/30/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and Warm,  Low 60°F   High85° F. wind 0-5 mph

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Delapaz, Hector
Askew, Tom

Visitors  

Attachments (include as appropriate)

Begin demolition of the basement wall.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

MINICAMS broke down, Parsons and Zimmer personnel worked at the federal property site after lunch.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-063015

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.     One intrusive team worked in the ECS today.    
Today team completed brush cleaning the tools and construction mats and completed moving the dirt ramp that 
supported the stairs going from the basement up to the back yard under the ECS. This dirt ramp is being moved in 
preparation for the demolition of a portion of the basement wall. The construction mats were moved and staged for 
future use. Barrels of soil and geo-cloth were sent out to the Federal property site. MINICAMS equipment 
malfunctioned during mid-day challenge, there were no intrusive operations in the afternoon.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Perking, Stephen

Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

Spring Valley_Daily_June_30_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Ford, Garry
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Johnson, Pedro
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Oldenburg, Walter
Oien, Joshua Shick, Jason
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY Idler, Tim

Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Perking, Stephen

Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.    We had a 40 minute delay during set up for 
minicams.    Three intrusive teams worked in the ECS today.    Today teams broke out the area of the basement 
wall in grid 50 / -10. Rubble was staged for later removal.   The wall was broken out to gain access to the back yard 
in the are that the back porch used to lie. The area of the back yard where the wall was knocked out was prepped to 
move the stairs to that location.

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Move the stairs to the back yard, clean up roll off area.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Delapaz, Hector
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/01/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and Warm,  Low 60°F   High85° F. wind 0-5 mph

Spring Valley_Daily_July_01_2015.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Ford, Garry
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Johnson, Pedro
McVey, Ed O'Connell, Ryan
Metcalf, Richard Pino, Anthony
Nelms, Bobby Oldenburg, Walter
Oien, Joshua Shick, Jason

White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY Idler, Tim

Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/02/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and Warm with possible afternoon showers,  Low 
70°F   High76° F. wind 0-5 mph

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Delapaz, Hector
Askew, Tom

Visitors  

Attachments (include as appropriate)

Load soil into roll off boxes.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.    one intrusive team worked in the ECS today.    
Today teams moves the stairs that go from the basement level up to the back yard. The stairs were moved from the 
roll off area back to the south end of the tent.  The intrusive team cleaned up the roll off staging area and repaired 
the ramp. Lastly a roll off box was brought in and staged.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Perking, Stephen

Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

Spring Valley_Daily_July_02_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Gross, Larry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joseph O'Connell, Ryan

Oldenburg, Walter
Metcalf, Richard Pino, Anthony
Nelms, Bobby Shick, Jason

Wade, Robert
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY Idler, Tim

Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/06/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and Warm with possible afternoon showers,  Low 
72°F   High79° F. wind 0-5 mph

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

McNutt, Wyatt
Askew, Tom

Visitors  

Attachments (include as appropriate)

Load soil into roll off boxes.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-070615

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.    Two intrusive teams worked in the ECS today.    
Today teams filled a roll off box with staged soil that had been used to create the ramp for stairs in the basement 
area. The full box was removed and an empty roll off box was brought in and staged.   CARA personnel filled the 
air bottles on the excavators.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Meriweather, Dasia

CENAB

Druyor, Chris

Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

Spring Valley_Daily_July_06_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Gross, Larry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joseph O'Connell, Ryan
Lemieux, Joshua Oldenburg, Walter
Metcalf, Richard Pino, Anthony
Nelms, Bobby Shick, Jason
Oien, Joshua Wade, Robert
Rembish, Joseph White, Kevin
Rodney, David Williams, Michael
Wunschel, Reina
Wunschel, Scott

EOD
DAVEY Idler, Tim

Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/07/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and Warm,  Low 66°F   High80° F. wind 0-5 mph

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

McNutt, Wyatt
Askew, Tom

Visitors  

Attachments (include as appropriate)

Load soil into roll off boxes.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-070715

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.   The site was up and ready at 0755, MINICAMS 
were having difficulty coming up.   One intrusive team worked in the ECS today.    Today teams filled another roll 
off box with staged soil that had been used to create the ramp for stairs in the basement area. The full box was 
removed and an empty roll off box was brought in and staged. At 1125 ECS operations were suspended due to heat, 
Parsons and Zimmer personnel performed tasks at the federal property site.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Druyor, Chris

Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

Spring Valley_Daily_July_07_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Gross, Larry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joseph O'Connell, Ryan
Lemieux, Joshua Oldenburg, Walter
McVey, Ed Pino, Anthony
Metcalf, Richard Shick, Jason
Nelms, Bobby Wade, Robert
Oien, Joshua White, Kevin
Rembish, Joseph Williams, Michael
Rodney, David
Wunschel, Reina
Wunschel, Scott EOD

Idler, Tim
DAVEY Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/08/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and Warm,  Low 67°F   High86° F. wind 0-5 mph

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

McNutt, Wyatt
Askew, Tom

Visitors  

Attachments (include as appropriate)

Load soil into roll off boxes.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-070815

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today.    
Today teams filled a roll off box with staged soil from the back yard area. The full box was removed and an empty 
roll off box was brought in and staged. At 1215 ECS operations were suspended due to heat, Parsons and Zimmer 
personnel performed tasks at the federal property site.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Druyor, Chris

Zimmer, Doug
Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

Spring Valley_Daily_July_08_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Gross, Larry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joseph O'Connell, Ryan
Lemieux, Joshua Oldenburg, Walter
McVey, Ed Pino, Anthony
Metcalf, Richard Shick, Jason
Nelms, Bobby Wade, Robert
Oien, Joshua White, Kevin
Rembish, Joseph Williams, Michael
Rodney, David
Wunschel, Reina
Wunschel, Scott EOD

Idler, Tim
DAVEY Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Druyor, Chris

Zimmer, Doug
Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today.    
Today teams filled a roll off box with staged concrete rubble, then sorted rubble and soil that was staged along the 
retaining wall on the east side of the tent.   The full box was removed and staged at the federal property site.     
CARA personnel filled the air bottles on the excavators.  At 1230 ECS operations were suspended due to heat, 
Parsons and Zimmer personnel performed tasks at the federal property site.

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Perform required excavator maintenance.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

McNutt, Wyatt
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/09/15 (Thursday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and Warm,  Low 77°F   High87° F. wind 0-5 mph

Spring Valley_Daily_July_09_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Gross, Larry
Indelicato, Anthony Johnson, Pedro

O'Connell, Ryan
Lemieux, Joshua Oldenburg, Walter
McVey, Ed Pino, Anthony
Metcalf, Richard Shick, Jason
Nelms, Bobby Wade, Robert
Oien, Joshua White, Kevin
Rembish, Joseph Williams, Michael
Rodney, David
Wunschel, Reina
Wunschel, Scott EOD

Idler, Tim
DAVEY Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Bagley, John

CENAB

Druyor, Chris

Zimmer, Doug
Tibbs, Leesa
Richardson, Matt

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.   One intrusive team worked in the ECS today.    
Today teams prepped and positioned the excavators for required maintenance. The team used compressed air to 
blow dust out of the engine compartments of the excavators, laid out geo-textile cloth and positioned the excavators 
on the geo cloth. After an early MINICAMS re-challenge maintenance personnel worked on the excavators. Parsons 
and Zimmer personnel worked at the federal property site.   

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Fill roll off boxes with soil from area D.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Williams, April

Mangosh, Ed

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

McNutt, Wyatt
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/10/15 (Friday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and Warm,  Low 75°F   High86° F. wind 0-5 mph

Spring Valley_Daily_July_10_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Gross, Larry
Indelicato, Anthony Johnson, Pedro
Rockwell, Margaret O'Connell, Ryan
Lemieux, Joshua Oldenburg, Walter
McVey, Ed Pino, Anthony
Metcalf, Richard Shick, Jason
Nelms, Bobby Wade, Robert
Oien, Joshua White, Kevin
Rembish, Joseph Williams, Michael
Rodney, David
Wunschel, Reina
Wunschel, Scott EOD

Idler, Tim
DAVEY Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Meriweather, Dasia

CENAB

Druyor, Chris

Zimmer, Doug
Tibbs, Leesa
Nguyen, Phuong

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.   There was a short delay for set up for 
MINICAMS.     Two intrusive teams worked in the ECS today.    Today teams filled two roll off boxes with staged 
soil from area D. The roll off boxes were sent to the federal property site for storage.  

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-071315 and RA-4825GR-Area D-02-071315

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

remove the concrete slab that was the floor of the crawl space.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/13/15 (Monday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and Warm with possible thunder storms,  Low 
70°F   High77° F. wind 5-10 mph

Spring Valley_Daily_July_13_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/13/2015 Monday

Weather:                              Cloudy, intermittent rain, 71°- 80° F, wind – 0 to 3 mph (From the Southeast). 

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

FIlled 2 roll offs with dirt from area D, collected 2 soil sampls composite sample 226, 
RA-4825GR-Area D-01-071315 taken and submitted for headspace
composite sample 227, RA-4825GR-Area D-02-071315 taken and submitted for 
headspace

Summary: Filling rolloffs from staged soil 

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/13/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Gross, Larry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joseph O'Connell, Ryan
Lemieux, Joshua Oldenburg, Walter
McVey, Ed Shick, Jason
Metcalf, Richard Wade, Robert
Nelms, Bobby White, Kevin
Oien, Joshua Williams, Michael
Rembish, Joseph Young, Gregory
Rodney, David
Wunschel, Reina
Wunschel, Scott EOD

Idler, Tim
DAVEY Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/14/15 (Tuesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and Warm with possible thunder storms,  Low 73°F 
High82° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Askew, Tom

Visitors  

Attachments (include as appropriate)

Remove the concrete footer from the outer wall of the crawl space.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area D-01-071415 

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.     Two intrusive teams worked in the ECS today.    
Today teams broke up and staged the concrete slab that was the floor of the crawl space.  After the concrete was 
staged out of the way the team excavated a four to six inch layer of soil from under the crawl space floor.  The soil 
was loaded into a roll off box and sampled.      The roll off boxes were sent to the federal property site for storage.  

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Druyor, Chris

Zimmer, Doug
Tibbs, Leesa
Nguyen, Phuong

Shott, Ken

Life Star

Spring Valley_Daily_July_14_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon Donnatien, Trevor
Campbell, Ron Gross, Larry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joseph Martinez, Saul
Lemieux, Joshua O'Connell, Ryan
McVey, Ed Oldenburg, Walter
Metcalf, Richard Shick, Jason
Nelms, Bobby Wade, Robert
Oien, Joshua White, Kevin
Rembish, Joseph Young, Gregory
Rodney, David
Wunschel, Reina
Wunschel, Scott EOD

Idler, Tim
DAVEY Ritchie, James

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Druyor, Chris

Zimmer, Doug
Tibbs, Leesa
Nguyen, Phuong

Shott, Ken

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.     Three intrusive teams worked in the ECS today.   
Today teams excavated and exposed the footers from what was the outer wall of the crawl space. After the footer 
was exposed it was broken up with the jackhammer attachment on the large excavator and staged for future 
removal.  The crawlspace was in grids 50 /-30 and 50 / -50.    CARA personnel filled the air bottles on the 
excavators.

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Excavate the area along the basement wall and inspect soil.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07/15/15 (Wednesday)

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 75°F   High83° F. wind 5-10 mph

Spring Valley_Daily_July_15_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Black, Jon McCulloch, Frank
Campbell, Ron Gross, Larry
Indelicato, Anthony Johnson, Pedro
Kaputa, Joseph Martinez, Saul
Lemieux, Joshua O'Connell, Ryan
Matter, Phil Oldenburg, Walter
McVey, Ed Rose, Michael
Metcalf, Richard Wade, Robert
Nelms, Bobby White, Kevin
Oien, Josh Young, Gregory
Rembish, Joseph
Rodney, David
Wunschel, Reina EOD
Wunschel, Scott Idler, Tim

Ritchie, James
DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  23 July 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 75°F   High 85° F. wind 5-10 mph

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Excavate the area along the basement wall and inspect soil. Fill roll off boxes with inspected soil.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

 RA-4825GR-Area D-01-072315

Closed cavity items found

Site personnel prepared the site for normal intrusive operations.   Three intrusive teams worked in the ECS today.  
Today the intrusive teams excavated and inspected soil from along the basement wall in the area that was under the 
crawl space, grids 50 / -30 and 50 / -50.  Full rolloff was removed from ECS and another rolloff was brought in and 
filled.     

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Druyor, Chris

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Shott, Ken

Life Star

Byrd, Richard

Spring Valley_Daily_July_23_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/23/15  Thursday

Weather:                              Clear, 85°- 90° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews excavating soil from Area D, 50,-30, 50,-50 
One roll off filled
One soil samples collected
Two soil samples sent to ALS

Summary:

Crews excavating soil from Area D, 50,-30, 50,-50, near footer of basement wall.
One roll off filled - 279693.
One soil sample collected and submitted for head space analysis - RA-4825GR-Area D-
01-072315.
Two soil samples sent to ALS for waste disposal characterization - RA-4825GR-Area 
D-01-071615, RA-Area D-071715.

Items Found: No new items.

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 7/23/2015
Phone Number: 703-899-4206

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Campbell, Ron McCulloch, Frank
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Johnson, Pedro
Lemieux, Joshua Martinez, Saul
Matter, Phil O'Connell, Ryan
McVey, Ed Oldenburg, Walter
Metcalf, Richard Rose, Michael
Nelms, Bobby Wade, Robert
Oien, Josh
Rembish, Joseph Young, Gregory
Rodney, David
Wunschel, Reina
Wunschel, Scott EOD

Idler, Tim
Ritchie, James

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsend, Darlene

CENAB

Druyor, Chris

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
Loaded out rubble from the crawlspace in 50 -30 and 50-50.  Full rolloff was removed from ECS and another 
rolloff was brought in to be filled.   

5:30

1400- All personnel off site

New Equipment on Site: N/A

 None

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Excavate the area along the basement wall and inspect soil. Fill roll off boxes with inspected soil.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Williams, April

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Heard, Irvin

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  24 July 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 75°F   High 85° F. wind 5-10 mph

Spring Valley_Daily_July_24_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/24/15  Friday

Weather:                              Clear, 85°- 90° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:
Crews demo basement wall footer Area D, 50,-30, 50,-50 
One roll off filled - 280155
No samples collected.

Summary:
Crews demo basement wall footer Area D, 50,-30, 50,-50 
One roll off filled - 280155
No samples collected.

Items Found: No new items.

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 7/24/2015
Phone Number: 703-899-4206

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Campbell, Ron McCulloch, Frank
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Johnson, Pedro
Lemieux, Joshua Martinez, Saul
Matter, Phil O'Connell, Ryan
McVey, Ed Oldenburg, Walter
Metcalf, Richard Rose, Michael

Wade, Robert
Oien, Josh White, Kevin
Rembish, Joseph Young, Gregory
Rodney, David Alfaro, Walter Rodriguez, Arielle
Wunschel, Reina
Wunschel, Scott EOD

Idler, Tim
Ritchie, James

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsend, Darlene

CENAB

McCoy, Bill

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Lightning hold until 0625. Site personnel prepared the site for normal intrusive operations.   Two intrusive teams 
worked in the ECS today.Loadout soil from 50 -30 and -50. Full rolloff was removed from ECS and another rolloff 
was brought in to be filled.   

5:30

1400- All personnel off site

New Equipment on Site: N/A

 RA-4825GR-Area D-01-072715

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Excavate the area along the basement wall and inspect soil. Fill roll off boxes with inspected soil.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Heard, Irvin

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  27 July 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 68°F   High 86° F. wind 5-10 mph 

Spring Valley_Daily_July_27_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/27/15  Monday

Weather:                              Clear, 85°- 95° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews excavating soil from basement wall footer Area D, 50,-30, 50,-50 
One roll off filled 
One sample collected.
One bag of TAP boots submitted for Head Space analysis.

Summary:

Crews excavating soil from basement wall footer Area D, 50,-30, 50,-50 
One roll off filled - R2649RT
One sample collected - RA-4825GR-Area D-01-072715.
One bag of TAP boots submitted for Head Space analysis.

Items Found: No new items.

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 7/27/2015
Phone Number: 703-899-4206

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Campbell, Ron
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Johnson, Pedro
Lemieux, Joshua Martinez, Saul
Matter, Phil O'Connell, Ryan
McVey, Ed Oldenburg, Walter
Metcalf, Richard Rose, Michael

Wade, Robert
Oien, Josh White, Kevin
Rembish, Joseph Young, Gregory
Rodney, David Rodriguez, Arielle
White, Richard
Wunschel, Reina EOD
Wunschel, Scott Idler, Tim

Konetzki, Andrew
DAVEY

Gary, Gregory

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  28 July 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear and hot,  Low 74°F   High 88° F. wind 5-10 mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Colon, Carlo

Visitors  

Attachments (include as appropriate)

Finish jackhammering wall then dig out soil under footer.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

 RA-4825GR-Area D-01-072815

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
Loaded and removed one roll-off of soil. Begin jackhammering the retaining wall piece in grid 70 -10. Loaded out 2 
trailers of hazardous waste drums. 

5:30

1400- All personnel off site

Moore, Willliam

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Life Star

Byrd, Richard

Spring Valley_Daily_July_28_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/28/15  Tuesday

Weather:                              Clear, 85°- 95° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews excavating soil from basement wall footer Area D, 50,-30, 50,-50 
One roll off filled 
One sample collected.
Two samples sent to ALS 

Summary:

Crews continue excavating soil from basement wall footer Area D, 50,-30, 50,-50.
One roll off filled - 274314
One sample collected - RA-4825GR-Area D-01-072815.
Two samples sent to ALS -  RA-4825GR-Area D-01-072015 and RA-Area D-072215.

Items Found: No new items.

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 7/28/2015
Phone Number: 703-899-4206

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Campbell, Ron
Indelicato, Anthony Gross, Larry

Johnson, Pedro
Lemieux, Joshua Martinez, Saul
Matter, Phil O'Connell, Ryan
McVey, Ed Oldenburg, Walter
Metcalf, Richard Rose, Michael

Wade, Robert
Oien, Josh White, Kevin
Rembish, Joseph
Rockwell, Margaret Rodriguez, Arielle
Rodney, David
White, Richard EOD
Wunschel, Reina Idler, Tim
Wunschel, Scott Konetzki, Andrew

DAVEY
Iraheta, Jaime

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  29 July 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast and hot,  Low 74°F   High 91° F. wind 5-10 
mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Colon, Carlo

Visitors  

Attachments (include as appropriate)

Inspect, sample and fill roll-off with soil from beneath footer. 

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   One intrusive team worked in the ECS today. 
Finished jackhammering the retaining wall piece in grid 70 -10 and scraped the soil underneath footer. Loaded out 
2 trailers of hazardous waste drums. Transport water and PPE drums to Federal Property.

5:30

1400- All personnel off site

Moore, Willliam

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Life Star

Byrd, Richard

Spring Valley_Daily_July_29_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/29/2015 Wednesday

Weather:                              Sunny,  77-88° F, wind – 0 to 5 mph (From the South). 

Field Instrument: 
(2) Arsine  - (1) Point of Entry, (1) Downwind  (2) HCL -  (1) Point of Entry, (1) Downwind 
(1) HCN - Point of Entry)  (1) PID -  Point of Entry, MiniCAMS, DAAMs

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Sent 3 samples to ECBC for low level analysis.
Jackhammered a small piece of the retaining wall in grid 70, -10.  Excavated and 
inspected soil from beneath the retaining wall.  Transferred PPE and water drums to 
the Fed Property Site.

Summary:

Items Found: 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/13/2015
Phone Number: 571-721-9804

Copies sent to: Ed McVey, Tammy Chang, Beth Driskill, Scott Wunschel, Joseph Kaputa

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Indelicato, Anthony Crouse, Dennis
Lemieux, Joshua Gross, Larry
Matter, Phil Johnson, Pedro
McVey, Ed Martinez, Saul
Metcalf, Richard McCulloch, Frank
Oien, Josh O'Connell, Ryan
Rembish, Joseph Oldenburg, Walter
Rockwell, Margaret Rodriguez, Arielle
Rodney, David Rose, Michael
White, Richard Wade, Robert
Wunschel, Reina White, Kevin
Wunschel, Scott

EOD
Idler, Tim
Konetzki, Andrew

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   One intrusive team worked in the ECS today. 
Loaded roll-off with excavated soil and brought empty one into the ECS. 

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area D-01-073015

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Begin excavating soil behind foundation wall on Korean property side. Meet with Korean ambassadors aide to 
introduce the new site manager. 

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Colon, Carlo

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  30 July 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast and hot,  Low 74°F   High 91° F. wind 5-10 
mph 

Spring Valley_Daily_July_30_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/30/15  Thursday

Weather:                              Clear, 85°- 95° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews excavating soil from basement wall footer   
One roll off filled 
One sample collected.

Summary:

Crews continue excavating soil from basement wall footer - Area D, 70,-10.
One roll off filled - 274823.
One sample collected - RA-4825GR-Area D-01-073015.

Items Found: No new items.

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 7/30/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Gross, Larry
Lemieux, Joshua
Matter, Phil Martinez, Saul
McVey, Ed McCulloch, Frank
Metcalf, Richard O'Connell, Ryan
Oien, Josh Oldenburg, Walter
Rembish, Joseph Rodriguez, Arielle
Rodney, David Rose, Michael
White, Richard Wade, Robert
Wunschel, Reina White, Kevin
Wunschel, Scott Young, Gregory

EOD
Idler, Tim
Konetzki, Andrew

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  31 July 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast and hot,  Low 77°F   High 92° F. wind 5-10 
mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Mudock, Mark

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Colon, Carlo

Visitors  

Attachments (include as appropriate)

Begin excavating soil behind foundation wall on Korean property side. Meet with Korean ambassadors aide to 
introduce the new site manager. 

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found 75mm projectile.  RA-4825GR-IC-053  X-rayed and weighed by EOD, no energetics, 

 Site personnel prepared the site for normal intrusive operations.   One intrusive team worked in the ECS today. No 
sampling today.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Townsend, Darlene

CENAB

McCoy, Bill

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Life Star

Byrd, Richard

Spring Valley_Daily_July_31_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/31/15  Friday

Weather:                              Clear, 85°- 95° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:
Crews excavating soil from basement wall footer   
Crews recover one Closed Cavity 75mm round

Summary:

Crews excavating soil from basement wall footer - Area E, 30,-10
Crews recover one Closed Cavity (RA-4825GR-IC-053) 75mm round near footer - 
Grid 30,-10.

Items Found: 

RA-4825GR-IC-053
11 3/8" long, 75mm dia., 10 lbs, Unfired, Unfuzed
EOD x-rays item 
X-Ray determines no liquid line, no energetics. Item returned to ECS for repackaging 
due to insufficiant Head Space. Item will be packaged Monday 8/3/15 and submitted for 
Head Space analysis.

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 7/31/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Gross, Larry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joseph Johnson, Pedro
Lemieux, Joshua McCulloch, Frank
Matter, Phil O'Connell, Ryan
McVey, Ed
Metcalf, Richard Rodriguez, Arielle
Neely, Brian Rose, Michael
Oien, Josh
Rembish, Joseph White, Kevin
Rodney, David Young, Gregory
White, Richard EOD
Wunschel, Reina Idler, Tim

Konetzki, Andrew
DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  3 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast and hot,  Low 70°F   High 94° F. wind 5-10 
mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Mudock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Colon, Carlo

Visitors  

Attachments (include as appropriate)

Intrusive activities behind wall on Korean side of the rear garage wall. Mask fit new personnel.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found 75mm projectile.  RA-4825GR-IC-054   Area E 30 -10 grid

 Site personnel prepared the site for normal intrusive operations.   Three intrusive teams worked in the ECS today. 
No sampling today. 2 new Parsons personnel (Cassel and Neely) begin inprocessing today. Digging behind wall on 
Korean property side (30 -10 grid)

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Townsend, Darlene

CENAB

McCoy, Bill

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Life Star

Byrd, Richard

Spring Valley_Daily_August_3_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/3/15  Monday

Weather:                              Clear, 75°- 95° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:
Crews excavating soil from basement wall footer   
Crews recover one Closed Cavity 75mm round
One soil sample sent to ECBC 

Summary:

Crews excavating soil from basement wall footer - Area E, 30,-10
Crews recover one Closed Cavity (RA-4825GR-IC-054) 75mm round near footer - 
Grid 30,-10.
One soil sample sent to ECBC for Low Level analysis- RA-4825GR-Area D-01-
073015.

Items Found: 

RA-4825GR-IC-054
12" long, 80 mm dia., 10 lbs, Unfired, Unfuzed
EOD x-rays item 
X-Ray determines no liquid line, no energetics. 

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 7/31/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Gross, Larry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joseph Johnson, Pedro
Lemieux, Joshua McCulloch, Frank
Matter, Phil O'Connell, Ryan
McVey, Ed
Metcalf, Richard Rodriguez, Arielle
Neely, Brian Rose, Michael
Oien, Josh
Rembish, Joseph White, Kevin
Rodney, David Young, Gregory
White, Richard EOD
Wunschel, Reina Idler, Tim

Konetzki, Andrew
DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   One intrusive team worked in the ECS today. No 
sampling today. While digging area E grid 30 -10 (wall on Korean side) located a closed cavity, no energetic item. 
First day of scheduled paving in AU parking lot, safety meetings will be held at Federal Property until completion 
of paving.

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found Livens projector type item. RA-4825GR-IC-055   Area E 30 -10 grid

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Slope the edges of surrounding soil behind the excavation site to the MCS wall to premit safe entry into the 
excvation for magnetometer use.  

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

After PDT meeting is was decided to continue intrusive operations as planned.

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Colon, Carlo

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  4 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast and hot,  Low 78°F   High 94° F. wind 5-10 
mph 

Spring Valley_Daily_August_4_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/4/15  Tuesday

Weather:                              Clear, 75°- 95° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:
Crews continue excavating soil from basement wall footer   
Three soil samples sent to ALS
One Unknown Livens Like Ordinance Item recovered

Summary:

Crews continueexcavating soil from basement wall footer - Area E, 30,-10
Three soil samples sent to ALS for Waste Disposal Characterization - RA-4825GR-
Area D-01-072315, RA-4825GR-Area D-01-072715, RA-4825GR-Area D-01-072815.
One Unknown Livens Like Ordinance Item recovered - RA-4825GR-IC-055

Items Found: 

One Unknown Livens Like Ordinance Item recovered Area E, Grid 30,-10 - RA-
4825GR-IC-055.
19" long, 6" dia., 25 lbs. CARA X-rays item, No energetis, 40% liquid fill,
CARA packages item and transports to Fed Property in 
MRC# KK081M. Item stored in AHF awaiting PINS.

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/4/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Gross, Larry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joseph
Lemieux, Joshua McCulloch, Frank
Matter, Phil O'Connell, Ryan

Metcalf, Richard Rodriguez, Arielle
Neely, Brian Rose, Michael
Oien, Josh
Rembish, Joseph White, Kevin
Rodney, David Young, Gregory
White, Richard EOD
Wunschel, Reina Idler, Tim

Konetzki, Andrew
DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  5 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast and hot,  Low 78°F   High 94° F. wind 5-10 
mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Colon, Carlo

Visitors  

Attachments (include as appropriate)

Rolloff loading.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
No sampling today. Perform sloping behind wall on Korean side of garage wall. Cast spoils from excavation site to 
near roll-off area.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Life Star

Byrd, Richard

Spring Valley_Daily_August_5_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/5/15  Wednesday

Weather:                              Clear, 75°- 90° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:
Crews continue excavating and sloping soil from basement wall footer   

Summary:
Crews continue excavating and sloping soil from basement wall footer - Area E, 30,-10
No samples collected.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/5/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Gross, Larry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joseph
Lemieux, Joshua McCulloch, Frank
Matter, Phil

Metcalf, Richard Rodriguez, Arielle
Neely, Brian Rose, Michael
Oien, Josh Swinson, Thomas
Rembish, Joseph White, Kevin
Rodney, David Young, Gregory
White, Richard EOD
Wunschel, Reina Idler, Tim

Konetzki, Andrew
DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  6 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy,  Low 71°F   High 85° F. wind 5-10 mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Whitcomb, Layla

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Colon, Carlo

Visitors  

Attachments (include as appropriate)

Cut rebar from jackhammered wall, load out concrete.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

4825GR-Area E-01-080615

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
Moved spoils from excavtion site to load out area. Filled one roll-off of soil, collected one sample.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

McCoy, Bill

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Life Star

Byrd, Richard

Spring Valley_Daily_August_6_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/6/15  Thursday

Weather:                              Clear, 75°- 85° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews casting soil excavated from basement wall footer   
One roll off filled
One soil sample collected 
One soil sample submitted to ALS

Summary:

Crews casting soil excavated from basement wall footer toward roll off - Area E, 30,-10
One roll off filled - RB37384RT.
One soil sample collected - RA-4825GR-Area E-01-080615.
One soil sample submitted to ALS for Waste Characterization analysis - RA-4825GR-
Area D-01-073015.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/6/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Gross, Larry
Indelicato, Anthony Godwin, Gerald
Kaputa, Joseph
Lemieux, Joshua McCulloch, Frank
Matter, Phil

Metcalf, Richard Rodriguez, Arielle
Neely, Brian Rose, Michael
Oien, Josh Swinson, Thomas

White, Kevin
Rodney, David Young, Gregory
White, Richard EOD
Wunschel, Reina

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsend, Darlene

CENAB

McCoy, Bill

Zimmer, Doug
Privett, Arlita
Nguyen, Phuong

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   One intrusive teams worked in the ECS today. 
Jackhammered down the freestanding wall on AU field side of property

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue excavating alongside wall on Korean property side.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Williams, April

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Leach, Mark
Colon, Carlo

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  7 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy,  Low 71°F   High 85° F. wind 5-10 mph 

Spring Valley_Daily_August_7_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/7/15  Friday

Weather:                              Clear, 75°- 85° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews crews demo basement wall
Five bags of CAFS filters submitted for head space
Six bags of ECS prefilters submitted for head space
One bag of ECS trash submitted for head space

Summary:

Crews crews demo basement wall  - Area E, 30,-10.
Five bags of CAFS filters submitted for head space - RA-4825GR-SCR-295 through 
RA-4825GR-SCR-299.
Six bags of ECS prefilters submitted for head space - RA-4825GR-SCR-300 through 
RA-4825GR-SCR-305.
One bag of ECS trash submitted for head space - RA-4825GR-SCR-306.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/7/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Johnson, Pedro
Lemieux, Joshua Rodriguez, Arielle
Matter, Phil Rose, Michael
Neely, Brian Swinson, Thomas
Oien, Josh White, Kevin
Rodney, David Young, Gregory
White, Richard

EOD
Idler, Tim
Konetzki, Andrew

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  10 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy,  Low 76°F   High 82° F. wind 5-10 mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Meriweather, Dasia

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Laws, Mike
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Continue filling rolloffs with excavated soil, if all soil is loaded out then resume digging behind the wall.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area E-01-081015

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS 
today.More digging behind the wall on Korean property side, then load out soil to roll off. Excavation is not 
complete behind the wall. 

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Townsend, Darlene

CENAB

McCoy, Bill

Shipp, Jason
Privett, Arlita

Life Star

Byrd, Richard

Spring Valley_Daily_August_10_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/10/15  Monday

Weather:                              Overcast, 75°- 80° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:
Crews excavating and benching soil near basement wall
One roll off - half filled
One soil sample collected

Summary:

Crews excavating and benching soil near basement wall  - Area E, 30,-10.
One roll off - half filled - 280192
One soil sample collected - RA-4825GR-Area E-01-081015.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/10/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Johnson, Pedro
Lemieux, Joshua McCulloch, Frank
Matter, Phil Rodriguez, Arielle
Neely, Brian Rose, Michael
Oien, Josh Swinson, Thomas
Rodney, David Williams, Mike
White, Richard

EOD
Idler, Tim
Konetzki, Andrew

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsend, Darlene

CENAB

McCoy, Bill

Shipp, Jason
Privett, Arlita

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   One intrusive team worked in the ECS today. 
Loaded out one rolloff then cut rebar on the AU wall concrete we jackhammered on Aug. 7.

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area E-01-081115

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue loading rolloff of excavated soil from behind wall on Korean side.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Alfaro, Walter

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Laws, Mike
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  11 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy,  Low 71°F   High 82° F. wind 5-10 mph 

Spring Valley_Daily_August_11_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/10/15  Monday

Weather:                              Overcast, 75°- 80° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:
Crews excavating and benching soil near basement wall
One roll off - half filled
One soil sample collected

Summary:

Crews excavating and benching soil near basement wall  - Area E, 30,-10.
One roll off - half filled - 280192
One soil sample collected - RA-4825GR-Area E-01-081015.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/10/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/11/15  Tuesday

Weather:                              Overcast, 75°- 80° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews complete filling roll off from 8/11/15
One soil sample collected
One soil sample sent to ECBC
One roll off delivered and staged

Summary:

Crews complete filling roll off (280192) from 8/11/15 - Area E,  30,-10
One soil sample collected - RA-4825GR-Area E-01-081115.
One soil sample sent to ECBC - RA-4825GR-Area E-01-080615
One roll off delivered and staged - R25692RT

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/11/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Scott Wunschel

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Johnson, Pedro
Lemieux, Joshua McCulloch, Frank
Matter, Phil Rodriguez, Arielle
Neely, Brian Rose, Michael
Oien, Josh Swinson, Thomas
Rodney, David White, Kevin
White, Richard Williams, Mike

EOD
Idler, Tim
Konetzki, Andrew

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Leach, Mark

Shipp, Jason
McCoy, Bill

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   One intrusive team worked in the ECS today. 
Loaded out one rolloff.

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area E-01-081215

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Continue digging soil from behind wall on Korean side.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Laws, Mike
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  12 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy,  Low 70°F   High 83° F. wind 5-10 mph 

Spring Valley_Daily_August_12_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/12/15  Wednesday

Weather:                              Clear, 75°- 85° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:
Crews filling roll off with soil excavated from basement wall footer
One soil sample collected
One roll off delivered and staged

Summary:
Crews filling roll off with soil excavated from basement wall footer - Area E,  30,-10.
One soil sample collected - RA-4825GR-Area E-01-081215.
One roll off delivered and staged - 279982.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/12/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Martinez, Saul
Lemieux, Joshua Rodriguez, Arielle
Matter, Phil Rose, Michael
Metcalf, Richard Swinson, Thomas
Neely, Brian Wade, Bob
Oien, Josh White, Kevin
Rembish, Joseph Williams, Mike
Rodney, David
White, Richard

EOD
Idler, Tim
Konetzki, Andrew

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Larracuente, Larry

Zimmer , Doug
Shipp, Jason
Leach, Mark

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
Loaded out three soil drums of excavated soil from the area behind the Korean side wall. Seperated drums in barrel 
yard approx. 50 drums left to seperate. Boxed up used filters from the ECS and CAFS. 

5:30

1400- All personnel off site

New Equipment on Site: N/A

4825GR-Area E- 01-081815

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Fortier, Jamie
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  18 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy,  Low 71°F   High 85° F. wind 0-5mph 

Spring Valley_Daily_August_18_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/18/15  Tuesday

Weather:                              Clear, 75°- 95° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews filling drums with soil excavated from basement wall footer
Three drums filled
One soil sample collected
One soil sample sent to ECBC
Two soil samples sent to ALS

Summary:

Crews filling drums with soil excavated from basement wall footer - Area E, Grid 30,-
10.
Three drums filled - 4825GR-ESW-Area E-001 through 4825GR-ESW-Area E-003.
One soil sample collected for Head Space analysis- RA-4825GR-Area E-01-081815.
One soil sample sent to ECBC for Low Level analysis - RA-4825GR-Area E-01-
081315.
Two soil samples sent to ALS for Waste Disposal Characterization- RA-4825GR-Area 
E-01-081015 and RA-4825GR-Area E-01-081115.
Crews preparing basement wall footer area for concrete wall sampling effort tomorrow.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/18/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Martinez, Saul
Lemieux, Joshua Rodriguez, Arielle
Matter, Phil Rose, Michael
Metcalf, Richard Swinson, Thomas
Neely, Brian Wade, Bob
Oien, Josh White, Kevin
Rembish, Joseph Williams, Mike
Rodney, David
White, Richard

EOD
Idler, Tim
Konetzki, Andrew

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  19 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy,  Low 71°F   High 84° F. wind 0-5mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Fortier, Jamie
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

BWS 01, BWS 02, BWS 03, BWS 04

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   Three intrusive teams worked in the ECS 
today.Drilled 36 bore holes in Korean wall to obtain  samples of the concrete. Bagged filters and seperated drums in 
the barrel yard.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Larracuente, Larry

Zimmer , Doug
Shipp, Jason
Leach, Mark

Life Star

Byrd, Richard

Spring Valley_Daily_August_19_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/19/15  Wednesday

Weather:                              Clear, 75°- 90° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:
Crews sample basement wall
Four samples collected.

Summary:
Crews sample basement wall  Area E, Grid 30,-10.
Four concrete samples collected and submitted for Head Space analysis- BWS-01 
through BWS-04.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/19/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Martinez, Saul
Lemieux, Joshua Rodriguez, Arielle
Matter, Phil Rose, Michael
Metcalf, Richard Swinson, Thomas
Neely, Brian Wade, Bob
Oien, Josh White, Kevin
Rembish, Joseph Williams, Mike
Rodney, David
White, Richard

EOD
Idler, Tim
Konetzki, Andrew

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Larracuente, Larry

Zimmer , Doug
Shipp, Jason
Leach, Mark

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS 
today.Filled 9 soil drums before heat-related issues effected level B work. Also had lightning holds. Teams moved 
to FedSite for barrel seperation and filter bagging.

5:30

1400- All personnel off site

New Equipment on Site: N/A

4825GR-Area E-01-082015, 02, and 03

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Fortier, Jamie
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  20 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy,  Low 71°F   High 83° F. wind 0-5mph 

Spring Valley_Daily_August_20_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/20/15  Thursday

Weather:                              Clear, 75°- 90° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews excavating soil from basement wall footer 
Nine drums filled
Three samples collected
Four concrete wall samples and one soil sample sent to ECBC
Intact container submitted for Head Space 

Summary:

Crews excavating soil from basement wall footer -  Area E, Grid 30,-10.
Nine drums filled - 4825GR-ESW-Area E-004 through 4825GR-ESW-Area E-012.
Three soil samples collected and submitted for Head Space analysis- RA-4825GR-
Area E-01-082015 through RA-4825GR-Area E-03-082015.
Four concrete wall samples and one soil sample sent to ECBC for Low Level analysis - 
BWS-01 through BWS-04 and RA-4825GR-Area E-01-081815.
Intact container  (Recovered 8/4/15) RA-4825GR-IC-055 submitted for Head Space 
analysis.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/20/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Martinez, Saul
Lemieux, Joshua Rodriguez, Arielle
Matter, Phil Rose, Michael
Metcalf, Richard Swinson, Thomas
Neely, Brian Wade, Bob
Oien, Josh White, Kevin
Rembish, Joseph Williams, Mike
Rodney, David
White, Richard

EOD
Idler, Tim
Konetzki, Andrew

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Duff, Todd

Zimmer , Doug
Shipp, Jason
Leach, Mark

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS 
today.Filled 18 soil drums. Site maintainance, changed ECS prefilters, removed PPE and water drums.

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area E-01 thru 06  082115

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Fortier, Jamie
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  21 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy,  Low 67°F   High 83° F. wind 0-5mph 

Spring Valley_Daily_August_21_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/21/15  Friday

Weather:                              Clear, 75°- 90° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews excavating soil from basement wall footer 
Eighteen drums filled
Six samples collected
Three bags of ECS filters submitted for Head Space
One soil sample sent to ALS 

Summary:

Crews excavating soil from basement wall footer -  Area E, Grid 30,-10.
Eighteen drums filled - 4825GR-ESW-Area E-013 through 4825GR-ESW-Area E-030.
Six soil samples collected and submitted for Head Space analysis- RA-4825GR-Area E-
01-082115 through RA-4825GR-Area E-06-082115.
Three bags of ECS filters submitted for Head Space - RA-4825GR-SCR-308 through 
RA-4825GR-SCR-310.
One soil sample sent to ALS for Waste Characterization analysis - RA-4825GR-Area E-
01-081315.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/21/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Crouse, Dennis

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Gross, Larry
Kaputa, Joseph Martinez, Saul
Lemieux, Joshua Rodriguez, Arielle
Matter, Phil Rose, Michael
Metcalf, Richard Swinson, Thomas
Neely, Brian Wade, Bob
Oien, Josh White, Kevin
Rodney, David Williams, Mike
White, Richard

EOD
West, Myles Idler, Tim

Konetzki, Andrew
DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Murdock, Mark

CENAB

Harris, Jim

Zimmer , Doug
Willingham, Will
Leach, Mark

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   One intrusive team worked in the ECS 
today.Filled 18 soil drums and transferred to Fed site. Wet bulb allowed only one B team today in ECS.

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area E-(01 thru 06)- 082415

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Fortier, Jamie
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  24 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy,  Low 70°F   High 90° F. wind 0-5mph 

Spring Valley_Daily_August_24_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/24/15  Monday

Weather:                              Clear, 75°- 90° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:
Crews excavating soil from basement wall footer 
Eighteen drums filled
Six samples collected

Summary:

Crews excavating soil from basement wall footer -  Area E, Grid 30,-10.
Eighteen drums filled - 4825GR-ESW-Area E-031 through 4825GR-ESW-Area E-048.
Six soil samples collected and submitted for Head Space analysis- RA-4825GR-Area E-
01-082415 through RA-4825GR-Area E-06-082415.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/24/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Godwin, Gerald

Cassel, Richard Gross, Larry
Indelicato, Anthony Martinez, Saul
Kaputa, Joseph McCulloch, Frank
Lemieux, Joshua Rose, Michael
Matter, Phil Swinson, Thomas
Metcalf, Richard Wade, Bob
Neely, Brian White, Kevin
Oien, Josh Williams, Mike
Rodney, David Young, Greg
White, Richard

EOD
West, Myles Idler, Tim

Konetzki, Andrew
DAVEY Tighe, Geoffrey

Balduck, Joshua

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Bagley, John

CENAB

Harris, Jim

Zimmer , Doug
Willingham, Will
Leach, Mark

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS 
today.Filled 18 soil drums and transferred to Fed site, drumming of soil is complete. 

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area E-(01 thru 06)- 082515

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Fortier, Jamie
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  25 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy,  Low 66°F   High 86° F. wind 0-5mph 

Spring Valley_Daily_August_25_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/25/15  Tuesday

Weather:                              Clear, 75°- 90° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews excavating soil from basement wall footer 
Eighteen drums filled
Six samples collected
Fifteen soil samples sent to ECBC
One soil sample sent to ALS

Summary:

Crews excavating soil from basement wall footer -  Area E, Grid 30,-10.
Eighteen drums filled - 4825GR-ESW-Area E-049 through 4825GR-ESW-Area E-066.
Six soil samples collected and submitted for Head Space analysis- RA-4825GR-Area E-
01-082515 through RA-4825GR-Area E-06-082515.
Fifteen soil samples sent to ECBC for Low Level analysis - RA-4825GR-Area E-01-
082015 through RA-4825GR-Area E-03-082015, RA-4825GR-Area E-01-082115 
through RA-4825GR-Area E-06-082115, RA-4825GR-Area E-01-082415 through RA-
4825GR-Area E-06-082415.
One soil sample sent to ALS for waste disposal characterization - RA-4825GR-Area E-
01-081815.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/25/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Godwin, Gerald

Cassel, Richard Gross, Larry
Indelicato, Anthony Martinez, Saul
Kaputa, Joseph McCulloch, Frank
Matter, Phil Rose, Michael
Metcalf, Richard Swinson, Thomas
Neely, Brian Wade, Bob
Oien, Josh White, Kevin
Rodney, David Williams, Mike
White, Richard Young, Greg

EOD
West, Myles Idler, Tim

Konetzki, Andrew
DAVEY Tighe, Geoffrey

Balduck, Joshua

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  26 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy,  Low 66°F   High 86° F. wind 0-5mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Fortier, Jamie
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
Jackhammered down the wall on the Korean side of the garage and started to load it out.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Bagley, John

CENAB

Harris, Jim

Zimmer , Doug
Willingham, Will
Leach, Mark

Life Star

Byrd, Richard

Spring Valley_Daily_August_26_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/26/15  Wednesday

Weather:                              Clear, 75°- 90° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:
Crews begin filling roll off with concrete from basement wall footer
Roll off (280196) 25% full 
No samples collected

Summary:
Crews begin filling roll off with concrete from basement wall footer
Roll off (280196) 25% full 
No samples collected

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/26/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Godwin, Gerald

Cassel, Richard Gross, Larry
Indelicato, Anthony Martinez, Saul
Kaputa, Joseph McCulloch, Frank
Matter, Phil Rose, Michael
Metcalf, Richard Swinson, Thomas
Neely, Brian Wade, Bob
Oien, Josh White, Kevin
Rodney, David Williams, Mike
White, Richard Young, Greg

EOD
West, Myles Idler, Tim

Konetzki, Andrew
DAVEY Tighe, Geoffrey

Balduck, Joshua

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Bagley, John

CENAB

Harris, Jim

Zimmer , Doug
Willingham, Will
Leach, Mark

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
Finished loading out Korean wall in roll off, begin jackhammering the floor and footers. All rubble from Korean 
wall removed in roll off.

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Day, John

CEHNC

ACCUPERMIT

Fortier, Jamie
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  27 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy,  Low 66°F   High 86° F. wind 0-5mph 

Spring Valley_Daily_August_27_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/27/15  Thursday

Weather:                              Clear, 75°- 90° F, wind – 0 to 10 mph.

Field Instrument: 

(7) Arsine  - (1) Down Range, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) 
CAFS 1 Exhaust,  (1) CAFS 2 Exhaust, (1) CAFS 3 Exhaust ), (5) HCL - (1) Down Range, (1) 
Pre-Filter, (1) CAFS MID 1, (1) CAFS MID 2, (1) CAFS MID 3, (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air, PID - 100ppm 
isobutylene and fresh air.

Activities Conducted:

Crews continue filling roll off with concrete from basement wall footer
Roll off (280196) filled and removed
No samples collected
Six soil samples sent to ECBC

Summary:

Crews continue filling roll off with concrete from basement wall footer
Roll off (280196) filled and removed.
No samples collected.
Six soil samples sent to ECBC for Low Level analysis - RA-4825GR-Area E-01-
082515 through RA-4825GR-Area E-06-082515.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Joseph Kaputa
Date: 8/27/2015
Phone Number: 703-899-4206

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter

Signed by:

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Godwin, Gerald

Cassel, Richard Gross, Larry
Indelicato, Anthony Martinez, Saul
Kaputa, Joseph McCulloch, Frank
Matter, Phil Rose, Michael
Metcalf, Richard Swinson, Thomas
Neely, Brian Wade, Bob
Oien, Josh White, Kevin
Rodney, David Williams, Mike
White, Richard Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  28 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy,  Low 62°F   High 81° F. wind 0-5mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Williams-Martin, April

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Fortier, Jamie
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
Continued jackhammering floor and footer, filled one rolloff. Lightning protection and grounding in the IHF was 
checked by electricians.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Townsend, Darlene

CENAB

Harris, Jim

Zimmer , Doug
Willingham, Will
Leach, Mark

Life Star

Byrd, Richard

Spring Valley_Daily_August_28_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bougere, Cleofia

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Martinez, Saul
Kaputa, Joseph McCulloch, Frank
Matter, Phil Swinson, Thomas
Metcalf, Richard Thomas, Joshua
Neely, Brian Vasquez, Joshua
Oien, Josh Vosloo, Johannes
Rodney, David Wade, Bob
White, Richard White, Kevin

Williams, Mike
Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  31 August 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy,  Low 74°F   High 89° F. wind 0-5mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Harris, Jim
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   Three intrusive teams worked in the ECS today. 
Digging out the footers so they can be easily jackhammered.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Murdock, Mark

CENAB

Laws, Mike

Zimmer , Doug
Willingham, Will
Leach, Mark

Life Star

Byrd, Richard

Spring Valley_Daily_August_31_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bougere, Cleofia

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Martinez, Saul
Kaputa, Joseph McCulloch, Frank
Matter, Phil Swinson, Thomas
Metcalf, Richard Thomas, Joshua
Neely, Brian Vasquez, Joshua
Oien, Josh Vosloo, Johannes
Rodney, David
White, Richard White, Kevin

Williams, Mike
Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Laws, Mike

Zimmer , Doug
Willingham, Will
Leach, Mark

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
Finish digging out footers start scraping down to saprolite and loading out soil. Wet bulb ended our work in the 
ECS by 10:45. 120 Haz drums and 7 filter boxes shipped out.

5:30

1400- All personnel off site

New Equipment on Site: N/A

RA-4825GR-Area E-01-090115

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Harris, Jim
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 1 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy,  Low 70°F   High 91° F. wind 0-5mph 

Spring Valley_Daily_September_01_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bougere, Cleofia

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Martinez, Saul
Kaputa, Joseph Swinson, Thomas
Matter, Phil Thomas, Joshua
Metcalf, Richard Vasquez, Joshua
Neely, Brian Vosloo, Johannes
Oien, Josh Wade, Bob
Rodney, David Williams, Mike
White, Richard Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 2 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy,  Low 70°F   High 91° F. wind 0-5mph 

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Harris, Jim
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

RA-4825GR-Area E-01-090215

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
Finish loading out soil and begin loading out rubble from footers. The area underneath the rolloff area still needs to 
be removed. One teams was with QC all day packing up equipment for turn in to DRMO.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Laws, Mike

Zimmer , Doug
Willingham, Will
Leach, Mark

Life Star

Byrd, Richard

Spring Valley_Daily_September_02_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bougere, Cleofia

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Martinez, Saul
Kaputa, Joseph Swinson, Thomas
Matter, Phil Thomas, Joshua
Metcalf, Richard Vasquez, Joshua
Neely, Brian Vosloo, Johannes
Oien, Josh Wade, Bob
Rodney, David Williams, Mike
White, Richard Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Laws, Mike

Zimmer , Doug
Willingham, Will
Leach, Mark

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
Loaded out concrete from the footers and sent out a rolloff. Wet bulb temperatures ended intrusive ops at 12 noon.

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivikas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Harris, Jim
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 3 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear,  Low 72°F   High 90° F. wind 0-5mph 

Spring Valley_Daily_September_03_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bougere, Cleofia

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Martinez, Saul

Swinson, Thomas
Matter, Phil Thomas, Joshua
Metcalf, Richard Vasquez, Joshua
Neely, Brian Vosloo, Johannes
Oien, Josh Wade, Bob
Rodney, David Williams, Mike

Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 4 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear,  Low 67°F   High 89° F. wind 0-5mph 

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Prate, Warren

Williams-Martin, April

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Harris, Jim
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS today. 
Moved construction mats and began digging out and jackhammering the footers that are underneath them. 
Equipment and site maintainance. 

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Beaumont, LaToya

CENAB

Laws, Mike

Zimmer , Doug
Willingham, Will
Leach, Mark

Life Star

Byrd, Richard

Spring Valley_Daily_September_04_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bougere, Cleofia

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Martinez, Saul
Kaputa, Joseph Swinson, Thomas
Matter, Phil Thomas, Joshua
Metcalf, Richard Traylor, Derrick
Neely, Brian Vasquez, Joshua
Oien, Josh Vosloo, Johannes
Rodney, David Wade, Bob
White, Rick Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Owens, Julius

Zimmer , Doug
Tibbs, Leesa
Richardson, Matt

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS 
today.Continue digging out footer underneath area where construction pads were. On site visit from Major General 
Yenter. 

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 8 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy,  Low 72°   High 91° 

Spring Valley_Daily_September_08_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bougere, Cleofia

Cassel, Richard Godwin, Gerald
Indelicato, Anthony Martinez, Saul
Kaputa, Joseph Swinson, Thomas
Matter, Phil Thomas, Joshua
Metcalf, Richard Traylor, Derrick
Neely, Brian Vasquez, Joshua
Oien, Josh Vosloo, Johannes
Rembish, Joseph Wade, Bob
Rodney, David Young, Greg
White, Rick

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Bagley, John

CENAB

Owens, Julius

Zimmer , Doug
Tibbs, Leesa
Richardson, Matt

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS 
today.Continue digging out footer underneath area where construction pads were. Wet bulb temperatures ended 
level B work at about 9AM. 

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 9 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy,  Low 73°   High 91° 

Spring Valley_Daily_September_09_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bougere, Cleofia

Cassel, Richard Crouse, Dennis
Indelicato, Anthony Godwin, Gerald
Kaputa, Joseph Martinez, Saul
Matter, Phil Swinson, Thomas
Metcalf, Richard Thomas, Joshua
Neely, Brian Vasquez, Joshua
Oien, Josh Vosloo, Johannes
Rembish, Joseph Wade, Bob
Rodney, David Young, Greg
White, Rick

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, scattered showers  Low 66°   High 86° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

 Site personnel prepared the site for normal intrusive operations.   Three intrusive teams worked in the ECS 
today.Continue digging out footer underneath area where construction pads were. Wet bulb temperatures ended 
level B work at about 12:30PM. 

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Owens, Julius

Zimmer , Doug
Tibbs, Leesa
Richardson, Matt

Life Star

Byrd, Richard

Spring Valley_Daily_September_10_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bougere, Cleofia

Cassel, Richard Crouse, Dennis
Indelicato, Anthony Godwin, Gerald
Kaputa, Joseph Martinez, Saul
Matter, Phil O'Connell, Ryan
Metcalf, Richard Thomas, Joshua
Neely, Brian Vasquez, Joshua
Oien, Josh Vosloo, Johannes
Rembish, Joseph Wade, Bob
Rodney, David Young, Greg
White, Rick

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Owens, Julius

Zimmer , Doug
Tibbs, Leesa
Richardson, Matt

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   Two intrusive teams worked in the ECS 
today.Continue digging out footer and pads underneath area where construction pads were. Fence panels changed 
out to proper color scheme.

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams-Martin, April

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Townsend, Darlene
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, scattered showers  Low 67°   High 86° 

Spring Valley_Daily_September_11_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Ford, Gerry
Matter, Phil Godwin, Gerald
Metcalf, Richard Swinson, Thomas
Neely, Brian Thomas, Joshua
Oien, Josh Vasquez, Joshua
Rembish, Joseph Vosloo, Johannes
Rodney, David Williams, Michael
White, Rick Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Owens, Julius

Zimmer , Doug
Tibbs, Leesa
Richardson, Matt

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   One intrusive team worked in the ECS today. 
Small amount of digging then reached competent saprolite, confirmed by Project Manager. Set up grid corners 
outside the ECS.

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, light breeze  Low 60°   High 82° 

Spring Valley_Daily_September_15_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Ford, Gerry
Matter, Phil Godwin, Gerald
Metcalf, Richard Swinson, Thomas
Neely, Brian Thomas, Joshua
Oien, Josh Vasquez, Joshua
Rembish, Joseph Vosloo, Johannes
Rodney, David Williams, Michael
White, Rick Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Owens, Julius

Zimmer , Doug
Tibbs, Leesa
Richardson, Matt

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for normal intrusive operations.   Baltimore Geologist Forbes cofirmed competent 
saprolite, and confirmation samples were taken. One intrusive team collected confirmation samples on grids 30/-70 
and 50/-70.

5:30

1400- All personnel off site

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, light breeze  Low 60°   High 82° 

Spring Valley_Daily_September_16_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Ford, Gerry
Matter, Phil Godwin, Gerald
Neely, Brian Swinson, Thomas
Oien, Josh Thomas, Joshua
Rembish, Joseph Vasquez, Joshua
Rodney, David Vosloo, Johannes
White, Rick Williams, Michael

Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, light breeze  Low 60°   High 82° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

 Site personnel prepared the site for maintainance and Fed Prop activities.  No intrusive operations today, teams 
worked at Federal Property empting roll-offs and soil drums.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Owens, Julius

Tibbs, Leesa
Richardson, Matt

Life Star

Byrd, Richard

Spring Valley_Daily_September_17_2015.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Ford, Gerry
Matter, Phil Godwin, Gerald
Neely, Brian Swinson, Thomas
Oien, Josh Thomas, Joshua
Rembish, Joseph Vasquez, Joshua
Rodney, David Vosloo, Johannes
White, Rick Williams, Michael

Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CENAB

Owens, Julius

Tibbs, Leesa
Richardson, Matt

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for maintainance and Fed Prop activities.  No intrusive operations today, teams 
worked at Federal Property empting roll-offs and soil drums.

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Zimmer, Doug

Vail, Todd
Mangosh, Ed

Yorkshire, Bart

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, light breeze  Low 66°   High 82° 

Spring Valley_Daily_September_18_2015.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Ford, Gerry
Lemieux, Joshua Godwin, Gerald
Matter, Phil Swinson, Thomas
Neely, Brian Thomas, Joshua
Oien, Josh Vasquez, Joshua
Rembish, Joseph Vosloo, Johannes
Rodney, David Williams, Michael

Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy, light breeze  Low 63°   High 68° 

ECBCZES

Stout, Sam

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

 Site personnel prepared the site for maintainance and Fed Prop activities. One team into ECS in level D to backfill 
the area underneath the construction mats. All other personell at Federal Property lining roll offs. No intrusive 
operations today.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Hankins, Trevor

CENAB

Owens, Julius

Zimmer, Doug
Tibbs, Leesa
Richardson, Matt

Life Star

Byrd, Richard

Spring Valley_Daily_September_21_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Lemieux, Joshua Ford, Gerry
Matter, Phil Godwin, Gerald
Neely, Brian Swinson, Thomas
Oien, Josh Thomas, Joshua
Rodney, David Vasquez, Joshua
White, Rick Williams, Michael

Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Owens, Julius

Zimmer, Doug
Tucker, Robin
Richardson, Matt

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

 Site personnel prepared the site for maintainance and Fed Prop activities. One team into ECS in level D to finish 
leveling area under the construction pads and place pads back into position . All other personell at Federal Property 
lining and dumping roll offs. 

5:30

1400- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Stout, Sam

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy, light breeze  Low 61°   High 73° 

Spring Valley_Daily_September_22_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Lemieux, Joshua Ford, Gerry
Matter, Phil Godwin, Gerald
Neely, Brian Swinson, Thomas
Oien, Josh Thomas, Joshua
Rodney, David Vasquez, Joshua
White, Rick Williams, Michael

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy, light breeze  Low 60°   High 76° 

ECBCZES

Pulsirisaroth, Andrew

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

 Site personnel prepared the site for maintainance and Fed Prop activities. One team emptying and refilling hyrda-
barriers. The other 2 teams were at Federal Property emptying soil drums and rolloffs. Turned in one rental vehicle 
that had a factory recall and picked up another one.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Owens, Julius

Zimmer, Doug
Tucker, Robin
Richardson, Matt

Life Star

Byrd, Richard

Spring Valley_Daily_September_23_2015.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Crouse, Dennis
Indelicato, Anthony Ford, Gerry
Lemieux, Joshua Godwin, Gerald
Matter, Phil Swinson, Thomas
Neely, Brian Williams, Michael
Nelms, Bobby
Oien, Josh
Rembish, Joseph
Rodney, David
White, Rick

EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy, light breeze  Low 62°   High 81° 

ECBCZES

Pulsirisaroth, Andrew

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

 Site personnel prepared the site for maintainance and Fed Prop activities. All teams to Federal Property dumping 
drums and rolloffs. No intrusive operations today.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Owens, Julius

Zimmer, Doug
Tucker, Robin
Richardson, Matt

Life Star

Byrd, Richard

Spring Valley_Daily_September_24_2015.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Crouse, Dennis
Indelicato, Anthony Bougere, Cleofia
Kaputa, Joseph Ford, Gerry
Lemieux, Joshua Godwin, Gerald
Matter, Phil Swinson, Thomas
Neely, Brian Thomas, Joshua
Nelms, Bobby Vasquez, Joshua
Oien, Josh Williams, Michael
Rembish, Joseph Williams, Michael
Rodney, David
White, Rick

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Owens, Julius

Zimmer, Doug
Tucker, Robin
Richardson, Matt

Life Star

Byrd, Richard

Schmidt, James

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 intrusive teams inside the 
ECS today loading out excavated soil.

5:30

1400- All personnel off site

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Pulsirisaroth, Andrew

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hankins, Trevor

Mangosh, Ed

Vail, Todd

Moore, William
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy, light breeze  Low 61°   High 73° 

Spring Valley_Daily_September_25_2015.xlsx
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Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Ford, Gerry
Lemieux, Joshua Godwin, Gerald
Matter, Phil Swinson, Thomas
Neely, Brian DeLaPaz, Hector Thomas, Joshua
Nelms, Bobby Vasquez, Joshua
Oien, Josh Williams, Michael
Rodney, David
White, Rick

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Bagley, John

CENAB

Owens, Julius

Zimmer, Doug
Tucker, Robin
Richardson, Matt

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 intrusive teams inside the 
ECS today loading out excavated soil.

5:30

1400- All personnel off site

New Equipment on Site: N/A

2 samples collected, see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Schmidt, James

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Moore, William
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Mike
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy, light breeze  Low 67°   High 76° 

Spring Valley_Daily_September_28_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Ford, Gerry
Lemieux, Joshua Godwin, Gerald
Matter, Phil Swinson, Thomas
Neely, Brian Thomas, Joshua
Nelms, Bobby Vasquez, Joshua
Oien, Josh Williams, Michael
Rodney, David Pino, Anthony
White, Rick Young, Greg

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, light drizzle  Low 67°   High 76° 

ECBCZES

Schmidt, James

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Moore, William
ERT

Martin, JR

CEHNC

ACCUPERMIT

DeLaPaz, Hector
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

no samples taken

Closed cavity items found

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 intrusive teams inside the 
ECS today loading out excavated soil.

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Owens, Julius

Zimmer, Doug
Tucker, Robin
Richardson, Matt

Life Star

Byrd, Richard

Spring Valley_Daily_September_29_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Ford, Gerry
Lemieux, Joshua Godwin, Gerald
Matter, Phil Swinson, Thomas
Neely, Brian Thomas, Joshua
Nelms, Bobby Vasquez, Joshua
Oien, Josh Williams, Michael
Rembish, Joseph Pino, Anthony
Rodney, David Young, Greg
White, Rick

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Owens, Julius

Zimmer, Doug
Tucker, Robin
Richardson, Matt

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 intrusive teams inside the 
ECS today scraping and filling rolloffs in preperation for confirmation sampling.

5:30

1400- All personnel off site

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

DeLaPaz, Hector
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 September 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy   Low 67°   High 76° 

Spring Valley_Daily_September_30_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Ford, Gerry
Lemieux, Joshua Godwin, Gerald
Matter, Phil Swinson, Thomas
Neely, Brian Thomas, Joshua
Nelms, Bobby Vasquez, Joshua
Oien, Josh Williams, Michael
Rembish, Joseph Pino, Anthony
Rodney, David Young, Greg
White, Rick
Wunschel, Scott

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Owens, Julius

Zimmer, Doug
Tucker, Robin
Richardson, Matt

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 intrusive teams inside the 
ECS today scraping and filling rolloffs in preperation for confirmation sampling. Maintainance and upgrade of our 
erosion and sediment control measures.

5:30

1400- All personnel off site

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

DeLaPaz, Hector
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 1 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, light rain  Low 55°   High 60° 

Spring Valley_Daily_October_01_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Ford, Gerry
Lemieux, Joshua Godwin, Gerald
Matter, Phil Swinson, Thomas
Neely, Brian Thomas, Joshua
Nelms, Bobby Vasquez, Joshua

Williams, Michael
Rembish, Joseph Pino, Anthony
Rodney, David Young, Greg
White, Rick
Wunschel, Scott

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsend, Darlene

CENAB

Owens, Julius

Zimmer, Doug
Tucker, Robin
Richardson, Matt

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 intrusive teams inside the 
ECS today scraping and filling rolloffs in preperation for confirmation sampling. 

5:30

1400- All personnel off site

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Williams-Martin, April

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

DeLaPaz, Hector
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 2 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, rain  Low 52°   High 56° 

Spring Valley_Daily_October_02_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Donnatien, Trevor
Lemieux, Joshua O'Connell, Ryan
Matter, Phil Pino, Anthony
Neely, Brian Thomas, Joshua
Nelms, Bobby Vasquez, Joshua
Oien, Joshua Williams, Michael
Rembish, Joseph Young, Greg
Rodney, David
Wunschel, Scott
Wunschel, Reina

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 5 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy  Low 52°   High 66° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

DeLaPaz, Hector
Avila, Michelle

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

Personnel prepared the site for operations inside the ECS and maintainance activities. 3 intrusive teams inside the 
ECS today scraping and filling rolloffs in preparation for confirmation sampling. 

5:30

1400- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Beaumont, LaToya

CENAB

Miller, John

Zimmer, Doug
Colon-Renta, Carlos
Glorioso, Michael

Life Star

Byrd, Richard

Spring Valley_Daily_October_05_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Donnatien, Trevor
Lemieux, Joshua O'Connell, Ryan
Matter, Phil Pino, Anthony
Neely, Brian Thomas, Joshua
Nelms, Bobby Vasquez, Joshua
Oien, Joshua Williams, Michael
Rembish, Joseph Young, Greg
Rodney, David
Wunschel, Scott
Wunschel, Reina

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

DeLaPaz, Hector

Zimmer, Doug
Miller, John
Glorioso, Michael

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 1 intrusive team inside the 
ECS today scraped and filled 1 rolloff in preparation for confirmation sampling. Lunch at AU President house 
ended operations by 12:00.

5:30

1200- All personnel off site

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Colon-Renta, Carlos
Avila, Michelle

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 6 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy  Low 54°   High 72° 

Spring Valley_Daily_October_06_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis

Donnatien, Trevor
Lemieux, Joshua O'Connell, Ryan
Matter, Phil Pino, Anthony
Neely, Brian Thomas, Joshua
Nelms, Bobby Vasquez, Joshua
Oien, Joshua Williams, Michael
Rembish, Joseph Young, Greg
Rodney, David
Wunschel, Scott
Wunschel, Reina

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

DeLaPaz, Hector

Zimmer, Doug
Miller, John
Glorioso, Michael

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 intrusive teams inside the 
ECS today scraped and filled 2 rolloffs in preparation for confirmation sampling. BG King visited site during mid-
day challenge, minor impact on operations. 

6:30

1700- All personnel off site

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Colon-Renta, Carlos
Avila, Michelle

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 7 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear     Low 59°   High 75° 

Spring Valley_Daily_October_07_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Donnatien, Trevor
Lemieux, Joshua O'Connell, Ryan
Matter, Phil Pino, Anthony
Neely, Brian Thomas, Joshua
Nelms, Bobby Vasquez, Joshua
Oien, Joshua Williams, Michael
Rembish, Joseph Young, Greg
Rodney, David
Wunschel, Scott
Wunschel, Reina

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

DeLaPaz, Hector

Zimmer, Doug
Miller, John
Glorioso, Michael

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 intrusive teams inside the 
ECS today scraped and filled 2 rolloffs in preparation for confirmation sampling. TAP boot swap for recertification. 
Emptied and lined 3 rolloffs at Fed Prop.

6:30

1700- All personnel off site

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Askew, Tom
Avila, Michelle

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 8 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear     Low 59°   High 75° 

Spring Valley_Daily_October_08_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Indelicato, Anthony Donnatien, Trevor
Kaputa, Joseph O'Connell, Ryan
Lemieux, Joshua Pino, Anthony
Matter, Phil Thomas, Joshua
Neely, Brian Vasquez, Joshua
Nelms, Bobby Wade, Robert
Oien, Joshua Williams, Michael
Rembish, Joseph Young, Greg
Rodney, David
Wunschel, Scott
Wunschel, Reina

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsend, Darlene

CENAB

DeLaPaz, Hector

Zimmer, Doug
Miller, John
Glorioso, Michael

Life Star

Byrd, Richard

Pulsirisaroth, Andrew

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 intrusive teams inside the 
ECS today scraped and filled 1 rolloff in preparation for confirmation sampling. Begin cutting notch for the tent 
beam on 3rd move.

6:30

1700- All personnel off site

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Prate, Warren

Williams-Martin, April

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Colon-Renta, Carlos
Avila, Michelle

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 9 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear     Low 61°   High 75° 

Spring Valley_Daily_October_09_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Kaputa, Joseph  Martinez, Saul
Matter, Phil Crouse, Dennis
Nelms, Bobby Donnatien, Trevor
Oien, Joshua O'Connell, Ryan
Rembish, Joseph Pino, Anthony
Rodney, David Pulliam, Adam
Wunschel, Reina Thomas, Joshua
Wunschel, Scott Vasquez, Joshua

Vosloo, Johannas
Wade, Robert

EOD
Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

DeLaPaz, Hector

Zimmer, Doug
Miller, John
Glorioso, Michael

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 intrusive teams inside the 
ECS today scraped and filled 1 rolloff in preparation for confirmation sampling. Continue cutting notch for the tent 
beam on 3rd move.

6:30

1700- All personnel off site

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Colon-Renta, Carlos
Avila, Michelle

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy     Low 58°   High 75° 

Spring Valley_Daily_October_13_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Day, David  Martinez, Saul
Indelicato, Anthony Crouse, Dennis
Kaputa, Joseph Donnatien, Trevor
Lemieux, Joshua O'Connell, Ryan
Matter, Phil Pino, Anthony
Neely, Brian Pulliam, Adam
Nelms, Bobby Thomas, Joshua
Oien, Joshua Vasquez, Joshua
Rembish, Joseph Vosloo, Johannas
Rodney, David
Wunschel, Reina
Wunschel, Scott EOD

Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy     Low 57°   High 66° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Colon-Renta, Carlos
Avila, Michelle

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

Personnel prepared the site for operations inside the ECS and maintainance activities. 3 intrusive teams inside the 
ECS today scraped and filled 3 rolloffs in preparation for confirmation sampling. 

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

DeLaPaz, Hector

Zimmer, Doug
Miller, John
Glorioso, Michael

Life Star

Byrd, Richard

Spring Valley_Daily_October_14_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Day, David Crouse, Dennis
Indelicato, Anthony Donnatien, Trevor
Kaputa, Joseph Martinez, Saul
Lemieux, Joshua O'Connell, Ryan
Matter, Phil Pino, Anthony
Neely, Brian Pulliam, Adam
Nelms, Bobby Thomas, Joshua
Oien, Joshua Vasquez, Joshua
Rembish, Joseph Vosloo, Johannas
Rodney, David
Wunschel, Reina
Wunschel, Scott EOD

Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

DeLaPaz, Hector

Zimmer, Doug
Miller, John
Glorioso, Michael

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 intrusive teams inside the 
ECS today scraped and filled 2 rolloffs in preparation for confirmation sampling. Sean Buckley concurred we are at 
competent saprolite. 

6:30

1700- All personnel off site

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Colon-Renta, Carlos
Avila, Michelle

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy     Low 52°   High 66° 

Spring Valley_Daily_October_15_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Day, David Crouse, Dennis
Indelicato, Anthony Donnatien, Trevor
Kaputa, Joseph Martinez, Saul
Lemieux, Joshua O'Connell, Ryan
Matter, Phil Pino, Anthony
Neely, Brian Pulliam, Adam
Nelms, Bobby Thomas, Joshua
Oien, Joshua Vasquez, Joshua
Rembish, Joseph Vosloo, Johannas
Rodney, David
Wunschel, Reina
Wunschel, Scott EOD

Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy     Low 49°   High 66° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Williams-Martin, April

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Colon-Renta, Carlos
Avila, Michelle

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

Personnel prepared the site for operations inside the ECS and maintainance activities. All work inside the ECS was 
done in level D today. Baltimore Geologist Cheryl Webster agreed with Sean Buckley that we are indeed at 
competent saprolite. Laid out grids for sampling and reenforcement training on sampling procedures.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Townsend, Darlene

CENAB

DeLaPaz, Hector

Zimmer, Doug
Miller, John
Glorioso, Michael

Life Star

Byrd, Richard

Spring Valley_Daily_October_16_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Cassel, Richard Bougere, Cleofia
Day, David Crouse, Dennis
Indelicato, Anthony Donnatien, Trevor
Kaputa, Joseph Martinez, Saul
Lemieux, Joshua O'Connell, Ryan
Matter, Phil Pino, Anthony
Neely, Brian Pulliam, Adam
Nelms, Bobby Thomas, Joshua
Oien, Joshua Vasquez, Joshua
Rembish, Joseph Vosloo, Johannas
Rodney, David
Wunschel, Reina
Wunschel, Scott EOD

Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

 Cloudy     Low 32°   High 56° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Michael
Aureli, Philip

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

see DQCR for sample numbers

Closed cavity items found

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 level B teams in the ECS 
today.  Took 11 confirmation floor samples, swept off construction pads in preperation for decon operations.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Townsend, Darlene

CENAB

Lewis, Leon

Zimmer, Doug
Miller, Jon
McGee, Kathy

Life Star

Byrd, Richard

Spring Valley_Daily_October_19_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Donnatien, Trevor
Day, David Martinez, Saul
Indelicato, Anthony O'Connell, Ryan
Kaputa, Joseph Pino, Anthony
Lemieux, Joshua Pulliam, Adam
Matter, Phil Thomas, Joshua
Neely, Brian Vasquez, Joshua
Nelms, Bobby Vosloo, Johannas
Oien, Joshua
Rembish, Joseph
Rodney, David EOD
Wunschel, Scott West, Myles Balduck, Joshua

Tighe, Geoffrey
DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Arthur

CENAB

Lewis, Leon

Zimmer, Doug
Miller, Jon
McGee, Kathy

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. No level B teams today, all 
teams were modified level D building a sump area for decon operations.

6:30

1700- All personnel off site

New Equipment on Site: N/A

no samples today

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Michael
Aureli, Philip

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

 Cloudy     Low 44°   High 66° 

Spring Valley_Daily_October_20_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Donnatien, Trevor
Day, David Martinez, Saul
Indelicato, Anthony O'Connell, Ryan
Kaputa, Joseph Pino, Anthony
Lemieux, Joshua Pulliam, Adam
Matter, Phil Thomas, Joshua
Neely, Brian Vasquez, Joshua
Nelms, Bobby Vosloo, Johannas
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Arthur

CENAB

Lewis, Leon

Zimmer, Doug
Miller, Jon
McGee, Kathy

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 teams in ECS today in level 
B to begin decon operations on small tools and items.

6:30

1700- All personnel off site

New Equipment on Site: N/A

no samples today

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Michael
Aureli, Philip

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

 Cloudy     Low 50°   High 68° 

Spring Valley_Daily_October_21_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Donnatien, Trevor
Day, David Martinez, Saul
Indelicato, Anthony O'Connell, Ryan
Kaputa, Joseph Pino, Anthony
Lemieux, Joshua Pulliam, Adam
Matter, Phil Thomas, Joshua
Neely, Brian Vasquez, Joshua
Nelms, Bobby Vosloo, Johannas
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

West, Myles Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Arthur

CENAB

Lewis, Leon

Zimmer, Doug
Miller, Jon
McGee, Kathy

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 teams in ECS today in level 
B. Took 6 swipe samples from tent, then continue decon operations.

6:30

1700- All personnel off site

New Equipment on Site: N/A

RA-4825GR-WS-01 thru 06  

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Scrape and fill roll-offs for confirmation sampling.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Michael
Aureli, Philip

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy     Low 53°   High 73° 

Spring Valley_Daily_October_22_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony Pino, Anthony
Kaputa, Joseph Pulliam, Adam
Lemieux, Joshua Thomas, Joshua
Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby

Rembish, Joseph
Rodney, David EOD

West, Myles Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy     Low 55°   High 67° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Williams-Martin, April

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, JR

CEHNC

ACCUPERMIT

Laws, Michael
Aureli, Philip

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

Closed cavity items found

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 teams in ECS today in level 
B continue decon operations. Maintainance on equipment and ECS prefilter change.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Townsend, Darlene

CENAB

Lewis, Leon

Zimmer, Doug
Miller, Jon
McGee, Kathy

Life Star

Byrd, Richard

Spring Valley_Daily_October_23_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony Pino, Anthony
Kaputa, Joseph Pulliam, Adam
Lemieux, Joshua Thomas, Joshua
Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

Balduck, Joshua
Tighe, Geoffrey

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Beaumont, LaToya

CENAB

Lewis, Leon

Zimmer, Doug
Miller, Jon
McGee, Kathy

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 teams in ECS today in level 
B continue decon operations. Decon the Komatsu 35 excavator which is the smallest one. 

6:30

1700- All personnel off site

New Equipment on Site: N/A

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Townsend, Darlene

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Laws, Michael
Aureli, Philip

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 26 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy     Low 44°   High 57° 

Spring Valley_Daily_October_26_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony Pino, Anthony
Kaputa, Joseph Tallent, Mike Pulliam, Adam
Lemieux, Joshua Thomas, Joshua
Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

Martin, JR

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Lewis, Leon

Zimmer, Doug
Miller, Jon
McGee, Kathy

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 teams in ECS today in level 
B continue decon operations. Decon the Komatsu 55 excavator, the previuosly deconned Komatsu 35 was taken to 
Fed. Prop.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No Samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Laws, Michael
Aureli, Philip

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy     Low 44°   High 57° 

Spring Valley_Daily_October_27_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony Pino, Anthony
Kaputa, Joseph Tallent, Mike Pulliam, Adam
Lemieux, Joshua Thomas, Joshua
Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

Martin, JR

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy     Low 52°   High 63° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Laws, Michael
Aureli, Philip

Visitors  

Attachments (include as appropriate)

Set up for general operations until a decision is made on which way to proceed either continue to decon or begin to 
jackhammer that wall down.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Issue with retaining wall whether it is low or high probability and needs to come out under the ECS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations inside the ECS and maintainance activities. No intrusive or decon teams 
in the ECS today. A disagreement over a retaining wall is high or low probability was brought up. No work was 
performed or continued inside the ECS until this is resolved. PDT call in the afternoon. Issue should be resolved on 
Thursday conference call.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Alfaro, Walter

CENAB

Lewis, Leon

Zimmer, Doug
Miller, Jon
McGee, Kathy

Life Star

Byrd, Richard

Spring Valley_Daily_October_28_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony Pino, Anthony

Tallent, Mike Pulliam, Adam
Lemieux, Joshua Thomas, Joshua
Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Alfaro, Walter

CENAB

Lewis, Leon

Zimmer, Doug
Miller, Jon
McGee, Kathy

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. All entities in the conference 
call determined that we should proceed with decon operations and the retaining wall will be removed during low 
probability. 1 level B team in ECS today deconning jackhammers, extra excavator bucket, and the Komatsu 55 mid-
size excavator.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Set up for general operations until a decision is made on which way to proceed either continue to decon or begin to 
jackhammer that wall down.

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Issue with retaining wall whether it is low or high probability and needs to come out under the ECS.

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Laws, Michael
Aureli, Philip

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy     Low 49°   High 69° 

Spring Valley_Daily_October_29_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony

Tallent, Mike Pulliam, Adam
Lemieux, Joshua Thomas, Joshua
Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby Godwin, Gerald
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsned, Darlene

CENAB

Lewis, Leon

Zimmer, Doug
Miller, Jon
McGee, Kathy

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 level B teams in ECS today 
deconning equipment. Komatu 55 excavator removed from ECS, continue deconning construction mats.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Williams-Martin, April

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Laws, Michael
Aureli, Philip

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 October 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy     Low 45°   High 68° 

Spring Valley_Daily_October_30_2015.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony Pino, Anthony
Kaputa, Joseph Pulliam, Adam
Lemieux, Joshua Thomas, Joshua
Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby Godwin, Gerald
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy     Low 56°   High 62° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Ponce, Juan
Aureli, Philip

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations inside the ECS and maintainance activities. 1 level B team in ECS today 
deconning construction pads. Issue with MiniCams after midday challenge took 3 1/2 hours to come back on-line. 
No level B teams after lunch.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Townsned, Darlene

CENAB

Laws, Mike

Zimmer, Doug
Seredin, Aaron
McGee, Kathy

Life Star

Byrd, Richard

Spring Valley_Daily_November_02_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony Pino, Anthony
Kaputa, Joseph
Lemieux, Joshua Thomas, Joshua
Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby Godwin, Gerald
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsned, Darlene

CENAB

McGee, Kathy

Zimmer, Doug
Seredin, Aaron
Ponce, Juan

Life Star

Byrd, Richard

Pulsirisaroth, Andrew

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 level B teams in ECS today 
deconning construction pads. Finished construction pads after midday and began decon on Komatsu 88 large 
excavator.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Laws, Mike
Aureli, Philip

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear     Low 43°   High 71° 

Spring Valley_Daily_November_03_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony Pino, Anthony
Kaputa, Joseph Pulliam, Adam
Lemieux, Joshua Thomas, Joshua
Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby Godwin, Gerald
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Townsned, Darlene

CENAB

McGee, Kathy

Zimmer, Doug
Seredin, Aaron
Ponce, Juan

Life Star

Byrd, Richard

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 level B teams in ECS today 
deconning the Komatsu 88. Removed hammers, buckets and deconned construction pads from the ECS.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Laws, Mike
Aureli, Philip

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear     Low 53°   High 73° 

Spring Valley_Daily_November_04_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony Pino, Anthony
Kaputa, Joseph Pulliam, Adam
Lemieux, Joshua Thomas, Joshua
Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby Godwin, Gerald
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear     Low 53°   High 73° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Townsend, Darlene

Mangosh, Ed

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Laws, Mike
Aureli, Philip

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations inside the ECS and maintainance activities. 2 level B teams in ECS today 
deconning the Komatsu 88 and other small items. Komatsu 88 decon completed. 2 hour delay for minicams after 
midday.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Bagley, John

CENAB

McGee, Kathy

Zimmer, Doug
Seredin, Aaron
Ponce, Juan

Life Star

Byrd, Richard

Spring Valley_Daily_November_05_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia
Cassel, Richard Crouse, Dennis
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony Pino, Anthony
Kaputa, Joseph Pulliam, Adam
Lemieux, Joshua Thomas, Joshua
Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby Godwin, Gerald
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear     Low 60°   High 76° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Whitcomb, Layla

Mangosh, Ed

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Laws, Mike
Aureli, Philip

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations inside the ECS and maintainance activities. 1 level B team in ECS today 
deconning small items.11:15AM level B ops complete. Begin teardown of lower yard. Took down dressout and 
PDS tents. Cleared out Medical Monitoring and Med tent mini-cams sheds so they can be moved.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Beaumont, LaToya

CENAB

McGee, Kathy

Zimmer, Doug
Seredin, Aaron
Ponce, Juan

Life Star

Spring Valley_Daily_November_06_2015.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Bougere, Cleofia

Godwin, Gerald
Courtney, Kenneth Martinez, Saul
Day, David O'Connell, Ryan
Indelicato, Anthony Pino, Anthony

Pulliam, Adam
Thomas, Joshua

Matter, Phil Vasquez, Joshua
Neely, Brian Vosloo, Johannas
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast     Low 71°   High 84° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

West, Myles

CEHNC

ACCUPERMIT

Laws, Mike
Aureli, Philip

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations inside the ECS and tent relocation tasks. Turned off CAFS and the 
emergency generator. Finished removing dress-out and PDS floors. Make level area for man-lift operations, begin 
to take down airlines and other suspended items. Continue clearing the downrange area for crane operations.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

McGee, Kathy

Zimmer, Doug
Seredin, Aaron
Ponce, Juan

Life Star

Spring Valley_Daily_November_09_2015.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Godwin, Gerald

O'Connell, Ryan
Courtney, Kenneth Pino, Anthony
Day, David
Indelicato, Anthony

Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CENAB

Zimmer, Doug

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and tent relocation tasks. Finished removing cables, 
cameras, and extension cords. Remove inner vestibule shed and begin tear down of wooden vestibule. Finish 
cutting bank with clean backfill near Korean property for tent placement. Brought in clean stone inside ECS to level 
the former load-out area.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, rainy    Low 60°   High 76° 

Spring Valley_Daily_November_10_2015.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared Godwin, Gerald

O'Connell, Ryan
Courtney, Kenneth Pino, Anthony
Day, David
Indelicato, Anthony
Kaputa, Joseph
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CENAB

Ponce, Juan

Zimmer, Doug

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations inside the ECS and tent relocation tasks. Finished tearing down and 
removing from site the wooden vestibule, all Lolly Columns inside ECS and all other items remaining inside ECS 
that can be removed. Removed sandbags from site. Leveled driveway for upcoming tent location, not completed 
yet. 1 team at Fed Prop. preparing for next weeks Haz shipment. ECBC removed ducting and power from ECS and 
yard area.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

McGee, Kathy
Aureli, Philip

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast    Low 54°   High 62° 

Spring Valley_Daily_November_12_2015.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

Parsons CARA-RRE
Bowles, Jared

Courtney, Kenneth
Day, David
Indelicato, Anthony
Kaputa, Joseph
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David EOD

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CENAB

Zimmer, Doug

Life Star

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Also have 1 team at Fed Prop 
bagging up filters. Dug up electrical cable that ran across the front of the ECS, leveled the driveway and moved the 
medical monitoring and medical sheds to make way for cranes arrival Monday. Placed jute mat and seeds and the 
area we cut out for tent beam.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 48°   High 54° 

Spring Valley_Daily_November_13_2015.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

Parsons Grubb
Bowles, Jared Clapsaddle, Doug
Cassel, Richard Ridgell, Ron
Courtney, Kenneth Tellez, Mario
Day, David
Indelicato, Anthony
Kaputa, Joseph
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David A+A Transfer

Chelena, Jake
Davis, Marcus

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 42°   High 64° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Crane arrives on site and self-
erects in preparation for operations tomorrow. Teams boxing small boxes of bagged filters into large shipping 
boxes, 10 boxes ready to be shipped if there is room on the truck. Rigging company (A+A Transfer) also on site 
preparing for slinging items with Grubb crane.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

Life Star

Spring Valley_Daily_November_16_2015.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

Parsons Grubb
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Kaputa, Joseph
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David A+A Transfer

Chelena, Jake
Davis, Marcus

DAVEY

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 42°   High 64° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Begin craning block holding 
down the tent flaps. Non-hazardous drums emptied out and hazardous soil drums shipped out.  Hazardous items: 48 
concrete drums, 18 PPE drums, 21 water drums.  Non-Hazardous items: 83 water drums sucked out, 8 large boxes 
of ECS filters.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

Life Star

Spring Valley_Daily_November_17_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Kaputa, Joseph
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David A+A Transfer

Chelena, Jake
Davis, Marcus

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 42°   High 64° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hanson, Evans

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Continue moving blocks from 
Glenbrook to Fed. Prop. Teams working at fed site organize quanset hut for more filter bagging/boxing. Rubb tent 
crew on site in late afternoon.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Cadoff, Matt

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_November_18_2015.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony

Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David A+A Transfer

Chelena, Jake
Davis, Marcus

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, rainy    Low 49°   High 64° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hanson, Evans

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Begin removing lacing on the 
sections of the ECS. Both doors were removed from ECS. Continue to work on filter packaging.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Cadoff, Matt

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_November_19_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David

Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David A+A Transfer

Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 42°   High 64° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hanson, Evans

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Removed truck doors from 
site. Unlaced and pulled back tent skin on small section. Pick up supplies for winter-proofing the water valve area 
for the AU field supply. Removed PDS entry door and moved to Federal Property.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Cadoff, Matt

CENAB

Zimmer, Doug

RUBB
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David

Kaputa, Joseph
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David A+A Transfer

Chelena, Jake
Davis, Marcus

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Cadoff, Matt

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Drain AU field hockey water 
lines, wrapped in heat tape and insulated. Inventory water, PPE and rubble drums. Prepare to take down sections of 
framework on rolloff area of ECS, but winds were gusting too high in morning. After lunch removed 90% of first 
section. Bagged 20 filters at Fed Prop.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hanson, Evans

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear, cold    Low 31°   High 44° 
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David

Kaputa, Joseph

Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David A+A Transfer

Chelena, Jake
Davis, Marcus

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Cadoff, Matt

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. All of tent section 1 taken 
down, only pilings remain. 1 rolloff dumped, 1 truck of soil shipped out. Prepare the site and remaining structure 
for the long holiday weekend. Check on all erosion and sediment controls.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hanson, Evans

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear, cold    Low 34°   High 48° 
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Kaputa, Joseph
Lemieux, Joshua

Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David A+A Transfer

Chelena, Jake
Davis, Marcus

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 November 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear, cold    Low 31°   High 44° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hanson, Evans

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Removed binders and chains 
from section 1 pilings. Craned the ballast blocks out of the way, they will be reused on the 3rd location. 24 filters 
bagged.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Cadoff, Matt

CENAB

Zimmer, Doug

RUBB
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony

Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David A+A Transfer

Chelena, Jake
Davis, Marcus

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 1 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 42°   High 48° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Heavy rains prevented any 
tent operations. Performed crane maintainance. Teams boxed 45 filters at Fed Prop.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

RUBB
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony

Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David A+A Transfer

Rushton, William
Davis, Marcus

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Again rain prevented any tent 
operations. Surveyors took elevation shots of tent 2 excavation area and put in proposed tent 3 location. 
Repositioned the 3rd tent location and began repositioning of the crane. Boxed 24 filters. 

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 2 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy and rain    Low 48°   High 52° 
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David

A+A Transfer
Chelena, Jake
Davis, Marcus

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 3 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 48°   High 52° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hanson, Evans

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation.  Brought in Komatsu 35 
excavator and removed the 88 from site. Removed Glenbrook side tent skirt, put slings on section 2 of tent for 
move tomorrow. Boxed up 26 filters at Federal Property. At 2:05 winds shut down any crane operations.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Cadoff, Matt

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_December_03_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David

A+A Transfer
Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 4 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 48°   High 52° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hanson, Evans

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation.  Moved section 2 away from 
section 3 so we can move it easier. Section 3 will be put into final position first then section 2, then we rebuild 
section 1. Built a temporary column for section 2 to sit on while we move section 3. Organized pallet laydown area 
at Fed Prop.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Cadoff, Matt

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_December_04_2015 -.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug

Courtney, Kenneth
Day, David
Indelicato, Anthony

Matter, Phil
Neely, Brian
Nelms, Bobby

Rembish, Joseph
Rodney, David

A+A Transfer
Davis, Marcus
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Cadoff, Matt

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation.  Cut off horizonal suppports 
for the first tent location and removed the supports for location 3 for repositioning. Graded the Glenbrook side area 
for the beam to lay flat. Moved the 1st tent section (Korean side) to its final location, added counterweights to 
insure it does not move.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hanson, Evans

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 7 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear    Low 38°   High 50° 

Spring Valley_Daily_December_07_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony

Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David

A+A Transfer
Davis, Marcus
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Cadoff, Matt

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Moved power panel to Korean 
side of ECS. Moved section 2 to final location and put ballasts on it. Moved closed circuit camera to new location 
and reran video cable. Erosion control on hill below CAFS where tent 2 ballasts used to be.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hanson, Evans

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 8 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear    Low 40°   High 50° 

Spring Valley_Daily_December_08_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David

A+A Transfer
Davis, Marcus
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Cadoff, Matt

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Finished running power to 
closed circuit camera downrange. Continue erosion controls on the tent 2 area and begin setting up pad area for the 
Medical Tent Monitoring shed behind the ECS (trailer side). Patched holes in ECS skin from prior uses and welded 
skirts back onto the main ECS skin.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Hanson, Evans

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 9 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear    Low 40°   High 50° 

Spring Valley_Daily_December_09_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David

A+A Transfer
Davis, Marcus
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Building pad for monitoring 
tent on the trailer side of the ECS. Remove excess material from downrange and taken to Fed site. Tearing apart 
vestibule from 2nd tent so we can reconfigure it easily.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny   Low 47°   High 55° 

Spring Valley_Daily_December_10_2015.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David

A+A Transfer
Davis, Marcus
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny   Low 49°   High 61° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Continue to prepare pad 
behind ECS for monitoring shed. General site erosion and sediment controls looked at and strenghened where 
needed, rain due in early next week. Brought in Carry-deck crane but no lift plan yet. Replaced many zipties along 
bottom edge of Glenbrook Road fabric.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_December_11_2015.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph

A+A Transfer
Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, breezy   Low 54°   High 65° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Continue to prepare pad  for 
monitoring shed, brought in gravel.. Continued erosion and sediment control measures. Grubb Safety Officer, Chris 
Bennet, on site.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_December_14_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David

A+A Transfer
Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, windy  Low 54°   High 65° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Build ramp for monitoring 
shed and continue to add gravel to pad area.  Begin using small crane to move block counterweights. 2 teams at Fed 
site boxed and bagged 51 filters. Secure more plastic over exposed dirt areas, continue to strenghten our E&S 
measures. 

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_December_15_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David

A+A Transfer
Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Finished compacting ramp on 
pad area. Carry-deck removed from site. Cut small section of saprolite on Korean side of tent to fit ballast blocks in 
corner. New horizontal support welded in place for attachment of verticle support beam. Washed level B packs and 
bottle carries and bag and box 28 filters.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy  Low 44°   High 55° 

Spring Valley_Daily_December_16_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David

A+A Transfer
Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Hanson, Evans

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Placed columns on trailer-side 
Korean corner. Safety fenceing by slopes and stairs. Regravel the pathway downrange. Laid 2 of the bottom beams 
on tent section 3. Working with back tent flap by new columns.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Cadoff, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, rain  Low 44°   High 55° 

Spring Valley_Daily_December_17_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rodney, David

A+A Transfer
Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, windy  Low 33°   High 50° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Cadoff, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Leveled section for tent area 3 
bottom beam, and set beams in place. Welded skirt on corner by newly placed columns. 25 filters bagged. Wind 
ended crane operations at 13:10.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Hanson, Evans

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_December_18_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rembish, Joseph

A+A Transfer
Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, cool  Low 41°   High 54° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Moving blocks into position 
for tent position 3, which may need to be moved again after the holiday break. Craned the Komatsu 55 from behind 
the ECS back into the inside of it. Ziptied loose fabric on fence near the trailers. Team 1 and 2 members from Team 
3 bagged 53 filters. No more crane operations needed until after the holiday break.

6:30

1700- All personnel off site

Pulsirisaroth, Andrew

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_December_21_2015.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared
Cassel, Richard
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rembish, Joseph

A+A Transfer

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 December 2015

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, lt. rain  Low 49°   High 59° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for holiday shutdown. Heavy emphasis on erosion and sediment control.
6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_December_22_2015.xlsx
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