
Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph

A+A Transfer
Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 5 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold, windy  Low 16°   High 34° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Rubb was scheduled off site 
so main operation was bagging filters, 70 filters bagged. QC inventory of items to be turned in next week. Filter 
packaging area cleaned up and arranged.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_January_05_2016.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph

A+A Transfer
Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Hanson, Evans

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Rubb finished erecting the 
structure parts of the 3rd tent section, end curtain was assembled to end piece. Bagged 67 filters.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Cadoff, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 6 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy and cold,   Low 20°   High 34° 

Spring Valley_Daily_January_06_2016 -.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph

A+A Transfer
Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Hanson, Evans

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Prepared sandbags and pallets 
(4 each) for use on the trailer side of structure to weigh down the tent skirt, will be craned into place tomorrow. 
Tent skin on 3rd section pulled into place and lacing the end and sides  together.  

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Cadoff, Matt

Mangosh, Ed

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 7 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cold, windy  Low 24°   High 42° 

Spring Valley_Daily_January_07_2016.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph

A+A Transfer
Chelena, Jake
Boyce, Calvin

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Hanson, Evans

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Torch cut excess off of 
support beams and burned holes for counterweight chains in corner area behind rolloff area. Unlaced vehicle door 
to its maximum height in preparation of installing the vehicle door. Welded on the tent flap on the Glenbrook side. 
Craned 2 pallets of sandbags behind structure in preparation of weighting down the tent flap.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Cadoff, Matt

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 8 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy   Low 41°   High 44° 

Spring Valley_Daily_January_08_2016.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared Clapsaddle, Doug
Courtney, Kenneth
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Oien, Joshua
Rembish, Joseph
Craig, Harry

A+A Transfer
Chelena, Jake
Rushton, William

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy   Low 30°   High 34° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Cadoff, Matt

Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. ECBC and CARA folks 
showed up to check site placement, no real issues. Continue sandbagging the flap along the end of the tent. Loaded 
up stake body truck with items for DRMO turn-in. Finished placing last group of counterweights. Crane operations 
were completed and Rubb finished tent buildout. 

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Hanson, Evans

CENAB

RUBB

Spring Valley_Daily_January_11_2016.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared
Courtney, Kenneth
Craig, Harry
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Oien, Joshua
Rembish, Joseph

A+A Transfer

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy   Low 26°   High 43° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Posted new public space 
permits. 11AM the crane was off site with all associated hardware and support gear. Leveled driveway and brought 
in more gravel. DRMO turn in today, 1 stake-body truck of equipment. Sandbagged the Glenbrook side of tent and 
cleaned up trash from inside. Realigned the downrange gate, it was misaligned.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_January_12_2016.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared
Courtney, Kenneth
Craig, Harry
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Oien, Joshua
Rembish, Joseph

A+A Transfer

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy   Low 26°   High 43° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent teardown and relocation. Carried down CAFS filters 
and double bagged old ones. Brought over vehicle door and began to modify it and begin framing out the entrance 
for the newly modified door. Inspected lights and cameras prior to installing them, also began to run the video 
coaxial cable.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

RUBB

Spring Valley_Daily_January_13_2016.xlsx
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Sensitive#



Sensitive#

Parsons GRUBB
Bowles, Jared
Courtney, Kenneth
Craig, Harry
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Oien, Joshua
Rembish, Joseph
Rockwell, Margaret

A+A Transfer

DAVEY TREE

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

CENAB

Zimmer, Doug

RUBB

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Personnel prepared the site for operations related to the tent teardown and relocation. Off loaded equipment for 
Tech Escort at Fed Prop. Finished hagning vehicle door. Moved 20 bags of CAFS filters to Fed Prop. Ernst Electric 
came in and gave an estimate for wiring the tent for power, PM approved the job. Ran video cables inside the ECS.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Vail, Todd

Schmidt, James
ERT

Martin, J.R.

CEHNC

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy   Low 26°   High 43° 

Spring Valley_Daily_January_14_2016.xlsx
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Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared

Craig, Harry
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Oien, Joshua
Rembish, Joseph
Rockwell, Margaret

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy   Low 38°   High 52° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Vail, Todd

Schmidt, James
Martin, J.R.

CEHNC

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent reconstruction and set-up.  Ernst running power in the 
ECS. Final set-up and alignment of the vehicle door. Testing shelter in place sirens and reprogramming them. All 
cameras installed and tested with new power cables.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Zimmer, Doug

LIFE  STAR

Spring Valley_Daily_January_15_2016.xlsx
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Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Courtney, Kenneth
Craig, Harry
Day, David

Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Oien, Joshua
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, cold   Low 16°   High 26° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent reconstruction and set-up.  Helping ECBC change out 
mid-bed filters for CAFS. 4 rolloffs dumped and 100 filters boxed. Hung 3 air supply lines. New team leader Matt 
Rider is onsite.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Zimmer, Doug

LIFE  STAR

Spring Valley_Daily_January_19_2016.xlsx
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Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Crouse, Dennis
Courtney, Kenneth Flores, Ben
Craig, Harry Godwin, Gerald
Day, David Kinkel, Kyle
Indelicato, Anthony Kuehn, Alex
Lemieux, Joshua Lewis, Taylor
Matter, Phil Langes, Jennifer
Moon, Dale Maharjan, Bijen
Neely, Brian Martin, Chris
Oien, Joshua Swinson, Thomas

Wade, Robert
Rider, Matthew Williams, Michael
Rockwell, Margaret Young. Greg

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, cold   Low 21°   High 33° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent reconstruction and set-up. Shipping 3 trucks of subtitle 
D soil. Label and transport 21 bags of CAFS filters. All airlines hung inside ECS, intake pipe for CAFS is 
connected and moved med monitoring shed close to final position. Mask fitted 2 people, 1 for M40 and Interspiro 
and one for M40 only. Boxed 136 filters.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Zimmer, Doug

LIFE  STAR

Spring Valley_Daily_January_20_2016.xlsx
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Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Crouse, Dennis
Courtney, Kenneth Flores, Ben
Craig, Harry Godwin, Gerald
Day, David Kinkel, Kyle
Indelicato, Anthony Kuehn, Alex
Lemieux, Joshua Lewis, Taylor
Matter, Phil Langes, Jennifer
Moon, Dale Maharjan, Bijen
Neely, Brian Martin, Chris
Oien, Joshua Swinson, Thomas
Rembish, Joseph Wade, Robert
Rider, Matthew Williams, Michael

Young. Greg
EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Zimmer, Doug

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for operations related to the tent reconstruction and set-up. Filled 170 sandbags and 
sandbagged the PDS tent. Brought in the interior filter housing for prefilters and installed in the ECS. Brought in 
dress-out tent floor and set it up. Ran airlines outside of ECS and from cascade down. Bagged 40 filters.

6:30

1700- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Heard, Irvin

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, cold   Low 17°   High 35° 

Spring Valley_Daily_January_21_2016.xlsx
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Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Courtney, Kenneth Flores, Ben
Craig, Harry Godwin, Gerald
Day, David Kinkel, Kyle
Indelicato, Anthony Kuehn, Alex
Lemieux, Joshua Lewis, Taylor
Matter, Phil Langes, Jennifer
Moon, Dale Maharjan, Bijen
Neely, Brian Martin, Chris
Oien, Joshua Swinson, Thomas
Rembish, Joseph Wade, Robert
Rider, Matthew Williams, Michael

Young. Greg
EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, cold   Low 17°   High 35° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Prate, Warren
Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent reconstruction and set-up. Prepared for upcoming 
blizzard, brought all shovels to 4825 moved 5 bags of salt to 4825, fueled all company vehicles.

6:30

1700- All personnel off site

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Zimmer, Doug

LIFE  STAR

Spring Valley_Daily_January_22_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Courtney, Kenneth
Craig, Harry
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Zimmer, Doug

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for operations related to the tent reconstruction and set-up.  Began shoveling out the site, 
parking lot cleared, shoveled down steps, shoveled open ECS doors, used excavator from inside to clear snow back 
from doors, shoveled open personell gate and port-o-potties downrange. Also shoveled open Glenbrook gate but did 
not do any work in street.

8:00

16:30- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vail, Todd

CEHNCACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 26 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy   Low 32°   High 47° 

Spring Valley_Daily_January_26_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Swinson, Tom
Courtney, Kenneth
Craig, Harry
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Zimmer, Doug

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for operations related to the tent reconstruction and set-up. Cleared out mini-cam shed 
and Glenbrook gate. Cleaned off Glenbrook road to allow for a lane of traffic to go around our cleanup effort. 
Began cleanup around collapsed tent and outside ECS door. Stockpiled snow in front of the Glenbreook gate for 
easy access by the wheel loader. Removed floor pads form dress out tent inside ECS along with the undamaged 
frame.

8:00

16:30- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy   Low 21°   High 41° 

Spring Valley_Daily_January_27_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Courtney, Kenneth Flores, Ben
Craig, Harry Godwin, Gerald
Day, David Kinkel, Kyle
Indelicato, Anthony Kuehn, Alex
Lemieux, Joshua Langes, Jennifer
Matter, Phil Lewis, Taylor
Moon, Dale Maharjan, Bijen
Neely, Brian Martin, Chris
Oien, Joshua Swinson, Tom
Rembish, Joseph Wade, Robert
Rider, Matthew Williams, Michael

Young, Greg
EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Richardson, Matt

Zimmer, Doug
Nichols, Doug
DeLaPaz, Hector

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for operations related to the tent reconstruction and set-up. Shoveled out paths for CAFS 
area. ECBC dug out remaining former PDS tent and the Medical Monitoring shed. Snow was put into stockpile but 
due to city snow removal efforts we cannot bring in a wheel loader to move it off site. Teams 2&3 at Federal 
property boxing filters into the large class 9 boxes.

8:00

16:30- All personnel off site

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
Heard, Irvin

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy   Low 29°   High 42° 

Spring Valley_Daily_January_28_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Courtney, Kenneth Flores, Ben
Craig, Harry Godwin, Gerald
Day, David Kinkel, Kyle
Indelicato, Anthony Kuehn, Alex

Langes, Jennifer
Matter, Phil Lewis, Taylor
Moon, Dale Maharjan, Bijen
Neely, Brian Martin, Chris
Oien, Joshua Swinson, Tom
Rembish, Joseph Wade, Robert
Rider, Matthew Williams, Michael

Young, Greg
EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 January 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy   Low 20°   High 38° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent reconstruction and set-up. Cascade trailer set-up and 
further shoveling out. Glenbrook is still shutoff for local traffice while they use heavy equipment to remove snow, 
limiting what we can do downrange as we have large piles that need to be moved out.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Richardson, Matt

Zimmer, Doug
Nichols, Doug
DeLaPaz, Hector

LIFE  STAR

Spring Valley_Daily_January_29_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Courtney, Kenneth Flores, Ben
Craig, Harry Godwin, Gerald
Day, David Kinkel, Kyle
Indelicato, Anthony Kuehn, Alex
Lemieux, Joshua Langes, Jennifer
Matter, Phil Lewis, Taylor
Moon, Dale Maharjan, Bijen
Neely, Brian Martin, Chris
Oien, Joshua Swinson, Tom
Rembish, Joseph Wade, Robert
Rider, Matthew Williams, Michael

Young, Greg
EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 1 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy   Low 31°   High 55° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent reconstruction and set-up. Loaded rolloffs with snow 
from downrange and removed it from site. Removed snow for shelter-in-place alarms, and cleared an area for ECBC 
to fix duct work. Put in personnel door on the ECS. Took inventory of equipment used during high probability 
operations. Emptied 2 rolloffs at Fed Prop and shoveled out entire door section in preperation for repair later this 
week.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Richardson, Matt

Zimmer, Doug
Nichols, Doug
DeLaPaz, Hector

LIFE  STAR

Spring Valley_Daily_February_01_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Courtney, Kenneth Flores, Ben
Craig, Harry Godwin, Gerald
Day, David
Indelicato, Anthony
Lemieux, Joshua
Matter, Phil Lewis, Taylor
Moon, Dale Maharjan, Bijen
Neely, Brian
Oien, Joshua Swinson, Tom
Rembish, Joseph Wade, Robert
Rider, Matthew Williams, Michael

Young, Greg
EOD

Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Heard, Irvin

Zimmer, Doug
Richardson, Matt
Nichols, Doug

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for operations related to the tent reconstruction and set-up. Move AC monitor to new 
location in ducting. Installed lights, fixed duct work, installed prefilters and screwed dressout tent floor together. 
Emptied 2 rolloffs. CAFS were turned on, wide open.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 2 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy   Low 39°   High 52° 

Spring Valley_Daily_February_02_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor

Maharjan, Bijen
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew
Rockwell, Margeret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 3 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Rain    Low 43°   High 65° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent reconstruction and set-up. Replaced monitor port lines 
on CAFS, begin building vestibule, and installed chains on prefilter housing. Inventory coolers and sample jars, 
dress out tent erected and covered. 4 rolloffs dumped.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Heard, Irvin

Zimmer, Doug
Richardson, Matt
Nichols, Doug

LIFE  STAR

Spring Valley_Daily_February_03_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor

Maharjan, Bijen
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Richardson, Matt

Zimmer, Doug
Nichols, Doug
DeLaPaz, Hector

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for operations related to the tent reconstruction and set-up. Finished vestibule roof and 
floor, very little remains to finish. Dumped 1 rolloff and shipped 4 truck loads to subtitle D landfill. High-lift 
removed from site.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
Heard, Irvin

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 4 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy   Low 31°   High 53° 

Spring Valley_Daily_February_04_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben

Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Lemieux, Joshua Maharjan, Bijen
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Heard, Irvin

Zimmer, Doug
Richardson, Matt
Nichols, Doug

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for operations related to the tent reconstruction and set-up. Mounted 2 downrange 
shelter in place sirens. Brought in and leveled gravel for walkway between the PDS and dressout tents and the 
Glenbrook fence. Finished attaching flap to ECS then connecting to the vestibule, and vestibule was completed. 
Sent 2 loads of soil to subtitle D landfill.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 5 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy   Low 27°   High 42° 

Spring Valley_Daily_February_05_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Lemieux, Joshua Maharjan, Bijen
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 8 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy, late snow   Low 31°   High 45° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the tent reconstruction and set-up. Mounted air bottles to 
excavators. Brought in ballast block for roll off stop and set up observation deck. Brought in rolloff, marked grid 
lines on beams. Had PDT call about upcoming snow event.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Richardson, Matt

Zimmer, Doug
Nichols, Doug
DeLaPaz, Hector

LIFE  STAR

Spring Valley_Daily_February_08_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Lemieux, Joshua Maharjan, Bijen
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 9 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, snow  Low 27°   High 35° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the set up and removal effort. Began training topics covered:  
VOC, Composite, and Grab samples; emergency excavator shutdown, use of handheld locator ML-3L, mask 
inspection procedures.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Zimmer, Doug

Nichols, Doug

LIFE  STAR

Spring Valley_Daily_February_09_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Lemieux, Joshua Maharjan, Bijen
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Heard, Irvin

Zimmer, Doug
Richardson, Matt
Nichols, Doug

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for operations related to the set up and removal effort. Level B dress out training. The 
gate at Federal Propertry is now repaired.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, snow  Low 20°   High 38° 

Spring Valley_Daily_February_10_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Lemieux, Joshua Maharjan, Bijen
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret
Boncal, Janelle EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, windy  Low 16°   High 29° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the set up and removal effort. Full dressout training, calibrated 
various instruments. In afternoon practiced an emergency (non-chemical) in level B, and did further improvements 
to the ECS and vestibule.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Alfaro, Walter

Heard, Irvin

Zimmer, Doug

Nichols, Doug

LIFE  STAR

Spring Valley_Daily_February_11_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#

0



Sensitive#

PARSONS CARA-RRE
Flores, Ben

Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Lemieux, Joshua Maharjan, Bijen
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, snow  Low 17°   High 33° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Williams-Martin, April

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the set up and removal effort.Training operations until smoke 
test crew arrived, then smoke test performed.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Beaumont, LaToya

Heard, Irvin

Zimmer, Doug

Nichols, Doug

LIFE  STAR

Spring Valley_Daily_February_12_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Lemieux, Joshua Maharjan, Bijen
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

German, Helen

Ponce, Juan

Zimmer, Doug
Palepale, Mo
Nichols, Doug

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for operations related to the set up and removal effort. 3 hour delay due to icy roads in 
the morning. Continued training for high probability operations.

9:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Ramsey, Charles

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Duff, Todd
Glorioso, Miko

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast Rainy  Low 30°   High 51° 

Spring Valley_Daily_February_16_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Kaputa, Joseph Maharjan, Bijen
Lemieux, Joshua Swinson, Tom
Matter, Phil Wade, Robert
Moon, Dale Williams, Michael
Neely, Brian Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy  Low 26°   High 48° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Glorioso, Mike
Duff, Todd

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for operations related to the set up and removal effort. Continued training in preparation 
for high probability operations.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Alfaro, Walter

Nichols, Doug

Zimmer, Doug
Ponce, Juan
Palepale, Mo

LIFE  STAR

Spring Valley_Daily_February_17_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Kaputa, Joseph Maharjan, Bijen
Lemieux, Joshua Swinson, Tom
Matter, Phil Wade, Robert
Moon, Dale Williams, Michael
Neely, Brian Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

Nichols, Doug

Zimmer, Doug
Ponce, Juan
Palepale, Mo

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for operations related to the set up and removal effort. Continued training in preparation 
for high probability operations. Dumped 5 rolloffs and sent out shipments to subtitle D landfill.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Glorioso, Mike
Duff, Todd

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy  Low 22°   High 37° 

Spring Valley_Daily_February_18_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Courtney, Kenneth Godwin, Gerald
Craig, Harry

Indelicato, Anthony
Kaputa, Joseph
Lemieux, Joshua Swinson, Tom
Matter, Phil Wade, Robert

Williams, Michael
Young, Greg

Oien, Joshua

Rider, Matthew
Rockwell, Margaret EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Williams-Martin, April

Nichols, Doug

Zimmer, Doug
Ponce, Juan
Palepale, Mo

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for operations related to the set up and removal effort. 2 teams to Federal Property to 
dump and lined rolloffs, dumped 4, and  lined 7 rolloffs. Smoke test performed, awaiting results.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yevette

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Glorioso, Mike
Duff, Todd

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy  Low 35°   High 44° 

Spring Valley_Daily_February_19_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Kaputa, Joseph Maharjan, Bijen
Lemieux, Joshua Swinson, Tom
Matter, Phil Wade, Robert
Moon, Dale Williams, Michael
Neely, Brian Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

Tallent, Mike

Zimmer, Doug
Ponce, Juan
Palepale, Mo

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for level B operations. Began level B operations, 3 teams in ECS in level B, began 
digging behind the ramainder of the Korean wall. Also had lightning hold for approximately 1 hour.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

see DQCR for samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Glorioso, Mike
Laws, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Rain  Low 44°   High 66° 

Spring Valley_Daily_February_24_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Kaputa, Joseph Maharjan, Bijen
Lemieux, Joshua Swinson, Tom
Matter, Phil Wade, Robert
Moon, Dale Williams, Michael
Neely, Brian Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, windy  Low 28°   High 51° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Glorioso, Mike
Laws, Mike

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found

Personnel prepared the site for Level B operations under ECS location 3.  4 rotations of level B teams in the ECS 
today, continued digging behind the basement wall on Korean side grid 10 -10. A few pieces of construction scrap 
found otherwise nothing AUES related. Fixed fence fabric in a few places where the previous nights high winds 
tore fasteners.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Alfaro, Walter

Tallent, Mike

Zimmer, Doug
Ponce, Juan
Palepale, Mo

LIFE  STAR

Spring Valley_Daily_February_25_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Flores, Ben
Courtney, Kenneth Godwin, Gerald
Craig, Harry Kinkel, Kyle
Day, David Langes, Jennifer
Indelicato, Anthony Lewis, Taylor
Kaputa, Joseph Maharjan, Bijen
Lemieux, Joshua Swinson, Tom
Matter, Phil Wade, Robert
Moon, Dale Williams, Michael
Neely, Brian Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 26 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, windy   Low 25°   High 39° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Prate, Warren

Wolf, Yvette

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Glorioso, Mike
Laws, Mike

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

Personnel prepared the site for Level B operations under ECS location 3. Casting spoils to the rolloff for filling on 
Monday. Performed maintainance on the excavators and jammed bottles before departing site. AU sporting event 
and we were asked to leave site by 1330. After we left site the crews packaged 21 filters and emptied and 
inventoried 2 connexes at Federal Property.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Williams-Martin, April

Tallent, Mike

Zimmer, Doug
Ponce, Juan
Palepale, Mo

LIFE  STAR

Spring Valley_Daily_February_26_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Craig, Harry Godwin, Gerald
Day, David Kinkel, Kyle
Indelicato, Anthony Langes, Jennifer
Kaputa, Joseph Lewis, Taylor
Lemieux, Joshua Swinson, Tom
Matter, Phil Wade, Robert
Moon, Dale Williams, Michael
Neely, Brian Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 February 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy    Low 38°   High 59° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Glorioso, Mike
Laws, Mike

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

Personnel prepared the site for Level B operations under ECS location 3. Continued digging behind wall nearest 
Korean property, full rolloff swap and filled rolloff that was brought in. 

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Beaumont, La Toya

Tallent, Mike

Zimmer, Doug
Ponce, Juan
Lewis, Leon

LIFE  STAR

Spring Valley_Daily_February_29_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Craig, Harry Godwin, Gerald
Day, David Kinkel, Kyle
Indelicato, Anthony Langes, Jennifer

Lewis, Taylor
Lemieux, Joshua Swinson, Tom
Matter, Phil Wade, Robert
Moon, Dale Williams, Michael
Neely, Brian Young, Greg
Oien, Joshua

Rider, Matthew
Rockwell, Margaret EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

Tallent, Mike

Zimmer, Doug
Ponce, Juan
Lewis, Leon

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3. 1 team leader has OSHA physical. Filled 1 
roll off with soil from behind the wall nearest Korean ambassadors property. 2 teams inside ECS in level B today.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Glorioso, Mike
Laws, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 1 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 38°   High 63° 

Spring Valley_Daily_March_01_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Craig, Harry Godwin, Gerald
Day, David Kinkel, Kyle
Indelicato, Anthony Langes, Jennifer
Kaputa, Joseph Lewis, Taylor
Lemieux, Joshua Swinson, Tom
Matter, Phil Wade, Robert
Moon, Dale
Neely, Brian Young, Greg
Oien, Joshua

Rider, Matthew
EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

Lewis, Leon

Zimmer, Doug
Tallent, Mike
Ponce, Juan

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  Finished digging behind Korean wall 
continued to dig out floor and footers on the Glenbrook side of the Korean wall. Finished digging out footers and 
floors and begin loading out soil. 3 level B teams inside ECS today.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Laws, Mike
Glorioso, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 2 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, windy    Low 26°   High 44° 

Spring Valley_Daily_March_02_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Craig, Harry Godwin, Gerald
Day, David Kinkel, Kyle
Indelicato, Anthony Langes, Jennifer

Lewis, Taylor
Lemieux, Joshua Swinson, Tom
Matter, Phil Wade, Robert
Moon, Dale
Neely, Brian Young, Greg
Oien, Joshua
Rockwell, Margaret
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 3 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, windy    Low 35°   High 44° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Laws, Mike
Glorioso, Mike

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

Personnel prepared the site for Level B operations under ECS location 3.  1 level B team in ECS filled 1 roll off. DC 
water began jackhammering up the broken valve on Glenbrook so we ended ops inside the ECS at approx. 1130. 
Teams went to Federal Property to bag/box filters and line rolloffs. 27 filters boxed and or bagged and 8 roll offs 
lined.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Alfaro, Walter

Lewis, Leon

Zimmer, Doug
Tallent, Mike
Ponce, Juan

LIFE  STAR

Spring Valley_Daily_March_03_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Williams-Martin, April

Lewis, Leon

Zimmer, Doug
Tallent, Mike
Ponce, Juan

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  Begin jackhammer on the footer area to 
right of Korean wall, viewed looking towards Korean property. Jackhammer hydraulic lines broke and ZES left to 
get them a new set. Rolloff removed from inside the ECS along with 3 PPE and 2 Water drums. After lunch 
replaced the hydraulic lines, then performed end of week maintainance.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yevette

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Laws, Mike
Glorioso, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 4 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, windy    Low 35°   High 44° 

Spring Valley_Daily_March_04_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer

Lewis, Taylor
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Beaumont, LaToya

McGee, Kathy

Zimmer, Doug
Tallent, Mike
Ponce, Juan

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  3 level B teams in ECS today 
jackhammering the floor and footers. At end of the day approximately 95% of the floor is broken up and ready to be 
loaded out. 

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Laws, Mike
Glorioso, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 7 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast   Low 35°   High 59° 

Spring Valley_Daily_March_07_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle

Langes, Jennifer
Lewis, Taylor

Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 8 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 49°   High 69° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Laws, Mike
Glorioso, Mike

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

Personnel prepared the site for Level B operations under ECS location 3.  2 teams in level B inside of ECS today, 2 
roll offs were filled with rubble from the floor and removed. Brought in empty roll off at end of the day and jammed 
and fueled vehicles inside ECS.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Alfaro, Walter

Lewis, Leon

Zimmer, Doug
Tallent, Mike
Ponce, Juan

LIFE  STAR

Spring Valley_Daily_March_08_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer

Lewis, Taylor
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

McGee, Kathy

Zimmer, Doug
Tallent, Mike
Ponce, Juan

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  Loading out more rubble from the floor, 
near end of day brought down the wall by Korean ambassador. Begin jackhammering up floor for loadout 
tomorrow.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Laws, Mike
Glorioso, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 9 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny and warm    Low 57°   High 76° 

Spring Valley_Daily_March_09_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle

Langes, Jennifer
Lewis, Taylor

Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert

Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

McGee, Kathy

Zimmer, Doug
Tallent, Mike
Ponce, Juan

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  Continued breaking up and loading out 
Korean side wall. Quite a bit of time was spent cutting rebar prior to being able to loadout the concrete. 2 level B 
teams in ECS and 2 rolloffs filled. Removed 2 PPE and 2 water drums.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Laws, Mike
Glorioso, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 49°   High 69° 

Spring Valley_Daily_March_10_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer

Lewis, Taylor
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert

Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Williams-Martin, April

McGee, Kathy

Zimmer, Doug
Tallent, Mike
Ponce, Juan

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  2 teams in level B filled a rolloff 1/2 full 
with concrete from Korean wall, then proceeded to dig out the foundation between the garage and the house. By the 
end of day we still did not expose the whole footer. Slight issue with minicams after midday challenge but it was 
resolved.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yevette

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Laws, Mike
Glorioso, Mike

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny, breezy    Low 49°   High 69° 

Spring Valley_Daily_March_11_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 55°   High 66° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Sampson, Ashley

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Lewis, Leon
Larraquante, Larry

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

Personnel prepared the site for Level B operations under ECS location 3.  3 level B teams in ECS today digging up 
footers between the house and the garage and other footers that are under or around the floor area. 1 rolloff was 
filled and removed. 

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Murdock, Mark

McGee, Kathy

Zimmer, Doug
Tibbs, Leesa
Tallent, Mike

LIFE  STAR

Spring Valley_Daily_March_14_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy    Low 55°   High 66° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Lewis, Leon
Larracuente, Larry

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

Personnel prepared the site for Level B operations under ECS location 3.  2 teams in level B inside the ECS loading 
out soil from footers around the basement. 2 comp and 2 VOC samples were taken.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Alfaro, Walter

McGee, Kathy

Zimmer, Doug
Tibbs, Leesa
Tallent, Mike

LIFE  STAR

Spring Valley_Daily_March_15_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Tom
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

McGee, Kathy

Zimmer, Doug
Tibbs, Leesa
Tallent, Mike

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  2 teams inside ECS in level B loaded 2 
roll-offs (1 rubble, 1 soil). Began jack-hammering the I-shaped foundations of the basement area.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

 ACCUPERMIT (2)
 ACI (0)

Visitors  Ed Grunwald---Parsons CIH

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Lewis, Leon
Larracuente, Larry

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 55°   High 68° 

Spring Valley_Daily_March_16_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua Ford, Garry
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 46°   High 66° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Lewis, Leon
Larracuente, Larry

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

Personnel prepared the site for Level B operations under ECS location 3.  3 teams inside ECS in level B exposing 
the footer running paralell with Glenbrook Road.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Alfaro, Walter

McGee, Kathy

Zimmer, Doug
Tallent, Mike
Ponce, Juan

LIFE  STAR

Spring Valley_Daily_March_17_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, windy    Low 46°   High 63° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yavette

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Lewis, Leon
Larracuente, Larry

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

Personnel prepared the site for Level B operations under ECS location 3.  2 level B teams in ECS today brought in 
partially filled rubble rolloff and filled it with non-haz rubble. Removed full rubble rolloff and began setting up the 
concrete breaking area, this operation was not completed.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Williams-Martin, April

McGee, Kathy

Zimmer, Doug
Tallent, Mike
Tibbs, Leesa

LIFE  STAR

Spring Valley_Daily_March_18_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, breezy   Low 36°   High 52° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Larracuente, Larry
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found

Personnel prepared the site for Level B operations under ECS location 3.  3 teams inside ECS in level B today. 
Finished setting up the concrete breaking area, then proceded to break up concrete into large pieces for movement to 
breaking area. After mid-day began breaking up concrete into small (6"x6") pieces so it can be drummed up.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Shott, Ken

Murdock, Mark

Lewis, Leon

Zimmer, Doug
Tibbs, Leesa
McGee, Kathy

LIFE  STAR

Spring Valley_Daily_March_21_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 46°   High 66° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yevette

Mangosh, Ed

Vail, Todd

Schmidt, Jim
Shott, Ken

CEHNCACCUPERMIT

Larracuente, Larry
Burrell, Diane

Visitors  

Steve Norman - ECBC

Attachments (include as appropriate)

Return to intrusive activities, full day scheduled.

Problems encountered/resolutions:  

Contractors
Phil Santee - ECBC

DAVEY (0)

Incident involving ECBC Personnel. See 3-22 incident tab.

Activities anticipated for tomorrow:

Instructions given by government personnel:

Stop work 1050 from CENAB PM, see 3-22 incident.

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  No itrusive operations…see incident 
report.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Boles, Judson

German, Helen

Lewis, Leon

Zimmer, Doug
Tibbs, Leesa
McGee, Kathy

LIFE  STAR

Spring Valley_Daily_March_22_2016.xlsx
Summary Page 1 of 6 Rev 1



Sensitive#



Sensitive#



Sensitive#

No Down Range Activities on 3/22/2016



Sensitive#



Sensitive#

March 22, 2016 

At 0800 ECBC technician Leesa Tibbs was exposed to an accidental release of Cyanogen Chloride (CK) 
while she was preparing to challenge the calibration of the minicams system prior to the start of 
morning operations. 

Investigation into the incident was conducted onsite by the two Huntsville USACE representatives as 
well as two individuals from ECBC HQ, Steve Norman and Phil Santee. 

As reported by these individuals the incident was caused by the failure of a component of the test gas 
system called a septum. When preparing the test shot a syringe with a large bore needle is inserted 
through the septum to withdraw a known quantity of agent in order to challenge the system. During this 
process the septum burst and released CK directly into L. Tibbs face. The amount of time agent was 
released was approximately 5 seconds before Ms. Tibbs closed the valve. This happened at 0800. 

Ms. Tibbs waited about 10 minutes to report the incident. She was trying to clear her head. 

0810 both the Huntstville OESS and the SSHO were notified of the incident.  

0815 Lifestar medics were notified and Ms. Tibbs was placed under their care for initial evaluation.  

0834 Site manager procured and gave the medics a copy of the MSDS for Cyanogen Chloride. 

0837 Lifestar prepared to transport L. Tibbs to GW hospital per SSWP protocol. 

0843 Lifestar departs site with MPD escort. 

0908 Patient arrives at GW Hospital ER. 

4825 Glenbrook Rd operations have been on hold since the incident occurred.  

1050 CENAB PM directed that operations cease for the day pending investigation by ECBC personnel and 
results of that investigation. 

1235 ECBC representatives arrived on site to perform investigation. 

1330 L. Tibbs released from GW hospital with a full release for work. 

1400 L. Tibbs back on site. 

1510 ECBC personnel complete investigation and depart site, have shared results with Huntsville USACE 
personnel. 

1610 CENAB PM gives all clear to return to work on 2/23/2016. 

 

 



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor

Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Murdock, Mark

Lewis, Leon

Zimmer, Doug
Tibbs, Leesa
McGee, Kathy

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  3 teams in level B today filled 18 drums 
with rubble.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Tran, John

Mangosh, Ed

Vail, Todd

Schmidt, Jim
Shott, Ken

CEHNCACCUPERMIT

Larracuente, Larry
Burrell, Diane

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 50°   High 59° 

Spring Valley_Daily_March_23_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Beaumont, LaToya

Lewis, Leon

Zimmer, Doug
Tibbs, Leesa
McGee, Kathy

LIFE  STAR

Whitten, Ricky

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  3 teams inside ECS today in level B, 18 
rubble drums were filled.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Sampson, Ashley

Mangosh, Ed

Vail, Todd

Schmidt, Jim
Shott, Ken

CEHNCACCUPERMIT

Larracuente, Larry
Burrell, Diane

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear, breezy    Low 61°   High 73° 

Spring Valley_Daily_March_24_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 46°   High 66° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yevette

Mangosh, Ed

Vail, Todd

Schmidt, Jim
Shott, Ken

CEHNCACCUPERMIT

Larracuente, Larry
Burrell, Diane

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  2 teams inside ECS today, 18 rubble 
drums were filled. Performed site, vehicle and equipment maintainance. 

6:30

End of Day:                      17:00

Whitten, Ricky

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Boles, Judson

Williams-Martin, April

Lewis, Leon

Zimmer, Doug
Tibbs, Leesa
McGee, Kathy

LIFE  STAR

Spring Valley_Daily_March_25_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Windy, partly cloudy   Low 48°   High 67° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Larracuente, Larry
Burrell, Diane

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  3 teams in ECS in level B filling rubble 
drums, 18 drums were filled. Had minor issue with miniCAMS before first entry.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Boles, Judson

Beaumont, LaToya

Lewis, Leon

Zimmer, Doug
Tucker, Willie
McGee, Kathy

LIFE  STAR

Spring Valley_Daily_March_28_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Bagley, John

Lewis, Leon

Zimmer, Doug
Tucker, Willie
McGee, Kathy

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  3 teams in level B inside ECS today, 18 
rubble drums filled. 5 rolloffs of dirt emptied, 50 PPE drums emptied, 2 trucks loaded with soil for title D landfill.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Larracuente, Larry
Burrell, Diane

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 39°   High 58° 

Spring Valley_Daily_March_29_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear   Low 52°   High 61° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Truesdell, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Larracuente, Larry
Burrell, Diane

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  2 teams in the ECS in level B today. 19 
drums were filled with rubble. 1 truckload of soil sent out to subtitle D landfill, also restacked and arranged drums 
at Fed Site.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Boles, Judson

Murdock, Mark

Lewis, Leon

Zimmer, Doug
Tucker, Willie
McGee, Kathy

LIFE  STAR

Spring Valley_Daily_March_30_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 31 March 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 60°   High 69° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Sampson, Ashley

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Larracuente, Larry
Burrell, Diane

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  Issue with Med Tent MiniCAMS 
prevented us from doing any level B operations today. Teams boxed filters and moved drums and Fed Prop. 54 ECS 
prefilters and 20 CAFS prefilters bagged and boxed for shipping. Approximately 30 water drums moved from barrel 
yard to covered shed.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Boles, Judson

Beaumont, LaToya

Lewis, Leon

Zimmer, Doug
Tucker, Willie
McGee, Kathy

LIFE  STAR

Spring Valley_Daily_March_31_2016.xlsx
Summary Page 1 of 4 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Williams-Martin, April

Lewis, Leon

Zimmer, Doug
Tucker, Willie
McGee, Kathy

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  2 teams inside ECS in level B today filled 
16 drums with rubble. Thunderstorms in the area before 1st team went in, team was held 15 miutes for storm to 
pass. Performed maintainance on equipment and vehicles and prepared site for rain events over the weekend.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yevette

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Larracuente, Larry
Burrell, Diane

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 1 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy and rainy    Low 68°   High 75° 

Spring Valley_Daily_April_01_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Flores, Ben
Day, David Godwin, Gerald
Indelicato, Anthony Kinkel, Kyle
Kaputa, Joseph Langes, Jennifer
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 4 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 48°   High 73° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Ford, Benny
Fackett, James

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  2 level B teams inside ECS filled 20 
rubble drums.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Boles, Judson

Beaumont, LaToya

Lewis, Leon

Zimmer, Doug
Tucker, Willie
Tibbs, Leesa

LIFE  STAR

Spring Valley_Daily_April_04_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Donnatien, Trevor
Day, David Flores, Ben
Indelicato, Anthony Godwin, Gerald
Kaputa, Joseph Kinkel, Kyle
Lemieux, Joshua Langes, Jennifer
Matter, Phil Lewis, Taylor
Moon, Dale Swinson, Thomas
Neely, Brian Wade, Robert
Nelms, Bobby Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:  5 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 38°   High 48° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Ford, Benny
Fackett, James

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  Continue breaking up and drumming 
concrete, which was finished today. Begin cutting up rebar that was encased in the concrete into 6 inch pieces and 
drumming it.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Boles, Judson

Alfaro, Walter

Lewis, Leon

Zimmer, Doug
Tucker, Willie
Tibbs, Leesa

LIFE  STAR

Spring Valley_Daily_April_05_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Donnatien, Trevor
Day, David Flores, Ben
Indelicato, Anthony Godwin, Gerald
Kaputa, Joseph Kinkel, Kyle
Lemieux, Joshua Lewis, Taylor
Matter, Phil Swinson, Thomas
Moon, Dale Wade, Robert
Neely, Brian Williams, Michael
Nelms, Bobby Young, Greg
Oien, Joshua
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret EOD

Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:6 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 38°   High 55° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Ford, Benny
Fackett, James

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  2 teams inside ECS cutting rebar. 11 
drums and 2 bags of filters removed today. Team at Fed Prop seperating drums that need to be dumped and sorted 
through. Disassembled the rubble and rebar processing area and setup the ECS for dumping rolloffs and drums. 
Brought in 1 rolloff for dumping tomorrow.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Boles, Judson

Alfaro, Walter

Lewis, Leon

Zimmer, Doug
Tucker, Willie
Tibbs, Leesa

LIFE  STAR

Spring Valley_Daily_April_06_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Donnatien, Trevor
Day, David Flores, Ben
Indelicato, Anthony Godwin, Gerald
Lemieux, Joshua Kinkel, Kyle
Matter, Phil Lewis, Taylor
Moon, Dale Swinson, Thomas
Neely, Brian Wade, Robert
Nelms, Bobby Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:7 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, rain    Low 44°   High 59° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, Jim
Shott, Ken

CEHNCACCUPERMIT

Ford, Benny
Fackett, James

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  3 teams in level B today, unloading a 
rolloff for reinspection. Rolloff was emptied and refilled but not removed. No samples were taken as this soil has 
been previously cleared. 

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Boles, Judson

Alfaro, Walter

Lewis, Leon

Zimmer, Doug
Tucker, Willie
Tibbs, Leesa

LIFE  STAR

Spring Valley_Daily_April_07_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Bayless, Gerald
Courtney, Kenneth Donnatien, Trevor
Day, David Flores, Ben
Indelicato, Anthony Godwin, Gerald
Lemieux, Joshua Kinkel, Kyle
Matter, Phil Lewis, Taylor
Moon, Dale Swinson, Thomas
Neely, Brian Wade, Robert
Nelms, Bobby Williams, Michael
Oien, Joshua Young, Greg
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:8 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy    Low 44°   High 55° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yevette

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Ford, Benny
Fackett, James

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  2 level B teams inside ECS today resifted 
1 roll-off and brought in last one for resifting. Jammed and fueled equipment and preformed maintainance.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Williams-Martin, April

Lewis, Leon

Zimmer, Doug
Tucker, Willie
Tibbs, Leesa

LIFE  STAR

Spring Valley_Daily_April_08_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Courtney, Kenneth Bayless, Gerald
Day, David Donnatien, Trevor
Indelicato, Anthony Flores, Ben
Lemieux, Joshua Ford, Garry
Matter, Phil Godwin, Gerald
Moon, Dale Kinkel, Kyle
Neely, Brian Lewis, Taylor
Nelms, Bobby Swinson, Thomas
Oien, Joshua Williams, Michael
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:11 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast    Low 46°   High 69° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Ford, Benny
Fackett, James

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  2 level B teams inside ECS today, 1 roll-
off emptied, resifted and refilled. Brought in 12 drums for resorting tomorrow. QC began to load up rental truck for 
DRMO turn-in.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Alfaro, Walter

PalePale, Mo

Zimmer, Doug
Tucker, Willie
Sreddin, Aaron

LIFE  STAR

Spring Valley_Daily_April_11_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Courtney, Kenneth Bayless, Gerald
Day, David Donnatien, Trevor
Indelicato, Anthony Flores, Ben
Lemieux, Joshua Ford, Garry
Matter, Phil Godwin, Gerald
Moon, Dale Kinkel, Kyle
Neely, Brian Lewis, Taylor
Nelms, Bobby Swinson, Thomas
Oien, Joshua Williams, Michael
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

PalePale, Mo

Zimmer, Doug
Tucker, Willie
Sreddin, Aaron

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3. 2 teams in level B inside ECS today  36 of 
51 drums inside ECS were dumped. DRMO turn-in at Fort Meade, the inflateable tent was the big ticket item turned 
in.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Ford, Benny
Fackett, James

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:12 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast    Low 46°   High 69° 

Spring Valley_Daily_April_12_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Courtney, Kenneth Bayless, Gerald
Day, David Donnatien, Trevor
Indelicato, Anthony Flores, Ben
Lemieux, Joshua Ford, Garry
Matter, Phil Godwin, Gerald
Moon, Dale Kinkel, Kyle
Neely, Brian Lewis, Taylor
Nelms, Bobby Swinson, Thomas
Oien, Joshua Williams, Michael
Rembish, Joseph
Rider, Matthew

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:13 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear    Low 43°   High 64° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Ford, Benny
Fackett, James

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  3 level B teams in ECS today. Finished 
cutting open and dumping the 51 soil drums and began to sift through it and reloading into a rolloff. Returned rental 
truck used for DRMO turn-in.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Alfaro, Walter

PalePale, Mo

Zimmer, Doug
Tucker, Willie
Sreddin, Aaron

LIFE  STAR

Spring Valley_Daily_April_13_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Courtney, Kenneth Bayless, Gerald
Day, David Donnatien, Trevor
Indelicato, Anthony Flores, Ben
Lemieux, Joshua Ford, Garry
Matter, Phil Godwin, Gerald
Moon, Dale Kinkel, Kyle
Neely, Brian Lewis, Taylor
Nelms, Bobby Swinson, Thomas
Oien, Joshua Williams, Michael
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

PalePale, Mo

Zimmer, Doug
Tucker, Willie
Sreddin, Aaron

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  1 level B team in ECS today. Roll-off of 
51 soil drums removed. Brought in last 51 drums to be resifted as we have a lot of activites at Fed Prop next week 
that cannot be interrupted. 

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Prate, Warren

Beaumont, LaToya

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Ford, Benny
Fackett, James

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:14 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny    Low 43°   High 59° 

Spring Valley_Daily_April_14_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Courtney, Kenneth Bayless, Gerald
Day, David Donnatien, Trevor
Indelicato, Anthony Flores, Ben
Lemieux, Joshua Ford, Garry
Matter, Phil Godwin, Gerald
Moon, Dale Kinkel, Kyle
Neely, Brian Lewis, Taylor
Nelms, Bobby Swinson, Thomas
Oien, Joshua Williams, Michael
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:15 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast    Low 46°   High 65° 

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Prate, Warren

Wolf, Yavette

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Ford, Benny
Fackett, James

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  3 teams in level B inside ECS in level B 
today, cutting open soil drums for resifting. Party at AU Presidents residense at 3:30 so we broke down for 
maintainence around 3PM. 

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Shott, Ken

Williams-Martin, April

PalePale, Mo

Zimmer, Doug
Tucker, Willie
Sreddin, Aaron

LIFE  STAR

Spring Valley_Daily_April_15_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Courtney, Kenneth Bayless, Gerald
Day, David Crouse, Dennis
Indelicato, Anthony Donnatien, Trevor
Lemieux, Joshua Flores, Ben
Matter, Phil Ford, Garry
Moon, Dale Kinkel, Kyle
Neely, Brian Lewis, Taylor
Nelms, Bobby Martinez, Saul
Oien, Joshua O'Connell, Ryan
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:18 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny   Low 54°   High 82° 

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Ford, Benny
Fackett, James

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  3 teams in level B today. Finished cutting 
and dumping previously drummed soil and began spreading it out and searching through it. Boxed a total of 13 class 
IV shipping boxes with various sized filters for inclusion on the hazardous shipment tomorrow.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Bagley, John

PalePale, Mo

Zimmer, Doug
Tibbs, Leesa
Sreddin, Aaron

LIFE  STAR

Spring Valley_Daily_April_18_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Courtney, Kenneth Bayless, Gerald
Day, David Crouse, Dennis
Indelicato, Anthony Donnatien, Trevor
Lemieux, Joshua Flores, Ben
Matter, Phil Ford, Garry
Moon, Dale Kinkel, Kyle
Neely, Brian Lewis, Taylor
Nelms, Bobby Martinez, Saul
Oien, Joshua O'Connell, Ryan
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:19 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny    Low 57°   High 83° 

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Fackett, James
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3.  Finished filling rolloff with previously 
drummed soil and rolloff removed, empty rolloff brought in. Begin final scrape of high probability area and piling 
up soil to fill rolloff. 2 HAZMAT trucks loaded and shipped off site. 40 class IX boxes and 158 drums shipped out.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Bagley, John

PalePale, Mo

Zimmer, Doug
Ford, Benny
Sreddin, Aaron

LIFE  STAR

Spring Valley_Daily_April_19_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Courtney, Kenneth Bayless, Gerald
Day, David Crouse, Dennis
Indelicato, Anthony Donnatien, Trevor
Lemieux, Joshua Flores, Ben
Matter, Phil Ford, Garry
Moon, Dale Kinkel, Kyle
Neely, Brian Lewis, Taylor
Nelms, Bobby Martinez, Saul
Oien, Joshua O'Connell, Ryan
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

Ford, Benny

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  3 teams in level B today, finished filling 1 
rolloff started previous day and filled another after midday.  

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors
Terry Willis- Parsons

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, Jim
CEHNCACCUPERMIT

Fackett, James
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:20 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear    Low 49°   High 64° 

Spring Valley_Daily_April_20_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Courtney, Kenneth Bayless, Gerald
Day, David Crouse, Dennis
Indelicato, Anthony Donnatien, Trevor
Lemieux, Joshua Flores, Ben
Matter, Phil Ford, Garry
Moon, Dale Kinkel, Kyle
Neely, Brian Lewis, Taylor
Nelms, Bobby Martinez, Saul
Oien, Joshua O'Connell, Ryan
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Bagley, John

Ford, Benny

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  2 teams in level B today. First thing in 
morning ECBC changed CAFS pre-filters which took about 1.5 hours. Teams brought over large air conditioner so 
we can get it hooked up next week. Filled 1 rolloff. 

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Beaumont, LaToya

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Alfaro, Walter
CEHNCACCUPERMIT

Fackett, James
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:21 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly sunny    Low 55°   High 76° 

Spring Valley_Daily_April_21_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Courtney, Kenneth Bayless, Gerald
Day, David Crouse, Dennis
Indelicato, Anthony Donnatien, Trevor
Lemieux, Joshua Flores, Ben
Matter, Phil Ford, Garry
Moon, Dale Kinkel, Kyle
Neely, Brian Lewis, Taylor
Nelms, Bobby Martinez, Saul
Oien, Joshua O'Connell, Ryan
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Kuehn, Alex
Martin, Chris

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Williams-Martin, April

Ford, Benny

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for Level B operations under ECS location 3. 2 teams in level B today. 2 rolloffs filled 
today. 2 teams members at Fed Prop stacking rolloff liners, breaking down pallets and moving drums. Equipment 
maintainance in the afternoon. Inspect our erosion control efforts.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Beaumont, LaToya

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yevette

Mangosh, Ed

Vail, Todd

Alfaro, Walter
CEHNCACCUPERMIT

Fackett, James
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:22 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny     Low 61°   High 73° 

Spring Valley_Daily_April_22_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Bayless, Gerald
Courtney, Kenneth Crouse, Dennis
Day, David
Indelicato, Anthony Flores, Ben
Lemieux, Joshua Ford, Garry
Matter, Phil Kinkel, Kyle
Moon, Dale Lewis, Taylor
Neely, Brian Martinez, Saul
Nelms, Bobby O'Connell, Ryan
Oien, Joshua
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret EOD

Kuehn, Alex
Martin, Chris
Wilkins, John
Malm, Daniel

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Bagley, John

Framarini, Trevor

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for Level B operations under ECS location 3.  3 teams in level B today and rolloff filled 
and another empty brought in. 2 team members at Fed Prop lined 2 rolloffs and dumped 2. New team leader Matt 
Busch on site.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Murdock, Mark

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Bagley, John
CEHNCACCUPERMIT

Fackett, James
Pineiro, Dave

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:25 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny    Low 49°   High 83° 

Spring Valley_Daily_April_25_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Bayless, Gerald
Courtney, Kenneth Crouse, Dennis
Day, David Godwin, Gerald
Indelicato, Anthony Flores, Ben
Lemieux, Joshua Ford, Garry
Matter, Phil Kinkel, Kyle
Moon, Dale Lewis, Taylor
Neely, Brian Martinez, Saul
Nelms, Bobby O'Connell, Ryan
Oien, Joshua
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret EOD

Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:26 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny    Low 55°   High 85° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Fackett, James
Pineiro, Dave

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. 2 level B teams in ECS today. New team 
leaders into ECS today in level D&B to observe operations first hand. 2 rolloffs filled and removed 3rd rolloff 
brought in but not filled. 3 team members to Fed Prop to enhance our erosion control measures and continue to 
dress up the area. Tony Indelicato's last day as he demobs tomorrow.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Alfaro, Walter

Framarini, Trevor

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

Spring Valley_Daily_April_26_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Bayless, Gerald
Courtney, Kenneth Crouse, Dennis
Day, David Godwin, Gerald
Lemieux, Joshua Flores, Ben
Matter, Phil Ford, Garry
Moon, Dale Kinkel, Kyle
Neely, Brian Lewis, Taylor
Nelms, Bobby Martinez, Saul
Oien, Joshua O'Connell, Ryan
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:27 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, drizzle    Low 55°   High 76° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Fackett, James
Pineiro, Dave

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. 2 level B teams in ECS today, and 1 rolloff 
filled. Had miniCAMS issue at approx 10:15 (false positive) and finally resolved the issue at approx. 1220. Emptied 
3 rolloffs and lined 5.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Alfaro, Walter

Framarini, Trevor

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

Spring Valley_Daily_April_27_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Bayless, Gerald
Courtney, Kenneth Crouse, Dennis
Day, David Flores, Ben
Lemieux, Joshua Ford, Garry
Matter, Phil Godwin, Gerald
Moon, Dale Interiano, David
Neely, Brian Kinkel, Kyle
Nelms, Bobby Lewis, Taylor
Oien, Joshua Martinez, Nasario
Rembish, Joseph Martinez, Saul
Rider, Matthew O'Connell, Ryan
Rockwell, Margaret Reynaga, Roberto

Ross, Raymond
EOD

Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

Framarini, Trevor

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for Level B operations under ECS location 3. 3 level B teams today filled 2 rolloffs then 
scraped soil for loading tomorrow. More erosion control upkeep measures being worked on as a good deal of rain is 
due in this weekend. Cracked bracket on rolloff truck hyraulic tank was repaired. 3 truck loads to subtitle D landfill 
from Fed Prop.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Bagley, John

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Fackett, James
Pineiro, Dave

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:28 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, rain    Low 53°   High 59° 

Spring Valley_Daily_April_28_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Godwin, Gerald
Lemieux, Joshua Interiano, David
Matter, Phil Martinez, Nasario
Moon, Dale Martinez, Saul
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto

Ross, Raymond
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 April 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly sunny    Low 55°   High 76° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yavette

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Fackett, James
Pineiro, Dave

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Curb-work across the street on Glenbrook, caused us to end ECS ops a little early, traffic was too congested.

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. 2 teams in level B today, 2 rolloffs filled 
but only 1 removed. Curb work across the street on Glenbrook caused us to end ops inside the ECS a little early. 
Maintenance on all site equipment at Glenbrook and Fed Prop.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Williams-Martin, April

Framarini, Trevor

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

Spring Valley_Daily_April_29_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Godwin, Gerald
Lemieux, Joshua Interiano, David
Matter, Phil Martinez, Nasario
Moon, Dale Martinez, Saul
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto

Ross, Raymond
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Bagley, John

Framarini, Trevor

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for Level B operations under ECS location 3. 3 level B teams today filled 2 roll-offs. 
Used hand cutter to cut grass at site and did a site-wide police call picking up trash. Lined 2 rolloffs.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Burrell, Dianne
Duff, Todd

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:2 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly sunny    Low 53°   High 69° 

Spring Valley_Daily_May_2_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Godwin, Gerald
Lemieux, Joshua Interiano, David
Matter, Phil Martinez, Nasario
Moon, Dale Martinez, Saul
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 3 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, rain   Low 53°   High 67° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Schmidt, James
CEHNCACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. 1 team in level B today, heavy rains 
overnight caused water to pool inside the ECS. 1 rolloff removed from ECS. 26 drums of rain water removed from 
ECS.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Bagley, John

Framarini, Trevor

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

Spring Valley_Daily_May_3_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Godwin, Gerald
Lemieux, Joshua Interiano, David
Matter, Phil Martinez, Nasario
Moon, Dale Martinez, Saul
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Alfaro, Walter

Framarini, Trevor

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for Level B operations under ECS location 3. Pumping water out of ECS after more 
rains last night. 38 drums removed from ECS. 2 loads of soil shipped to title D landfill. Emptied 3 rolloffs and lined 
4. No level B teams today.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Duff, Todd
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:4 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, drizzle    Low 53°   High 71° 

Spring Valley_Daily_May_4_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Godwin, Gerald
Lemieux, Joshua Interiano, David
Matter, Phil Martinez, Nasario
Moon, Dale Martinez, Saul
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 5 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, drizzle    Low 53°   High 58° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Johnson, Tion

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. 3 level B teams filled 2 rolloffs with soil. 
Setup up a sump and berms to prevent rainwater from washing out the floor. DRMO excess/broken equipment turn-
in, all but condemed cylinders taken. 1 truckload of soil to subtitle D landfill. 

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Alfaro, Walter

Framarini, Trevor

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

Spring Valley_Daily_May_05_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Godwin, Gerald
Lemieux, Joshua Interiano, David
Matter, Phil Martinez, Nasario
Moon, Dale Martinez, Saul
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 6 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, rain    Low 53°   High 58° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Truedell, Stephen

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. 2 level B teams in ECS today, filled 2 
rolloffs but only removed one. More preparations for a large rain storm this weekend dug aonther sump and made 
more berms. Site maintenance for remainder of the day, heavy rains came in late in the afternoon.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Williams-Martin, April

Framarini, Trevor

Zimmer, Doug
Sreddin, Aaron
PalePale, Mo

LIFE  STAR

Spring Valley_Daily_May_06_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Godwin, Gerald
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Bagley, John

Framarini, Trevor

Zimmer, Doug
Privett, Arlita
Lewis, Leon

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for Level B operations under ECS location 3. 2 level B teams filled 2 rolloffs today. 
New employee on site (Charles Ward) begin reading work plans and SOP's. Mask Fit new employee and baseline 
vitals taken.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Duff, Todd
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 9 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast    Low 51°   High 62° 

Spring Valley_Daily_May_09_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Godwin, Gerald
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, drizzle   Low 54°   High 62° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. 2 teams inside ECS today, filled 2 rolloffs. 
Pumped 6 drums of runoff out of sump area. 

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Alfaro, Walter

Framarini, Trevor

Zimmer, Doug
Privett, Arlita
Lewis, Leon

LIFE  STAR

Spring Valley_Daily_May_10_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Godwin, Gerald
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Rainy    Low 60°   High 62° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Duff, Todd
Burrell ,Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. Pumped more water out of sump 12 drums 
today. Mask fit 1 ZES employee. Built a sump area for rain water drums pumped out of ECS and also lined 3 
rolloffs and dumped 27 drums of soil.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Alfaro, Walter

Framarini, Trevor

Zimmer, Doug
Privett, Arlita
Lewis, Leon

LIFE  STAR

Spring Valley_Daily_May_11_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Day, David Ford, Garry
Matter, Phil Godwin, Gerald
Moon, Dale Interiano, David
Neely, Brian Martinez, Nasario
Nelms, Bobby O'Connell, Ryan
Oien, Joshua Reynaga, Roberto
Rembish, Joseph Ross, Raymond
Rider, Matthew Rouse, James
Rockwell, Margaret

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast    Low 60°   High 65° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (4)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. 3 level B teams inside ECS today filled 3 
rolloffs. Davey Tree arrived at Fed. Prop. and cut grass inside and outside of fence to include the IHF area. Lined 2 
rolloffs and dumped 12 non-haz drums. 

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Alfaro, Walter

Lewis, Leon

Zimmer, Doug

Privett, Arlita

LIFE  STAR

Spring Valley_Daily_May_12_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Godwin, Gerald
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James
Rider, Matthew
Rockwell, Margaret

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly sunny    Low 61°   High 75° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yevette

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. 2 level B teams today filled 2 rolloffs. 
Prepared the ramp for eventual removal on Monday when the last rolloffs get loaded out. Department of Defense 
Inspector General visit.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Williams-Martin, April

Framarini, Trevor

Zimmer, Doug
Privett, Arlita
Lewis, Leon

LIFE  STAR

Spring Valley_Daily_May_13_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Donnatien, Trevor
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shott, Ken

Bagley, John

Framarini, Trevor

Zimmer, Doug
Privett, Arlita
Lewis, Leon

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for Level B operations under ECS location 3. Parsons Project Manager confirms we 
have reached competent saprolite, Baltimore Geologist notified, he will be in tomorrow. Dumped and lined 4 
rolloffs.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

 ACCUPERMIT (2)
 ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Duff, Todd
Owens, Julius

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly sunny    Low 61°   High 75° 

Spring Valley_Daily_May_16_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Donnatien, Trevor
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly sunny    Low 53°   High 56° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Johnson, Tion

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Framarini, Trevor
Duff, Todd

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. Baltimore Geologist concurs that we are at 
competent sarolite. Pumped out 10 drums of rainwater from the sump area. Removed all glass from ECS 
approximately 4 pieces weighing approximately 1 pound. Put in sampling grids and put flags in to sample locations. 
3 truckloads of soil to subtitle D landfill.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Alfaro, Walter

Lewis, Leon

Zimmer, Doug
Privett, Arlita
Owens, Julius

LIFE  STAR

Spring Valley_Daily_May_17_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Donnatien Trevor
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD
Malm, Daniel
Wilkins, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly sunny    Low 61°   High 75° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Framarini, Trevor
Duff, Todd

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. Begin ECS swipe sampling took 
approximately 45 minutes, then begin confirmation sampling. 6 swipe samples were taken and 6 floor confirmation 
samples ( 4 floor, 1 duplicate and 1 matrix spike) were taken from 4 locations. Dumped 1 rolloff at Federal 
Property.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Alfaro, Walter

Lewis, Leon

Zimmer, Doug
Privett, Arlita
Owens, Julius

LIFE  STAR

Spring Valley_Daily_May_18_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David O'Connell, Ryan
Matter, Phil Rouse, James
Moon, Dale
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rembish, Joseph
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast    Low 53°   High 64° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Framarini, Trevor
Duff, Todd

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

 ACCUPERMIT (2)
 ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. No ECS work while sample results come 
in. 6 rolloffs dumped, 1 load of soil to subtitle D landfill. Reboxed water damaged filter boxes, loaded 22 filters in 
class 9 box.  Cut grass and weeds at site and general housekeeping efforts. No ambulance or EOD on site today due 
to no entry into the ECS.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Lewis, Leon

Zimmer, Doug
Privett, Arlita
Owens, Julius

LIFE  STAR

Spring Valley_Daily_May_19_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Donnatien, Trevor
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (2)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly sunny    Low 56°   High 74° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Wolf, Yavette

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for Level B operations under ECS location 3. CP Johnson surveyors came in and did 
elevation shots throughout the excavation area. After survey we attempted to line the excavation with Geo cloth but 
the city of DC shut down Glenbrook Road, the decision was made to end operations at 4825 Glenbrook and have 
everyone go back to Fed Prop to filter work , reorganize connexes, and prepare the filter area for operations again.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Shott, Ken

Alfaro, Walter

Framarini, Trevor

Zimmer, Doug
Privett, Arlita
Lewis, Leon

LIFE  STAR

Spring Valley_Daily_May_20_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Donnatien, Trevor

Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Bagley, John

McNutt, Wyatt

Zimmer, Doug
Tibbs, Leesa
Owens, Julius

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for decon operations under ECS location 3. Begin bringing in soil to backfill for a decon 
area.  12 loads of dirt and 1 load of rocks brought into the ECS. 24 filters were boxed up. Lightning hold for 
approximately 1 hour in the afternoon.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Lewis, Leon
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, rain   Low 56°   High 64° 

Spring Valley_Daily_May_23_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Donnatien, Trevor
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Alfaro, Walter

McNutt, Wyatt

Zimmer, Doug
Tibbs, Leesa
Owens, Julius

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for operations under ECS location 3. 16 loads of soil brought into the ECS and 
compacted in. 29 filter boxes filled.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Lewis, Leon
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly sunny   Low 60°   High 81° 

Spring Valley_Daily_May_24_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Donnatien, Trevor
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James

Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast   Low 65°   High 86° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Lewis, Leon
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for operations under ECS location 3. 15 loads of soil brought in, spread out and 
compacted. 150 water drums sampled.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Boles, Judson

Alfaro, Walter

McNutt, Wyatt

Zimmer, Doug
Tibbs, Leesa
Owens, Julius

LIFE  STAR

Spring Valley_Daily_May_25_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Donnatien, Trevor
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rembish, Joseph Rouse, James

Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Alfaro, Walter

McNutt, Wyatt

Zimmer, Doug
Tibbs, Leesa
Owens, Julius

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Whitten, Ricky
CENAB

Personnel prepared the site for operations under ECS location 3. 8 dump truck loads brought into the ECS, and 24 
drums of rain water pumped from the sump. Prepared site for the long holiday weekend, took generators off of 
emergency standby as AU is cutting power in the middle of the night.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Johnson, Tion

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Lewis, Leon
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 26 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Sunny, light breeze   Low 66°   High 86° 

Spring Valley_Daily_May_26_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry

Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario

O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond

Rouse, James
Rider, Matthew
Rockwell, Margaret
Ward, Charles
Lemieux, Joshua EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Alfaro, Walter

McNutt, Wyatt

Tibbs, Leesa
Owens, Julius

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for operations under ECS location 3. 15 water drums filled and 2 loads of soil unitl 
ECSC operations ended. Gas utility company located a gas leak near our site on Glenbrook Road and started 
blocking 1 lane of traffic and beginning to dig up the street. Both on the OESS and our Site Safety agree that 
backing trucks into the site while street repairs are being made is an unnecessary risk, so we ended ops inside the 
ECS.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

German, Helen

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Lewis, Leon
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 31 May 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear, humid   Low 68°   High 89° 

Spring Valley_Daily_May_31_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Lemieux, Joshua Interiano, David
Matter, Phil Martinez, Nasario
Moon, Dale O'Connell, Ryan
Neely, Brian Reynaga, Roberto
Nelms, Bobby Ross, Raymond
Oien, Joshua Rouse, James
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Alfaro, Walter

McNutt, Wyatt

Tibbs, Leesa
Owens, Julius

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for operations under ECS location 3.  Pumped 2 drums of water out of the sump, and 
brought in 3 loads of clean backfill. Once again street gas line repairs ended operations inside the ECS. Decon area 
inside ECS is ready to have the decon sump built. Teams loaded up decon gear into the stakebody truck to drop off 
first thing tomorrow morning. Reviewed decon procedures with teams prior to decon ops, reviewed AHA's, PPE 
and general safety procedures.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Lewis, Leon
DeLaPaz, Hector

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 1 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, humid   Low 68°   High 88° 

Spring Valley_Daily_June_01_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Lemieux, Joshua
Matter, Phil Interiano, David
Moon, Dale Martinez, Nasario
Neely, Brian O'Connell, Ryan
Nelms, Bobby Reynaga, Roberto
Oien, Joshua Ross, Raymond
Rider, Matthew Rouse, James
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 2 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear   Low 68°   High 74° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Lewis, Leon
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

No Samples Collected.

Closed cavity items found None

Personnel prepared the site for operations under ECS location 3.  Erosion and sediment controls and dumped 5 
rolloffs. Construction on Glenbrook made it impossible to get our decon equipment into the ECS for set up, so at 
11AM we ended the day.

6:30

End of Day:                      11:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Alfaro, Walter

McNutt, Wyatt

Tibbs, Leesa
Owens, Julius

LIFE  STAR

Spring Valley_Daily_June_02_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Interiano, David
Lemieux, Joshua Martinez, Nasario
Matter, Phil O'Connell, Ryan
Moon, Dale Reynaga, Roberto
Neely, Brian Ross, Raymond
Nelms, Bobby Rouse, James
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 6 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear                Low 68°   High 86° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

DeLaPaz, Hector
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for operations under ECS location 3.  2 loads of subtitle D landfill dirt shipped out. 
Brought in decon gear, set up decon pad, pumps, hoeses and all other related items. At approximately 1300 we 
began decon operations.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

German, Helen

Lewis, Leon

Tibbs, Leesa
McNutt, Wyatt

LIFE  STAR

Spring Valley_Daily_June_06_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Interiano, David
Lemieux, Joshua Martinez, Nasario
Matter, Phil O'Connell, Ryan
Moon, Dale Reynaga, Roberto
Neely, Brian Ross, Raymond
Nelms, Bobby Rouse, James
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

German, Helen

Lewis, Leon

Zimmer, Doug
Tibbs, Leesa
McNutt, Wyatt

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for decon operations under ECS location 3.  Decon last of hand tools, observation deck 
and jackhammers. Erected a roll-off liner over the Komatsu 35 for DAMMS tube testing. Built a drum holding area 
at Federal Property.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Alfaro, Walter

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

DeLaPaz, Hector
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 7 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear                Low 68°   High 86° 

Spring Valley_Daily_June_07_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Interiano, David
Lemieux, Joshua Martinez, Nasario
Matter, Phil O'Connell, Ryan
Moon, Dale Reynaga, Roberto
Neely, Brian Ross, Raymond
Nelms, Bobby Rouse, James
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Alfaro, Walter

Lewis, Leon

Tibbs, Leesa
McNutt, Wyatt

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for decon operations under ECS location 3.  Begin decon of Komatsu 55 and removed 
the soil tamper from the decon pad construction phase.  

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

DeLaPaz, Hector
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 8 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast                Low 68°   High 76° 

Spring Valley_Daily_June_08_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt
Courtney, Kenneth Ford, Garry
Day, David Interiano, David
Lemieux, Joshua Martinez, Nasario
Matter, Phil O'Connell, Ryan
Moon, Dale Reynaga, Roberto
Neely, Brian Ross, Raymond
Nelms, Bobby Rouse, James
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

German, Helen

Lewis, Leon

Zimmer, Doug
Tibbs, Leesa
McNutt, Wyatt

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for decon operations under ECS location 3.  Finish the Komatsu 55 excavator, begin 
construction pads.  3 pads done today.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Johnson, Tion

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Alfaro, Walter
CEHNCACCUPERMIT

DeLaPaz, Hector
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 9 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear                Low 68°   High 76° 

Spring Valley_Daily_June_09_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Interiano, David
Lemieux, Joshua Martinez, Nasario
Matter, Phil Reynaga, Roberto
Moon, Dale Ross, Raymond
Neely, Brian Rouse, James
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Bagley, John

Lewis, Leon

Zimmer, Doug
Tibbs, Leesa
Hurd, Irvin

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for decon operations under ECS location 3.  Deconned 4 construction pads and bagged 
the Komatsu 55 excavator for sampling later in the week.   

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Vargas, Gustavo
CEHNCACCUPERMIT

DeLaPaz, Hector
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Clear                Low 61°   High 86° 

Spring Valley_Daily_June_13_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Interiano, David

Martinez, Nasario
Matter, Phil Reynaga, Roberto
Moon, Dale Ross, Raymond
Neely, Brian Rouse, James
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Bagley, John

Lewis, Leon

Zimmer, Doug
Tibbs, Leesa
Hurd, Irvin

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for decon operations under ECS location 3.  Finished last construction mat, then 
deconned the Komatsu 88. 

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Alfaro, Walter

Mangosh, Ed

Vail, Todd

Vargas, Gustavo
CEHNCACCUPERMIT

DeLaPaz, Hector
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy                Low 62°   High 85° 

Spring Valley_Daily_June_14_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Ford, Garry
Courtney, Kenneth Interiano, David
Day, David Martinez, Nasario

Reynaga, Roberto
Matter, Phil Ross, Raymond
Moon, Dale Rouse, James
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Alfaro, Walter

Lewis, Leon

Zimmer, Doug
Tibbs, Leesa
Hurd, Irvin

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for decon operations under ECS location 3.  Cleaned out the decon sump and cleaned all 
the decon gear. Set-up heaters under the 55 and 88 covers for use tomorrow. Cleaned up all chemical boots for 
headspace and turn-in. Dumped 4 rolloffs and lined 1.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Murdock, Mark

Mangosh, Ed

Vail, Todd

Vargas, Gustavo
CEHNCACCUPERMIT

DeLaPaz, Hector
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy               Low 65°   High 85° 

Spring Valley_Daily_June_15_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Crouse, Dennis
Courtney, Kenneth Ford, Garry
Day, David Interiano, David

Martinez, Nasario
Matter, Phil Reynaga, Roberto
Moon, Dale Ross, Raymond
Neely, Brian Rouse, James
Nelms, Bobby Martinez, Saul
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Bagley, John

Lewis, Leon

Zimmer, Doug
Tibbs, Leesa
Hurd, Irvin

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for decon operations under ECS location 3.  Last day of decon operations, ran DAAMS 
tubes on  Komatsu 55 and 88. 56 drums of soil for subtitle D landfill dumped. Cut grass and other maintainence 
items at both work sites.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren

Ramsey, Charles

Mangosh, Ed

Vail, Todd

Vargas, Gustavo
CEHNCACCUPERMIT

DeLaPaz, Hector
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy                Low 65°   High 75° 

Spring Valley_Daily_June_16_2016.xlsx
Summary Page 1 of 5 Rev 1



Sensitive#



Sensitive#



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Ford, Garry
Courtney, Kenneth Interiano, David
Day, David Martinez, Nasario
Lemieux, Joshua Reynaga, Roberto
Matter, Phil Ross, Raymond
Moon, Dale Rouse, James
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, light rains               Low 62°   High 85° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

DeLaPaz, Hector
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for removal of decon and high probability equipment.  Tore down decon sump, brought 
down the PDS tent, begin to disassemble the vestibule.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

PalePale, Mo

Zimmer, Doug

Tibbs, Leesa

LIFE  STAR

Spring Valley_Daily_June_20_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Martinez, Saul
Courtney, Kenneth Ford, Garry
Day, David Interiano, David
Lemieux, Joshua Rouse, James
Matter, Phil Reynaga, Roberto
Moon, Dale Ross, Raymond
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, drizzle                Low 65°   High 91° 

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

Personnel prepared the site for removal of decon and high probability equipment.  High lift on site removing 
airlines, cameras, lights and other suspended items. Took down dress out tent, floors and the remaining parts of 
vestibule. Continue to take equipment to the connexes after site removal.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Boles, Judson

Zimmer, Doug

LIFE  STAR

Spring Valley_Daily_June_21_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared Batista, Fernando
Busch, Matt Ford, Garry
Courtney, Kenneth Martinez, Saul
Day, David Rouse, James
Lemieux, Joshua
Matter, Phil
Moon, Dale
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Zimmer, Doug

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for removal of high probability equipment.  All lights, cameras and air lines removed 
from the former ECS. Off-load shipment of warter drums. Sampled 149 water drums.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, humid               Low 62°   High 88° 

Spring Valley_Daily_June_22_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared

Courtney, Kenneth
Day, David
Lemieux, Joshua
Matter, Phil

Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Zimmer, Doug

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for the removal of high probability equipment. On lightning hold from the moment we 
got on site and continued for 2 hours, the decision was made to call the day as the weather seemed to be around all 
day.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Rain, lightning               Low 62°   High 85° 

Spring Valley_Daily_June_23_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Busch, Matt
Courtney, Kenneth
Day, David
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Zimmer, Doug

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for the removal of high probability equipment. Brought in backfill to make pad area so 
the high-lift can reach all areas inside the ECS. Project Manager made site visit and looked at all areas and our 
progress. 4 rolloffs dumped.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Aumwood, Floyd

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, humid               Low 69°   High 85° 

Spring Valley_Daily_June_27_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Busch, Matt
Courtney, Kenneth
Day, David
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Ward, Charles

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, humid               Low 69°   High 85° 

ECBCZES

Aumwood, Floyd

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

No samples collected.

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Set up construction pads for expanded Hi-
lift area. Filled 4 class 9 boxes with metal carbon filters from CAFS, and dumped 4 rolloffs. 

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Zimmer, Doug

LIFE  STAR

Spring Valley_Daily_June_28_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Bowles, Jared
Busch, Matt
Courtney, Kenneth
Day, David
Lemieux, Joshua
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Zimmer, Doug

LIFE  STAR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for the removal of high probability equipment. Dumped 6 rolloffs and 32 PPE drums 
and filled 4 class 9 boxes of filters.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No Samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Aumwood, Floyd

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, humid               Low 65°   High 87° 

Spring Valley_Daily_June_29_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Busch, Matt
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 June 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly Cloudy              Low 65°   High 88° 

ECBCZES

Aumwood, Floyd

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
CEHNCACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. 19 PPE drums and 4 rolloffs emptied. 8 
pallets of sandbags removed from around the perimeter of the ECS.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Zimmer, Doug

LIFE  STAR

Spring Valley_Daily_June_30_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CARA-RRE
Busch, Matt
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

EOD

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 6 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, humid              Low 77°   High 88° 

GRUBBZES

Vargas, Branden

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Schmidt, James
CEHNCACCUPERMIT

King, Avery
Hall, John

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Grubb crane mobilized into site and set 
up for lifting operations. Cut Grass and weeds around site. Removed all Shelter-in Place sirens and strobes. 

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

O'Brien, Kyle

Zimmer, Doug

LIFE  STAR

Spring Valley_Daily_July_06_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Busch, Matt
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
Hall, John
King, Avery
O'Brien, Kyle

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 7 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Cloudy, very humid              Low 77°   High 91° 

ECBCZES

Vargas, Brendan

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James
Painchaud, Marshall

RUBBACCUPERMIT

Duff, Todd

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Crane operations begin, top row of 
ballast blocks removed from Glenbrook side of ECS and removed to Federal Property. Rubb (tent manufacturer) on 
site for tear down, begin removing support cables and unlacing corners of ECS. Removed truck doors and PDS 
door. Neely OSHA physical. Sample lines leading to Medical Monitoring shed taken down by ECBC Todd Duff.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Leary, Edward

Zimmer, Doug

Spring Valley_Daily_July_07_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Busch, Matt
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew GRUBB
Rockwell, Margaret Hall, John

King, Avery
O'Brien, Kyle

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Zimmer, Doug

RUBB

Painchaud, Marshall

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for the removal of high probability equipment. Medical monitoring shed removed from 
site to Federal Property. Helped ECBC load out mini-CAMS for use on other sites. Continue unlacing the ECS skin 
and removing non-vital supports. Moved items out of the former CARA connex so subcontractors can use it. At 
1300 the wetbulb temperature was above 91 degrees and the work/rest schedule was 15/45 so in the interest of 
safety it was decided by site safety and Corps of Engineers safety that we should suspend operations on the ECS.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Krivickas, Jeff

Yorkshire, Bart

Mangosh, Ed

Vail, Todd

Schmidt, James

Leary, Edward

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 8 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot, humid            Low 77°   High 92° 

Spring Valley_Daily_July_08_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Busch, Matt
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew GRUBB
Rockwell, Margaret Hall, John

King, Avery
O'Brien, Kyle
Ayves, Stephen

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

RUBB

Painchaud, Marshall

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for the removal of high probability equipment. Continue the removal of the ECS. 
Removed truck door jamb.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Krivickas, Jeff

Yorkshire, Bart

Mangosh, Ed

Vail, Todd

Schmidt, James

Leary, Edward

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot, humid            Low 77°   High 92° 

Spring Valley_Daily_July_11_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Busch, Matt
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew GRUBB
Rockwell, Margaret Hall, John

King, Avery
O'Brien, Kyle
Ayres, Stephen
Aguilera, Rico

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Sobus, David

RUBB

Painchaud, Marshall

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for the removal of high probability equipment. Continue removal of ECS, pulled all 
sandbags from the trailer side of the ECS. Removed duct work and the skin closest to the AU Presidents.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James

Leary, Edward

ACCUPERMIT

Duff, Todd

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, humid            Low 75°   High 88° 

Spring Valley_Daily_July_12_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Busch, Matt
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew GRUBB
Rockwell, Margaret Hall, John

King, Avery
Aguilera, Rico

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Sobus, David

RUBB

Painchaud, Marshall

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for the removal of high probability equipment. Continue to break down the ECS and 
banded up ECS support poles. Removed large section of skin from 1st section of tent.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James

Leary, Edward

ACCUPERMIT

Duff, Todd

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Partly cloudy           Low 79°   High 88° 

Spring Valley_Daily_July_13_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret GRUBB

Hall, John
King, Avery
O'Brien, Kyle

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot, humid            Low 80°   High 95° 

ECBCZES

Vargas, Brendan

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James

Leary, Edward

ACCUPERMIT

Taylor, Kim
Duff, Todd

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Continue to break down the ECS and 
banded up ECS support poles. Helped ECBC remove all equipment from expandable mini-CAMS shed. Wet Bulb 
Globe Temperature (WBGT) reached 92.3 degrees today which easily puts us in 15 minute work/45 minute rest 
cycle.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Sobus, David

Mason, Jeremy

RUBB

Painchaud, Marshall

Spring Valley_Daily_July_14_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
Hall, John
King, Avery
Thorpe, Calvin

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot, humid            Low 80°   High 96° 

ECBCZES

Vargas, Brendan

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James

Leary, Edward

ACCUPERMIT

Duff, Todd

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Continue to break down the ECS and 
banded up ECS support poles. Coiled up medical monitoring mini-CAMS power cable and put inside the shed. 
Folded up the mini-CAMS monitoring shed. Brought down the trusses closest to the AU Presidents house. WBGT 
over 90 degreees at 1PM.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Sobus, David

RUBB

Painchaud, Marshall

Spring Valley_Daily_July_15_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret GRUBB

Hall, John
King, Avery
O'Brien, Kyle

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot, very humid           Low 78°   High 96° 

ECBCZES

Vargas, Brendan

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James

Leary, Edward

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Extremely humid and hot, on 15/45 
schedule by 10AM. Removed 2 more gable sections and removed more structure pieces to Fed Prop.

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Sobus, David

RUBB

Painchaud, Marshall

Spring Valley_Daily_July_18_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret GRUBB

Hall, John
King, Avery
O'Brien, Kyle

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Sobus, David

Zimmer, Doug

RUBB

Painchaud, Marshall

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for the removal of high probability equipment. Continue to break down the ECS and 
banded up ECS support poles. All structure from 1st section of tent is down and moved to Fed. Prop.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James

Leary, Edward

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot, very humid           Low 78°   High 93° 

Spring Valley_Daily_July_19_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret GRUBB

Hall, John
King, Avery
Aguilera, Rico

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Zimmer, Doug

RUBB

Painchaud, Marshall

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for the removal of high probability equipment. Continue to break down the ECS and 
band up ECS support poles. Removed and cut up the 4 trees that fell on Federal Property fence. Repaired ECBC 
Hot Box after storm damaged the A/C cover. Removed sandbags from trailer side of ECS and removed the last 
piece of fabric from roof.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Krivickas, Jeff

Yorkshire, Bart

Prate, Warren
Mangosh, Ed

Vail, Todd

Schmidt, James

Sobus, David

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Mostly clear           Low 72°   High 86° 

Spring Valley_Daily_July_20_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret GRUBB

Hall, John
King, Avery
Ayres, Christopher

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Warm and humid          Low 73°   High 89° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James

Evans, Tim

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Continue to break down the ECS and 
banded up ECS support poles. Removed all sandbags from Korean side of ECS. Open up gates and removed the 
generator. Lower the ECS skin nearest the Korean property, all skin is now off the framework.

6:30

End of Day:                      17:00

Helmick, Jeff

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Sobus, David

RUBB

Painchaud, Marshall

Spring Valley_Daily_July_21_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret GRUBB

Hall, John
King, Avery
Sullivan, Joseph

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

RUBB

Painchaud, Marshall

Helmick, Jeff

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Martin, J.R.
CENAB

Personnel prepared the site for the removal of high probability equipment. Continue to break down the ECS and 
banded up ECS support poles. All roof supports have been removed and taken off site. Cut grass around jobsite and 
cleaned up area where generator was parked for years. 

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James

Sobus, David

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot, very humid           Low 78°   High 94° 

Spring Valley_Daily_July_22_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew

GRUBB
Hall, John
King, Avery
Thorpe, Calvin

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

RUBB

Leary, Edward

Helmick, Jeff

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. Brought down all structural pieces so 
there is no longer anything above ground level. By 9:25 AM we were on 45/15 work-rest schedule.At 9:50 AM the 
heat index is 107 degrees we made decision to end the day as the heat was just oppressive, we had to finish the last 
4 suspended pieces before we shut down at 11AM.

6:30

End of Day:                      11:00

New Equipment on Site: N/A

No samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed
Prate, Warren

Yorkshire, Bart

Schmidt, James

Sobus, David

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Extremely hot and humid          Low 82°   High 100° 

Spring Valley_Daily_July_25_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret GRUBB

Hall, John
King, Avery
Lipford, George

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

RUBB

Leary, Edward

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Helmick, Jeff
CENAB

Personnel prepared the site for the removal of high probability equipment. Continue removing ECS structural 
components, cut off horizontal support on I beams with a torch. Removed geo cloth covering the slope above the 
lagging boards. Courtney had OSHA physical in the AM.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James

Sobus, David

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 26 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot, very humid           Low 82°   High 95° 

Spring Valley_Daily_July_26_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Neely, Brian
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret GRUBB

Hall, John
King, Avery
Thorpe, Calvin

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Johnson, Douglas

Roberts, John
Crawford, Stephan

RUBB

Leary, Edward

Leilich, Butch

Helmick, Jeff

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. ECBC on site removing and packaging 
CAFS filters. Continue to break down ECS structure and remove to Fed Prop. Plant grass and install jute mat on 
ledge along Korean property fence.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James

Sobus, David

ACCUPERMIT

Johnson, Micheal
Evans, Timothy

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot, very humid           Low 82°   High 94° 

Spring Valley_Daily_July_27_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua

Rockwell, Margaret
GRUBB

Hall, John
King, Avery
Thorpe, Calvin

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Hot, very humid           Low 79°   High 92° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James

Sobus, David

ACCUPERMIT

Johnson, Douglas
Johnson, Micheal

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

No samples

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Finished breaking down all components 
of the former ECS structure. Continue to remove structural pieces to Fed Prop. Brought over more erosion control 
measures for large rain due in. Last day on site for Rubb. ECBC finished removing all the filters from the CAFS.

6:30

End of Day:                      17:00

Helmick, Jeff

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Crawford, Stephan

Leilich, Butch
Roberts, John

RUBB

Leary, Edward

Spring Valley_Daily_July_28_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua

GRUBB
Hall, John
King, Avery
Thorpe, Calvin

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Crawford, Stephan

Leilich, Butch
Roberts, John

Helmick, Jeff

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. Continue to take ECS related items to 
Federal Property. ECBC unhooked the power distribution box and removed all the CAFS ducting.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

No samples

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Johnson, Douglas
Johnson, Micheal

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 July 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: Spring Valley, 4825 Glenbrook Road

Overcast, humid          Low 71°   High 88° 

Spring Valley_Daily_July_29_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
Tracy, Jim
King, Avery
Thorpe, Calvin

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Helmick, Jeff

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. Continue to load out equipment 
associated with the ECS and storing it at Federal Property.  Inventory sample jars for upcoming low probability and 
recollection of confirmation samples.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 1 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Overcast, humid          Low 74°   High 90° 

Spring Valley_Daily_August_01_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
King, Avery
Thorpe, Calvin
Tracy, Jim

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Helmick, Jeff

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. Finished removing all blocks and ECS 
structural pieces and begin to prepare the landing area for crane position #2. Pumping out sump from crane landing 
16 drums removed.  AQ 475 thru 490.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 2 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Overcast, humid          Low 75°   High 90° 

Spring Valley_Daily_August_02_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
Tracy, Jim
King, Avery
Thorpe, Calvin

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Helmick, Jeff

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. Finished pumping out the sump then 
brought in rock and clean backfill and filled the sump area. Spread out the 2 tent end sections at Fed Prop to dry and 
we will refold them tomorrow once they are dry. Begin to build the pad area for crane location 2.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 3 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Overcast, cooler          Low 74°   High 90° 

Spring Valley_Daily_August_03_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
Barrrera, Felix
King, Avery
Thorpe, Calvin

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 4 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Partly sunny          Low 66°   High 83° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Brought in 12 loads of clean backfill and 
sent 2 loads to subtitle D landfill. Hi-lift rental removed from rent.

6:30

End of Day:                      17:00

Helmick, Jeff

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_August_04_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
Thorpe, Calvin
King, Avery
Barrera, Felix

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 5 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Overcast, humid          Low 74°   High 90° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Brought in 3 loads of clean backfill for 
pad leveling and took 2 loads to subtitle D landfill. Start to erect more erosion and sediment controls in the pad area. 

6:30

End of Day:                      17:00

Helmick, Jeff

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_August_05_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
Mowdy, Shawn
King, Avery
Thorpe, Calvin

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 8 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Overcast, humid          Low 66°   High 86° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Removed plastic sheeting from the slope, 
spread grass seed, jute matted the slope. Removed plastic and geo mat from area of tent 2 and seeded it also. Cut the 
toe of the slope and graded the crane area.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_August_08_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
O'Brien, Kyle
King, Avery
Hall, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 9 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

P. cloudy           Low 66°   High 86° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Repositioned construction pads for 
second crane position, moved crane in to position. Removed 8 pallets of filters to Federal Property. Installed silt 
fence on the slope nearest the Korean property. Stored all parts of ECS inside quonset hut.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_August_09_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

GRUBB
Hall, John
King, Avery
Thorpe, Shane

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, extremely humid        Low 77°   High 91° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duncan, Lila
Johnson, Douglas

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. ECBC on site removed the remaining 
filters and duct support hardware. Removed individual fitlers in bulk bags, 7 filters per bag.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Johnson, Micheal

Roberts, John
Leitch, Butch

Spring Valley_Daily_August_10_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
Valentine, Shane
King, Avery
Hall, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

HOT, humid          Low 81°   High 92° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Johnson, Micheal
Caldwell, Jeff

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment.3 silencer bodies, 1 CAFS and 1 
expandable shed removed from site today. All 3 stacks from silencers were removed. Grass mowed at Federal 
Property.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Duncan, Lila

Leilich, Butch
Roberts, John

Spring Valley_Daily_August_11_2016.xlsx
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Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
Valentine, Shane
King, Avery
Hall, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Duncan, Lila

Pulsirisaroth, Andrew
Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. 2 CAFS and 3 silencer stacks removed 
from site, this is the last of equipment from ECBC that will be removed.  Brought Komatsu 35 over from Fed Prop 
and craned onto former CAFS level to assist in picking up construction mats next week. By 9:35 AM we were in a 
45/15 work/rest cycle, extremely hot and humid.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Johnson, Micheal
Caldwell, Jeff

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

HOT, humid       Low 81°   High 96° 

Spring Valley_Daily_August_12_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
Sullivan, Joseph
King, Avery
Hall, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

HOT, humid       Low 79°   High 96° 

ECBCZES

Vargas, Brendan

Mangosh, Ed
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment.  Moved all but 6 construction pads from 
CAFS area. ERNST electricians repaired the high security lights at Federal Property. At 10AM we were on 45/15 
work/rest schedule.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_August_15_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB
O'Brien, Kyle
King, Avery
Hall, John

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. Removed last of construction pads off of 
CAFs area, and also the Komatsu 35. Removed 3 concrete barriers from the area above the yellow stairs. Scarified, 
seeded and straw matted the CAFs pad area.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

HOT, humid       Low 81°   High 96° 

Spring Valley_Daily_August_16_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. Moved construction pads that were under 
the crane and attempted to grade the area, but the area has too much standing water.No crane crew (Grubb) on site 
today.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid      Low 77°   High 96° 

Spring Valley_Daily_August_17_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David

Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. Crane departure today, crane was off site 
by 1245, then site maintainence. 

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid       Low 77°   High 95° 

Spring Valley_Daily_August_18_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

GRUBB

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

p. cloudy      Low 68°   High 85° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Rolloff staging area down below is too 
wet to level out and gravel so teams went to Fed Prop to assist storing the ECS pieces properly. 3 rolloffs dumped.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_August_22_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mostly sunny      Low 70°   High 84° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Dumped 6 rolloffs, continued to build the 
laydown area for ECS structural components. Replaced construction fence around 4825 and further erosion 
controls.

6:30

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_August_23_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CARA-RRE
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mostly clear       Low 68°   High 87° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. 2 loads of soil taken to subtitle D landfill. 
2 loads of gravel brought into yard down below and begin to level out that area. Replace and reseed area by former 
CAFS area. Cut large weeds on top of day magazines at Federal Property and continue to organize and store ECS 
pieces.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_August_24_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid       Low 77°   High 95° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Laid out construction pads on lower level 
and locked them together. Applied anti-skid to the observation ramp area. Finished lay out of all ECS structural 
pieces. 

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_August_25_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua

Rockwell, Margaret

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. Stacked old pallets at Federal Property, 
also repaired motion light sensors on guard shack. Police call all around Federal Property.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Douglas

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

p. cloudy      Low 73°   High 89° 

Spring Valley_Daily_August_29_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid       Low 75°   High 90° 

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel prepared the site for the removal of high probability equipment. Building pallet for old blue tent skin. 
Attempted to move new ECS skin and pallet broke so we must remake that one also. Preparing samples for 
Thursday.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_August_30_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Day, David
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

Safety Briefing:

SAMPLES COLLECTED:

CPJ (2)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment. Surveyors on site, put in tent 2 
confirmation resample points and the boundary of Area A. Dug all 13 sample points. 2 loads of soil to subtitle D 
landfill.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information.

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Found concrete was washed from truck above our site and it flowed down Glenbrook into the drain by AU president 
house. Baltimore COE notified, pictures taken, and Parsons SSO called DC public works about the concrete wash 

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 31 August 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid       Low 75°   High 90° 

Spring Valley_Daily_August_31_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment.  Finished setting up the construction mats 
on lower level. Seeded and matted the sample areas from yesterday, and put out a vast array of erosion and sediment 
control devices. Shipped off samples collected yesterday.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 1 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Overcast      Low 75°   High 84° 

Spring Valley_Daily_September_01_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby

Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment.  Grass cut at Federal Property and on 
4825. Seed and straw mat sample areas after the long weekend.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 6 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mostly sunny     Low 68°   High 92° 

Spring Valley_Daily_September_06_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby

Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment.  Setup gravel pad for MinCAMS shed. 
Set up weather station in preparation of low probability operations.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 7 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid      Low 71°   High 93° 

Spring Valley_Daily_September_07_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth

Nelms, Bobby

Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel prepared the site for the removal of high probability equipment.  Setup gravel pad for MinCAMS shed. 
Set up weather station in preparation of low probability operations.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brendan

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff Todd

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 8 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid      Low 70°   High 90° 

Spring Valley_Daily_September_08_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth

Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Nichols, Doug

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel attended First aid and CPR training at Fed Prop most of the day. Continued collecting materials for 
low probability training . ECBC personnel are on site setting up equipment at 4825 and the federal property site.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Naum, Marin

Mangosh, Ed

Vail, Todd
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Heard, Irvin
Duff Todd

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid      Low 70°   High 84° 

Spring Valley_Daily_September_12_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth

Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Nichols, Doug

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel prepped and cut 4 soldier piles from area A, piles were transported to the federal property site. 
Completed cutting up old ECS skin for disposal . ECBC personnel continued setting up equipment at 4825 and the 
federal property site.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Naum, Marin

Mangosh, Ed

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Heard, Irvin
Duff Todd

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid      Low 68°   High 81° 

Spring Valley_Daily_September_13_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth

Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Nichols, Doug

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel excavated in previously dug area in the driveway to locate and expose sewer line. Line needs to be 
exposed to gain access for the camera snake operation. Conducted low probability work plan review at Fed Prop . 
ECBC personnel continued setting up equipment at 4825 and the federal property site.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Naum, Marin

Mangosh, Ed

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Heard, Irvin
Duff Todd

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid      Low 70°   High 94° 

Spring Valley_Daily_September_14_2016.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth

Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Nichols, Doug

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel completed low prob training and collection of tools and equipment for low prob operations Monday 
morning. Moved the MINICAMD shed to a more advantageous location. ECBC personnel continued setting up 
equipment at 4825 and the federal property site.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Naum, Marin

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Heard, Irvin
Duff Todd

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid      Low 68°   High 81° 

Spring Valley_Daily_September_15_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid      Low 77°   High 79° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Heard, Irvin
Duff Todd

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel arrived to thunderstorms in the area, and the site was on lightning hole for several hours. At 1000 site 
operations were suspended for the day due to the weather. Site manager and CENAB operations officer remained on 
site.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Nichols, Doug

Spring Valley_Daily_September_19_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Nichols, Doug

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Parsons and ECBC personnel worked together to establish the exclusion zone for the start of low probability 
intrusive operations, then area monitoring and EPDS were set up. Personnel excavated around the four soldier piles 
in area A approximately 2 feet deep. The four exposed piles were cut off at the new ground level. The construction 
pads were power washed to prevent the tracking of soil onto Glenbrook road.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Heard, Irvin
Duff Todd

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid      Low 71°   High 79° 

Spring Valley_Daily_September_20_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 9/20/2016 Tuesday

Weather:                              Cloudy  67-81 ºF, wind – 0 to 8 mph.

Field Instrument: 

(1) Arsine - (1) Down Range,  (1) HCL - (1) Down Range,  (1) HCN - (1) Down Range), 
(1) PID - Down Range, (1) Combustible Gas Monitor, MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: NoneArsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews conducted low probability activities with soldier piles in Area A.                           

Summary:
Established exclusion zone and EPDs Zone.  Dug out around soldier piles.  Hot work 
cutting piles.  Power washed construction pads. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 9/20/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid      Low 71°   High 82° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Heard, Irvin
Duff Todd

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

The team excavated an portion of area A in the south east corner. They cut in a bench to work off of and installed 
lagging boards between the last two soldier piles. After lagging was complete they continued excavating area A 
working north.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Nichols, Doug

Spring Valley_Daily_September_21_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot, humid      Low 71°   High 84° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Heard, Irvin
Duff Todd

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

The team began filling roll off boxes with spoils from area A. They filled two roll off boxes then continued to 
excavate area A. The team will work on the section of area A from the southern most point north to where it meets 
the retaining wall. Once this section is completely excavated we will continue north.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Nichols, Doug

Spring Valley_Daily_September_22_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 9/22/2016 Thursday

Weather:                              Cloudy  65-86 ºF, wind – 0 to 7 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Excavated in Area A grid 90, 10.  Filled two roll-offs                                                          

Summary:

Filled 2 roll-offs, collected Composite Samples 1 and 2 ( RA-4825GR-Area A-01-
092216, RA-4825GR-Area A-VOC-092216-01, RA-4825GR-Area A-02-092616, RA-
4825GR-Area A-VOC-092216-02)  Submitted RA-4825GR-Area A-01-092216 and RA-
4825GR-Area A-02-092216 for headspace. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 9/26/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 26 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild      Low 66°   High 72° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Heard, Irvin
Tibbs, Leesa

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

The team continued filling roll off boxes with spoils and excavating area A. They loaded three roll off boxes. At 
approximately 1430 the team found one piece of AUES glass, approximately 4X5 inches. The team suspended 
intrusive work and bagged the glass for head space analyses IAW the low probability contingency plan.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Nichols, Doug

Spring Valley_Daily_September_26_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild      Low 65°   High 73° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Heard, Irvin
Tibbs, Leesa

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

After ECBC performed head space analyses of the AUES glass found yesterday and all concerned parties agreed to 
proceed under the contingency plan exception, the team resumed intrusive operations. One roll off box was filled, 
more of area A was excavated and one small piece of AUES glass was found.

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Nichols, Doug

Spring Valley_Daily_September_27_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 September 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild, with afternoon rain and thunderstorms      Low 63°   
High 70° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Heard, Irvin
Tibbs, Leesa

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

No intrusive operations today due to weather. Teams are bolstering E&S controls at 4825 in preparation for 4 to 6 
inches of rain that is forecasted. After E&S controls are in place personnel will work packaging filters for disposal 
at the federal property site..

6:30

End of Day:                      17:00

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Nichols, Doug

Spring Valley_Daily_September_28_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Nichols, Doug

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel continued excavation of area A. Two roll off boxes were filled and stored at the federal property site. One 
small piece of AUES glass was found.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Tibbs, Leesa

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild       Low 58°   High 69° 

Spring Valley_Daily_October_03_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 10/3/2016 Monday

Weather:                              Partly Cloudy 56-72 ºF, wind – 0 to 7 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews continued excavation of Area A grid 90,10.   Sent one sample to ECBC for low 
level analysis.   Sent 1 Sample to APPL for disposal characterization.                               

Summary:

Crews continued excavation of Area A grid 90,10.   Filled 2 roll-offs.  Collected 2 
samples for headspace (RA-4825GR-Area A-01-100316,  RA-4825GR-Area A-VOC-
100316-01 and RA-4825GR-Area A-02-100316, RA-4825GR-Area A-VOC-100316-02) 
Sent one sample to ECBC for low level analysis.   Sent 1 Sample to APPL for disposal 
characterization.    

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 9/28/201610/3/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Nichols, Doug

Martin, J.R.

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel continued excavation of area A and began demolition of section of retaining wall that is in area A. A roll 
off box was half filled with concrete rubble. No AUES material was found.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Tibbs, Leesa

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild       Low 60°   High 69° 

Spring Valley_Daily_October_04_2016.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Nichols, Doug

Barber, Brenda

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel continued excavation of area A and continued demolition of section of retaining wall that is in area A. A 
roll off box that was half filled with concrete yesterday was completed. Two roll off boxes of soil were filled and 
stored at the federal property site. No AUES material was found.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Tibbs, Leesa

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild       Low 58°   High 68° 

Spring Valley_Daily_October_05_2016.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Nichols, Doug

Barber, Brenda

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel continued excavation of area A. Two roll off boxes were filled and stored at the federal property site. 
Three pieces of AUES glass was found.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Tibbs, Leesa

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild       Low 61°   High 71° 

Spring Valley_Daily_October_06_2016.xlsx
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Sensitive#



Sensitive#



PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 49°   High 68° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Pale Pale, Mo

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel continued excavation of area A and began demolition of second section of retaining wall that is in area A. 
Several pieces of AUES glass were found. Baltimore geologist was on site and confirmed competent saprolite in 
Area A south of -70 grid line.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Burwell, Diane

Spring Valley_Daily_October_11_2016.xlsx
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Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 10/11/2016 Tuesday

Weather:                              Sunny 54-66  ºF, wind – 0 to 1 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Baltimore Geologist on site to determine competent saprolite in Area A Section 1.   
Sent samples to ECBC for low level analysis.  Sent samples to APPL for disposal 
characterization.    Collected scrap glass (weighing 8oz) and submitted  for headspace.   

Summary:

Baltimore Geologist on site to determine competent saprolite in Area A.   Sent 
samples to ECBC for low level analysis (See COC for IDs).  Sent samples to APPL for 
disposal characterization (See COC for IDs).    Collected scrap glass ( RA-4825GR-
Area A-SCR-479) that weighed 8oz and submitted for headspace.     

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 10/11/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report





Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 53°   High 67° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Pale Pale, Mo

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel loaded concrete rubble into a roll off box and continued excavation of area A. Two roll off boxes of soil 
and one of rubble were stored at the federal property site. Del Ray Glass Company replaced all of the glass in the 
guard shack at the federal property site.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Burwell, Dianne

Spring Valley_Daily_October_12_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 10/12/2016 Wednesday

Weather:                              Sunny 56-70  ºF, wind – 0 to 1 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews continued excavating Area A.  Sent samples to ECBC for low level analysis.  
Collected 2 composite samples and 2 VOC samples.  Transferred water drum to Fed 
Property                                                                                                                                

Summary:

Crews continued excavating Area A.  Sent samples to ECBC for low level analysis.  
Collected  2 composite samples ( RA-4825GR-Area A-01-101216 and RA-4825GR-
Area A-02-101216) and VOC( RA-4825GR-Area A-VOC-101216-01 and RA-4825GR-
Area A-VOC-101216-02).  Submitted samples for headspace ( RA-4825GR-Area A-01-
101216 and RA-4825GR-Area A-02-101216).     Transferred one water drum to Fed 
Property ( 4825GR-RDW-AQ-516). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 10/12/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burwell, Dianne

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel   continued  excavation of area A and continued demolition of the retaining wall. A representative from 
Long Fence inspected the fences at 4825 Glenbrook and the federal property site in preparation of a bid.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Pale Pale, Mo

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 55°   High 73° 

Spring Valley_Daily_October_13_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burwell, Dianne

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel collected confirmation samples for section 1 of area A. Section 1 consists of area A in grids 70/10, 70/-
10, 90/10 and 90/-10. Personnel also continued excavating section 2 of area A, one roll off box was filled with soil 
and transported to the federal property site for storage.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Ponce, Juan
Pale Pale, Mo

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 58°   High 79° 

Spring Valley_Daily_October_17_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burwell, Dianne

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel continued excavation of area A and used the jackhammer to prep four soldier piles for cutting. One roll 
off box was filled with soil and transported to the federal property site for storage.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Ponce, Juan
Pale Pale, Mo

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild       Low 67°   High 80° 

Spring Valley_Daily_October_18_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burwell, Dianne

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel completed excavation of section two of area A, one roll off box was filled with soil and transported to the 
federal property site for storage. Personnel then began demolition of the wooden and concrete ramps in area B.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Ponce, Juan
Pale Pale, Mo

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild       Low 65°   High 78° 

Spring Valley_Daily_October_19_2016.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burwell, Dianne

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Continued demolition of the wooden and concrete ramps and cut off the four soldier piles in area A.
6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Ponce, Juan
Pale Pale, Mo

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild       Low 66°   High 77° 
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burwell, Dianne

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel collected confirmation samples for section 2 of area A. Section 2 consists of area 4 in grids 70/-30, 70/-
50, 90/-30 and 90/-50. Personnel also dumped two roll off boxes of cleared soil at the federal property site.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Ponce, Juan
Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild       Low 56°   High 67° 
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burwell, Dianne

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel began an exploratory dig of the sewer line in the 4825 driveway (area B). The object of the dig is to find 
where the line ties into the 4835 line on one end and where the outlet end is located on the 4825 property. The team 
found and documented the 4835 connection on the east end of area B.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Ponce, Juan
Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 42°   High 58° 
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burwell, Dianne

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel continued the exploratory dig of the sewer line in the 4825 driveway (area B). The team stopped 
excavation approximately six feet from the driveway skirt.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Ponce, Juan
Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 26 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 49°   High 58° 
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Burwell, Dianne

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel performed site cleanup and maintenance, then worked at the federal property site packaging filters for 
disposal.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Ponce, Juan
Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 51°   High 63° 
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracuente, Rudolph

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel worked at the federal property site. Five roll off boxes of cleared soil was dumped and then personnel 
worked on boxing filters for disposal.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 31 October 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 55°   High 62° 

Spring Valley_Daily_October_31_2016.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracuente, Rudolph

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel began excavation of area B. They began at the concrete skirt of the driveway working to the east. The 
team is keeping the excavation at the level of the skirt and not touching fence or wall on the north line at this time. 
The team excavated in grids -30/-70 and -10/-70.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 53°   High 62° 

Spring Valley_Daily_November_01_2016.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracuente, Rudolph

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel repaired a pad area for roll off boxes and began loading boxes with excavated soil from area B.
6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 53°   High 71° 

Spring Valley_Daily_November_02_2016.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua

Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracuente, Rudolph

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel continued to load roll off boxes and excavate area B and performed end of week maintenance.
6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Jim

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 53°   High 74° 

Spring Valley_Daily_November_03_2016.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 38°   High 51° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Brian

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued to excavate Area B and load spoils into roll off boxes.
6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Larracuente, Rudolph

Spring Valley_Daily_November_07_2016.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracuente, Rudolph

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel continued to excavate Area B and load spoils into roll off boxes.
6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Brian

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 53°   High 68° 

Spring Valley_Daily_November_08_2016.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Larracuente, Rudolph

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel worked at the federal property site packing filters for disposal. Personnel also inspected and tested heat 
trace lines that will be installed next week.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Brian

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 47°   High 58° 

Spring Valley_Daily_November_09_2016.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 45°   High 61° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Brian

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel continued to load roll off boxes and excavate area B in preparation for the sewer re-route. They also  
performed end of week maintenance.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Larracuente, Rudolph

Spring Valley_Daily_November_10_2016.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 38°   High 51° 

ECBCZES

Vargas, Brandon

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Brian

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued to excavate Area B and load spoils into roll off boxes. They also excavated the sewer line 
drain, this gave access for the camera snake on Tuesday.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

DeLa Paz, Hector

Spring Valley_Daily_November_14_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 36°   High 55° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Brian

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel met with ACI and used a camera snake to determine the position of the sewer line on the street end. 
Parsons and ACI determined the position of  the sewer line and planned where to place the re-route line. The team 
began to remove several feet of overburden from clean soil in areas E and F. Removing the overburden will remove 
the need for shoring or excessive benching when we dig the re-route trench.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

DeLa Paz, Hector

Spring Valley_Daily_November_15_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 44°   High 61° 

ECBCZES

Hatcher, Charles

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Brian

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel completed removing clean overburden and preparation the area for the sewer re-route.
6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

DeLa Paz, Hector

Spring Valley_Daily_November_16_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 45°   High 60° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Hicklin, Darren
Harris, Brian

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel will drain and winterize the waterline that runs to the AU athletic field. Personnel also prepared and 
secured the site for the Thanksgiving break.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

DeLa Paz, Hector

Spring Valley_Daily_November_17_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold       Low 34°   High 56° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel excavated the two ends of the sewer line where the reroute will be connected. They took elevation 
measurements for the two ends and designed the layout for the reroute trench.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Glorioso, Michael

Spring Valley_Daily_November_28_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold       Low 49°   High 59° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel worked at the federal property site shipping out waste. Two tanker truck loads of decontamination 
water was sucked out of drums and one box truck took drums of rubble and boxes of ECS filters.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Glorioso, Michael

Spring Valley_Daily_November_29_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 November 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Rainy and cool       Low 49°   High 62° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel worked at the federal property site organizing drums and cleaning up in preparation for the inspection of 
the hazardous waste storage area. SUXOS and QC made an inspection of MD scrap.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Glorioso, Michael

Spring Valley_Daily_November_30_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01 December 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Rainy and cool       Low 39°   High 62° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

DDEQ performed an inspection of the hazardous waste storage area at the federal property site. Parsons and 
Zimmer personnel performed an inventory of the expendable supplies at the federal property site. They also 
performed end of week equipment maintenance.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Glorioso, Michael

Spring Valley_Daily_December_01_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05 December 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 41°   High 57° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel began excavation of the sewer reroute trench. Some areas required jackhammering of very hard 
saprolite to achieve proper grade.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Glorioso, Michael

Spring Valley_Daily_December_05_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/5/2016

Weather:                              Sunny 36-54 ºF, wind – 0 to 3 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews began digging the trench in preparation for the sewer re-route.  

Summary: Crews began digging thetrench in preparation for the sewer re-route.                              

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/5/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06 December 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Rain and cool       Low 41°   High 45° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued excavation of the sewer reroute trench. Some areas required jackhammering of very hard 
saprolite to achieve proper grade.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Glorioso, Michael

Spring Valley_Daily_December_06_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/6/2016

Weather:                              Raining 40-43 ºF, wind – 0 to 9 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews continued digging the trench in preparation for the sewer re-route.   Crews put 
erosion and sediment controls in place due to the rainstorm.  

Summary: Crews continued digging the trench in preparation for the sewer re-route.   Crews put 
erosion and sediment controls in place due to the rainstorm.                                            

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/6/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott
Meyer, Martin

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07 December 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool       Low 40°   High 52° 

ECBCZES

Hatcher, Charles

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel completed the reroute trench. They encountered lots of very hard saprolite. The plumber from ACI were 
on site, they inspected the trench and checked the grade. Martin Meyer From parsons was on site to give training 
on the vibration monitoring equipment. Training included installation and use of monitors as well as downloading 
of data.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Glorioso, Michael

Spring Valley_Daily_December_07_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/7/2016

Weather:                              Partly Cloudy 33-49 ºF, wind – 0 to 8 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews pumped out rainwater from the sewer re-route trench prior to excavation.  
Transferred 3 drums of water to Fed Property.   Crews continued excavating trench in 
preparation for sewer re-route. 

Summary:
Crews pumped out rainwater from the sewer re-route trench prior to excavation.  
Transferred 3 drums of water to Fed Property ( See Drum Transfer Manifest for IDs). 
Crews continued excavating trench in preparation for sewer re-route.                             

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/7/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08 December 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 32°   High 46° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff, Todd
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel along with ACI plumbers installed the sewer pipe in the reroute trench. We could not make the 
connection due to an unscheduled event at the AU president’s residence.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Glorioso, Michael

Spring Valley_Daily_December_08_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/8/2016

Weather:                              Partly Cloudy 34-48 ºF, wind – 0 to 8 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

ACI on-site for sewer re-route. Installed pipe and backfilled the long section of trench. 

Summary:
ACI on-site for sewer re-route. Installed pipe and backfilled the long section of trench. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/8/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth

Nelms, Bobby

Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Glorioso, Michael

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Plumbers from ACI made the connections on the new sewer line, this took approximately 45 minutes. Site 
personnel backfilled the reroute trench.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES
Mangosh, Ed
Prate, Warren

ACCUPERMIT

Duff, Todd
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09 December 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 31°   High 41° 

Spring Valley_Daily_December_09_2016.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Glorioso, Michael

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Worked at the federal property site shipping waste. Two tanker trucks of waste water were loaded from 55 gal 
drums. Personnel also dumped five roll off boxes of cleared soil in preparation for shipment.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff, Todd
Tucker, Robin

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 December 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 35°   High 41° 

Spring Valley_Daily_December_12_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/12/2016

Weather:                              Partly Cloudy 32-52 ºF, wind – 0 to 9 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Shipped two tanks of water to waste facility.  Restacked empty barrels.  Emptied 5 
cleared roll-offs.  

Summary:

Shipped two tanks of water to waste facility.  Restacked empty barrels.  Emptied 5 
cleared roll-offs.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/12/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Glorioso, Michael

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel loaded roll off boxes with previously excavated soil from area B. Four boxes were filled and stored 
at the federal property site. Also four truckloads of cleared soil were sent out.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff, Todd
Tucker, Robin

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 December 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 35°   High 41° 

Spring Valley_Daily_December_13_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/13/2016

Weather:                              Mostly Cloudy 31-53 ºF, wind – 0 to 6 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Loaded 4 roll-offs and collected 4 Composite Samples and 4 VOC samples.  Submitted 
samples for headspace.  Sent 4 truckloads of non-haz soil to landfill. Emptied roll-offs 
at Fed Property. 

Summary:

Loaded 4 roll-offs and collected 4 Composite Samples (RA-4825GR-Area B-01-
121316, RA-4825GR-Area B-02-121316, RA-4825GR-Area B-03-121316, RA-
4825GR-Area B-04-121316) and 4 VOC samples (RA-4825GR-Area B-VOC-121316-
01, RA-4825GR-Area B-VOC-121316-02, RA-4825GR-Area B-VOC-121316-03, and 
RA-4825GR-Area B-VOC-121316-04).  Submitted samples for headspace (See 
Headspace COC 1 and Headspace COC 2 for IDs).  Sent 4 truckloads of non-haz soil 
to landfill. Emptied roll-offs at Fed Property. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/13/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Glorioso, Michael

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel Installed new privacy screen on the fence surrounding the site trailers. Transferring remaining liquid 
drums to the covered storage area at the federal property site.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Schmidt, James
ACCUPERMIT

Duff, Todd
Tucker, Robin

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 December 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Rainy and cold      Low 33°   High 42° 

Spring Valley_Daily_December_14_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/14/2016

Weather:                              Mostly Cloudy 31-53 ºF, wind – 0 to 6 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Installed new privacy fence screen on site fence.   Transferred one water drum and 
one PPE drum to Fed Property. 

Summary: Installed new privacy fence screen on site fence.   Transferred one water drum and 
one PPE drum to Fed Property (See Drum Transfer Manifest for IDs). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/14/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 December 2016

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Partly cloudy and cold      Low 23°   High 37° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Duff, Todd
Tucker, Robin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Preparing the site for the long holiday break. Securing gear, inspecting heat trace lines and installing E&S controls.
6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Glorioso, Michael

Spring Valley_Daily_December_15_2016.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/14/2016

Weather:                              Mostly Cloudy 31-53 ºF, wind – 0 to 6 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Installed new privacy fence screen on site fence.   Transferred one water drum and 
one PPE drum to Fed Property. 

Summary: Installed new privacy fence screen on site fence.   Transferred one water drum and 
one PPE drum to Fed Property (See Drum Transfer Manifest for IDs). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/14/2016
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#


