
Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel worked to get the site up and operational after the holiday break. They inspected and tested equipment 
and resupplied expendables.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Hatcher, Charles

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Rain and cold      Low 41°   High 48° 

Spring Valley_Daily_January_03_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Boncal, Janelle
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 41°   High 48° 

ECBCZES

Hatcher, Charles

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Lewis, Leon
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel began the day pumping rainwater from the driveway, 11 drums of water were collected. Then the 
team loaded roll off boxes with previously excavated soil from area B. Two boxes were filled and stored at the 
federal property site. 

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Shipp, Jason

Spring Valley_Daily_January_04_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/4/2017

Weather:                              Mostly Cloudy 38-54 ºF, wind – 0 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Started loading staged soil in driveway area into roll-offs. Two roll-offs filled.

Summary: 2 disposal characterization samples collected and subitted for headspace analysis: RA-
4825GR-Area B-010417-01 and RA-4825GR-Area B-010417-02.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Janelle Boncal
Date: 1/4/2017

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Margaret Rockwell

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report

      



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Boncal, Janelle
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 30°   High 36° 

ECBCZES

Hatcher, Charles

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Lewis, Leon
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

The team continued loading roll off boxes with previously excavated soil from area B. Three boxes were filled and 
stored at the federal property site. 

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Shipp, Jason

Spring Valley_Daily_January_05_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/5/2017

Weather:                              Mostly Cloudy 33-38 ºF, wind – 0 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Continued loading staged soil in driveway area into roll-offs. Three roll-offs filled.

Summary:
3 disposal characterization samples collected and subitted for headspace analysis: RA-
4825GR-Area B-010517-01, RA-4825GR-Area B-010517-02 and RA-4825GR-Area B-
010517-03.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Janelle Boncal
Date: 1/5/2017

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Margaret Rockwell

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report

      



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 33°   High 38° 

ECBCZES

Hatcher, Charles

Mangosh, Ed

Zimmer, Doug

Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Lewis, Leon
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel worked to relocate the set of yellow stairs that go down the hill onto the site. The stairs were 
relocated and a new gravel walkway was constructed. 

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Shipp, Jason

Spring Valley_Daily_January_06_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth

Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and very cold      Low 18°   High 31° 

ECBCZES

Hatcher, Charles

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Lewis, Leon
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel began the day dumping cleared soil roll off boxes at the federal property site. At 1000 Long fence 
arrived on site, they made repairs to the fence at the federal property site and installed three posts at the 4825 site. 
The posts will be used to install the new gate on Tuesday.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Shipp, Jason

Spring Valley_Daily_January_09_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/9/2017

Weather:                              Mostly Cloudy 20-26 ºF, wind – 0 to 6 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Sent samples to ECBC for low level analysis. Crews dumped 3 roll-offs at Fed 
Property.  Long Fence on-site--repaired barbed wire fence at Federal Property.  
Installed 3ft fence posts for new gate at 4825 site.   

Summary:
Sent 5 samples to ECBC for low level analysis (See COC for IDs).   Crews dumped 3 
roll-offs at Fed Property.  Long Fence on-site--repaired barbed wire fence at Federal 
Property.  Installed 3ft fence posts for new gate at 4825 site.   

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/9/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth

Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Shipp, Jason

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel worked on leveling the new truck entrance along the front yard fence. Long Fence company installed the 
new truck gate. Site personnel installed temporary privacy screening.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Lewis, Leon
Askew, Tom

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and very cold      Low 28°   High 35° 

Spring Valley_Daily_January_10_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/10/2017

Weather:                               Cloudy 23-35 ºF, wind – 0 to 12 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Sent samples to APPL for waste characterization. Crews dumped 3 roll-offs at Fed 
Property.  Long Fence on-site--moved the fence line and installed swing gate.  Parsons 
then installed temporary privacy screening on the gate.  Crew put gravel and E&S 
controls in place. 

Summary:

Sent samples 2 composite samples and 5 VOC samples to APPL for waste 
characterization.  (See COC for IDs).   Long Fence on-site--moved the fence line and 
installed swing gate.  Parsons then installed temporary privacy screening on the gate.  
Crew put gravel and E&S controls in place. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/10/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 41°   High 45° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Yorkshire, Bart

Naum, Marin
ACCUPERMIT

Lewis, Leon
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel worked to prepare a new area to load roll off boxes. The construction matting was rearranged and the 
area was graded and leveled. New walkway lighting was installed on the stairway.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Shipp, Jason

Spring Valley_Daily_January_11_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/11/2017

Weather:                              Mostly Cloudy 46-56 ºF, wind – 0 to 8 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Moved construction mats , levelling and grading the new roll-off area.  

Summary: Moved construction mats , levelling and grading the new roll-off area.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/11/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 45°   High 60° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Naum, Marin
ACCUPERMIT

Lewis, Leon
Askew, Tom

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

The team worked to reestablish the walkway to the personnel gate that was disturbed by the installation of the new 
truck gate. After this the site worked on non- intrusive activities.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Shipp, Jason

Spring Valley_Daily_January_12_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/12/2017

Weather:                              Cloudy 51-71ºF, wind – 0 to 8 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Moved construction mats , levelling and grading the new roll-off area.  Crews 
performed work and maintenance activities at Fed Property. 

Summary: Moved construction mats , levelling and grading the new roll-off area.  Crews 
performed work and maintenance activities at Fed Property. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/12/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth

Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Parsons and Zimmer personnel Cleaned the construction matting at the 4825 site. They also packaged filters for 
transport and dumped roll off boxes. ACI personnel began disconnecting the AC units at 4835.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 43°   High 57° 

Spring Valley_Daily_January_17_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/17/2017

Weather:                              Rainy 46-56 ºF, wind – 0 to 8 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: ACI on-site for air conditioning removal.  Crews performed work at Fed Property in 
support of the air conditioning unit relocation.  

Summary: ACI on-site for air conditioning removal.  Crews performed work at Fed Property in 
support of the air conditioning unit relocation.   

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/17/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth

Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

ACI continued disconnecting the AC units at 4835. Parsons and Zimmer personnel continued packaging filters. 
They also attended hazardous waste training at the federal property site and then transported the AC units from 
4835 to the federal property for storage.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 42°   High 56° 

Spring Valley_Daily_January_18_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/18/2017

Weather:                              Rainy 39-53 ºF, wind – 0 to 12 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
ACI on-site for air conditioning removal.  Crews performed work at Fed Property in 
support of the air conditioning unit relocation and relocated air conditioning units to 
Fed Property.  

Summary:
ACI on-site for air conditioning removal.  Crews performed work at Fed Property in 
support of the air conditioning unit relocation and relocated air conditioning units to 
Fed Property.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/18/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth

Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel continued packaging filters and dumping roll off boxes. ACI completed capping the AC lines at 4835.
6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 38°   High 55° 

Spring Valley_Daily_January_19_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/19/2017

Weather:                              Cloudy 39-52 ºF, wind – 0 to 12 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews performed work at Fed Property.  

Summary:   Crews performed work at Fed Property. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/19/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 42°   High 52° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Shipp, Jason
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Intrusive operations were canceled due to heavy rain and high winds. Long Fence on-site to install privacy screen 
on fence.  Parsons crews dumped roll-offs.  2 truckloads of Subtitle D Landfill soil went out.  Improved E&S 
controls against the excessive rainfall from the storm.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Wright, Chris

Spring Valley_Daily_January_23_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/23/2017

Weather:                              Wind and Rain 40-44 ºF, wind – 0 to 25 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Long Fence on-site to install privacy screen on fence.  Parsons crews dumped roll-offs. 
2 truckloads of Subtitle D Landfill soil went out.  Improved E&S controls against the 
excessive rainfall from the storm.  

Summary:
Long Fence on-site to install privacy screen on fence.  Parsons crews dumped roll-offs. 
2 truckloads of Subtitle D Landfill soil went out.  Improved E&S controls against the 
excessive rainfall from the storm.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/23/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby

Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 40°   High 48° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Shipp, Jason
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Pumped rainwater from area B and transferred 6 water drums to Fed Property.  Removing fence panels at property 
line with AU President's House.  Loaded 2 dump trucks of soil at the federal property site and sent to Subtitle D 
Landfill.  Cut shrubbery on the AU President's property to gain access to the dig zone. Installed temporary fence 
panels in section were fence panels were removed.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Wright, Chris

Spring Valley_Daily_January_24_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/24/2017

Weather:                              Mostly Cloudy 38-48 ºF, wind – 0 to 15 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Transferred 6 water drums to Fed Property.  Removing fence panels at property line 
with AU President's House.  Loaded 2 dump trucks of soil to Subtitle D Landfill.  Cut 
shrubbery on the AU President's property to gain access to the dig zone. Installed 
temporary fence panels in section were fence panels were removed.  

Summary:

Transferred 6 water drums to Fed Property ( See COC for IDs). Removing fence 
panels at property line with AU President's House.  Loaded 2 dump trucks of soil to 
Subtitle D Landfill. Cut shrubbery on the AU President's property to gain access to the 
dig zone.  Installed temporary fence panels in section were fence panels were 
removed. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/24/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 47°   High 58° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Schmidt, James
ACCUPERMIT

Shipp, Jason
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel set up to begin intrusive operations along the 4825 and 4835 property line. AU personnel came and 
removed a flood light from the 4825 side of the property. After beginning intrusive operations, it was determined 
that the temporary fence would have to be placed in a way that may cause concerns for the event at the president’s 
residence. Due to concerns from AU about the temporary fence and the event, intrusive was suspended and the 
temporary fence moved back to its original position. Intrusive operations will resume after the AU event. 

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Wright, Chris

Spring Valley_Daily_January_25_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/25/2017

Weather:                              Sunny 44-60 ºF, wind – 0 to 5 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:  Removing fence panels at property line with AU President's House.    Cut shrubbery 
on the AU President's property to gain access to the dig zone. 

Summary:  Removing fence panels at property line with AU President's House.    Cut shrubbery 
on the AU President's property to gain access to the dig zone. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/25/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 26 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 47°   High 57° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Shipp, Jason
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel removed the brick facade from the retaining wall on the 4825 side of the property ( NO 
JACKHAMMERING ). The brick façade was transported to the federal property site. Personnel received training 
on the demolition saw then began scoring some sections of the wall on the 4825 side. After scoring the wall it was 
pulled down with the excavator.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Wright, Chris

Spring Valley_Daily_January_26_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/26/2017

Weather:                              Partly Cloudy 35-57 ºF, wind – 0 to 25 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Dumped 3 roll-offs. Crews removed red brick façade.  Then loaded and transported 
façade to Fed site.  Performed training with the demo saw.   Used the demo saw to 
score/cut the cinder block wall.  Proceeded to tear down approximately 5 ft high and 30 
ft long section of cinder block wall.   Performed end of week clean up and maintenance. 

Summary:

Dumped 3 roll-offs. Crews removed red brick façade.  Then loaded and transported 
façade to Fed site.  Performed training with the demo saw.   Used the demo saw to 
score/cut the cinder block wall.  Proceeded to tear down approximately 5 ft high and 30 
ft long section of cinder block wall.   Performed end of week clean up and maintenance. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/26/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 31°   High 34° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Owens Julius
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel began excavating area B along the 4825-4835 property line. Glass fragments were found and excavation 
halted. PDT agreed to continue intrusive operations. The waterline for the 4835 property line was uncovered and 
appears to have been damaged by an excavator sometime in the past. Parsons is making arrangements to have the 
waterline repaired.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Wright, Chris

Spring Valley_Daily_January_30_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/30/2017

Weather:                               Cloudy 26-37 ºF, wind – 0 to 15 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews excavated Area B near the 4835 property line.  Crews sifted soil for AUES 
glass.   A 2oz glass fragment was found and submitted for headspace.  

Summary:
Crews excavated Area B near the 4835 property line.  Crews sifted soil for AUES 
glass.   A 2oz glass fragment was found and submitted for headspace (RA-4825GR-
SCR-481).  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/30/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 31 January 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 30°   High 44° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Schmidt, James
ACCUPERMIT

Owens Julius
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel continued excavating area B along the 4825-4835 property line.  Crews sifted soil for AUES glass. ACI 
made repairs to the waterline going to the 4835 property line.   Glass fragments were found and submitted for 
headspace.

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Wright, Chris

Spring Valley_Daily_January_31_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 1/31/2017

Weather:                               Partly Cloudy 37-57 ºF, wind – 0 to 8 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews excavated Area B near the 4835 property line.  Crews sifted soil for AUES 
glass. Made repair to the waterline.   Glass fragments were found and submitted for 
headspace.  

Summary:
Crews excavated Area B near the 4835 property line.  Crews sifted soil for AUES 
glass. Made repair to the waterline.   Glass fragments were found and submitted for 
headspace (RA-4825GR-SCR-482).  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 1/31/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 36°   High 45° 

ECBCZES

Hatcher, Charles

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Owens Julius
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel continued excavating area B along the 4825-4835 property line.  One roll off box of area B soil was 
loaded and transported to the federal property site. Two truckloads of cleared soil were sent to the subtitle D 
landfill. Parsons received an inspection from the DC Inspections and Compliance Administration. 

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Wright, Chris

Spring Valley_Daily_February_01_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/1/2017

Weather:                               Cloudy 36-49ºF, wind – 0 to 4 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews excavated Area B near the 4835 property line.  Crews filled one roll-off.  
Composite sample and VOC sample were collected and submitted for headspace. 
Shipped two trucks of soil to Subtitle D Landfill.   Collected  glass fragments and 
submitted for headspace.  DC Department of Consumer and Regulatory Affairs 
Inspection and Compliance Administration on-site to conduct building permit 
inspection.

Summary:

Crews excavated Area B near the 4835 property line.  Crews filled one roll-off.  
Composite sample and VOC sample were collected and submitted for headspace. 
Shipped two trucks of soil to Subtitle D Landfill.    Collected  glass fragments and 
submitted for headspace(RA-4825GR-SCR-483).  DC Department of Consumer and 
Regulatory Affairs Inspection and Compliance Administration on-site to conduct 
building permit inspection.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/1/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua

Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Wright, Chris

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel continued excavating Area B along the 4825-4835 property line.   Crews filled one roll-off.   Pumped 
water from excavated area and transferred 2 drums to Fed Property. Collected  glass fragments and submitted for 
headspace.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Hatcher, Charles

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Owens Julius
Heard, Irvin

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 30°   High 44° 

Spring Valley_Daily_February_02_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/2/2017

Weather:                               Mostly Cloudy 26-44ºF, wind – 0 to 10 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews excavated Area B near the 4835 property line.  Crews filled one roll-off.  
Composite sample and VOC sample were collected and submitted for headspace. 
Pumped water from excavated area and transfered 2 drums to Fed Property. Collected  
glass fragments and submitted for headspace.  

Summary:

Crews excavated Area B near the 4835 property line.  Crews filled one roll-off.  
Composite sample and VOC sample were collected and submitted for headspace. 
Pumped water from excavated area and transferred 2 drums (4825GR-RDW-AQ-540 
and 4825GR-RDW-AQ-541) to Fed Property. Collected  glass fragments and 
submitted for headspace (RA-4825GR-SCR-484). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/2/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 38°   High 54° 

ECBCZES

Hatcher, Charles

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Owens Julius
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

1000 hour maintenance was performed on the 88 excavator. Personnel dumped 4 roll off boxes of cleared soil at the 
federal property site. Crews excavated Area B near the 4835 property line and filled one roll-off.  

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Wright, Chris

Spring Valley_Daily_February_06_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/6/2017

Weather:                               Sunny 46-61ºF, wind – 0 to 7 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Routine maintenance was performed on the 88 excavator. Crews excavated Area B 
near the 4835 property line.  Crews filled one roll-off.  Composite sample and VOC 
sample were collected and submitted for headspace. 

Summary:

Routine maintenance was performed on the 88 excavator. Crews excavated Area B 
near the 4835 property line.  Crews filled one roll-off.  Composite sample (RA-4825GR-
Area B-01-020617)  and VOC(RA-4825GR-Area B-VOC-020617-01) sample were 
collected and submitted for headspace. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/6/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 48°   High 64° 

ECBCZES

Hatcher, Charles

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Owens Julius
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Crews excavated Area B near the 4835 property line.  Crews filled 3 roll-offs.  3 Composite samples and  3 VOC 
samples were collected and submitted for headspace.  

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Copeland, Eric

Spring Valley_Daily_February_07_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/7/2017

Weather:                               Mostly Cloudy 56-68ºF, wind – 0 to 8 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
 2 samples were sent to ECBC for low level analysis. Crews excavated Area B near 
the 4835 property line.  Crews filled 3 roll-offs.  3 Composite samples and  3 VOC 
samples were collected and submitted for headspace. 

Summary:

2 samples were sent to ECBC for low level analysis ( See COC for IDs).  Crews 
excavated Area B near the 4835 property line.  Crews filled 3 roll-offs.  Composite 
sample (RA-4825GR-Area B-01-020717, RA-4825GR-Area B-02-020717, RA-4825GR-
Area B-03-020717 )  and VOC(RA-4825GR-Area B-VOC-020717-01, RA-4825GR-
Area B-VOC-020717-02, RA-4825GR-Area B-VOC-020717-03) samples were 
collected and submitted for headspace. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/7/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 55°   High 60° 

ECBCZES

Hatcher, Charles

Mangosh, Ed

Zimmer Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Owens Julius
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel continued excavating area B along the 4825-4835 property line and loading roll off boxes.  One roll off 
box of concrete rubble was loaded and transported to the federal property site.  

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Copeland, Eric

Spring Valley_Daily_February_08_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/8/2017

Weather:                               Mostly Cloudy 35-68ºF, wind – 0 to 9 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews continued to excavate Area B near the 4835 property line.  Crews filled 2 roll-
offs with soil and one with rubble.  2 composite and 2 VOC samples were collected. 

Summary:

Crews continued to excavate Area B near the 4835 property line.  Crews filled 2 roll-
offs with soil and one with rubble.  2 composite (RA-4825GR-Area B-01-020817 and 
RA-4825GR-Area B-02-020817) and 2 VOC samples (RA-4825GR-Area B-VOC-
020817-01 and RA-4825GR-Area B-VOC-020817-02) were collected and submitted 
for headspace. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/8/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 25°   High 45° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Owens Julius
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel continued excavating area B in grids -10/-70, -10/-90, -30/-70 and -30/-90 .  
6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Copeland, Eric

Spring Valley_Daily_February_09_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/9/2017

Weather:                               Mostly Cloudy with some snow in the morning 22-36ºF, wind – 0 to 20 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews continued to excavate Area B near the 4835 property line. Sent 4 samples to 
ECBC for low level analysis.  2 composite and 2 VOC samples were shipped to APPL 
for disposal characterization. 2 roll-offs were filled and 2 composite and 2 VOC 
samples were taken and submitted for headspace.  Made improvements to the roll-off 
driveway.  

Summary:

Crews continued to excavate Area B near the 4835 property line. Sent 4 samples to 
ECBC for low level analysis ( See COC for IDs). 2 composite and 2 VOC samples 
were shipped to APPL for disposal characterization ( See COC for IDs). 2 roll-offs 
were filled and 2 composite and 2 VOC samples were taken and submitted for 
headspace (RA-4825GR-Area B-01-020917, RA-4825GR-Area B-02-020917 and RA-
4825GR-Area B-VOC-020917-01 and RA-4825GR-Area B-VOC-020917-02).  Made 
improvements to the roll-off driveway.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/9/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cold      Low 38°   High 45° 

ECBCZES

Vargas, Brandon

Zimmer Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Heard, Irvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Crews continued to excavate Area B in grids -10/-70, -10/-90, -30/-70 and -30/-90. 2 roll-offs were filled and 2 
composite and 2 VOC samples were collected. Parsons PM on-site for site walk. Personnel installed the vibration 
monitors on the 4835 property.  

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Copeland, Eric

Spring Valley_Daily_February_13_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/13/2017

Weather:                              Sunny with very high winds 30-44ºF, wind – 25 to 35 mph with gusts up to 60 mph.

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews continued to excavate Area B near the 4835 property line. 2 composite and 4 
VOC samples were shipped to APPL for disposal characterization.  2 roll-offs were 
filled and 2 composite and 2 VOC samples were collected. Parsons PM on-site for site 
walk.   

Summary:

Crews continued to excavate Area B near the 4835 property line. 2 composite and 4 
VOC samples were shipped to APPL for disposal characterization ( See COC for IDs).  
1 roll-off was filled and 1 composite and 1 VOC sample were collected.    Parsons PM 
on-site for site walk. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/13/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 40°   High 47° 

ECBCZES

Hatcher, Charles

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Owevs, Julius

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Crews continued to excavate Area B near the 4835 property line. We filled 2 roll-offs with excavated soil. Due to 
the depth of the excavation we need to bench some ground on the 4835 side of the line and  needed to push the 
temporary fence closer to the house. The team began cutting back brush and moving the fence.  

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Copeland, Eric

Spring Valley_Daily_February_14_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/14/2017

Weather:                              Cloudy 38-50ºF, wind  0-3 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews continued to excavate Area B near the 4835 property line. Sent 4 samples to 
ECBC for low level analysis. Submitted sample from yesterday ( RA-4825GR-Area B-
01-021317) for headspace.  Collected and submitted glassware for headspace ( RA-
4825GR-SCR-485).  Filled 2 roll-offs and collected 2 composite ( RA-4825GR-Area B-
01-021417, RA-4825GR-Area B-02-021417) and 2 VOC (RA-4825GR-Area B-VOC-
021417-01 and RA-4825GR-Area B-VOC-021417-02) samples and submitted for 
headspace. Crews moved fence closer to 4835 side. 

Summary:

Crews continued to excavate Area B near the 4835 property line. Sent 4 samples to 
ECBC for low level analysis ( See COC for IDs). Submitted sample from yesterday ( 
RA-4825GR-Area B-01-021317) for headspace.  Collected and submitted glassware 
for headspace ( RA-4825GR-SCR-485). Filled 2 roll-offs and collected 2 composite ( 
RA-4825GR-Area B-01-021417, RA-4825GR-Area B-02-021417) and 2 VOC (RA-
4825GR-Area B-VOC-021417-01 and RA-4825GR-Area B-VOC-021417-02) samples 
and submitted for headspace. Crews moved fence closer to 4835 side.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/14/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 38°   High 48° 

ECBCZES

Hatcher, Charles

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Owevs, Julius

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel completed moving the temporary fence further onto the 4835 property. Team personnel continued to 
excavate Area B in grids -10/-70, -10/-90, -30/-70 and -30/-90.    

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Copeland, Eric

Spring Valley_Daily_February_15_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/15/2017

Weather:                              Partly Cloudy 29-51ºF, wind 0-22 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews continued to excavate Area B near the 4835 property line andcompleted 
moving the fence at the 4835 property line.   Filled one roll-off.  Collected one 
composite and one VOC sample and submitted for headspace. 

Summary:
Crews continued to excavate Area B near the 4835 property line and completed 
moving the fence at the 4835 property line.   Filled one roll-off.  Collected one 
composite and one VOC sample and submitted for headspace. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/15/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool      Low 3o°   High 38° 

ECBCZES

Hatcher, Charles

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Owevs, Julius

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Team personnel will continue to excavate Area B in grids -10/-70, -10/-90, -30/-70 and -30/-90 and load soil into 
roll off boxes.      

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Copeland, Eric

Spring Valley_Daily_February_16_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/16/2017

Weather:                              Partly Cloudy 26-38ºF, wind 0-14 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews continued to excavate Area B near the 4835 property line. Submitted one 
sample to ECBC for low level analysis.  Sent 2 composite samples and 4 VOC samples 
to APPL for disposal characterization. Filled one roll-off.  Collected one composite and 
one VOC sample and submitted for headspace.  Crews dumped roll-offs at the Fed Site 
and performed weekly vehicle and equipment maintenance.  Crews prepped site for 
the weekend. 

Summary:

Crews continued to excavate Area B near the 4835 property line. Submitted one 
sample to ECBC for low level analysis. Sent 2 composite samples and 4 VOC samples 
to APPL for disposal characterization ( See COC for IDs).   Filled one roll-off.  
Collected one composite and one VOC sample and submitted for headspace.   Crews 
dumped roll-offs at the Fed Site and performed weekly vehicle and equipment 
maintenance.  Crews prepped site for the weekend. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/15/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 51°   High 60° 

ECBCZES

Vargas, Brandon

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Alvano, Lou

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Crews continued to excavate Area B near the 4835 property line. They are benching and sloping on the 4835 side of 
the line. The team also cut additional shrubbery.      

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Copeland, Eric

Spring Valley_Daily_February_21_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/21/2017

Weather:                              Partly Cloudy 44-57ºF, wind 0-6 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews continued to excavate Area B near the 4835 property line. Crews collected 
glass and submitted for headpsace.  Submitted four samples to ECBC for low level 
analysis.  Shipped composite and VOC samples to APPL for waste characterization. 

Summary:

Crews continued to excavate Area B near the 4835 property line.  Crews collected 
glass and submitted for headspace(RA-4825GR-SCR-486).  Submitted four samples to 
ECBC for low level analysis.  Shipped composite and VOC samples to APPL for waste 
characterization (See APPL COC for IDs).  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/21/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 53°   High 66° 

ECBCZES

Vargas, Brandon

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Alvano, Lou

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel are removing a section of concrete wall and footer from grid -10/-90 and continuing to excavate area B.     
6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Copeland, Eric

Spring Valley_Daily_February_22_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/22/2017

Weather:                              Mostly Cloudy  49-65ºF, wind 0-5 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews continued to excavate Area B near the 4835 property line.  Crews 
jackhammered a section of the retaining wall in grid (-10, -90).  After the wall was 
removed, the crew broke it into pieces and staged it out of the way.  Installed and 
observed vibration monitors.    Fueled excavators.  Glass was collected and submitted 
for headspace. 

Summary:

Crews continued to excavate Area B near the 4835 property line.  Crews 
jackhammered a section of the retaining wall in grid (-10, -90).  After the wall was 
removed, the crew broke it into pieces and staged it out of the way.  Installed and 
observed vibration monitors.     Fueled excavators.  Glass was collected and submitted 
for headspace (RA-4825GR-SCR-487). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/22/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Copeland, Eric

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel continued to excavate area B and fill roll off boxes with soil. Black substance encountered in grid -10, -
90. PDT notified. Samples collected.

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

DeLaPaz, Hector
Alvano, Lou

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 52°   High 62° 

Spring Valley_Daily_February_23_2017.xlsx
Summary Page 1 of 3 Rev 1



Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/23/2017

Weather:                              Mostly Sunny 53-75ºF, wind 0-12 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Ran 3 cycles of Minicams on the black substance.  Conveyed a PDT call.  Took Grab 
Sample 01 from Area B and submitted for headspace.  Drummed the soil from the area 
surrounding the black substance.  Put black substance in 8 oz jar and submitted for 
headspace.  Filled roll-off R25738RT and collected composite and VOC sample and 
submitted for headspace.  Sent 3 composite samples and 4 VOC to APPL for disposal 
characterization 

Summary:

Ran 3 cycles of Minicams on the black substance.  Conveyed a PDT call.  Took Grab 
Sample 01 from Area B and submitted for headspace (RA-4825GR-Area B-Grab-01-
022317).  Drummed the soil from the area surrounding the black substance .  Put black 
substance in 8 oz jar and submitted for headspace(RA-4825GR-AreaB-Grab-02-
022317).  Filled roll-off R25738RT and collected composite (RA-4825GR-Area B-01-
022317) and VOC (RA-4825GR-Area B-VOC-022317-01) samples and submitted for 
headspace.   Sent 3 composite samples and 4 VOC to APPL for disposal 
characterization ( See APPL COC for IDs). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/23/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report





Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool      Low 31°   High 58° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Schmidt, James
ACCUPERMIT

Askey, Tom
Avila, Michelle

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Crews continued to excavate Area B near the 4835 property line. They are benching and sloping on the 4835 side of 
the line. Four roll off boxes were filled and stored at the federal property site.      

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

PalePale, Mo

Spring Valley_Daily_February_27_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/27/2017

Weather:                              Cloudy 44-53ºF, wind 0-8 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews continued to excavate in Area B.  Filled 4 roll-offs and collected 4 composite 
and 4 VOC samples and submitted for headspace.  

Summary: Crews continued to excavate in Area B.  Filled 4 roll-offs and collected 4 composite 
and 4 VOC samples and submitted for headspace (See COC for IDs).  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/27/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 February 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool      Low 50°   High 68° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Schmidt, James
ACCUPERMIT

Askey, Tom
Avila, Michelle

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued excavating grids -10/-70, -10/-90, -30/-70 and -30/-90 in preparation of the geologist 
inspection tomorrow. Two roll off boxes were filled and stored at the federal property site.      

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

PalePale, Mo

Spring Valley_Daily_February_28_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 2/28/2017

Weather:                              Cloudy 58-66ºF, wind 0-8 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews continued to excavate in Area B.  Filled 2 roll-offs and collected 2 composite 
and 2 VOC samples and submitted for headspace.  Sent 2 samples to ECBC for low 
level analysis 

Summary:

Crews continued to excavate in Area B.  Filled 2  roll-offs and collected 2 composite 
samples (RA-4825GR-Area B-01-022817 and RA-4825GR-Area B-02-022817) and 2 
VOC samples (RA-4825GR-Area B-VOC-022817-01 and RA-4825GR-Area B-VOC-
022817-02) and submitted for headspace.   Sent 2 samples to ECBC for low level 
analysis (RA-4825GR-Area B-01-022317 and RA-4825GR-Area B-Grab-01-022317). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 2/28/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool      Low 50°   High 71° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Askey, Tom
Avila, Michelle

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel began the day pumping water out of the excavation, water was due to rain Tuesday night. At 0930 David 
King, a Baltimore geologist inspected and confirmed grids -10/-70, -10/-90, -30/-70 and -30/-90 to were excavated 
to competent saprolite. At 1000 intrusive operations were suspended due to weather, Personnel worked on projects 
at the federal property site.      

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

PalePale, Mo

Spring Valley_Daily_March_01_2017.xlsx
Summary Page 1 of 3 Rev 1



Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/1/2017

Weather:                              Partly Cloudy 43-77ºF, wind 0-18 mph, rain in afternoon

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Baltimore geologist on-site in the morning to confirm competent saprolite.  Crews 
pumped water into 5 water drums and transferred 5 drums  to  Fed Property.  Crew 
dumped roll-offs at Fed Property.  

Summary:
Baltimore geologist on-site in the morning to confirm competent saprolite.  Crews 
pumped water into 5 water drums and transferred 5drums (See Drum Transfer 
Manifest for IDs) to  Fed Property.  Crew dumped roll-offs at Fed Property.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/1/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report





Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool      Low 48°   High 59° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Askey, Tom
Avila, Michelle

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel will collect confirmation samples from grids -10/-70, -10/-90, -30/-70 and -30/-90 then continue 
excavating east in area B.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

PalePale, Mo

Spring Valley_Daily_March_02_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/2/2017

Weather:                              Partly Cloudy 31-49ºF, wind 0-23 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews collected Confirmation samples from grids (-10, -70), (-10, -90), (-30, -70), and (-
30, -90) in Area B and submitted for headspace.  6 composite samples and RA-
4825GR-Area B-Grab-02-022317 sent to ECBC via Phillip Matter for low level 
analysis.  

Summary:

Crews collected Confirmation samples from grids (-10, -70), (-10, -90), (-30, -70), and (-
30, -90) in Area B.  6 composite samples (See Low Level COC for IDs) and RA-
4825GR-Area B-Grab-02-022317 sent to ECBC via Phillip Matter for low level 
analysis.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/2/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and cool      Low 30°   High 54° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Askey, Tom
Bobal, Brandon

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Surveyors from CP Johnson collected boundary and elevation points from the area excavated from grids -10/-70, -
10/-90, -30/-70 and -30/-90. Personnel from ACI came to the site to coordinate the temporary installation of the AC 
units for the 4835 residence. Personnel began to backfill grids -10/-70, -10/-90, -30/-70 and -30/-90.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

PalePale, Mo

Spring Valley_Daily_March_06_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/6/2017

Weather:                              Sunny 33-54ºF, wind 0-8 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews backfilled grids (-10, -70), (-10, -90), (-30, -70), and (-30, -90) in Area B.   Sent 
Grab Sample 1 to APPL for analysis.  Sent 3 composite and 7 VOC samples to APPL 
for waste characterization.  Shipped one truckload of cleared soil to Subtitle D Landfill. 

Summary:

Crews backfilled grids (-10, -70), (-10, -90), (-30, -70), and (-30, -90) in Area B.   Sent 
Grab Sample 1(RA-4825GR-Area B-Grab 01-022317) to APPL for analysis.  Sent 3 
composite and 7 VOC samples to APPL for waste characterization (See COC for IDs).  
Shipped one truckload of cleared soil to Subtitle D Landfill. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/6/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 50°   High 62° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Askey, Tom
Bobal, Brandon

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel dumped five roll off boxes of cleared soil at the federal property site. Three loads of soil were sent to 
the subtitle D landfill. Additional shrubbery and fence panels were removed at the 4825 Glenbrook site. Team 
began excavation of grid 10/-90 in are B. An electrician from E.C. Ernst worked at the federal property site making 
repairs to breakers and lights.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

PalePale, Mo

Spring Valley_Daily_March_07_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/7/2017

Weather:                              Cloudy 49-66ºF, wind 0-12mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews took down fence panels and repaired a small section of fence.  Dumped roll-offs 
at Fed Property.  Excavated in Grid ( 10, -90).  Shipped 3 truckloads of cleared soil to 
Subtitle D Landfill.  Sent 11 confirmation samples to ECBC for low level analyis.  
Transferred 3 water drums to Fed Property.  Collected glass and submitted for 
headspace.

Summary:

Crews took down fence panels and repaired a small section of fence.  Dumped roll-offs 
at Fed Property.  Excavated in Grid ( 10, -90).  Shipped 3 truckloads of cleared soil to 
Subtitle D Landfill.  Sent 11 confirmation samples to ECBC for low level analyis (See 
COCs for IDs).  Transferred 3 water drums to Fed Property (See Drum Transfer 
Manifest for IDs).   Collected glass and submitted for headspace (RA-4825GR-SCR-
488).  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/7/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 53°   High 66° 

ECBCZES

Naum, Marin

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Askey, Tom
Bobal, Brandon

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel continued to backfill grids -10/-70, -10/-90, -30/-70 and -30/-90 then resumed excavation of grid 10/-90.   
6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

PalePale, Mo

Spring Valley_Daily_March_08_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/8/2017

Weather:                              Partly Cloudy 43-65ºF, wind 0-17 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Personnel continued to backfill grids -10/-70, -10/-90, -30/-70 and -30/-90 then 
resumed excavation of grid 10/-90.    

Summary: Personnel continued to backfill grids -10/-70, -10/-90, -30/-70 and -30/-90 then 
resumed excavation of grid 10/-90.    

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/8/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and mild      Low 43°   High 62° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Askey, Tom
Bobal, Brandon

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued to excavate in grid 10/-90.       
6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

PalePale, Mo

Spring Valley_Daily_March_09_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/9/2017

Weather:                              Partly Cloudy 43-65ºF, wind 0-17 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews excavated in Area B and filled one roll-off.  One composite and VOC sample 
were collected and submitted for headspace.   

Summary:

Crews excavated in Area B and filled one roll-off.  One composite and VOC sample 
were collected and submitted for headspace ( RA-4825GR-Area B-01-030917).   
Crews ensured erosion and sediment controls were in place in anticipation of weekend 
storms.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/9/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Cold      Low 27°   High 44° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Askey, Tom
Burrell, Dianne

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel installed 4 inch flexible pipe to the gutters on the 4835 property. We continued excavation of grid 
10/-90. ACI, our plumbing contractor come on site to fix a leak in the water line to the 4835 property.      

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

PalePale, Mo

Spring Valley_Daily_March_13_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/13/2017 Monday

Weather:                              Partly Cloudy 33-44 ºF, wind 0-12 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews prepared for winter storm event.  Crews transferred 3 drums to Federal 
Property (1 water, 1 PPE, and 1 Soil drum).  

Summary: Crews prepared for winter storm event.  Crews transferred 3 drums ( 1 water, 1 PPE, 
and 1 Soil drum) to Federal Property ( See COC for IDs). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/13/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

PalePale, Mo

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel Performed snow and ice removal at the 4825 and federal property sites. They also worked at the federal 
property site boxing filters for shipment to the incinerator.      

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

McCoy, Bill
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Cold      Low 22°   High 32° 

Spring Valley_Daily_March_15_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/15/2017 Wednesday

Weather:                              Cloudy 21-30 ºF, wind 0-25 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Sent one sample to ECBC for low level analysis.  Crews performed snow and ice 
removal at both the 4825 Glenbrook Rd and Federal Property sites.  Crews boxed 
filters in preparation for shipment to the incinerator.  

Summary:
Sent one sample (RA-4825GR-Area B-01-030917) to ECBC for low level analysis. 
Crews performed snow and ice removal at both the 4825 Glenbrook Rd and Federal 
Property sites.  Crews boxed filters in preparation for shipment to the incinerator.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/13/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



PARSONS
Courtney, Kenneth

Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

PalePale, Mo

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel continued to excavate in grid 10/-90. The team took samples of black material and drummed the 
remainder of material and associated soil in a 30 gal poly drum. Personnel also collected a grab sample from the 
area where the black substance came from.      

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Vargas, Gustavo
ACCUPERMIT

McCoy, Bill
Burrell, Dianne

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Cold      Low 28°   High 37° 

Spring Valley_Daily_March_16_2017.xlsx
Summary Page 1 of 3 Rev 1



Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/16/2017 Thursday

Weather:                              Partly Cloudy 25-40 ºF, wind 0-17 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crew excavated in Area B ( -10, -90).   Crew encountered unknown substance.  Took 
Grab samples of unknown substance and surrounding soil.  Submitted samples for 
headspace.   Sent 1 composite and 1 VOC sample to APPL for waste characterization.  
Collected glass and submitted for headspace (RA-4825GR-SCR-489).   

Summary:

Crew excavated in Area B ( -10, -90).   Crew encountered unknown substance.  Took 
Grab samples of unknown substance and surrounding soil (See Headspace COC for 
IDs).  Submitted samples for headspace.   Sent 1 composite (RA-4825GR-Area B-01-
030917) and 1 VOC (RA-4825GR-Area B-VOC-030917-01) sample to APPL for waste 
characterization.  Collected glass and submitted for headspace(RA-4825GR-SCR-489).  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/16/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report





Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Mild      Low 38°   High 57° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

McCoy, Bill
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel Filled a roll off box with staged soil. Parsons personnel transported the black substance to Edgewood 
Arsenal for low level agent screening. The crew began removing backfill soil from -10/-90 and -10/-90 in 
preparation for resampling.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Dusick, Brandon

Spring Valley_Daily_March_20_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/20/2017 Monday

Weather:                               Cloudy 42-53 ºF, wind 0-6 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Sent Grab Sample 3 (RA-4825GR-Area B-Grab-03-031617) to ECBC for low level 
analysis.  Crew excavated in Area B ( -10, -90) and collected one composite and VOC  
sample.  Submitted sample for headspace.  Crews moved clean fill.  

Summary:

Sent Grab Sample 3(RA-4825GR-Area B-Grab-03-031617) to ECBC for low level 
analysis.  Crew excavated in Area B ( -10, -90) and collected one composite and one 
VOC sample.  Submitted sample (RA-4825GR-Area B-01-032017) for headspace.  
Crews moved clean fill. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/20/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Mild      Low 41°   High 59° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

McCoy, Bill
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel swapped out two IHF containers at the federal property site. The MINICAMS shed at the 4825 was also 
swapped out.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Dusick, Brandon

Spring Valley_Daily_March_21_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/21/2017 Tuesday

Weather:                               Cloudy 37-63 ºF, wind 0-8 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Sent Grab Sample 4 (RA-4825GR-Area B-Grab-04-031617) to ECBC for low level 
analysis.  Crane operations at Fed Property for IHF moving.  Swapped out 
MINICAMs shed.  Continued working on inventory at Fed Property.  

Summary:
Sent Grab Sample 4 (RA-4825GR-Area B-Grab-04-031617) to ECBC for low level 
analysis.  Crane operations at Fed Property for IHF moving.  Swapped out 
MINICAMs shed.  Continued working on inventory at Fed Property.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/21/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Mild      Low 42°   High 48° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

McCoy, Bill
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Subcontractors worked at the federal property site to install the Intrusion detection system and lightning protection 
system on the new IHF containers. Parsons personnel continued removing backfill soil from -10/-90 and -10/-90 in 
preparation for resampling.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Dusick, Brandon

Spring Valley_Daily_March_22_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/22/2017 Wednesday

Weather:                               Sunny 24-45 ºF, wind 0-17 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Re-arranged hazardous waste storage area at Fed Property. Installed lighting 
protection system and intrusion detection system on the IHF.  Crews moved clean fill 
at 4825 Glenbrook Road Site.  

Summary:
Re-arranged hazardous waste storage area at Fed Property. Installed lighting 
protection system and intrusion detection system on the IHF.  Crews moved clean fill 
at 4825 Glenbrook Road Site.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/22/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Mild      Low 48°   High 52° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ECBC personnel came to smoke test the new IHF containers, part of the test could not be performed due to 
weather. Parsons personnel worked at the federal property site dumping roll off boxes.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Dusick, Brandon

Spring Valley_Daily_March_23_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/23/2017 Thursday

Weather:                               Sunny30-48 ºF, wind 0-5 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Sent one sample to ECBC for low level analysis ( RA-4825GR-Area B-01-032017).  
Williams Electric onsite for installing Intrusion Detection System at IHF.   EC Ernst 
onsite to work on lightning protection system.  ECBC onsite to work on IHF.  Crews 
dumped cleared roll-offs at Fed Property.  

Summary:

Sent one sample to ECBC for low level analysis ( RA-4825GR-Area B-01-032017).  
Williams Electric onsite for installing Intrusion Detection System at IHF.   EC Ernst 
onsite to work on lightning protection system.  ECBC onsite to work on IHF.  Crews 
dumped cleared roll-offs at Fed Property.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/23/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Mild      Low 50°   High 73° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Elliot, Laura
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel backfilled grids and began construction of the temporary pad for the AC units. They also continued 
dumping roll off boxes at the federal property site.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Lewis, Leon

Spring Valley_Daily_March_27_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/27/2017 Monday

Weather:                              Cloudy in the morning, sunny in the afternoon 46-76 ºF, wind 0-5 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Sent two samples to APPL for disposal characterization ( RA-4825GR-Area B-01-
032017 and RA-4825GR-Area B-VOC-032017-01).   Crews dumped cleared roll-offs at 
Fed Property.  Crews began working on the temporary pad for the AU President's AC 
Units.  

Summary:

Sent two samples to APPL for disposal characterization ( RA-4825GR-Area B-01-
032017 and RA-4825GR-Area B-VOC-032017-01).   Crews dumped cleared roll-offs at 
Fed Property.  Crews began working on the temporary pad for the AU President's AC 
Units.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/27/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Mild      Low 53°   High 68° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Elliot, Laura
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel backfilled grids and began construction of the temporary pad for the AC units. They also continued 
dumping roll off boxes at the federal property site.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Lewis, Leon

Spring Valley_Daily_March_28_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/28/2017 Wednesday

Weather:                              Mostly Cloudy 57-64 ºF, wind 0-5 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews finished constructing the temporary pad for the AC Units.  Crews dump cleared 
roll-offs at Fed Property.  

Summary: Crews finished constructing the temporary pad for the AC Units.  Crews dump cleared 
roll-offs at Fed Property.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/28/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Mild      Low 56°   High 68° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Elliot, Laura
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Subcontractors From ACI began the installation of the AC units in the temporary location. Electricians from E.C. 
Ernst continued installation of the lightning protection system on the IHF containers. Parsons and Zimmer personnel 
assisted getting the AC units in place on the temporary pad. They also continued dumping roll off boxes at the 
federal property site and loaded trucks with cleared soil going to the sub-title D landfill.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Lewis, Leon

Spring Valley_Daily_March_29_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/29/2017 Wednesday

Weather:                              Sunny 35-69 ºF, wind 0-10 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: ACI on-site for hooking up air conditioning units.  Crews dumped cleared roll-offs at 
Fed Site.  Shipped cleared soil to Subtitle D Landfill. 

Summary: ACI on-site for hooking up air conditioning units.  Crews dumped cleared roll-offs at 
Fed Site.  Shipped cleared soil to Subtitle D Landfill. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/29/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 March 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Mild      Low 46°   High 56° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Elliot, Laura
DeLaPaz, Hector

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Subcontractors From ACI will continue the installation of the AC units in the temporary location. EC Ernst finished 
installation of lightning protection and certification of IHF.   Sampled water drums for disposal characterization.  
Collected 2 samples. Crews dumped cleared roll-offs at Fed Property.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Lewis, Leon

Spring Valley_Daily_March_30_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 3/30/2017 Thursday 

Weather:                              Cloudy 44-54 ºF, wind 0-9 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

ACI on-site for hooking up air conditioning units. EC Ernst finished installation of 
lightning protection and certification of IHF.   Sampled water drums for disposal 
characterization.  Collected 2 samples ( RA-4825GR-IDW-(475-520)-033017 and RA-
4825GR-IDW-(522-549)-033017.  Crews dumped cleared roll-offs at Fed Property.  

Summary:

ACI on-site for hooking up air conditioning units. EC Ernst finished installation of 
lightning protection and certification of IHF.   Sampled water drums for disposal 
characterization.  Collected 2 samples ( RA-4825GR-IDW-(475-520)-033017 and RA-
4825GR-IDW-(522-549)-033017.  Crews dumped cleared roll-offs at Fed Property.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 3/30/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and Mild      Low 48°   High 61° 

ECBCZES

Hatcher, Charles

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Nichols, Doug
Druyor, Chris

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Subcontractors From ACI will continue the installation of the AC units in the temporary location. Crews dumped 
cleared roll-offs at Fed Property. UXOQC Worked on equipment inventory.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Lewis, Leon

Spring Valley_Daily_April_03_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/3/2017 Monday

Weather:                              Partly Cloudy 55-67ºF, wind 0-6 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Conducted training on Thermo Scientific ADR 1500 dust monitor.  Sent drum samples 
to ECBC for low level analysis.   Pumped water from rain event.   Transferred water 
drums to Fed Property.  ACI on-site to set up air conditioning units at 4835 residence.  

Summary:

Conducted training on Thermo Scientific ADR 1500 dust monitor.  Sent drum samples 
to ECBC for low level analysis (See COC) .   Pumped water from rain event.   
Transferred water drums to Fed Property.  ACI on-site to set up air conditioning units 
at 4835 residence.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/3/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and warm      Low 55°   High 64° 

ECBCZES

Vargas, Brandon

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Nichols, Doug
Druyor, Chris

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel conducted training on Thermo Scientific ADR 1500 dust monitor. Subcontractors from ACI completed 
the installation of the AC units in the temporary location. Parsons personnel continued property inventory. Zimmer 
personnel loaded and sent four loads of soil to the sub-title D landfill.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Lewis, Leon

Spring Valley_Daily_April_04_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/4/2017 Tuesday

Weather:                              Partly Sunny 56-76ºF, wind 0-7 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:   ACI on-site to set up air conditioning units at 4835 residence.  Crews working on 
Fed Property 

Summary:   ACI on-site to set up air conditioning units at 4835 residence.  Crews working on 
Fed Property 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/4/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil

Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Lewis, Leon

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel resumed excavation of area B in grid 10/-90. More of the black substance was found and mitigated. 
After MINICAMMS alarms the substance was sampled with DAAMS tubes and analyzed, the samples came back 
as non-detect. A PDT call was conducted and ECBC will collect samples of the substance for lab analyses on 
Friday.       

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Nichols, Doug
Druyor, Chris

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and warm      Low 53°   High 67° 

Spring Valley_Daily_April_05_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/5/2017 Wednesday

Weather:                               Sunny 58-70ºF, wind 0-5 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: MiniCAMMS detection for Mustard that was later cleared by DAAMs. 

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews excavating in grid (10, -90).  Encountered unknown substance, performed air 
monitoring and mitigated.  

Summary: Crews excavating in grid (10, -90).  Encountered unknown substance, performed air 
monitoring and mitigated.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/5/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and warm      Low 55°   High 66° 

ECBCZES

Vargas, Brandon

Mangosh, Ed
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Nichols, Doug
Druyor, Chris

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel collected suppliers and equipment then prepared the area for the ECBC sampling team. ECBC will 
collect samples of the black substance on 4-7-17.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Lewis, Leon

Spring Valley_Daily_April_06_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/6/2017 Thursday 

Weather:                              Thunderstorms and heavy rain 48-62ºF, wind 0-4 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: None

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:  Crews encountered delays due to lightening holds from thunderstorms and severe 
rain event in the area.  Crews filled drum (4825GR-RDW-AQ-556) with decon water. 

Summary:  Crews encountered delays due to lightening holds from thunderstorms and severe 
rain event in the area.  Crews filled drum (4825GR-RDW-AQ-556) with decon water.   

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/6/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and warm      Low 55°   High 86° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Nichols, Doug
Druyor, Chris

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel used the jackhammer to demo the concrete stairs and brick façade in grid 50/-70. The rubble was 
loaded into a roll off box and transported to the federal property site.       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Heard, Irvin

Spring Valley_Daily_April_10_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/10/2017 Monday

Weather:                              Sunny 61-78ºF, wind 0-6 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: None

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews jackhammered the wall in grids ( 50, -70) and (50, -90).   Loaded rubble into roll-
off.  Reorganized EPDS.  

Summary: Crews jackhammered the wall in grids ( 50, -70) and (50, -90).   Loaded rubble into roll-
off.  Reorganized EPDS.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/10/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and warm      Low 61°   High 76° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Nichols, Doug
Druyor, Chris

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel excavated area B in grids 50/-70 and 50/-90. Soil was inspected and staged for removal.       
6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Heard, Irvin

Spring Valley_Daily_April_11_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/11/2017 Tuesday

Weather:                              Sunny 63-84ºF, wind 0-3 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: None

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Crews excavated behind the retaining all in grids ( 50, -70) and (50, -90).   Crews 
collected glass fragments and submitted for headspace.  

Summary:
Crews excavated behind the retaining all in grids ( 50, -70) and (50, -90).   Crews 
collected glass fragments and submitted for headspace(RA-4825GR-SCR-490 and RA-
4825GR-SCR-491).  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/11/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Heard, Irvin

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel began cutting the concrete pad that the AC units were located on the 4835 property. Personnel also 
loaded staged soil into roll off boxes and transported them to the federal property site.       

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Nichols, Doug
Druyor, Chris

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and warm      Low 53°   High 77° 

Spring Valley_Daily_April_12_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/12/2017 Wednesday

Weather:                              Sunny 55-75ºF, wind 0-5 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - Down 
Range,  MiniCAMS, DAAMs 

Measurements: None

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm HCN/Nitrogen 
Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews excavated behind the retaining all in grids ( 50, -70) and (50, -90).   Crews filled two 
roll-offs.  2 composite(RA-4825GR-Area B-01-041217 and RA-4825GR-Area B-02-041217) 
and 2 VOC samples (RA-4825GR-Area B-VOC-041217-01 and RA-4825GR-Area B-VOC-
041217-02) were collected and submitted for headspace.  

Summary:

Crews excavated behind the retaining wall in grids ( 50, -70) and (50, -90).   Crews filled two 
roll-offs.  2 composite(RA-4825GR-Area B-01-041217 and RA-4825GR-Area B-02-041217) 
and 2 VOC samples (RA-4825GR-Area B-VOC-041217-01 and RA-4825GR-Area B-VOC-
041217-02) were collected and submitted for headspace.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/12/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua

Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Heard, Irvin

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel continued excavating area B in grids 50/-70 and 50/-90. They also continued cutting the concrete pad 
that the AC units were located on the 4835 property.       

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Nichols, Doug
Druyor, Chris

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and warm      Low 53°   High 68° 

Spring Valley_Daily_April_13_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/13/2017 Thursday

Weather:                              Sunny 54-69ºF, wind 0-3 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - Down 
Range,  MiniCAMS, DAAMs 

Measurements: None

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm HCN/Nitrogen 
Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews excavated behind the retaining all in grids ( 50, -70) and (50, -90).   Crews filled 2 roll-
offs and collected 2 composite (RA-4825GR-Area B-01-041317 and RA-4825GR-Area B-01-
041317) and VOC (RA-4825GR-Area B-VOC-041317-01 and RA-4825GR-Area B-VOC-
041317-02) samples.  Submitted samples for headspace.  Collected glass and submitted for 
headspace ( RA-4825GR-SCR-493). Transferred 2 water drums, 2 PPE drums, and scrap to 
Federal Property (See Drum Transfer Manifest for IDs). 

Summary:

Crews excavated behind the retaining all in grids ( 50, -70) and (50, -90).   Crews filled 2 roll-
offs and collected 2 composite (RA-4825GR-Area B-01-041317 and RA-4825GR-Area B-01-
041317) and VOC (RA-4825GR-Area B-VOC-041317-01 and RA-4825GR-Area B-VOC-
041317-02) samples.  Submitted samples for headspace.  Collected glass and submitted for 
headspace ( RA-4825GR-SCR-493). Transferred 2 water drums, 2 PPE drums, and scrap to 
Federal Property (See Drum Transfer Manifest for IDs). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/13/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and warm      Low 68°   High 73° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Tucker, Robin
Fortier, James

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (0)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Crews jackhammered the retaining wall in grids ( 50, -70) and (50, -90).   Sorted and loaded rubble onto roll-off. 
Continued to excavate behind the retaining wall. Collected and submitted glass for headspace ( RA-4825GR-SCR-
494).       

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Heard, Irvin

Spring Valley_Daily_April_17_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/17/2017 Monday

Weather:                              Mostly Cloudy with some rain 57-73ºF, wind 0-5 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: None

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews jackhammered the retaining wall in grids ( 50, -70) and (50, -90).   Sorted and 
loaded rubble onto roll-off. Continued to excavate behind the retaining wall.  Sent two 
samples (RA-4825GR-Area B-01-041217 and RA-4825GR-Area B-02-041217) to 
ECBC for low level analysis.  Collected and submitted glass for headspace ( RA-
4825GR-SCR-494). 

Summary:

Crews jackhammered the retaining wall in grids ( 50, -70) and (50, -90).   Sorted and 
loaded rubble onto roll-off. Continued to excavate behind the retaining wall.  Sent two 
samples (RA-4825GR-Area B-01-041217 and RA-4825GR-Area B-02-041217) to 
ECBC for low level analysis.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/17/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby

Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Heard, Irvin

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel loaded previously excavated soil from grids( 50, -70) and (50, -90) into rolloffs. Began 
backfill / mitigation of excavation area. Area is mitigated while the site prepares for level C operations. 
Collected Grab Sample 8 and submitted for headspace. Collected scrap glassware and submitted for 
headspace (RA-4825GR-SCR-495).   

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY (4)

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Tucker, Robin
Fortier, James

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Clear and warm      Low 58°   High 62° 

Spring Valley_Daily_April_19_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/19/2017 Wednesday

Weather:                              Cloudy 58-62ºF, wind 0-3 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: None

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews loaded previously excavated soil from grids( 50, -70) and (50, -90) into rolloffs.  
Collected two composite and two VOC samples and submitted for headspace. 
Collected Grab Sample 8 and submitted for headspace. Collected scrap glassware and 
submitted for headspace (RA-4825GR-SCR-495).  Sent samples to APPL for disposal 
characterization (see COC for IDs).  

Summary:

Crews loaded previously excavated soil from grids( 50, -70) and (50, -90) into rolloffs.  
Collected two composite and two VOC samples and submitted for headspace. 
Collected Grab Sample 8 and submitted for headspace. Collected scrap glassware and 
submitted for headspace (RA-4825GR-SCR-495).  Sent samples to APPL for disposal 
characterization (see COC for IDs).  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/19/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby

Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Heard, Irvin

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

HNCCE and CEBAB personnel came to the site for visit and site walk thru. Parsons and Zimmer 
personnel completed backfill / mitigation of excavation area. Area is mitigated while the site prepares for 
level C operations. Personnel also prepped the site for several weeks of non-intrusive operations.   

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed

Zimmer, Doug

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Tucker, Robin
Fortier, James

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Rainy and warm      Low 67°   High 80° 

Spring Valley_Daily_April_20_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Rainy and warm      Low 51°   High 56° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons and Zimmer personnel worked at the federal property site packaging old CAFS filters for 
hazardous waste shipment. Parsons management personnel worked on work plan change pages.   

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_April_24_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 4/24/2017 Monday

Weather:                              rain showers 53-58ºF, wind 0-5 mph

Field Instrument: 

None

Measurements: None

Calibrations: None

Activities Conducted: Sent two samples to ECBC for low level analysis.  Crews boxed 39 filters at Fed 
Property. 

Summary: Sent two samples (RA-4825GR-Area B-01-041917 and RA-4825GR-Area B-02-
041917) to ECBC for low level analysis.  Crews boxed 39 filters at Fed Property. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: none

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 4/24/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 April 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Rainy and warm      Low 55°   High 59° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons and Zimmer personnel worked at the federal property site packaging old CAFS filters for 
hazardous waste shipment. Parsons management personnel worked on work plan change pages.   

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_April_25_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Parsons and Zimmer personnel worked at the federal property site packaging old CAFS filters for 
hazardous waste shipment. Parsons management personnel worked on work plan change pages.   

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 68°   High 79° 

Spring Valley_Daily_May_01_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Parsons and Zimmer personnel worked at the federal property site packaging old CAFS filters for 
hazardous waste shipment. Parsons management personnel worked on work plan change pages.   

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 60°   High 75° 

Spring Valley_Daily_May_02_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 52°   High 66° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons and Zimmer crews performed inventories of equipment and organized supplies. Personnel also 
worked at the federal property site packaging old CAFS filters for hazardous waste shipment. Parsons 
management personnel worked on work plan change pages.   

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_May_03_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 60°   High 67° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons and Zimmer crews continued working on inventories and organizing of supplies. Personnel also 
performed equipment maintenance. Parsons management personnel worked on work plan change pages.   

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_May_04_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cloudy and warm      Low 54°   High 66° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons and Zimmer personnel worked at the federal property site packaging old CAFS filters for 
hazardous waste shipment. Parsons personnel also purchased supplies to replace equipment contaminated 
during operations collecting and sampling the black substance.   

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_May_08_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtny, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Parsons and Zimmer personnel worked at the federal property site packaging old CAFS filters for 
hazardous waste shipment. Personnel also made inspections at both sites removing any standing water that 
could breed mosquitos.   

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 41°   High 67° 

Spring Valley_Daily_May_09_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby

Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 44°   High 70° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons and Zimmer personnel worked at the federal property site installing green privacy screen on 
additional fence panels. The panels will be used at the 4825 site. Personnel also replaces sand bags along 
the fence that surrounds the site trailers at 4825.   

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_May_10_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Parsons and Zimmer personnel worked at the federal property site packaging old CAFS filters for 
hazardous waste shipment. The crew also worked on erosion controls both at 4825 and the federal 
property site.   

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Chuck, Kyle        ECBC

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors
Curtis Hollister   ECBC

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed

Vail, Todd
Prate, Warren

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Rainy and warm      Low 43°   High 66° 

Spring Valley_Daily_May_11_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 50°   High 71° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons and Zimmer personnel began prepping the area where the redress trailer will sit. They leveled the 
area and constructed a gravel pad. They also worked at the federal property site packaging old CAFS 
filters for hazardous waste shipment. Personnel from Williams electric and E.C. Ernst worked at the 
federal property site prepping the IHF box for removal.   

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_May_15_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel along with W.O. Grubb Swapped out the third IHF box at the federal property site. 
Parsons and Zimmer personnel worked at the federal property site packaging old CAFS filters for 
hazardous waste shipment.   

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 63°   High 78° 

Spring Valley_Daily_May_16_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Williams electric installed the intrusion detection system on the new IHF box at the federal property site. 
ACI made repairs to the air conditioner units that service the 4835 property. Parsons and Zimmer 
personnel worked at the federal property site packaging old CAFS filters for hazardous waste shipment.    

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 72°   High 88° 

Spring Valley_Daily_May_17_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Personnel from Williams Electric completed installation of the intrusion detection system on the new IHF 
box. Davey tree service cut grass at the federal property site. Parsons and Zimmer personnel completed 
packaging old CAFS filters for hazardous waste shipment.    

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and hot      Low 72°   High 88° 

Spring Valley_Daily_May_18_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth

Nelms, Bobby
Oien, Joshua
Rider, Matthew

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Raint and warm      Low 58°   High 72° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Glorioso, Mike
Ponce, Juan

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons and Zimmer personnel Received and positioned the redress conex trailer. After the conex was in 
position the team worked to level an area for the PDS tent. A layer of gravel was placed on the tent area. 
ECBC personnel were at the federal property site to smoke test the new IHF box. The rainy weather 
interfered with the smoke test and personnel will return tomorrow and try again.     

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

CHENC
Boles, Judson

Dusick, Brendon

Spring Valley_Daily_May_22_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Partly cloudy and warm      Low 55°   High 70° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Bartosh, Ian

ACCUPERMIT

Glorioso, Mike
Ponce, Juan

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons had four new personnel on site, they began site familiarization and site specific training. Other 
Parsons and Zimmer personnel completed the gravel pad for the PDS tent and worked on E&S controls 
around the tent. Parsons electrical contractor began installation of the lightning protection system at the 
federal property site and began wiring in equipment at the 4825 site. ECBC personnel arrived on site today 
and began setting up the PDS.     

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

CHENC
Boles, Judson

Dusizc, Brendon

Wood, Frank

Blacklock, Gary

Rowell, Will

Wooten, Mike
Bridges, Teresa

Spring Valley_Daily_May_23_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Wood, Frank

Blacklock, Gary

Rowell, Will

Wooten, Mike
Bridges, Teresa

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Parsons new personnel continued with site specific training and performed fit testing for the M 40 
respirators. Other Parsons and Zimmer personnel completed work on E&S controls around the tent and 
began bringing equipment from the fed property site. Parsons electrical contractor completed wiring in 
equipment at the 4825 site.     

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Bartosh, Ian

ACCUPERMIT

Glorioso, Mike
Ponce, Juan

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Partly cloudy and warm      Low 60°   High 71° 

Spring Valley_Daily_May_24_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Partly cloudy and warm      Low 65°   High 80° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Bartosh, Ian

ACCUPERMIT

Glorioso, Mike
Ponce, Juan

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons, Zimmer and ECBC personnel began scenario training, they began with a table top conversation 
and then moved into dressed out training. Site personnel performed end of week maintenance and clean 
up.     

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Wood, Frank

Blacklock, Gary

Rowell, Will

Wooten, Mike
Bridges, Teresa

Spring Valley_Daily_May_25_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Partly cloudy and warm      Low 64°   High 81° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Bartosh, Ian

ACCUPERMIT

Glorioso, Mike
Elliot, Laura

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel conducted training in modified level D and level C PPE. The teams ran scenarios with 
simulated MINICAMS alarms and personnel decontamination. Parsons personnel also conducted training 
on the demolition saw.     

6:30

End of Day:                      17:00

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Askew, Thomas

Wood, Frank

Blacklock, Gary

Rowell, Will

Wooten, Mike
Bridges, Teresa

Spring Valley_Daily_May_30_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Askew, Thomas

Wood, Frank

Blacklock, Gary

Rowell, Will

Wooten, Mike
Bridges, Teresa

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel continued training. Parsons personnel conducted training on soil sampling, hazardous waste 
packaging and chain of custody control. Parsons filled Air bottles for the SCBA units. A reported from 
DC channel 7 came to the site and interviewed representatives from CENAB.     

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Bartosh, Ian

ACCUPERMIT

Glorioso, Mike
Elliot, Laura

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 31 May 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Partly cloudy and warm      Low 60°   High 82° 

Spring Valley_Daily_May_31_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Askew, Thomas

Wood, Frank

Blacklock, Gary

Rowell, Will

Wooten, Mike
Bridges, Teresa

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Parsons performed mask fit testing for the SCBA units and trained on level B operations. Parsons and 
Zimmer personnel took down sections of wooden fence between 4825 and 4835.     

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

On the weekly conference call we were given permission to start (noisy) work at 0700 instead of 0800.

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Bartosh, Ian

ACCUPERMIT

Glorioso, Mike
Elliot, Laura

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 65°   High 84° 

Spring Valley_Daily_June_01_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Askew, Thomas

Wood, Frank

Blacklock, Gary

Rowell, Will

Wooten, Mike
Bridges, Teresa

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel resumed intrusive operations in area B. They excavated a portion of the area behind the 
curved retaining wall in grid 10/-90 using hand digging procedures. Teams filled nine soil drums and 
collected the associated soil samples.     

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Bartosh, Ian

ACCUPERMIT

Fortier, James
Hall, Stephen

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

`Rain with  thunder storms      Low 61°   High 74° 

Spring Valley_Daily_June_05_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 06/5/2017 Monday

Weather:                              Mostly Cloudy 62-76ºF, wind 0-4 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews excavated and raked soil by hand behind the retaining wall in grid (10, -90).  
Filled 9 soil drums and collected 3 composite (RA-4825GR-Area B-01-060517, RA-
4825GR-Area B-02-060517, and RA-4825GR-Area B-03-060517) and 3 VOC samples 
(RA-4825GR-Area B-VOC-060517 -01, RA-4825GR-Area B-VOC-060517 -02, and 
RA-4825GR-Area B-VOC-060517 -03) and submitted for headspace.   Transferred 11 
drums from 4825 Glenbrook Road to Fed Property.  

Summary:

Crews excavated and raked soil by hand behind the retaining wall in grid (10, -90).  
Filled 9 soil drums and collected 3 composite (RA-4825GR-Area B-01-060517, RA-
4825GR-Area B-02-060517, and RA-4825GR-Area B-03-060517) and 3 VOC samples 
(RA-4825GR-Area B-VOC-060517 -01, RA-4825GR-Area B-VOC-060517 -02, and 
RA-4825GR-Area B-VOC-060517 -03) and submitted for headspace.   Transferred 11 
drums (See COC for IDs) from 4825 Glenbrook Road to Fed Property.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/5/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Askew, Thomas

Wood, Frank

Blacklock, Gary

Rowell, Will

Wooten, Mike
Bridges, Teresa

Zimmer, Doug

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel continued intrusive operations in area B. They excavated a portion of the area behind the 
curved retaining wall in grid 10/-90 using hand digging procedures. Teams filled eighteen soil drums and 
collected the associated soil samples. Densel Company worked at the federal property site making repairs 
to the AC units.     

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Bartosh, Ian

ACCUPERMIT

Fortier, James
Hall, Stephen

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Partly cloudy and warm      Low 62°   High 73° 

Spring Valley_Daily_June_06_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 6/6/2017 Tuesday

Weather:                              Partly Cloudy 57-77ºF, wind 0-12 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews excavated and raked soil by hand behind the retaining wall in grid (10, -90).  
Filled 18 soil drums and collected 6 composite and 6 VOC samples  and submitted for 
headspace. Collected geocloth and empty sandbags (RA-4825GR-SCR-497) and 
marked as Haz due to association with area with material previously deemed as Haz.   
Transferred 19 drums from 4825 Glenbrook Road to Fed Property.  

Summary:

Crews excavated and raked soil by hand behind the retaining wall in grid (10, -90).  
Filled 18 soil drums and collected 6 composite (RA-4825GR-Area B-01-060617, RA-
4825GR-Area B-02-060617, and RA-4825GR-Area B-03-060617, RA-4825GR-Area B-
04-060617, RA-4825GR-Area B-05-060617, RA-4825GR-Area B-06-060617 ) and 6 
VOC samples (RA-4825GR-Area B-VOC-060617 -01, RA-4825GR-Area B-VOC-
060617 -02, and RA-4825GR-Area B-VOC-060617 -03, RA-4825GR-Area B-VOC-
060617 -04, RA-4825GR-Area B-VOC-060617 -05, RA-4825GR-Area B-VOC-060617 -
06 ) and submitted for headspace.Collected geocloth and empty sandbags (RA-
4825GR-SCR-497) and marked as Haz due to association with area with material 
previously deemed as Haz.    Transferred 19 drums from 4825 Glenbrook Road to Fed 
Property.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/6/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Askew, Thomas

Wood, Frank

Blacklock, Gary

Rowell, Will

Wooten, Mike
Bridges, Teresa

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel continued intrusive operations in area B. They excavated a portion of the area behind the 
curved retaining wall in grid 10/-90 using hand digging procedures. Teams filled twenty-seven soil drums 
and collected the associated soil samples.      

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Vargas, Brandon

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Bartosh, Ian

ACCUPERMIT

Fortier, James
Hall, Stephen

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Partly cloudy and warm      Low 57°   High 67° 

Spring Valley_Daily_June_07_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 6/7/2017 Wednesday

Weather:                              Cloudy 54-66ºF, wind 0-9mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews excavated and raked soil by hand behind the retaining wall in grid (10, -90).  
Filled 18 soil drums and collected 10 composite and 10 VOC samples  and submitted 
for headspace. Transferred 27 drums from 4825 Glenbrook Road to Fed Property.  
Sent 3 samples to ECBC for Low Level Analysis.  Collected glass (RA-4825GR-SCR-
498) and submitted for headspace. 

Summary:

Crews excavated and raked soil by hand behind the retaining wall in grid (10, -90).  
Filled 18 soil drums and collected 10 composite and 10 VOC samples  and submitted 
for headspace. Transferred 27 drums from 4825 Glenbrook Road to Fed Property (See 
Drum Manifests 1-3 for IDs).  Sent 3 samples to ECBC for Low Level Analysis ( See 
Low Level COC for IDs).   Collected glass (RA-4825GR-SCR-498) and submitted for 
headspace. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/7/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Askew, Thomas

Wood, Frank
Bagley, Rob

Blacklock, Gary

Rowell, Will

Wooten, Mike
Bridges, Teresa

Smith, Ethan

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Crews cut the wall with the demo saw and attempted to jackhammer the wall.  Crews used demo saw on 
the concrete air conditioning slab.  Crews removed four sections of wooden fence at the 4825 and 4835 
properties.      

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Bartosh, Ian

ACCUPERMIT

Fortier, James
Hall, Stephen

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Partly cloudy and warm      Low 60°   High 72° 

Spring Valley_Daily_June_08_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 6/8/2017 Thursday

Weather:                              Mostly Cloudy 57-74ºF, wind 0-7 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

 Sent 6 samples to ECBC for Low Level Analysis.  Crews cut the wall with the demo 
saw and attempted to jackhammer the wall.  Crews used demo saw on the concrete air 
conditioning slab.  Crews removed four sections of wooden fence at the 4825 and 4835 
properties.  Transported one PPE drum to Fed Property. 

Summary:

 Sent 6 samples to ECBC for Low Level Analysis (See Low Level COC for IDs).    
Crews cut the wall with the demo saw and attempted to jackhammer the wall.  Crews 
used demo saw on the concrete air conditioning slab.  Crews removed four sections of 
wooden fence at the 4825 and 4835 properties.  Transported one PPE drum (4825GR-
RDW-PPE-385) to Fed Property. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/8/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Heard, Irvin

Smith, Ethan
Bagley, Rob

Jones, LaMarcus

Hollister, Curtis

Miller, Jonathan
Guyer, Gary

Henderson, Amos

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel ran three training scenarios with the new ECBC personnel.  Parsons and Zimmer personnel 
moved concrete rubble from last week out of the way then resumed excavation of grid 10/-90. At 14 
intrusive operations were suspended due to heat.      

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Foor, Adam

ACCUPERMIT

Fortier, James
Hall, Stephen

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and hot      Low 74°   High 94° 

Spring Valley_Daily_June_12_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 6/12/2017 Monday

Weather:                              Sunny 72-94ºF, wind 0-4 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
 Sent 9 samples to ECBC for Low Level Analysis.  Sent samples to APPL for disposal 
characterization.  Crews continued hand digging in grid 10, -90.  Conducted training in 
the morning with new ECBC PDS crew.  Consolidated concrete from retaining wall.  

Summary:

 Sent 9 samples to ECBC for Low Level Analysis (See Low Level COC for IDs).  Sent 
samples to APPL for disposal characterization (See APPL COC for IDs). Crews 
continued hand digging in grid 10, -90.  Conducted training in the morning with new 
ECBC PDS crew.   Consolidated concrete from retaining wall.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/12/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and hot      Low 78°   High 93° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Foor, Adam

ACCUPERMIT

Fortier, James
Hall, Stephen

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued excavation of grid 10/-90. Personnel also filled six soil drums and collected the 
associated soil samples. At 1445 intrusive operations were suspended due to heat.      

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Heard, Irvin

Smith, Ethan
Bagley, Rob

Jones, LaMarcus

Miller, Jonathan
Guyer, Gary

Spring Valley_Daily_June_13_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 6/13/2017 Tuesday

Weather:                              Sunny 72-95ºF, wind 0-5 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews continued excavating in grid ( 10, -90).  Collected 2 composite and 2 VOC 
samples and submitted for headspace.  Transported 7 drums to Fed Property. 

Summary:

Crews continued excavating in grid ( 10, -90).  Collected 2 composite (RA-4825GR-
Area B-01-061317 and RA-4825GR-Area B-02-061317) and 2 VOC (RA-4825GR-
Area B-VOC- 061317-01 and RA-4825GR-Area B-VOC- 061317-02) samples and 
submitted for headspace.  Transported 7 drums to Fed Property ( See Drum Transfer 
Manifest for IDs).  

i

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/13/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Heard, Irvin

Smith, Ethan
Bagley, Rob

Jones, LaMarcus

Miller, Jonathan
Guyer, Gary

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel continued intrusive operations in area B. They excavated a portion of the area behind the 
curved retaining wall in grid 10/-90 using hand digging procedures. Teams filled twenty-four soil drums 
and collected the associated soil samples.       

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Foor, Adam

ACCUPERMIT

Fortier, James
Hall, Stephen

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and hot, possible T-storms      Low 74°   High 88° 

Spring Valley_Daily_June_14_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 6/14/2017 Wednesday

Weather:                              Partly Cloudy 68-89ºF, wind 0-7 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews continued excavating in grid ( 10, -90).  Collected 8 composite and 8 VOC 
samples and submitted for headspace.  Transfered 24 drums to Fed Property.  

Summary:
Crews continued excavating in grid ( 10, -90).  Collected 8 composite and 8 VOC 
samples and submitted for headspace (See COC for IDs).  Transfered 24 drums to Fed 
Property.  

i

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/14/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Heard, Irvin

Smith, Ethan
Bagley, Rob

Jones, LaMarcus

Miller, Jonathan
Guyer, Gary

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel continued intrusive operations in area B. They excavated a portion of the area behind the 
curved retaining wall in grid 10/-90 using hand digging procedures. Teams filled nine soil drums and 
collected the associated soil samples.        

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Foor, Adam

ACCUPERMIT

Fortier, James
Hall, Stephen

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and hot      Low 72°   High 86° 

Spring Valley_Daily_June_15_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 6/15/2017 Thursday

Weather:                              Partly Cloudy 69-85ºF, wind 0-6 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews continued excavating in grid ( 10, -90).  Sent 2 samples to ECBC for low level 
analysis.  Collected 3 composite and 3 VOC samples and submitted for headspace.  
Collected 1 bag of glass and 2 bags of metal and submitted for headspace.  Transferred 
11 drums from 4825 to fed property.  

Summary:

Crews continued excavating in grid ( 10, -90).  Sent 2 samples to ECBC for low level 
analysis (See Low Level COC for IDs).  Collected 3 composite and 3 VOC samples 
and submitted for headspace and collected 1 bag of glass and 2 bags of metal and 
submitted for headspace (See Headspace COC for IDs).  Transferred 11 drums from 
4825 to fed property (See Drum Transfer Manifest for IDs).  

i

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/15/2017
Phone Number: 571-721-9804

Copies sent to: Tammy Chang, Beth Driskill, Phil Matter, Scott Wunschel, Janelle Boncal

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew

Sprouce, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and hot      Low 68°   High 89° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Foor, Adam

ACCUPERMIT

Leach, Mark
Nichols, Doug

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel resumed excavation of grid 10/-90. Parsons personnel used the concrete cutting chainsaw to 
cut the concrete pad that the AC units were on at 4835 Glenbrook. The team also removed the brick 
façade from the retaining wall with the excavator.        

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Heard, Irvin

Smith, Ethan
Bagley, Rob

Jones, LaMarcus

Miller, Jonathan
Guyer, Gary

Spring Valley_Daily_June_19_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and hot      Low 70°   High 88° 

ECBCZES

Williams, Angelo

Mangosh, Ed

Yorkshire, Bart

Schmidt, James

Foor, Adam

ACCUPERMIT

Leach, Mark
Nichols, Doug

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued excavation of grid 10/-90. Personnel also completed removing the concrete AC 
pad on the 4835 property then loaded the concrete and brick rubble into a roll off box. After lunch the 
team began excavating a portion of grid 30/-90.        

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Heard, Irvin

Smith, Ethan
Bagley, Rob

Jones, LaMarcus

Miller, Jonathan
Guyer, Gary

Spring Valley_Daily_June_20_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 6/20/2017   Tuesday

Weather:                              Partly Cloudy 66-87ºF, wind 0-9 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews continued work in grid( 10, -90) and (30, -90).  Completed removing the 
concrete air conditioner pad.    Used the demo saw to cut the retaining wall and loaded 
concrete and brick debris into a roll-off ( 278356).   

Summary:
Crews continued work in grid( 10, -90) and (30, -90).  Completed removing the 
concrete air conditioner pad.    Used the demo saw to cut the retaining wall and loaded 
concrete and brick debris into a roll-off ( 278356).   

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/20/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Heard, Irvin

Smith, Ethan
Bagley, Rob

Jones, LaMarcus

Miller, Jonathan
Guyer, Gary

Zimmer, Doug

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel filled one roll off box with (backfill soil) from grid 30/-90 and collected the associated soil 
sample. Team personnel continued intrusive operations in area B, grid 30/-90 removing more of the 
Backfill material using hand and mechanical techniques.          

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Foor, Adam

ACCUPERMIT

Leach, Mark
Nichols, Doug

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and hot      Low 72°   High 87° 

Spring Valley_Daily_June_21_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 6/21/2017 Wednesday

Weather:                              Partly Cloudy 68-88ºF, wind 0-10 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews continued work in grid( 10, -90) and (30, -90).  Sent 11 samples to ECBC for 
Low Level Analysis.  Filled one roll-off with excavated backfill soil and collected 1 
composite and 1 VOC sample and submitted for headspace.  

Summary:

Crews continued work in grid( 10, -90) and (30, -90).  Sent 11 samples to ECBC for 
Low Level Analysis ( See COC for IDs).   Filled one roll-off with excavated backfill soil 
and collected 1 composite (RA-4825GR-Area B-01-062117) and 1 VOC (RA-4825GR-
Area B-VOC- 062117-01) sample and submitted for headspace.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/21/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret

Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and hot      Low 78°   High 89° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Foor, Adam

ACCUPERMIT

Leach, Mark
Nichols, Doug

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Team personnel continued intrusive operations in area B, grid 10/-90 using hand digging techniques.  
Personnel filled one roll off box with soil from grid 30/-90.          

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Heard, Irvin

Smith, Ethan
Bagley, Rob

Jones, LaMarcus

Miller, Jonathan
Guyer, Gary

Zimmer, Doug

Spring Valley_Daily_June_22_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 6/22/2017 Thursday

Weather:                              Mostly Cloudy 73-88ºF, wind 0-6 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews continued work in grid( 10, -90) and (30, -90).   Filled one roll-off with backfill 
soil and collected composite and VOC sample.   

Summary:
Crews continued work in grid( 10, -90) and (30, -90).   Filled one roll-off with backfill 
soil and collected composite and VOC sample and submitted for headspace.   

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/22/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 June 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 75°   High 89° 

ECBCZES

Buhl, John

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Foor, Adam

ACCUPERMIT

Leach, Mark
Copeland, Eric

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel loaded staged soil into drums and collected the associated soil samples. Intrusive teams 
continued demo of the straight portion of the retaining wall using the concrete cutting chainsaw and large 
excavator.             

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Tucker, Robin

Smith, Ethan
Bagley, Rob

Jones, LaMarcus

Miller, Jonathan
Guyer, Gary

Spring Valley_Daily_June_29_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 6/29/2017 Thursday

Weather:                              Partly Cloudy 70-89ºF, wind 0-9 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Intrusive teams resumed demo of the straight portion of the retaining wall using the 
concrete cutting chainsaw.  Team personnel continued intrusive operations in Area B, 
grid ( 30, -90) removing more material using hand and mechanical techniques.  Sent 2 
composite and VOC samples to APPL for disposal characterization.   Filled 15 drums 
with excaveted soil, collected 6 composite and 6 VOC and submitted for headspace.  
Transported 18 soil drums, 1 PPE, and 2 scrap drums to Fed Property.  

Summary:

Intrusive teams resumed demo of the straight portion of the retaining wall using the 
concrete cutting chainsaw.  Team personnel continued intrusive operations in Area B, 
grid ( 30, -90) removing more material using hand and mechanical techniques.  Sent 2 
composite and VOC samples to APPL for disposal characterization (See APPL COC 
for IDs).   Filled 18 drums with excaveted soil, collected 6 composite and 6 VOC and 
submitted for headspace.  Transported 18 soil drums, 1 PPE, and 2 scrap drums to Fed 
Property ( See Drum Transfer Manifest for IDs).  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 6/29/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Avila, Michelle

Guyer, Gary

Wootan, Mike

McGill, Andre

Jones, LaMarcus
Smith, Eathan

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Intrusive teams continued demo of the remainder of the AC pad using the concrete cutting chainsaw. 
Team personnel continued intrusive operations in area B, grid 10/-90 and 30/-90 removing more material 
using hand and mechanical techniques.             

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Landers, Brian

ACCUPERMIT

Leach, Mark
Copeland, Eric

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Sunny and warm      Low 73°   High 88° 

Spring Valley_Daily_July_05_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/5/2017 Wednesday

Weather:                              Mostly Cloudy 72-85ºF, wind 0-9 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Intrusive teams continued demo of the remainder of the AC pad using the concrete 
cutting chainsaw. Team personnel continued intrusive operations in area B, grid 10/-90 
and 30/-90 removing more material using hand and mechanical techniques.

Summary:
Intrusive teams continued demo of the remainder of the AC pad using the concrete 
cutting chainsaw. Team personnel continued intrusive operations in area B, grid 10/-90 
and 30/-90 removing more material using hand and mechanical techniques.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/5/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot and Rainy      Low 73°   High 89° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Landers, Brian

ACCUPERMIT

Leach, Mark
Copeland, Eric

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons personnel conducted training with two new personnel. Two sections of the wooden fence were 
removed, Brush and trees cut back and temporary fence was installed. No intrusive operations were 
conducted due to inclement weather.             

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Avila, Michelle

Guyer, Gary

Wootan, Mike

McGill, Andre

Jones, LaMarcus
Smith, Eathan

Spring Valley_Daily_July_06_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/6/2017 Thursday

Weather:                              Rain 71-77ºF, wind 0-7 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
No intrusive operations were conducted due to inclement weather.  Two sections of 
the wooden fence were removed.  Brush and trees were cut back and temporary 
fencing was installed.   Six samples were sent to ECBC for low level analysis.  

Summary:

No intrusive operations were conducted due to inclement weather.  Two sections of 
the wooden fence were removed.  Brush and trees were cut back and temporary 
fencing was installed.   Six samples were sent to ECBC for low level analysis (See 
COC for IDs).   

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/6/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

AM showers then hot      Low 75°   High 87° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Landers, Brian

ACCUPERMIT

Leach, Mark
Copeland, Eric

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons and Zimmer personnel dumped three roll off boxes at the federal property site. Personnel pumped 
excess rainwater from area B into poly drums and transported them to the storage area. Intrusive teams 
filled a roll off box with backfill soil from area B and collected the associated soil sample. Site personnel 
continued intrusive operations in area B, grid 10/-90 and 30/-90 and removed the footer from the curved 
section of retaining wall.             

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Avila, Michelle

Davis, Torry

Wootan, Mike

McGill, Andre

Ford, Bonnie
McClellan, Dale

Smith, Ethan

Spring Valley_Daily_July_07_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/7/2017 Friday

Weather:                              Rain in the morning, partly cloudy 71-89ºF, wind 0-12 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Crews pumped water from rainstorms into 10 drums and transported to Fed Property. 
Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90, 
removing more material using hand and mechanical techniques.  Backfill soil sampled 
(1 VOC (RA-4825GR-Area B-VOC- 070717-01) and 1 Composite(RA-4825GR-Area B-
01-070717)) and submitted for headspace.  

Summary:

Crews pumped water from rainstorms into 10 drums and transported to Fed Property 
(See Drum Transfer Manifest for IDs). Site personnel continued intrusive operations 
in Area B, grid 10/-90 and 30/-90, removing more material using hand and mechanical 
techniques.  Backfill soil sampled (1 VOC (RA-4825GR-Area B-VOC- 070717-01) and 
1 Composite(RA-4825GR-Area B-01-070717)) and submitted for headspace.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/7/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

AM showers then hot      Low 75°   High 87° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Landers, Brian

ACCUPERMIT

Leach, Mark
Alvano, Lou

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued intrusive operations in area B, grid 10/-90 and 30/-90 removing more material 
using hand digging techniques. Teams were attempting to determine where the waterline enters the 4835 
home.  Teams also loaded clean concrete, wood fencing and shrubbery into a roll off for transport to the 
federal property site. After lunch teams loaded excavated soil into drums and collected the associated soil 
samples.              

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

PalePale, Magareth

Davis, Torrey

Wootan, Mike

McGill, Andre

Ford, Bennie
McClellan, Dale

Smith, Ethan

Spring Valley_Daily_July_10_2017.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 77°   High 93° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Landers, Brian

ACCUPERMIT

Leach, Mark
Alvano, Lou

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued intrusive operations in area B, grid 10/-90 and 30/-90, they created a stockpile 
for future barrel filling operations. Maintenance contractor from ACI made repairs to the AC unit that 
cools the PDS tent. At 1500 Parsons and Zimmer personnel went to the federal property site to dump roll 
off boxes.              

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

PalePale, Magareth

Davis, Torry

Wootan, Mike

McGill, Andre

Ford, Bennie
McClellan, Dale

Zimmer, Doug

Spring Valley_Daily_July_11_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/11/2017 Tuesday

Weather:                              Mostly Cloudy 74-88ºF, wind 0-10 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.  
Crews created a stockpile for future drum filling operations.  Maintenancec contractor 
from ACI made repairs to the AC unit that cools the PDS tent.  Crews dumped roll-off 
boxes at federal property.  

Summary:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.  
Crews created a stockpile for future drum filling operations.  Maintenancec contractor 
from ACI made repairs to the AC unit that cools the PDS tent.  Crews dumped roll-off 
boxes at federal property.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/11/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 75°   High 96° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Landers, Brian

ACCUPERMIT

Leach, Mark
Alvano, Lou

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Team personnel continued intrusive operations in area B, grid 10/-90 and 30/-90 removing more material 
using hand and mechanical techniques. Teams loaded excavated soil into drums and collected the 
associated soil samples. At 1400 Parsons and Zimmer personnel went to the federal property site to dump 
roll off boxes. Maintenance contractor from ACI made an inspection of the AC units for the 4835 
property, he will return tomorrow with parts.              

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

PalePale, Magareth

Davis, Torry

Wootan, Mike

McGill, Andre

Ford, Bennie
McClellan, Dale

Spring Valley_Daily_July_12_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/12/2017 Wednesday

Weather:                              Sunny 75-93ºF, wind 0-6 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.  Sent 
7 samples to ECBC for low level analysis.  Crews filled 15 soil drums and collected 5 
VOC and 5 composite samples and submitted for headspace.   Transported 15 soil 
drums and 1 PPE drum to the federal property site.   Crews dumped cleared roll-offs in 
the afternoon at federal property site.  

Summary:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.  Sent 
7 samples to ECBC for low level analysis (see low level COC for IDs).  Crews filled 15 
soil drums and collected 5 VOC and 5 composite samples and submitted for headspace 
(See headspace COC for IDs).   Transported 15 soil drums and 1 PPE drum to the 
federal property site (see Drum Manifest for IDs).   Crews dumped cleared roll-offs in 
the afternoon at federal property site.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/12/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 80°   High 96° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Landers, Brian

ACCUPERMIT

Leach, Mark
Alvano, Lou

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Teams loaded staged soil into drums and collected the associated soil samples. 1000 Intrusive operations 
were suspended for the day due to excessive heat. Site personnel performed end of week vehicle and 
equipment maintenance.              

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

PalePale, Magareth

Davis, Torry

Wootan, Mike

McGill, Andre

Ford, Bennie
McClellan, Dale

Spring Valley_Daily_July_13_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/13/2017 Thursday

Weather:                              Mostly Sunny 75-95ºF, wind 0-7 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.   
Crews filled 15 soil drums and collected 5 VOC and 5 composite samples and 
submitted for headspace.   Transported 15 soil drums and 1 water drum to the federal 
property site.   Intrusive work ended early due to heat. 

Summary:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.   
Crews filled 15 soil drums and collected 5 VOC and 5 composite samples and 
submitted for headspace (See COC for IDs).   Transported 15 soil drums and 1 water 
drum to the federal property site (See Drum Manifest for IDs).   Intrusive work ended 
early due to heat. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/13/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest

Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

PalePale, Magareth

Davis, Torry

Wootan, Mike

McGill, Andre

Ford, Bennie
McClellan, Dale

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel worked to expose both ends of the water line going to the 4835 property in preparation for 
the reroute on Thursday. Maintenance contractor from ACI made repairs to the AC units for the 4835 
property. Teams dumped roll off boxes and performed equipment inventory. At 1400 after lightning holds 
the team prepared to resume filling drums with staged soil, more lightning holds stopped this effort. At 
1515 Teams began marking the line for an 8 foot right of way from the property line and take 
photographs. At 1535 this effort was again interrupted by lightning.               

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Landers, Brian

ACCUPERMIT

Privett, Arlita
Nguyen, Phuong

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot W/  thunder storms     Low 80°   High 96° 

Spring Valley_Daily_July_17_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/17/17 Monday 

Weather:                              Thunderstorms in the afternoon 75-85ºF, wind 0-11 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.   Sent 
samples to APPL for low characterization. Crews excavated area around water pipe.  
Crews dumped cleared roll-offs at Federal Property and conducted inventory.   
Lightening hold in the afternoon.  

Summary:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.   Sent 
samples ( 2 composites and 7 VOC)  to APPL for low characterization (See APPL COC 
for IDs). Crews excavated area around water pipe.  Crews dumped cleared roll-offs at 
Federal Property and conducted inventory.   Lightening hold in the afternoon.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/17/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest

Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

PalePale, Magareth

Davis, Torry

Wootan, Mike

McGill, Andre

Ford, Bennie
McClellan, Dale

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel completed exposing both ends of the water line going to the 4835 property in preparation 
for the reroute on Thursday. Teams filled 55 gallon poly drums with staged soil. Site personnel continued 
intrusive operations in area B, grid 10/-90 and 30/-90, they created a stockpile for future barrel filling 
operations.                

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Landers, Brian

ACCUPERMIT

Privett, Arlita
Nguyen, Phuong

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot W/  thunder storms     Low 71°   High 93° 

Spring Valley_Daily_July_18_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/18/2017 Tuesday

Weather:                              Mostly Cloudy 73-90ºF, wind 0-8 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.   Sent 
samples to ECBC for low level analysis.   Collected 5 composite and 5 VOC samples.  
Submitted samples for headspace.  Transported 15 soil drums and 1 PPE drum to 
federal property site.   

Summary:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.   Sent 
samples to ECBC for low level analysis (See Low Level COC for IDs).   Collected 5 
composite and 5 VOC samples.  Submitted samples for headspace (See Headspace 
COC for IDs).  Transported 15 soil drums and 1 PPE drum to federal property site 
(See Drum Manifest for IDs).   Thunderstorms and lightening hold in the afternoon. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/18/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 76°   High 98° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Landers, Brian

ACCUPERMIT

Privett, Arlita
Nguyen, Phuong

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Team personnel continued intrusive operations in area B, grid 10/-90 and 30/-90 removing more material 
using hand excavation techniques. Teams loaded excavated soil into drums and collected the associated 
soil samples. At 1400 Parsons and Zimmer personnel went to the federal property site to dump roll off 
boxes.                 

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

PalePale, Magareth

Davis, Torry

Wootan, Mike

McGill, Andre

Ford, Bennie
McClellan, Dale

Spring Valley_Daily_July_19_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/19/2017 Wednesday

Weather:                              Mostly Cloudy 73-90ºF, wind 0-8 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.   Sent 
samples to ECBC for low level analysis (See Low Level COC for IDs).   Collected 5 
composite and 5 VOC samples.  Submitted samples for headspace (See Headspace 
COC for IDs).  Transferred 15 soil drums and 1 scrap drum to federal property (See 
Drum Manifest for IDs). 

Summary:

Site personnel continued intrusive operations in Area B, grid 10/-90 and 30/-90.   Sent 
samples to ECBC for low level analysis (See Low Level COC for IDs).   Collected 5 
composite and 5 VOC samples.  Submitted samples for headspace (See Headspace 
COC for IDs).  Transferred 15 soil drums and 1 scrap drum to federal property (See 
Drum Manifest for IDs). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/19/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

PalePale, Magareth

Davis, Torry

Wootan, Mike

McGill, Andre

Ford, Bennie
McClellan, Dale

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Parsons and Zimmer personnel worked at the federal property site weighing soil drums in preparation for 
shipment. Parsons subcontractor ACI worked at the 4825 Glenbrook site installing the temporary reroute 
of the waterline.                 

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Landers, Brian

ACCUPERMIT

Privett, Arlita
Nguyen, Phuong

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 74°   High 99° 

Spring Valley_Daily_July_20_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/20/2017 Thursday

Weather:                              Partly Cloudy 78-96ºF, wind 0-8 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: None

Activities Conducted:
No intrusive activities for today.  Teams weighed soil drums and recorded 
measurements at federal property. ACI on-site for temporary re-route

Summary:
No intrusive activities for today.  Teams weighed soil drums and recorded 
measurements at federal property. ACI on-site for temporary re-route

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/20/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS

Nelms, Bobby

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 74°   High 99° 

ECBCZES

ACCUPERMIT CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons subcontractor ACI worked at the 4825 Glenbrook site completing the temporary reroute of the 
waterline.                 

6:30

End of Day:                      1130

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_July_21_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Askew, Tom

Davis, Torry

Bagley, Robert

Baker, Dawn

Ford, Bennie
McClellan, Dale

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Teams pumped water that had ponded over the weekend due to severe rainstorms experienced over the 
weekend.  Transported water drums to federal property. No intrusive operations were conducted today.       

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed

Yorkshire, Bart

Schmidt, James

Myers, Royce

ACCUPERMIT

Privett, Arlita
Bobal, Brandon

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 71°   High 92° 

Spring Valley_Daily_July_24_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/24/2017 Monday  

Weather:                              Partly Cloudy 69-90ºF, wind 0-8 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Teams pumped water that had ponded over the weekend due to severe raintstorms 
experienced over the weekend.  Transported water drums to federal property. 

Summary:
Teams pumped water that had ponded over the weekend due to severe raintstorms 
experienced over the weekend.  Transported water drums to federal property (See 
Drum Transfer Manifests 1, 2, and 3  for IDs). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/24/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 70°   High 88° 

ECBCZES

Buhl, John

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Myers, Royce

ACCUPERMIT

Privett, Arlita
Bobal, Brandon

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Teams removed about 9ft of the retaining wall and excavated behind it using hand digging techniques. 
Teams swept construction pad.    Sent 5 samples to ECBC for low level analysis.                 

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Askew, Tom

Davis, Torry

Bagley, Robert

Baker, Dawn

Ford, Bennie
McClellan, Dale

Spring Valley_Daily_July_25_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/25/2017 Tuesday  

Weather:                              Partly Cloudy 66-80ºF, wind 0-9 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Teams removed about 9ft of the retaining wall and excavated behind it using hand 
digging techniques. Teams swept construction pad.    Sent 5 samples to ECBC for low 
level analysis.  

Summary:
Teams removed about 9ft of the retaining wall and excavated behind it using hand 
digging techniques. Teams swept construction pad.    Sent 5 samples to ECBC for low 
level analysis (See Low Level COC for IDs). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/25/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Boles, Judson

Askew, Tom

Davis, Torry

Bagley, Robert

Baker, Dawn

Ford, Bennie
McClellan, Dale

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Teams continued intrusive activities in grid ( 30, -90).  Cut retaining wall and excavated behind retaining 
wall using hand and mechanical techniques.   Filled 39 soil drums and collected 13 associated composite 
and VOC soil samples.   Submitted samples for headspace.  Transferred 30 soil drums to federal 
property.                 

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Myers, Royce

ACCUPERMIT

Privett, Arlita
Bobal, Brandon

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 26 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 73°   High 84° 

Spring Valley_Daily_July_26_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/26/2017 Wednesday  

Weather:                              Partly Cloudy 69-82ºF, wind 0-4 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Teams continued intrusive activities in grid ( 30, -90).  Cut retaining wall and 
excavated behind retaining wall using hand and mechanical techniques.   Filled 39 soil 
drums and collected 13 associated composite and VOC soil samples.   Submitted 
samples for headspace.  Transfered 30 soil drums to federal property.

Summary:

Teams continued intrusive activities in grid ( 30, -90).  Cut retaining wall and 
excavated behind retaining wall using hand and mechanical techniques.   Filled 39 soil 
drums and collected 13 associated composite and VOC soil samples.   Submitted 
samples for headspace.  Transfered 30 soil drums to federal property.

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/26/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 77°   High 88° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Myers, Royce

ACCUPERMIT

Privett, Arlita
Bobal, Brandon

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Teams continued intrusive activities in grid 30/-90.  Teams filled 18 drums and collected 6 associated 
composite and VOC samples.  Submitted samples for headspace.   Sent samples to APPL for disposal 
characterization.                 

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Boles, Judson

Askew, Tom

Davis, Torry

Bagley, Robert

Baker, Dawn

Ford, Bennie
McClellan, Dale

Spring Valley_Daily_July_27_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/27/2017 Thursday  

Weather:                               Cloudy 72-87ºF, wind 0-8 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Teams continued intrusive activities in grid 30/-90.  Teams filled 18 drums and 
collected 6 associated composite and VOC samples.  Submitted samples for 
headspace.   Sent samples to APPL for disposal characterization.  

Summary:

Teams continued intrusive activities in grid 30/-90.  Teams filled 18 drums and 
collected 6 associated composite and VOC samples.  Submitted samples for headspace 
(See headspace COC for IDs).  Transported drums to federal property (See Drum 
Manifest 1 and 2 for IDs). Sent samples to APPL for disposal characterization (See 
APPL COC for IDs).  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/27/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS

Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 31 July 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 67°   High 87° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Myers, Royce

ACCUPERMIT

Harris, Tom
Dusick, Brandon

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel worked to pump rainwater from the excavation, Approximately 4,250 gallons were 
pumped and transferred to the federal property site. In the afternoon teams excavated and staged soil in 
grid 30/-90.                 

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Guyer, Gary
Shavers, Dedrick

Askew, Tom

Bagley, Robert

Baker, Dawn

Zimmer, Doug

Rowell, Will

Spring Valley_Daily_July_31_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 7/31/2017 Monday  

Weather:                              Mostly Sunny 68-85ºF, wind 0-4 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Teams pumped water that had accumulated from the weekend storms and transported 
to Fed Property using tanks.  Pumped approximately 4250 gallons of water. Sent 
samples to APPL for disposal characterization.  Teams excavated cleaned up area that 
had the ponded water from the weekend storms.  

Summary:
Teams pumped water that had accumulated from the weekend storms and transported 
to Fed Property using tanks.  Sent samples to APPL for disposal characterization (See 
COC for IDs). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 7/31/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Guyer, Gary
Shavers, Dedrick

Askew, Tom

Bagley, Robert

Baker, Dawn

Zimmer, Doug

Rowell, Will

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

One team worked at the federal property site pumping storm water from drums into a large storage tank. 
Intrusive teams continued excavating and staging soil in grid 30/-90. In the afternoon personnel drummed 
up the staged soil and transported drums to the federal property site. 26 drums were filled.                 

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Buhl, John

Myers, Royce

ACCUPERMIT

Harris, Tom
Dusick, Brandon

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 73°   High 88° 

Spring Valley_Daily_August_01_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/1/2017 Tuesday  

Weather:                              Mostly Sunny 68-85ºF, wind 0-4 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Teams continued intrusive operations in grid  (30, -90).  Sent samples to ECBC for low 
level analysis.  Teams excavated in grid (30, -90) using hand and mechanical 
techniques.  Transported drums to federal property. Collected one composite and 
VOC sample and submitted for headspace.  Submitted scrap glass for headspace.  
Filled 26 drums. 

Summary:

Teams continued intrusive operations in grid  (30, -90).  Sent 19 samples to ECBC for 
low level analysis ( See Low Level for IDs).  Teams excavated in grid (30, -90) using 
hand and mechanical techniques. Transported drums to federal property (See Drum 
Manifest 1 for IDs). Collected one composite (RA-4825GR-Area B-01-080117) and 
VOC sample(RA-4825GR-Area B-VOC-080117-01) and submitted for headspace.  
Submitted scrap glass for headspace (RA-4825GR-SCR-510).   Filled 26 drums. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 8/1/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest

Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Guyer, Gary
Shavers, Dedrick

Askew, Tom

Bagley, Robert

Baker, Dawn
Rowell, Will

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel pumped 700 gallons of water from the excavation area, water is from previous night’s 
rain. Team personnel continued intrusive operations in area B, grid 10/-90 and 30/-90 removing more 
material using hand excavation techniques. Teams loaded excavated soil into drums and collected the 
associated soil samples.                 

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Buhl, John

Myers, Royce

ACCUPERMIT

Harris, Tom
Dusick, Brandon

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 74°   High 89° 

Spring Valley_Daily_August_02_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/2/2017 Wednesday  

Weather:                              Mostly Sunny 70-89ºF, wind 0-10 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Teams continued intrusive operations in grid  (30, -90).  Pumped 700 gallons of water 
from last night's rain event and transported to Baker Tank at federal property.  Teams 
excavated in grid (30,-90) using hand and mechanical techniques.   Filled 28 drums and 
collected one composite and one VOC sample and submitted for headspace.  

Summary:

Teams continued intrusive operations in grid  (30, -90).  Pumped 700 gallons of water 
from last night's rain event and transported to Baker Tank at federal property.  Teams 
excavated in grid (30,-90) using hand and mechanical techniques.      Filled 28 drums 
and collected one composite and one VOC sample and submitted for headspace (See 
Headspace COC). 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 8/3/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest

Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 73°   High 92° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Buhl, John

Myers, Royce

ACCUPERMIT

Harris, Tom
Dusick, Brandon

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Teams continued intrusive operations in grid  (30, -90) using hand and mechanical techniques.  
Transferred previously filled drums to federal property. Parsons personnel conducted training on concrete 
sampling procedures.                

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Guyer, Gary
Shavers, Dedrick

Askew, Tom

Bagley, Robert

Baker, Dawn
Rowell, Will

Spring Valley_Daily_August_03_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/3/2017 Thursday  

Weather:                              Mostly Sunny 71-88ºF, wind 0-4 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Teams continued intrusive operations in grid  (30, -90).  Teams excavated in grid (30,-
90) using hand and mechanical techniques.  Transferred drums to federal property ( 
See drum Manifest)

Summary:
Teams continued intrusive operations in grid  (30, -90).  Teams excavated in grid (30,-
90) using hand and mechanical techniques.  Transferred drums to federal property ( 
See drum Manifest)

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 8/3/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 66°   High 75° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Myers, Royce

ACCUPERMIT

Harris, Brian
Burrell, Dianne

CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

No intrusive operations due to rain. Site personnel inspected all soil and water drums for dry rotting and 
cracking. Personnel pumped 2,250 gallons of water from the excavation at 4825 Glenbrook.                

6:30

End of Day:                      17:00

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Marks, Scott

Guyer, Gary
Shavers, Dedrick

PalePale, Margareth

Bagley, Robert

Baker, Dawn

Zimmer, Doug

Rowell, Will

Spring Valley_Daily_August_07_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/7/2017 Monday  

Weather:                              Raining throughout the day 66-72ºF, wind 0-9 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
No intrusive activities due to rain event. Teams inspected barrels for sun damage at 
federal property.   Teams transferred water to Baker Tank.   Sent cleared samples to 
APPL for waste characterization.  

Summary:
No intrusive activities due to rain event. Teams inspected barrels for sun damage at 
federal property.   Teams transferred water to Baker Tank.   Sent cleared samples to 
APPL for waste characterization.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 8/7/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Guyer, Gary
Shavers, Dedrick

PalePale, Margareth

Bagley, Robert

Baker, Dawn

Zimmer, Doug

Rowell, Will

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Marks, Scott

Site personnel pumped 450 gallons of water from the excavation/sump area. Intrusive teams continued 
intrusive operations in area B, grid 50/-90 removing more material using hand excavation techniques. 
Teams continue to find AUES glass and CACM.                

6:30

End of Day:                      17:00

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Myers, Royce

ACCUPERMIT

Harris, Brian
Burrell, Dianne

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 68°   High 77° 

Spring Valley_Daily_August_08_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/8/2017 Tuesday  

Weather:                              Mostly Cloudy 62-80ºF, wind 0-8 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Teams continued intrusive operations in grid  (50, -90).  Teams excavated in grid (50,-
90) using hand and mechanical techniques.  Sent 2 composite and 2 VOC samples to 
APPL for disposal characterization.  Collected glass ( RA-4825GR-SCR-512) and 
submitted for headspace. 

Summary:

Teams continued intrusive operations in grid  (50, -90).  Teams excavated in grid (50,-
90) using hand and mechanical techniques.  Sent 2 composite and 2 VOC samples to 
APPL for disposal characterization (See COC for IDs).  Collected glass ( RA-4825GR-
SCR-512) and submitted for headspace. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 8/8/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Guyer, Gary
Shavers, Dedrick

PalePale, Margareth

Bagley, Robert

Baker, Dawn

Zimmer, Doug

Rowell, Will

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Marks, Scott

Intrusive teams continued intrusive operations in area B, grid 50/-90 removing more material using hand 
excavation techniques. Teams continue to find AUES glass and CACM. Site personnel worked with 
Veolia loading soil drums for transport the incinerator. At approximately 1430 after clearing the PDS 
team 3 TL came to the CP and reported that he and another team member had nausea and the TL 
experienced vomiting. All intrusive operations were suspended and the site safety spoke with both 
intrusive teams. Both teams had experienced some symptoms, team 1 symptoms were not initially 
associated with intrusive operations. Parsons site safety notified our CIH, and the on site Baltimore 
representative. At 1550 Parsons site safety transported seven personnel, teams 1 and 3 to GW Memorial 
Hospital. At 1600 team 2 who had not been previously down range went in level C to mitigate the 
excavation area and spoils pile. At 1615 mitigation was complete and team 2 cleared the PDS. At 
approximately 2050 I received a call from our UXO safety, Bobby Nelms, that all of our personnel have 
been released from the hospital and are well.  At the hospital they were required to shower then had blood 
and urine samples collected as well as vitals monitored. At this time we do not know when the lab results 
will be available.                

6:30

End of Day:                      2100

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Myers, Royce

ACCUPERMIT

Harris, Brian
Burrell, Dianne

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 67°   High 89° 

Spring Valley_Daily_August_09_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/9/2017 Wednesday  

Weather:                              Sunny 70-83 ºF, wind 0-9 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Teams conducted intrusive activities in grid 50, -90.   Digging using hand and 
mechanical techniques, stockpiling soil.   Teams aided Veolia at federal property with 
the waste shipment.   Intrusive activities suspended in afternoon due to safety 
incident. 

Summary:

Teams conducted intrusive activities in grid 50, -90.   Digging using hand and 
mechanical techniques, stockpiling soil.   Teams aided Veolia at federal property with 
the waste shipment.   Intrusive activities suspended in afternoon due to safety 
incident. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 8/9/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby

Pilato, Bryan

Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Guyer, Gary
Shavers, Dedrick

PalePale, Margareth

Bagley, Robert

Baker, Dawn

Zimmer, Doug

Landers, Brian

Rowell, Will

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Marks, Scott

Teams continued conducted general site cleanup and maintenance at the federal property site. CP 
personnel spent the entirety of the day on conference calls discussing the Wednesday afternoon incident.     

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James

Myers, Royce

ACCUPERMIT

Harris, Brian
Burrell, Dianne

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 68°   High 88° 

Spring Valley_Daily_August_10_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest

Matter, Phil
Nelms, Bobby

Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 71°   High 91° 

ECBCZES

Williams, Angelo

Mangosh, Ed
Prate, Warren

Arteaga, Carlos

McGill, Andre

ACCUPERMIT CHENC

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

A small crew of Parsons and Zimmer personnel worked for a few hours bolstering the mitigation of the 
spoils pile and the excavation area.                

6:30

End of Day:                      1700

Martin, JR

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Marks, Scott

Guyer, Gary
Shavers, Dedrick

Landers, Brian

Wooten, Mike

Landers, Brian

Rowell, Will

Spring Valley_Daily_August_11_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Rowell, Will

Wooten, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Marks, Scott

Site personnel pumped water from the sump area then added clean soil on plastic and geo textile cloth 
along the basement wall of the 4835 house.                

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

sunny and hot      Low 67°   High 83° 

Landers, Brian
McGill, Andre

ECBC

Harris, Brian
Elliot, Laura

CHENC

Guyer, Gary
Shavers, Dedrick

Boles, Judson

PalePale, Margareth

Henderson, Amos

Spring Valley_Daily_August_14_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/14/2017 Monday  

Weather:                               Cloudy 71-77ºF, wind 0-3 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Teams pumped water that had ponded from weekend rainstorms and transported to 
federal property.  Crews brought in clean backfill, lined previously excavated areas in 
prepartion to backfill in order to mitigate ponding. 

Summary:
Teams pumped water that had ponded from weekend rainstorms and transported to 
federal property.  Crews brought in clean backfill, lined previously excavated areas in 
prepartion to backfill in order to mitigate ponding. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 8/14/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Harris, Brian
Elliot, Laura

CHENC

Guyer, Gary
Shavers, Dedrick

Boles, Judson

PalePale, Margareth

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot with rain showers      Low 74°   High 81° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

Visitors  

Roeske, Ashley

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors
Campbell, Ralph

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel performed general site maintenance at the federal property site in the morning. In the late 
morning the site experienced a large rain event, 3.12 inches. After the rain subsided teams pumped water 
from the sump and surrounding area, 7,500 gallons was pumped. We estimate 2 to 3 thousand gallons 
remain.                

6:30

End of Day:                      1700

Rowell, Will

Wooten, Mike

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Marks, Scott

Landers, Brian
McGill, Andre

Spring Valley_Daily_August_15_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/15/2017 Tuesday  

Weather:                              Cloudy with severe rainstorms in the morning 70-78ºF, wind 0-3 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews conducted maintenance activities at Federal Property. Teams pumped 
approximately 7,500 gallons of water that had ponded from severe rainstorms 
experienced today. 

Summary:
Crews conducted maintenance activities at Federal Property. Teams pumped 
approximately 7,500 gallons of water that had ponded from severe rainstorms 
experienced today. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 8/15/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Harris, Brian
Elliot, Laura

CHENC

Guyer, Gary
Shavers, Dedrick

Boles, Judson

PalePale, Margareth

Henderson, Amos

Rowell, Will

Wooten, Mike
Landers, Brian
McGill, Andre

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot with rain showers      Low 73°   High 84° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel performed sampling of the spoils pile and excavation area with DAMMS pumps. After the 
sampling operation was complete personnel resumed the water pumping operation from Tuesdays rain 
event.                

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Marks, Scott

Spring Valley_Daily_August_16_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/16/2017 Wednesday  

Weather:                              Heavy Fog in morning 71-87ºF, wind 0-2 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews conducted level B operations to place DAAMS tubes and run them for 2 hours 
to collect samples.  Crews pumped ponded water in the afternoon from rain event on 
8/15/2017. 

Summary:
Crews conducted level B operations to place DAAMS tubes and run them for 2 hours 
to collect samples.  Crews pumped ponded water in the afternoon from rain event on 
8/15/2017. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 8/16/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua

Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Marks, Scott

Site personnel performed re-sampling of the spoils pile and excavation area with DAMMS pumps. 
Personnel performed site maintenance at both work sites.                

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot with rain showers      Low 70°   High 86° 

ECBC

Harris, Brian
Elliot, Laura

CHENC

Guyer, Gary
Shavers, Dedrick

Boles, Judson

PalePale, Margareth

Henderson, Amos

Rowell, Will

Wooten, Mike
Landers, Brian
McGill, Andre

Spring Valley_Daily_August_17_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 8/17/2017  

Weather:                              Partly Cloudy 75-88ºF, wind 0-6 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews conducted level B operations to place DAAMS tubes and run them for 2 hours 
to collect samples.  Crews pumped ponded water that had seeped into the sump area.  

Summary:
Crews conducted level B operations to place DAAMS tubes and run them for 2 hours 
to collect samples.  Crews pumped ponded water that had seeped into the sump area.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 8/17/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS

Malone, Forrest
Mantell, Dawn

Nelms, Bobby

Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot with rain showers      Low 75°   High 88° 

ZES

Williams, Angelo

Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Personnel pumped water from the sump / low area that collected late Thursday afternoon. The team also 
placed some hay bales along the 4835 exposed wall to help hold up the plastic.                

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Marks, Scott

Spring Valley_Daily_August_18_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew

Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Marks, Scott

Site personnel pumped approximately 1600water from the sump area then added more hay bales along the 
4835 basement wall. Personnel also moved the small excavator out of the low area onto higher ground. 
Teams also added gravel to the entrance of the truck gate.                

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot       Low 72°   High 84° 

ECBC

Harris, Brian
Askew, Tom

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

Hall, Stephen

Henderson, Amos

Collins, Torry

Wooten, Mike
Landers, Brian
McGill, Andre

Spring Valley_Daily_August_21_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Marks, Scott

Site personnel cut brush and grass along a portion of the fence line at the 4835 site and performed clean 
up and organizing of the roll off storage area. The BOI convened at 1200 and spoke with the SUXOS.         

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 22 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot       Low 74°   High 86° 

ECBC

Harris, Brian
Askew, Tom

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

Hall, Stephen

Henderson, Amos

Collins, Torry

Wooten, Mike
Landers, Brian
McGill, Andre

Spring Valley_Daily_August_22_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Harris, Brian
Askew, Tom

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

Hall, Stephen

Henderson, Amos

Collins, Torry

Wooten, Mike
Landers, Brian
McGill, Andre

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot       Low 70°   High 85° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel performed more cutting of grass and weeds at the 4825 site. Teams also worked at the 
federal property dumping roll off boxes of cleared soil. BOI made a visit to the site and spoke to several 
site personnel.                

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Marks, Scott

Spring Valley_Daily_August_23_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Marks, Scott

Site personnel performed some preparation of supplies for the soil sampling operation on Friday. They 
also weighed soil drums in preparation for shipment to the incinerator.                

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot       Low 70°   High 83° 

ECBC

Harris, Brian
Askew, Tom

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

Hall, Stephen
Smith, Ethan

Henderson, Amos

Collins, Torry

Wooten, Mike
Landers, Brian
McGill, Andre

Spring Valley_Daily_August_24_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Harris, Brian
Askew, Tom

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

Hall, Stephen
Smith, Ethan

Henderson, Amos

Collins, Torry

Wooten, Mike
Landers, Brian
McGill, Andre

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Hot       Low 73°   High 87° 

ZES

Arteaga, Carlos

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel anticipate assisting ECBC with collecting soil samples from the spoils pile and excavation 
area. Teams also performed end of week clean up and maintenance.                

6:30

End of Day:                      1700

Henery, Amos

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Marks, Scott

Spring Valley_Daily_August_25_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Owens, Julius
Askew, Tom

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

PalePale, Margareth

Collins, Torry

Wooten, Mike
Landers, Brian
McGill, Andre

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild with late showers       Low 60°   High 77° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Teams dumped roll off boxes of cleared soil at the federal property site. Personnel also weighed soil 
drums in preparation for shipment to the incinerator and performed general site maintenance. BOI 
continued their investigation.                

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Marks, Scott

Spring Valley_Daily_August_28_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua

Rider, Matthew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Site personnel continued to weigh soil drums in preparation for shipment to the incinerator. They also 
worked on E&S controls at the federal property site and performed general maintenance.                

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild with showers       Low 63°   High 72° 

ECBC

Owens, Julius
Askew, Tom

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

PalePale, Margareth

Collins, Torry

Wooten, Mike
Landers, Brian
McGill, Andre

Spring Valley_Daily_August_29_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Malone, Forrest
Mantell, Dawn
Marian, Jed
Matter, Phil
Nelms, Bobby
Oien, Joshua

Rider, Matthew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Owens, Julius
Askew, Tom

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

PalePale, Margareth

Collins, Torry

Wooten, Mike
Smith, Ethan

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild       Low 68°   High 79° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel pumped 1200 gallons of water from the 4825 site then continued to weigh soil drums in 
preparation for shipment to the incinerator. They also worked inventory of Interspiro equipment.                

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_August_30_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil

Rockwell, Margartet
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Teams dumped roll off boxes of cleared soil at the federal property site. Personnel also weighed soil 
drums in preparation for shipment to the incinerator and performed end of week maintenance.                

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 August 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild, partly cloudy       Low 61°   High 85° 

ECBC

Owens, Julius
Askew, Tom

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

PalePale, Margareth

Collins, Torry

Wooten, Mike
Smith, Ethan
McGill, Andre

Spring Valley_Daily_August_31_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil

Oien, Joshua
Pilato, Brian
Rider, Mattew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Leach, Mark
Tucker, Robin

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

PalePale, Margareth

Collins, Torry

Tucker, Willie
Smith, Ethan
Crawford, Stephen

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 5 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild, partly cloudy       Low 63°   High 87° 

ZES

Williams, Angelo

Mangosh, Ed

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel pumped 1200 gallons of water from the sump / low area of the site. The team also cut up 
copper and PVC pipe in preparation for shipment to the incinerator. Personnel attempted to move concrete 
wall sections in preparation for backfilling the site.                 

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_September_05_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil

Oien, Joshua
Pilato, Brian
Rider, Mattew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Leach, Mark
Tucker, Robin

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

PalePale, Margareth

Collins, Torry

Tucker, Willie
Smith, Ethan
Crawford, Stephen

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 6 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 57°   High 72° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel pumped 725 gallons of water from the 4825 site then completed cutting up scrap pipes in 
preparation for shipment to the incinerator. Teams then moved the concrete wall pieces and began backfill 
of the site.                 

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_September_06_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marion, Jedidiah
Matter, Phil

Oien, Joshua
Pilato, Brian
Rider, Mattew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, Lowell

Parsons personnel re-collected soil samples from the excavation area and the spoils pile. After samples 
were collected site personnel continued backfill of the site and installation of additional E&S controls. 
Several loads of soil was brought in and spread over geo cloth.                 

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 7 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 56°   High 74° 

ECBC

Leach, Mark
Tucker, Robin

CHENC

Jones, LaMarcus
McClellan, Dale

Boles, Judson

PalePale, Margareth

Collins, Torry

Tucker, Willie
Smith, Ethan
Crawford, Stephen

Spring Valley_Daily_September_07_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 9/7/2017  

Weather:                              Partly Cloudy 59-75 F, wind 0-3 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Parsons Team re-collected VOC samples from the grab sample locations in the spoils 
pile and excavation area that were sampled on 8/25/2017.   Samples were submitted to 
ECBC for transportation to Edgewood for low level analysis.  

Summary:
Parsons Team re-collected VOC samples from the grab sample locations in the spoils 
pile and excavation area that were sampled on 8/25/2017.   Samples were submitted to 
ECBC for transportation to Edgewood for low level analysis.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 9/7/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS

Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Brian
Rider, Mattew
Rockwell, Margartet
Sprouse, Mark

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, Lowell

Personnel continued backfill of the site and installation of additional E&S controls. Several loads of 
gravel were brought in and spread over geo cloth.                 

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 58°   High 79° 

ECBC

Leach, Mark
Tucker, Robin

CHENC

Bagley, Robert
Miller, Jonathan

Boles, Judson

PalePale, Margareth

Tucker, Willie
Blaylock, Gary
Crawford, Stephen

Spring Valley_Daily_September_11_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Brian
Rider, Mattew
Rockwell, Margartet
Sprouse, Mark

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Leach, Mark
Tucker, Robin

CHENC

Myers, Royce
Miller, Jonathan

Boles, Judson

PalePale, Margareth

Smith, Ethan

Tucker, Willie
Blaylock, Gary
Crawford, Stephen

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 64°   High 77° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel Collected concrete dust samples from three of the four section of concrete retaining wall. 
After samples were collected the teams continues to work on backfill and completed the gravel layer.          

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, Lowell

Spring Valley_Daily_September_12_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 9/12/2017  

Weather:                              Partly Cloudy 65-76ºF, wind 0-4 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Collected concrete samples from 3 grids for a total of 12 sample locations.   12 
samples submitted for headspace.  

Summary:
Collected concrete samples from 3 grids for a total of 12 sample locations.   12 
samples submitted for headspace.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 9/12/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Brian
Rider, Mattew
Rockwell, Margartet
Sprouse, Mark

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Leach, Mark
Tucker, Robin

CHENC

Myers, Royce
Miller, Jonathan

Boles, Judson

PalePale, Margareth

Smith, Ethan

Tucker, Willie
Blaylock, Gary
Crawford, Stephen

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 66°   High 78° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel Completed sampling fourth section of retaining wall that was previously removed and 
staged. After sampling was complete teams began installation of silt fencing and straw bales.                  

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, Lowell

Spring Valley_Daily_September_13_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 9/13/2017  

Weather:                              Cloudy with intermittent rain 66-86F, wind 0-3 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Collected concrete samples from 1grid for a total of 4 sample locations.   4 samples 
submitted for headspace.  

Summary:
Collected concrete samples from 1grid for a total of 4 sample locations.   4 samples 
submitted for headspace.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 9/13/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby

Rider, Mattew
Rockwell, Margartet
Sprouse, Mark

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, Lowell

Teams completed installation of silt fencing and straw bales, then performed end of week clean up and 
equipment maintenance.                   

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 68°   High 81° 

ECBC

Leach, Mark
Tucker, Robin

CHENC

Bagley, Robert
Miller, Jonathan

PalePale, Margareth

Smith, Ethan

Tucker, Willie
Blaylock, Gary
Crawford, Stephen

Spring Valley_Daily_September_14_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Mattew
Rockwell, Margartet
Sprouse, Mark

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Burrell, Dianne
Askew, Tom

CHENC

Bagley, Robert
Miller, Jonathan

Fortier, James

Smith, Ethan

Blaylock, Gary
Crawford, Stephen

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 66°   High 80° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons personnel conducted training with the manual sampling geo probe. After the training the team 
transferred rain water that had previously been collected in 55 gallon drums into the Baker tank. They also 
dumped one roll off box of cleared soil in preparation for transfer to the land fill.                   

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_September_18_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Mattew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Burrell, Dianne
Askew, Tom

CHENC

Bagley, Robert
Miller, Jonathan

Fortier, James

Smith, Ethan

Tucker, Willie
Blaylock, Gary
Crawford, Stephen

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 64°   High 81° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel completed transferring rain water that had previously been collected in 55 gallon drums 
into the Baker tank. Parsons and Zimmer personnel dumped three more roll off box of cleared soil in 
preparation for transfer to the land fill. Two Parsons personnel transported concrete samples to 
Edgewood for low level sampling.                   

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_September_19_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Matter, Phil
Nelms, Bobby
Oien, Joshua

Rider, Mattew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel began construction of the concrete demolition sump area. They also began gathering and 
staging supplies and equipment for the concrete demolition operation.                   

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed

Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 70°   High 85° 

ECBC

Burrell, Dianne
Askew, Tom

CHENC

Bagley, Robert
Miller, Jonathan

Fortier, James

Smith, Ethan

Tucker, Willie
Blaylock, Gary
Crawford, Stephen

Spring Valley_Daily_September_20_2017.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan

Rockwell, Margartet
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Burrell, Dianne
Askew, Tom

CHENC

Bagley, Robert
Miller, Jonathan

Fortier, James

Smith, Ethan

Tucker, Willie
Blaylock, Gary
Crawford, Stephen

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 69°   High 86° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Zimmer, Doug

Visitors  

Todd Duff

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors
Curtis Hollister

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

Amos Henderson
ACCUPERMIT (2)
ACI (0)

Mike Knudsen

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel completed construction of the concrete demolition sump area. They also completed 
gathering and staging supplies and equipment for the concrete demolition operation.                   

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_September_21_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel worked at the federal property site cleaning three water transfer tanks, a 350 gal, 500 gal 
and 1,000 gal. Personnel also began organizing equipment in the Quonset hut.                    

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Amos Henderson
ACCUPERMIT (2)
ACI (0)

Mike Knudsen

Visitors  

Todd Duff

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors
Curtis Hollister

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 70°   High 89° 

ECBC

CHENC

Spring Valley_Daily_September_25_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 26 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 72°   High 82° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Todd Duff

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors
Curtis Hollister

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

Amos Henderson
ACCUPERMIT (2)
ACI (0)

Mike Knudsen

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel brought several loads of sand from the federal property site. The sand was used to make a 
soft protective layer between the gravel and the sump pond liner. The team also continued organizing and 
removing trash from the Quonset hut.                    

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_September_26_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel transferred extra straw bales and sand bags from the 4825 site to the federal property site. 
The team also inspected and tested heat trace lines for the above ground water line to the AU athletic 
field. Personnel then worked at the federal property site disposing of old pallets and lagging boards.           

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Amos Henderson
ACCUPERMIT (2)
ACI (0)

Mike Knudsen

Visitors  

Todd Duff

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors
Curtis Hollister

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 72°   High 87° 

ECBC

CHENC

Spring Valley_Daily_September_27_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Courtney, Kenneth
Matter, Phil
Nelms, Bobby

Rider, Matthew
Rockwell, Margartet
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 September 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 68°   High 80° 

ZES

Williams, Angelo

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

Schmidt, James
ACCUPERMIT

Visitors  

Todd Duff

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors
Curtis Hollister

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

Amos Henderson
ACCUPERMIT (2)
ACI (0)

Mike Knudsen

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Teams will continue with disposal of old pallets, Finish the Quonset hut, reorganize scrap drums and do 
end of week equipment maintenance.                    

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_September_28_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Brian
Rider, Matthew

Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel worked at the federal property site removing weeds from the perimeter fence and drum 
yard fence. The team also made repairs to the fences at the 4825 site. Prepped scrap drums for movement 
to the covered storage area. Equipment was removed from one of the rental vehicles and the vehicle 
turned in.                    

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES
Mangosh, Ed

Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 50°   High 75° 

ECBC

CHENC

Spring Valley_Daily_October_02_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Brian
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

CHENC

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 03 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 53°   High 76° 

ZES
Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel transferred scrap drums to the covered storage area. The team used jersey barriers to 
construct a gravel holding area. Organized old tent parts and inspected the temporary fence panels for 
possible use at the 4835 driveway.                    

6:30

End of Day:                      1700

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_October_03_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua

Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel completed removing weeds from the perimeter fence and drum yard fence at the federal 
property site. They repaired the large roll up door on the Quonset hut. They reset silt fences at the 4825 
site. The team organized equipment in the wooden storage shed.                      

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES
Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 57°   High 80° 

ECBC

CHENC

Spring Valley_Daily_October_04_2017.xlsx
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Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby

Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel covered the soil pile at the federal property site. Inspected roll off covers for damage / sun 
rot. They cut up and removed fallen branches from the federal property site and performed end of week 
clean up and maintenance.                      

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES
Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 65°   High 83° 

ECBC

CHENC

Spring Valley_Daily_October_05_2017.xlsx
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Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel transferred 30 empty drums, drum scale, sump liner and other equipment to the 4825 
Glenbrook site and began setting up equipment. They pulled up and staged. construction pads to be used 
in the sump. They trimmed trees and brush from between the office trailers at the federal property site.       

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 10 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 70°   High 84° 

ECBC

CHENC

Spring Valley_Daily_October_10_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Bobal, Brandon
Askew, Tom

CHENC

Landers, Brian
Foor, Adam

Smith, Ethan

Bartosh, Ian
Miller, Don
Druyor, Chris

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 69°   High 75° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel completed constructing the sump for concrete demolition. They also inventoried packed 
and shipped Interspiro gear for inspection and certification. ECBC personnel returned to the site and set 
up equipment.                        

6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_October_11_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew

Sprouse, Mark
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel conducted refresher training (walk thru), then begin demolition of the concrete footers. 
Teams performed end of week clean up and maintenance.                         

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 63°   High 70° 

ECBC

Bobal, Brandon
Askew, Tom

CHENC

Landers, Brian
Foor, Adam

Tucker, Willie

Smith, Ethan

Bartosh, Ian
Miller, Don
Druyor, Chris

Spring Valley_Daily_October_12_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel continued demolition of the concrete footers. No drums were filled.                         
6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 63°   High 69° 

ECBC

Hall, Steve
Askew, Tom

CHENC

Landers, Brian
Foor, Adam

Tucker, Willie

Smith, Ethan

Bartosh, Ian
Miller, Don
Druyor, Chris

Spring Valley_Daily_October_16_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Hall, Steve
Askew, Tom

CHENC

Landers, Brian
Foor, Adam

Tucker, Willie

Smith, Ethan

Bartosh, Ian
Miller, Don
Bagley, Robert

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 17 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 51°   High 64° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued demolition of the concrete footers. 35 drums were filled and transported to the 
federal property site for storage.                         

6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_October_17_2017.xlsx
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Sensitive#



Sensitive#

PARSONS

Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel continued demolition of the concrete footers. No drums were filled. Two loads of cleared 
soil were transported to the sub-title D landfill.                         

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 18 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 53°   High 67° 

ECBC

Hall, Steve
Askew, Tom

CHENC

Landers, Brian
Foor, Adam

Tucker, Willie

Smith, Ethan

Bartosh, Ian
Miller, Don
Bagley, Robert

Spring Valley_Daily_October_18_2017.xlsx
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Sensitive#



Sensitive#

PARSONS

Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Hall, Steve
Askew, Tom

CHENC

Landers, Brian
Foor, Adam

Tucker, Willie

Smith, Ethan

Bartosh, Ian
Miller, Don
Druyer, Chris

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 19 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 54°   High 65° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued demolition of the concrete footers. No drums were filled. Personnel performed 
end of week clean up and maintenance.                         

6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_October_19_2017.xlsx
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Sensitive#



Sensitive#

PARSONS

Courtney, Kenneth
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Heard, Irving
Copeland, Eric

CHENC

Landers, Brian
Foor, Adam

Tucker, Robin

Smith, Ethan

Bartosh, Ian
Miller, Don
Druyer, Chris

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 23 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 61°   High 74° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued demolition of the concrete footers. No drums were filled.                         
6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_October_23_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel continued demolition of the concrete footers. 45 drums were filled and transported to the 
federal property site for storage.                         

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 24 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 55°   High 72° 

ECBC

Heard, Irving
Copeland, Eric

CHENC

Landers, Brian
Foor, Adam

Tucker, Robin

Smith, Ethan

Bartosh, Ian
Miller, Don
Druyer, Chris

Spring Valley_Daily_October_24_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Heard, Irving
Copeland, Eric

CHENC

Landers, Brian
Foor, Adam

Tucker, Robin

Smith, Ethan

Bartosh, Ian
Miller, Don
Druyer, Chris

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 25 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 54°   High 75° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued demolition of the concrete footers. 25 drums were loaded and transported to the 
federal property site. Personnel also cut and drummed the rebar from inside the concrete, 2 drums were 
loaded.                         

6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_October_25_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Heard, Irving
Copeland, Eric

CHENC

Landers, Brian
Foor, Adam

Tucker, Robin

Smith, Ethan

Bartosh, Ian
Miller, Don
Druyer, Chris

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 26 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Mild,        Low 46°   High 58° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued demolition of the concrete footers. No drums were filled. Personnel performed 
end of week clean up and maintenance.                         

6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_October_26_2017.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel began by pumping rain water from the sump, 8 water drums were filled. Teams continued 
demolition of the concrete footers. No rubble drums were filled.                        

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed

Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cool, with high winds        Low 42°   High 53° 

ECBC

Heard, Irving
Copeland, Eric

CHENC

Landers, Brian
Foor, Adam

Avila, Michelle

Smith, Ethan

Bagley, Robert
Miller, Don
Druyer, Chris

Spring Valley_Daily_October_30_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel cut and drummed the rebar from inside the concrete, one drum was filled. Teams then filled 
drums with concrete rubble, 48 drums were filled and transported to the federal property site for storage.     

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 31 October 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cool,         Low 41°   High 57° 

ECBC

Heard, Irving
Copeland, Eric

CHENC

Landers, Brian
Foor, Adam

Avila, Michelle

Smith, Ethan

Bartosh, Ian
Miller, Don
Druyer, Chris

Spring Valley_Daily_October_31_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah

Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Heard, Irving
Copeland, Eric

CHENC

Landers, Brian
Foor, Adam

Avila, Michelle

Smith, Ethan

Bartosh, Ian
Miller, Don
Druyer, Chris

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 01 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cool,         Low 55°   High 64° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel made repairs to the gravel driveway areas at the 4825 site. Teams then continued 
demolition of the concrete footers. No rubble drums were filled.                        

6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_November_01_2017.xlsx
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Sensitive#



Sensitive#

PARSONS

Mantell, Dawn
Marian, Jedidiah

Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark

Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel continued demolition of the concrete footers. No rubble drums were filled. Personnel 
performed end of week clean up and maintenance.                        

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 02 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cool,         Low 55°   High 72° 

ECBC

Heard, Irving
Copeland, Eric

CHENC

Landers, Brian
Foor, Adam

Avila, Michelle

Smith, Ethan

Bartosh, Ian
Miller, Don
Druyer, Chris

Spring Valley_Daily_November_02_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah

Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel began by pumping rain water from the sump, 3 water drums were filled. Teams continued 
demolition of the concrete footers. No rubble drums were filled. Parsons electrical contractor made repairs 
to electrical outlets at the federal property site.                        

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cool, possible rain        Low 54°   High 68° 

ECBC

Heard, Irving
Alvano, Lou

CHENC

Fortier, John
McClellan, Dale

Wagner, Darien

Collins, Torrie

McGill, Andre
Shavers, Dedrick
Bagley, Robert

Spring Valley_Daily_November_06_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah

Nelms, Bobby

Pilato, Bryan
Rider, Matthew

Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Heard, Irving
Alvano, Lou

CHENC

Fortier, John
McClellan, Dale

Wagner, Darien

Collins, Torrie

McGill, Andre
Shavers, Dedrick
Bagley, Robert

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cool, Rainy        Low 41°   High 49° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued demolition of the concrete footers. No rubble drums were filled.                        
6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB

Spring Valley_Daily_November_07_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew

Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Heard, Irving
Alvano, Lou

CHENC

Fortier, John
McClellan, Dale

Wagner, Darien

Collins, Torrie

McGill, Andre
Shavers, Dedrick
Bagley, Robert

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 08 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

Cool, Rainy        Low 40°   High 47° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel began by pumping rain water from the sump, 5 water drums were filled. Teams continued 
demolition of the concrete footers and filled drums with rubble. 25 Drums of rubble were filled and 
transported to the federal property site.                        

6:30

End of Day:                      1700

Vargas, Brandon

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_November_08_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret

Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Pulsirisaroth, Andrew

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel continued demolition of the concrete footers, cutting up rebar and drumming rubble waste. 
Personnel performed end of week clean up and maintenance.                        

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 09 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cool, Rainy        Low 41°   High 53° 

ECBC

Heard, Irving
Alvano, Lou

CHENC

Fortier, John
McClellan, Dale

Wagner, Darien

Collins, Torrie

McGill, Andre
Shavers, Dedrick
Bagley, Robert

Spring Valley_Daily_November_09_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew

Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel began by pumping rain water from the sump. Teams completed cutting rebar that came 
from the concrete footers. After the rebar cutting the teams began decontaminating equipment, the 
jackhammer, a set of stairs and one construction mat was deconned.                         

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

Cool, possible rain        Low 40°   High 52° 

ECBC

Heard, Irving
Burell, Dianne

CHENC

Fortier, John
McClellan, Dale

Wagner, Darien

Collins, Torrie

McGill, Andre
Shavers, Dedrick
Bagley, Robert

Spring Valley_Daily_November_13_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew

Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Baker, Dawn
Burell, Dianne

CHENC

Landers, Brian
McClellan, Dale

Wagner, Darien

Collins, Torrie

Myers, Royce
Shavers, Dedrick
Smith, Ethan

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 14 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

Cool,         Low 36°   High 54° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel continued decontamination and break down of the sump. A second construction mat was 
cleaned then the team began cutting up plywood and padding material.                         

6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_November_14_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew

Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel continued cutting up plywood and padding material. Material was drummed and weighed 
then sent to the federal property site.                         

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 15 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cool and breezy       Low 43°   High 51° 

ECBC

Baker, Dawn
Burell, Dianne

CHENC

Landers, Brian
McClellan, Dale

Wagner, Darien

Collins, Torrie

Myers, Royce
Shavers, Dedrick
Smith, Ethan

Spring Valley_Daily_November_15_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew

Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Baker, Dawn
Burell, Dianne

CHENC

Landers, Brian
McClellan, Dale

Wagner, Darien

Collins, Torrie

Myers, Royce
Shavers, Dedrick
Smith, Ethan

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 16 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

Cool        Low 40°   High 57° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel completed washing equipment, cutting and drumming the wood and padding. The teams 
began decontaminating the sumps pond liner. Personnel performed end of week clean up and 
maintenance.                         

6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_November_16_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Baker, Dawn
Hall, Stephen

CHENC

Landers, Brian
McClellan, Dale

Wagner, Darien

Collins, Torrie

Myers, Royce
Shavers, Dedrick
Smith, Ethan

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 20 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

Cool        Low 43°   High 56° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Site personnel completed decontaminating the sumps pond liner. Teams also broke down the sump walls 
and transported them to the federal property site.                         

6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_November_20_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel finished transporting sump parts, tools, and miscellaneous equipment to the federal 
property site for storage. Teams secured gear for the long holiday weekend and performed end of week 
maintenance.                          

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 21 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

Cool        Low 45°   High 59° 

ECBC

Baker, Dawn
Hall, Stephen

CHENC

Landers, Brian
McClellan, Dale

Wagner, Darien

Myers, Royce
Shavers, Dedrick
Smith, Ethan

Spring Valley_Daily_November_21_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua

Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott
Peterlin, Joe

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Baker, Dawn
Hall, Stephen

CHENC

Landers, Brian
McClellan, Dale

Wagner, Darien

Myers, Royce
Shavers, Dedrick
Smith, Ethan

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 27 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

Mild with cold front moving in        Low 37°   High 57° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren

ACCUPERMIT

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ECBC personnel began setting up the PDS and other equipment in the driveway of the 4835 property. 
Parsons personnel mover the MINICAMS shed, installed stairs and made improvements to the walkway to 
the back yard of 4835.                          

6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_November_27_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua

Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott
Peterlin, Joe

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel continued setting up the site for the concrete coring and sampling operation at the 4835 
property. Personnel received site specific training at the federal property site. Parsons personnel began 
mask fitting its teams.                          

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 28 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

Mild        Low 41°   High 61° 

ECBC

Baker, Dawn
Hall, Stephen

CHENC

Landers, Brian
McClellan, Dale

Boles, Judson

Wagner, Darien

Myers, Royce
Shavers, Dedrick
Smith, Ethan

Spring Valley_Daily_November_28_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua

Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott
Peterlin, Joe

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Henderson, Amos

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel continued setting up the site for the concrete coring and sampling operation at the 4835 
property. Parsons personnel continued mask fitting teams and conducted training on the Geo Probe and 
the concrete coring machine.                          

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Vines, Doreen

LIFE STAR

Alfaro, Walter

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 29 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

cool        Low 37°   High 63° 

ECBC

Duff, Todd
Hall, Stephen

CHENC

Landers, Brian
Foor, Adam

Boles, Judson

DeLaPaz, Hector

Miller, Dorn

McGill, Andre

Bartosh, Ian
Wainwright, Lee
Smith, Ethan

Spring Valley_Daily_November_29_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua

Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott
Peterlin, Joe

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Henderson, Amos

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel completed set up of the site for the concrete coring and sampling operation at the 4835 
property. Personnel conducted training on level B PPE and equipment. Parsons began prepping concrete 
coring locations.                          

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Vines, Doreen

LIFE STAR

Alfaro, Walter

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 30 November 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

cool        Low 43°   High 57° 

ECBC

Duff, Todd
Hall, Stephen

CHENC

Landers, Brian
Foor, Adam

Boles, Judson

DeLaPaz, Hector

Miller, Dorn

McGill, Andre

Bartosh, Ian
Wainwright, Lee
Smith, Ethan

Spring Valley_Daily_November_30_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott
Peterlin, Joe

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Site personnel completed set up of equipment at the 4835 house, some of the set up could not be 
completed on Thursday due to AU property in the way. After set up site personnel practiced man down 
drills. In the afternoon the intrusive team began coring the concrete at location SB-12, they drilled 
approximately 4.5 inches.                          

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Murdock, Mark

LIFE STAR

Alfaro, Walter

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 04 December 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cold        Low 32°   High 56° 

ECBC

Duff, Todd
Nichols, Douglas

CHENC

Landers, Brian
Foor, Adam

Boles, Judson

DeLaPaz, Hector

Miller, Dorn

McGill, Andre

Bartosh, Ian
Caldwell, Jeff
Smith, Ethan

Spring Valley_Daily_December_04_2017.xlsx
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Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott
Peterlin, Joe

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Duff, Todd
Nichols, Douglas

CHENC

Landers, Brian
Foor, Adam

Boles, Judson

DeLaPaz, Hector

Miller, Dorn

McGill, Andre

Bartosh, Ian
Caldwell, Jeff
Smith, Ethan

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 05 December 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

Cool        Low 41°   High 59° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Ramsey, Charles

LIFE STAR

Alfaro, Walter

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ECBC personnel collected a DAAMS pumps sample of the sump in the crawl space at the 4835 site. The 
Parsons down range teams completed the concrete coring of SB-12 and SB-13 then used the Geoprobe  to 
collect soil samples at SB-12.                          

6:30

End of Day:                      1700

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_December_05_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/5/2017  

Weather:                              Cloudy 19-59F, wind 0-7 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted: Concrete coring and geoprobe sampling of borehole 12.  Collected one sample

Summary:
Concrete coring and geoprobe sampling of borehole 12.  Collected one sample and 
submitted for headspace. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/5/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn

Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott
Peterlin, Joe

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Parsons down range team used the Geoprobe to collect soil samples at SB-13 then backfilled SB-12 and 
SB-13 with bentonite. A second team performed concrete coring at SB-14 and SB-15. The Geoprobe was 
used to collect soil samples from SB-14 and SB-15 then SB-15 was backfilled with bentonite, SB-14 will 
not be backfilled for possible future soil gas monitoring.                          

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Ramsey, Charles

LIFE STAR

Alfaro, Walter

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 06 December 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cool        Low 36°   High 50° 

ECBC

Duff, Todd
Nichols, Douglas

CHENC

Landers, Brian
Foor, Adam

Boles, Judson

DeLaPaz, Hector

Miller, Dorn

McGill, Andre

Bartosh, Ian
Caldwell, Jeff
Smith, Ethan

Spring Valley_Daily_December_06_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/6/2017  

Weather:                              Partly Cloudy 34-48°F, wind 0-13 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Crews continued concrete coring of boreholes 13, 14, and 15 in the kitchen section of 
the 4835 property.   Collected  3 samples (see COC for IDs) from boreholes (13, 14, 
15) and submitted for headspace. 

Summary:
Crews continued concrete coring of boreholes 13, 14, and 15 in the kitchen section of 
the 4835 property.   Collected  3 samples (see COC for IDs) from boreholes (13, 14, 
15) and submitted for headspace. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/6/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott
Peterlin, Joe

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Duff, Todd
Nichols, Douglas

CHENC

Landers, Brian
Foor, Adam

Boles, Judson

DeLaPaz, Hector

Miller, Dorn

McGill, Andre

Bartosh, Ian
Caldwell, Jeff
Smith, Ethan

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 07 December 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

Cool        Low 38°   High 53° 

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Brick, Thomas

LIFE STAR

Alfaro, Walter

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons personnel collected a water sample from the sump in the crawl space at the 4835 site. The 
intrusive team completed the concrete coring of SB-03 and SB-04 then the Geoprobe was used to collect 
soil samples from SB-03. Site personnel completed end of week clean up and maintenance.                          

6:30

End of Day:                      1700

Fortier, John

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

Spring Valley_Daily_December_07_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/7/2017  

Weather:                              Partly Cloudy 31-49°F, wind 0-7 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:

Parsons team collected one sample (43835GR-SUMP-120717-01) from the sump and 
submitted to ECBC for analysis. Submitted 4835GR-BH12-120517-(1-3) to ECBC for 
low level analysis.  Parsons team bored through concrete at Boreholes 3 and 4.  Team 
collected 3 samples using the Geoprobe for borehole 3 and submitted for headspace. 

Summary:

Parsons team collected one sample (43835GR-SUMP-120717-01) from the sump and 
submitted to ECBC for analysis. Submitted 4835GR-BH12-120517-(1-3) to ECBC for 
low level analysis.  Parsons team bored through concrete at Boreholes 3 and 4.  Team 
collected 3 samples using the Geoprobe for borehole 3 (see headspace COC for IDs) 
and submitted for headspace. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/7/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott
Peterlin, Joe

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Fortier, John

Williams, Angelo

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

CENAB
Martin, JR

There was a delay getting started as the PDS could not get up to operational temp, the problem has been 
resolved. Parsons down range team used the Geoprobe to collect soil samples at SB-04 then backfilled 
SB-03 with bentonite. SB-04 will not be backfilled for possible future soil gas monitoring. The down 
range team completed the concrete coring of SB-05 and SB-06.                           

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES

Schmidt, James

Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Vines, Doreen

LIFE STAR

Murdock, Mark

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 11 December 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location: 4825 Glenbrook Road

Cold        Low 34°   High 42° 

ECBC

Duff, Todd
Wagner, Darian

CHENC

Landers, Brian
Foor, Adam

Boles, Judson

Tallent, Michael

Miller, Dorn

Bartosh, Ian
Wainwright, Leroy
Smith, Ethan

Spring Valley_Daily_December_11_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/11/2017  

Weather:                              Sunny 36-46°F, wind 0-6 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Parsons team collected 3 samples from Borehole 4 and submitted for headspace (See 
Headspace COC for IDs).   Sent one sample to APPL for analysis ( 4835GR-BH12-
120517-(1-3)).  Cored concrete in boreholes 5 and 6.  

Summary:
Parsons team collected 3 samples from Borehole 4 and submitted for headspace (See 
Headspace COC for IDs).   Sent one sample to APPL for analysis ( 4835GR-BH12-
120517-(1-3)).  Cored concrete in boreholes 5 and 6.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/11/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth

Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott
Peterlin, Joe

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ECBC

Duff, Todd
Wagner, Darian

CHENC

Landers, Brian
Foor, Adam

Boles, Judson

Tallent, Michael

Miller, Don

Dryor, Chris
Wainwright, Leroy
Smith, Ethan

Fortier, John

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 12 December 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

 Cold        Low 34°   High 42° 

ZES
Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Vines, Doreen

LIFE STAR

Haupt, Calvin

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ACCUPERMIT (2)
ACI (0)

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

Parsons down range team used the Geoprobe to collect soil samples at SB-05 and SB-06 then backfilled 
SB-05 and SB-06 with bentonite. A second team performed concrete coring at SB-07 and SB-08.                

6:30

End of Day:                      1700

Schmidt, James

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Williams, Angelo
CENAB

Martin, JR

Spring Valley_Daily_December_12_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/12/2017  

Weather:                              Sunny 36-46°F, wind 0-6 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Sent 6 samples to ECBC for low level analysis.   Parsons team collected 3 samples at 
Borehole 5 and 2 samples at Borehole 6 and submitted samples for headspace.   
Parsons teams cored concrete at boreholes 7 and 8.  

Summary:

Sent 6 samples to ECBC for low level analysis (see Low Level COC for IDs).   
Parsons team collected 3 samples at Borehole 5 and 2 samples at Borehole 6 and 
submitted samples for headspace (See headspace COC for IDs).   Parsons teams cored 
concrete at boreholes 7 and 8.  

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/12/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#



Sensitive#

PARSONS
Courtney, Kenneth
Mantell, Dawn
Marian, Jedidiah
Matter, Phil
Nelms, Bobby
Oien, Joshua
Pilato, Bryan
Rider, Matthew
Rockwell, Margaret
Sprouse, Mark
Wunschel, Reina
Wunschel, Scott
Peterlin, Joe

Safety Briefing:

SAMPLES COLLECTED:

CPJ (0)

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

Schmidt, James

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Williams, Angelo
CENAB

Martin, JR

Parsons down range team used the Geoprobe to collect soil samples at SB-07 and SB-08. Possible AUES 
glass found in SB-07 at approximately 4.5 ft from the top of concrete. A second team performed concrete 
coring at SB-09 and SB-10.                          

6:30

End of Day:                      1700

New Equipment on Site: N/A

See DQCR for sample information

Closed cavity items found None

ACCUPERMIT (2)
ACI (0)

Visitors  

Attachments (include as appropriate)

Problems encountered/resolutions:  

Contractors

DAVEY ( )

Activities anticipated for tomorrow:

Instructions given by government personnel:

ZES
Mangosh, Ed
Prate, Warren
Yorkshire, Bart

ACCUPERMIT

Vines, Doreen

LIFE STAR

Murdock, Mark

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date: 13 December 2017

Contract No:   W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:  4825 Glenbrook Road

Very Cold        Low 23°   High 35° 

ECBC

Duff, Todd
Wagner, Darian

CHENC

Landers, Brian
Foor, Adam

Boles, Judson

Tallent, Michael

Miller, Don

Dryor, Chris
Wainwright, Leroy
Smith, Ethan

Fortier, John

Spring Valley_Daily_December_13_2017.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#

Contract Number: W912DY-09-D-0062

Delivery Order Number: 0006
Project Name: 4825 Glenbrook Rd. Remedial Action, Spring Valley FUDS.  
Project Number: 748272.03000
Site Location: Spring Valley, Washington, DC.
Date: 12/13/2017  

Weather:                              Sunny 30-35°F, wind 0-19 mph

Field Instrument: 

 Arsine - (1) Down Range,   HCL - (1) Down Range,   HCN - (1) Down Range, (1) PID - 
Down Range,  MiniCAMS, DAAMs 

Measurements: All Non Detect.

Calibrations: Arsine and HCL – Fresh air zero calibration, HCN – Fresh Air and 10ppm 
HCN/Nitrogen Balance, PID - 100ppm isobutylene and fresh air.

Activities Conducted:
Parsons team collected samples at boreholes 7 and 8 using the Geoprobe and 
submitted for headspace.   Team collected glass from Borehole 7 and submitted for 
headspace.  Sent 6 samples to APPL. Teams cored concrete in boreholes 9 and 10. 

Summary:

Parsons team collected samples at boreholes 7 (3 samples) and 8 (2 samples) using the 
Geoprobe and submitted for headspace (see Soil COC for IDs).    Team collected glass 
from Borehole 7 and submitted for headspace (See Glass COC for IDs).     Sent 6 
samples to APPL (See COC for IDs).  Teams cored concrete in boreholes 9 and 10. 

Items Found: None

Contingency Plan Initiated: No 

Air Monitoring: MiniCAMMS , DAAMS 

IDW Generated: PPE and Decon Water 

Waste Disposal:  None
Departures from approved 
SSWP: None

Problems 
encountered/resolutions: None

Instructions given by 
government personnel: None

Sample Logs
Daily QC Logs
UXO Safety Log (Weekly)
COC

Name (print): Margaret Rockwell
Date: 12/13/2017
Phone Number: 571-721-9804

Copy sent to: Scott Wunschel 

Signed by:                                          

Attachments:

Daily Contractor Quality Control Report



Sensitive#


