
Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Inspected Erosion and sediment controls. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

Amaya, Kevin

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    04 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 46/36, Cloudy, Winds 7 mph

ZES SCE

SV Daily 01-04-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    05 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 46/39, Cloudy/Rain, Winds W 5 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hefflefinger, Gerald

Vargas, Brian

Visitors Contractors

DAVEY ( )

Amaya, Kevin

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Started reconfiguring erosion and sediment controls. Began building a cutting table and catch basin for the 
upcoming cutting operation. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 01-05-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    06 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 44/37 

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hefflefinger, Gerald

Vargas, Brian

Visitors Contractors

DAVEY ( )

Morales, Salomon

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Continued reconfiguring erosion and sediment controls. Continued building the cutting table and catch 
basin for the upcoming cutting operation. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 01-06-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Continued reconfiguring erosion and sediment controls. Continued building the cutting table and catch 
basin for the upcoming cutting operation. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

Morales, Salomon

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    07 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 48/33, Cloudy 

ZES SCE

SV Daily 01-07-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Excavated area around last solidier pile that needs to be removed.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    11 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 44/29, Cloudy 

ZES SCE

SV Daily 01-11-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Used torch to cut and remove last soldier pile from south side slope of site.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    12 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 48/32, Sunny, WNW 4 mph 

ZES SCE

SV Daily 01-12-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Backfilled area that was excavated for soldier pile removal activities. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    13 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 51/28, Sunny, WNW 4 mph 

ZES SCE

SV Daily 01-13-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Started organizing and setting up Quonset Hut for upcoming cutting operation.  
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    14 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 56/31, Sunny, WNW 4 mph 

ZES SCE

SV Daily 01-14-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    18 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

ZES SCE

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Non work day for MLK Day Holiday
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 01-18-2021.xlsx
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Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    19 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

50/35, Partly Sunny, S 7 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hufflefinger, Gerald

Vargas, Brian

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Installed additional E&S controls. Sampled bleack and shipped to Edgewood for analysis. Repaired gutter 
downspout at 4835 GR. Contiued setting up camera monitoring system at the Fed property.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 01-19-2021.xlsx
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Sensitive#



Sensitive#

PARSONS CPJ

Courtney, Kenneth

Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    20 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 55/38, Partly Sunny

ZES SCE

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Continued setting up camera monitoring system at the Fed property.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 01-20-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Continued setting up camera monitoring system at the Fed property.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hufflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    21 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 53/33, Partly Sunny, SW 13 mph

ZES SCE

SV Daily 01-21-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt
Southall, Casey
Kraintz, Anthony         ACCUPERMIT
LaForce, Jeff
Endress, Richard

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Parsons team members conducted training for upcoming cutting operation.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hufflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    25 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 40/32, Cloudy, ENE 5 mph

ZES SCE

SV Daily 01-25-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt
Southall, Casey
Kraintz, Anthony         ACCUPERMIT
LaForce, Jeff
Endress, Richard

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Parsons team members drove to Edgewood for M-40 mask fit tests. Densel started HVAC system 
replacement at 4835 GR. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hufflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    26 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 48/30, Light Rain, SSE 4 mph

ZES SCE

SV Daily 01-26-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt
Southall, Casey
Kraintz, Anthony         ACCUPERMIT
LaForce, Jeff
Endress, Richard

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Parsons team conducted cutting operation at the federal property. 13 IC items were cut with automated 
band saw. Zimmer team removed over 30 bamboo planters from 4801 GR (ROK). 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hufflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    27 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 46/31, Partly Cloudy, NW 8 mph

ZES SCE

SV Daily 01-27-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt
Southall, Casey
Kraintz, Anthony         ACCUPERMIT
LaForce, Jeff
Endress, Richard

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Parsons team cleaned up materials and supplies used during the cutting operation. Drummed, weighed and 
labeled IC storage containers. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hufflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    28 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 36/25, Partly Cloudy, NW 19 mph

ZES SCE

SV Daily 01-28-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Endress, Richard
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Drummed, weighed and labeled IC storage containers. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    29 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 33/22, Partly Cloudy, NW 15 mph

ZES SCE

SV Daily 01-29-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Inspected Erosion and sediment controls. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

Amaya, Kevin

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    04 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 46/36, Cloudy, Winds 7 mph

ZES SCE

SV Daily 01-04-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    05 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 46/39, Cloudy/Rain, Winds W 5 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hefflefinger, Gerald

Vargas, Brian

Visitors Contractors

DAVEY ( )

Amaya, Kevin

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Started reconfiguring erosion and sediment controls. Began building a cutting table and catch basin for the 
upcoming cutting operation. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 01-05-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    06 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 44/37 

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hefflefinger, Gerald

Vargas, Brian

Visitors Contractors

DAVEY ( )

Morales, Salomon

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Continued reconfiguring erosion and sediment controls. Continued building the cutting table and catch 
basin for the upcoming cutting operation. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 01-06-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Continued reconfiguring erosion and sediment controls. Continued building the cutting table and catch 
basin for the upcoming cutting operation. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

Morales, Salomon

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    07 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 48/33, Cloudy 

ZES SCE

SV Daily 01-07-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Excavated area around last solidier pile that needs to be removed.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    11 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 44/29, Cloudy 

ZES SCE

SV Daily 01-11-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Used torch to cut and remove last soldier pile from south side slope of site.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    12 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 48/32, Sunny, WNW 4 mph 

ZES SCE

SV Daily 01-12-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Backfilled area that was excavated for soldier pile removal activities. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    13 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 51/28, Sunny, WNW 4 mph 

ZES SCE

SV Daily 01-13-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Started organizing and setting up Quonset Hut for upcoming cutting operation.  
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Vargas, Brian

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    14 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 56/31, Sunny, WNW 4 mph 

ZES SCE

SV Daily 01-14-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    18 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

ZES SCE

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Non work day for MLK Day Holiday
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 01-18-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    19 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

50/35, Partly Sunny, S 7 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hufflefinger, Gerald

Vargas, Brian

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Installed additional E&S controls. Sampled bleack and shipped to Edgewood for analysis. Repaired gutter 
downspout at 4835 GR. Contiued setting up camera monitoring system at the Fed property.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 01-19-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ

Courtney, Kenneth

Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    20 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 55/38, Partly Sunny

ZES SCE

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Continued setting up camera monitoring system at the Fed property.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 01-20-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Continued setting up camera monitoring system at the Fed property.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hufflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    21 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 53/33, Partly Sunny, SW 13 mph

ZES SCE

SV Daily 01-21-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt
Southall, Casey
Kraintz, Anthony         ACCUPERMIT
LaForce, Jeff
Endress, Richard

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Parsons team members conducted training for upcoming cutting operation.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hufflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    25 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 40/32, Cloudy, ENE 5 mph

ZES SCE

SV Daily 01-25-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt
Southall, Casey
Kraintz, Anthony         ACCUPERMIT
LaForce, Jeff
Endress, Richard

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Parsons team members drove to Edgewood for M-40 mask fit tests. Densel started HVAC system 
replacement at 4835 GR. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hufflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    26 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 48/30, Light Rain, SSE 4 mph

ZES SCE

SV Daily 01-26-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt
Southall, Casey
Kraintz, Anthony         ACCUPERMIT
LaForce, Jeff
Endress, Richard

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Parsons team conducted cutting operation at the federal property. 13 IC items were cut with automated 
band saw. Zimmer team removed over 30 bamboo planters from 4801 GR (ROK). 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hufflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    27 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 46/31, Partly Cloudy, NW 8 mph

ZES SCE

SV Daily 01-27-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Fernandez, Jeremy
Rider, Matt
Southall, Casey
Kraintz, Anthony         ACCUPERMIT
LaForce, Jeff
Endress, Richard

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Parsons team cleaned up materials and supplies used during the cutting operation. Drummed, weighed and 
labeled IC storage containers. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hufflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    28 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 36/25, Partly Cloudy, NW 19 mph

ZES SCE

SV Daily 01-28-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Courtney, Kenneth
Endress, Richard
Rider, Matt

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Drummed, weighed and labeled IC storage containers. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    29 January 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 33/22, Partly Cloudy, NW 15 mph

ZES SCE

SV Daily 01-29-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    02 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 35/29, Snow Flurries/Partly Cloudy, NW 13 mph

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Snow removal at the federal property and site.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 02-02-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Densel continued working on the HVAC system at 4835 GR. Vehicle and equipment maintenance. 
Preparing for waste shipments next week.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Prate, Warren

Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    03 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 39/25, Cloudy/Windy, NW 13 mph

ZES SCE

SV Daily 02-03-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Vehicle and equipment maintenance. Preparing for waste shipments next week.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Prate, Warren

Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    04 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 46/30, Sunny, W 11 mph

ZES SCE

SV Daily 02-04-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Removed bamboo planters from 4825 and disposed of them in the C&D box at the federal property.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Prate, Warren

Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    05 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 53/28, Mostly Cloudy, S 9 mph

ZES SCE

SV Daily 02-05-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Began waste shipments out of the federal property. 1 tanker truck and 1 roll-off box were shipped out.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Prate, Warren

Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    08 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 37/29, Sunny, WSW 5-10 mph

ZES SCE

SV Daily 02-08-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Cut up and disposed of bamboo planters in the C&D dumpster. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Prate, Warren

Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    09 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 52/34, Cloudy, W 5-10 mph

ZES SCE

SV Daily 02-09-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Continued shipping out waste. 1 tanker truck and 1 roll-off were shipped out.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Prate, Warren

Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    10 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 42/31, Cloudy, NNE 5-10 mph

ZES SCE

SV Daily 02-10-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    11 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 32/25, Snow, NNE 5-10 mph

ZES SCE

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Non workday
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 02-11-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    12 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 31/27, Cloudy, NNE 5-10 mph

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

LIFESTAR

Prate, Warren

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Third waste shipment. 1 tanker truck and 1 roll-off were shipped out.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 02-12-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Presidents Day Holiday. Non workday
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB E.C. ERNST

LIFESTAR

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    15 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

ZES SCE

SV Daily 02-15-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    16 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 50/38, Cloudy, WNW 5-10 mph

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

LIFESTAR

Prate, Warren

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Additional E&S controls installed
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 02-16-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    17 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 36/28, Cloudy, WNW 5-10 mph

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

LIFESTAR

Prate, Warren

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Additional E&S controls installed
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 02-17-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    18 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

ZES SCE

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Non workday
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 02-18-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    19 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 40/25, Cloudy/Rain, NNW 10 mph

ZES SCE
Zimmer, Doug
Prate, Warren

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

1 rolloff shipped out. 1 Rolloff returned. Snow and Ice removal.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 02-19-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

1 roll-off shipped out to incinerator in Texas. Added additional E&S controls.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    22 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 40/34, Snow/Rain, SSW 10  -15 mph

ZES SCE

SV Daily 02-22-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Non- workday
6:30

End of day:                      13:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    23 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

ZES SCE

SV Daily 02-23-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

1 roll-off shipped out to incinerator in Texas. Cleaned empty roll-offs that were returned from Texas. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    24 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 63/38, Partly Sunny, SSW 10  -20 mph

ZES SCE

SV Daily 02-24-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Non- workday
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    25 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

ZES SCE

SV Daily 02-25-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe
Fernandez, Jeremy

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

1 roll-off shipped out to incinerator in Texas. Cleaned empty roll-offs that were returned from Texas. 
Finished removing bamboo rootballs from ROK. Repaired silt fence that was Damaged during bamboo 
rootball removal operation at ROK.

6:30

End of day:                      13:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

LIFESTAR

Hefflefinger, Gerald

Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    26 February 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 50/38, Partly Sunny, E 5 -10 mph

ZES SCE

SV Daily 02-26-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    01 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 56/29, Rain/Windy, NW 10 -20 mph

ZES SCE
Yorkshire, Bart

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

No site activities
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-01-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    02 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 45/31, Sunny, NW 10 -20 mph

ZES SCE
Yorkshire, Bart

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

No site activities
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-02-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    03 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 59/35, Sunny, W 5 -10 mph

ZES SCE
Yorkshire, Bart

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

No site activities
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-03-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    04 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 52/27, Sunny, NW 15 -25 mph

ZES SCE
Yorkshire, Bart

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

No site activities
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-04-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    08 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 53/36, Sunny, WNW 5 -10 mph

ZES SCE
Yorkshire, Bart

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

No site activities
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-08-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    09 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 68/42, Sunny, W 10 -15 mph

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Relocate/segregate hazardous drums from Non-Hazardous drums in the drum holding area at the federal 
property. This is to avoid confusion during disposal shipments.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-09-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    10 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 69/49, Sunny, W 10 -15 mph

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Began transferring Non-hazardous drums into roll-offs for disposal shipments.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-10-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    11 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 77/56, Sunny, SSW 10 -20 mph

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Continued transferring Non-hazardous drums into roll-offs for disposal shipments. 1 Roll-off filled.  
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-11-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    15 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 49/36, Sunny, N 5 -10 mph

ZES SCE
Yorkshire, Bart

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

No site activiites.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-15-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS CPJ
Bryant, Joe Dumas, Sam

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    16 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 45/39, Mostly Cloudy, SSE 10 -15 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Continued dumping drums into roll-offs for waste disposal shipments. CP Johnson surveyor on-site to 
stake out locations of utility restoration. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-16-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    17 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 57/44, Mostly Cloudy, NNE 5 -10 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Continued dumping drums into roll-offs for waste disposal shipments. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-17-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    18 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 58/38, Rain, E 10 -15 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Began cutting up empty non-hazardous drums that were dumped into roll-offs and loading them into a roll-
off for waste disposal shipments. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-18-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    22 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 65/42, Sunny, NE 5 -10 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

E.C. ERNST

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Scratched up the top layer of backfill at 4825 GR to aerate and encourage drying. Removed saturated 
sediment from SE area of 4825 for drying at the federal property. Sediment is staged at bottom of site for 
transfer to the federal property next week. Continued cutting up empty non-hazardous drums that were 
dumped into roll-offs and loading them into a roll-off for waste disposal shipments. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-22-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    23 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 65/46, Cloudy, NNE 5 mph

ZES SCE
Yorkshire, Bart

LIFESTAR

Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Continued removing saturated sediment from SE area of 4825 for drying at the federal property. Sediment 
is staged at bottom of site for transfer to the federal property next week. E.C. Ernst electrician was at the 
federal property performing Meggar tests on the 3 IHF bunkers and 1 ATF bunker.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-23-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

 
SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    24 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 59/52, Rain, ESE 5 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Continued cutting empty non-hazardous drums and loading them into a roll-off for disposal at subtitle d 
landfill. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-24-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    25 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 73/58, Fog/Partly Cloudy, Winds WNW 10 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

Instructions given by government personnel:

ACCUPERMIT (0)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Bolstered erosion and sediment controls. Continued cutting and loading empty non-hazardous drums into a 
roll-off. Continued dumping non-hazardous drums into a roll-off for disposal. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-25-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    29 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 59/42, Sunny, Winds WNW 15 -25 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

LIFESTAR

Hefflefinger, Gerald

Vargas, Gustavo

Visitors Contractors

DAVEY ( )

Guzman, Kenny

CENAB
Steelman, Brian

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (  )

Problems encountered/resolutions:  

CPJ ()

Continued dumping non-hazardous drums into roll-offs for disposal. Site meeting with Magnolia on plan 
of action for utility restoration.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-29-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Magnolia mobilized on-site to begin utility restoration starting with the water line but realized after 
preliminary layout that they couldn't start due to current grade elevations. They will have to wait for the 
manholes to be produced and start with the sewer line first. Zimmer team transferred saturated sediment to 
the federal property for drying.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia (2)

Problems encountered/resolutions:  

CPJ ()

Meza, Pedro

CENAB
Steelman, Brian

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald

De Lao, Orlando

Lowe, Xavier
Vargas, Brandon

LIFESTAR

ZES SCE
Yorkshire, Bart

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    30 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 68/53, Sunny, Winds S 10 -20 mph

SV Daily 03-30-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    31 March 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 67/39, Cloudy/Rain, Winds SSW 12 mph

ZES SCE
Yorkshire, Bart
Prate, Warren
Hefflefinger, Gerald

Vargas, Gustavo
Guzman, Kenny

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Bolstered E&S controls for rain event this afternoon and evening. Continued dumping non-hazardous 
drums into roll-offs and cutting empty non-hazardous drums.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 03-31-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Continued dumping non-hazardous drums into roll-offs and cutting empty non-hazardous drums.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (1)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Steelman, Brian

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald

Guzman, Kenny

LIFESTAR

ZES SCE
Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    01 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 49/29, Cloudy/Rain, Winds NW 20-30 mph

SV Daily 04-01-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Continued dumping non-hazardous drums into roll-offs and cutting empty non-hazardous drums. Prepare 
an area on-site to store 57 stone that will be used in the utility restoration effort.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Steelman, Brian

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald

Vargas, Gustavo
Amaya, Kevin

LIFESTAR

ZES SCE
Yorkshire, Bart

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    05 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 71/49, Sunny, Winds NW 10-15 mph

SV Daily 04-05-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    06 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 75/55, Sunny, Winds NW 5-10 mph

ZES SCE
Yorkshire, Bart
Prate, Warren
Hefflefinger, Gerald

Meza, Pedro

Vargas, Gustavo
Amaya, Kevin

LIFESTAR

Visitors Contractors

DAVEY ( )

De Lao, Orlando

CENAB
Steelman, Brian

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continued cutting empty non-hazardous drums. Two loads of 57 stone that will be used in the utility 
restoration effort was delivered. Magnolia was on-site doing preparatory ground works for sewer line 
installation. They shot some elevations, dug the first manhole excavation and dug out around existing 
manhole to find connection location. Magnolia had two excavators delivered on-site. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site: Magnolias 50 excavator and 210 excavator

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 04-06-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    08 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 72/52, Partly Cloudy, Winds ESE 5-10 mph

ZES SCE
Yorkshire, Bart
Prate, Warren

Meza, Pedro

Vargas, Gustavo
Vargas, Brian

LIFESTAR

Visitors Contractors

DAVEY ( )

De Lao, Orlando

CENAB
Steelman, Brian

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continued cutting empty non-hazardous drums. Truck delivering manholes arrived at 7:30. Magnolia and 
Zimmer teams unloaded manholes on-site. Magnolia began installing manholes.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site: Magnolias 50 excavator and 210 excavator

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Lowman, Ishmael

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 04-08-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Lowman, Ishmael

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Continued cutting empty non-hazardous drums. Zimmer team relocated temporary steps on-site. Magnolia 
continued installing manholes and sewer line. Bulldozer delivered to site. Longfence on-site to inspect 
ROK fence in order to provide estimate on re-installing permanent ROK fence.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site: Bulldozer, Sheepsfoot roller

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

De Lao, Orlando

CENAB
Steelman, Brian

MAGNOLIA

Visitors Contractors

DAVEY ( )

Meza, Pedro

Vargas, Gustavo
Vargas, Brian

LIFESTAR

ZES SCE
Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    09 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 63/55, Light Rain early/Cloudy, Winds E 6 mph

SV Daily 04-09-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Lowman, Ishmael

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH Guzman, Roberto

Continued cutting empty non-hazardous drums. Zimmer team shipped out waste roll-off # 290962.  2 
loads of stone were delivered for sewer line restoration. Magnolia continued installing manholes and sewer 
line. Magnolia delivery a remote controlled compactor to site.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site: Remote controlled Compactor

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

De Lao, Orlando

CENAB
Steelman, Brian

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald

Meza, Pedro

Vargas, Gustavo
Vargas, Brian

LIFESTAR

ZES SCE
Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    12 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 62/47, Mostly Cloudy, Winds SE 5 mph

SV Daily 04-12-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    13 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 67/50, Cloudy, Winds NW 3 mph

ZES SCE
Yorkshire, Bart
Prate, Warren
Hefflefinger, Gerald

Morales, Tito
Vargas, Brian

LIFESTAR

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continued cutting empty non-hazardous drums. Weighed a few drums. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 04-13-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    14 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 64/52, Cloudy, Winds S 4 mph

ZES SCE
Yorkshire, Bart
Prate, Warren
Hefflefinger, Gerald

Meza, Pedro

Morales, Tito
Vargas, Brian

Visitors Contractors

DAVEY ( )

de Loa, Orlando

CENAB
Ennis, James

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team shipped out 1 roll-off of waste #280227. Magnolia continued to install sewer line (dug more 
trench, installed TY vent/overflow on 2nd manhole). Magnolia delivered pipe fittings to site. Zimmer 
package 3 CAFs filters into a Class IV waste box for disposal shipment next week.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Lowman, Ishmael

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH Guzman, Roberto

SV Daily 04-14-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    15 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 64/42, Mostly Cloudy, Winds W 5 mph

ZES SCE
Yorkshire, Bart
Prate, Warren
Hefflefinger, Gerald

Meza, Pedro

Morales, Tito
Vargas, Brian

Visitors Contractors

DAVEY ( )

de Lao, Orlando

CENAB
Ennis, James

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team organized hazardous waste drums at the federal property for waste shipment next week. 
Mognolia is on-site continuing sewer line restoration, set 3rd manhole and more sewer pipe.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Lowman, Ishmael

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH Guzman, Roberto

SV Daily 04-15-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Lowman, Ishmael

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH Guzman, Roberto

Zimmer team shipped out 1 roll-off (#291420) of waste to incinerator. Magnolia continued sewer line 
restoration, core drilling existing manhole for connection. Connected existing manhole to first new 
manhole.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

de Lao, Orlando

CENAB
Ennis, James

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald

Meza, Pedro

Morales, Tito
Vargas, Brian

ZES SCE
Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    16 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 60/43, Mostly Cloudy, Winds W 8 mph

SV Daily 04-16-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    19 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 63/46, Cloudy, Winds W 1 mph

ZES SCE
Yorkshire, Bart
Prate, Warren
Hefflefinger, Gerald

Meza, Pedro

Lowe, Xavier
Vargas, Brian

Visitors Contractors

DAVEY ( )

de Lao, Orlando

CENAB
Ennis, James

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team shipped out 1 roll-off (# 280510) of waste to incinerator and 1 dump truck full of cut drums 
to subtitle D landfill. Magnolia continued sewer line restoration. Began building brick and mortar channels 
in the bottom of manholes. Delivered brick and pallet of concrete mix to site.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Lowman, Ishmael

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH Guzman, Roberto

SV Daily 04-19-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Lowman, Ishmael

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH Guzman, Roberto

Zimmer team began stockpiling backfill on-site for compaction activities later in the week. Magnolia 
continued to build brick and mortar channels in manholes. Magnolia staged the additional manhole pieces 
where they will be installed. Installed additional manhole pieces. Covered stockpile and area to be 
compacted with plastic before rain event tomorrow.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

de Lao, Orlando

CENAB
Ennis, James

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald

Meza, Pedro

Lowe, Xavier
Morales, Salomon

ZES SCE
Yorkshire, Bart

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    20 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 75/56, Sunny, Winds S 3 mph

SV Daily 04-20-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    21 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 64/36, Fair/Chance of T-Storms, Winds S 9 mph

ZES SCE
Yorkshire, Bart
Prate, Warren
Hefflefinger, Gerald

Meza, Pedro

Lowe, Xavier
Morales, Salomon

Visitors Contractors

DAVEY ( )

de Lao, Orlando

CENAB
Ennis, James

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team at the federal property to ship out last remaining waste to incinerator (1 roll-off #  280535 
and all remaining drums). Magnolia finished building channels in manholes, made connection from 
existing AU sewer line to newly installed manholes and sewer line. Magnolia assembled manhole pieces. 
Zimmer team scratched up backfill surface on-site to allow drying.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Lowman, Ishmael

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH Guzman, Roberto

SV Daily 04-21-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    22 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 54/37, Partly Cloudy, Winds NW 4 mph

ZES SCE
Haldane, AndrewYorkshire, Bart

Prate, Warren
Hefflefinger, Gerald

Meza, Pedro

Guzman, Kenny
Morales, Salomon

Visitors Contractors

DAVEY ( )

de Lao, Orlando

CENAB
Ennis, James

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team backfilling and compacting area of site where water line will be installed. Brought 10 
truckloads of backfill on-site. Magnolia began excavating and removing abandonded sewer line.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Lowman, Ishmael

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH Guzman, Roberto

SV Daily 04-22-2021.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    23 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 64/42, Sunny, Winds NW 4 mph

ZES SCE
Haldane, AndrewYorkshire, Bart

Prate, Warren
Hefflefinger, Gerald

Meza, Pedro

Guzman, Kenny
Morales, Salomon

Visitors Contractors

DAVEY ( )

de Lao, Orlando

CENAB
Ennis, James

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team backfilling and compacting area of site where water line will be installed. Brought  
truckloads of backfill on-site. Magnolia continued excavating and removing abandonded sewer line.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Lowman, Ishmael

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH Guzman, Roberto

SV Daily 04-23-2021.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    26 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 66/47, Sunny, Winds W 10 mph

ZES SCE
Haldane, AndrewYorkshire, Bart

Prate, Warren
Hefflefinger, Gerald

Meza, Pedro

Lowe, Xavier
Morales, Salomon

Visitors Contractors

DAVEY ( )

de Lao, Orlando

CENAB
Steelman, Brian

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team backfilling and compacting area of site where water line will be installed. Magnolia 
continued excavating and removing abandonded sewer line. Magnolia hauled removed sewer pipe off site.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH Guzman, Roberto

SV Daily 04-26-2021.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Zimmer team backfilling and compacting area of site where water line will be installed. Hauling backfill 
to site from Fed Prop in dump trucks.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Steelman, Brian

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald

Vargas, Gustavo
Morales, Salomon

ZES SCE

Warner, Preston
Haldane, AndrewYorkshire, Bart

Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    27 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 85/63, Sunny, Winds SW 2 mph

SV Daily 04-27-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Zimmer team backfilling and compacting area of site where water line will be installed. Hauling backfill 
to site from Fed Prop in dump trucks (11 truckloads).

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Steelman, Brian

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald

Guzman, Kenny
Morales, Salomon

ZES SCE

Warner, Preston
Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    28 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 88/67, Partly Cloudy, Winds SW 3 mph

SV Daily 04-28-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Zimmer team backfilling and compacting area of site where water line will be installed. Hauling backfill 
to site from Fed Prop in dump trucks.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Steelman, Brian

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald

Guzman, Kenny
Lowe, Xavier

ZES SCE
Warner, PrestonYorkshire, Bart

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    29 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 86/58, Mostly Cloudy, Winds E 2 mph

SV Daily 04-29-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    30 April 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 70/47, Partly Cloudy/Windy, Winds W 18 mph

ZES SCE
Warner, PrestonYorkshire, Bart

Prate, Warren
Hefflefinger, Gerald

Guzman, Roberto

Guzman, Kenny
Lowe, Xavier

Visitors Contractors

DAVEY ( )

Meza, Pedro

CENAB
Steelman, Brian

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team backfilling and compacting area of site where water line will be installed. Hauling backfill 
to site from Fed Prop in dump trucks. Magnolia on-site to begin water line restoration and remove the 
remaining abandonded sewer pipe.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

de Lao, Orlando

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 04-30-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Buckley, Sean

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Zimmer team backfilling and compacting area of site where water line will be installed. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald

ZES SCE
Yorkshire, Bart

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    01 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 59, Sunny/Breezy, Winds  14-22 mph

SV Daily 05-01-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

de Lao, Orlando

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Zimmer team backfilling and compacting area of site where water line will be installed. Magnolia on-site 
to continue water line restoration.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Meza, Pedro

CENAB
Steelman, Brian

MAGNOLIA

Visitors Contractors

DAVEY ( )

Breyman, Mark

Guzman, Roberto

Guzman, Kenny
Lowe, Xavier

ZES SCE
Warner, PrestonYorkshire, Bart

Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    03 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 75/64, Cloudy/Rain, Winds W 8 mph

SV Daily 05-03-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

de Lao, Orlando

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Zimmer team backfilling and compacting area of site where water line will be installed. Hauling backfill 
to site and hauling topsoil to Fed Prop. Magnolia on-site to continue water line restoration.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Meza, Pedro

CENAB
Steelman, Brian

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald
Breyman, Mark

Guzman, Roberto

Guzman, Kenny
Lowe, Xavier

ZES SCE
Warner, PrestonYorkshire, Bart

Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    04 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 86/66, Fair, Winds SW 5 mph

SV Daily 05-04-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

de Lao, Orlando

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Zimmer team installing additional erosion controls and cleaning roll-offs to be taken off rent. Magnolia on-
site to continue water line restoration.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Meza, Pedro

CENAB
Steelman, Brian

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald
Breyman, Mark

Guzman, Roberto

Morales, Salomon
Lowe, Xavier

ZES SCE
Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    05 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 74/46, Cloudy/Rain, Winds SW 4 mph

SV Daily 05-05-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    06 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 65/48, Sunny, Winds NW 9 mph

ZES SCE
Warner, PrestonYorkshire, Bart

Prate, Warren
Hefflefinger, Gerald
Breyman, Mark

Guzman, Roberto

Morales, Salomon
Lowe, Xavier

Visitors Contractors

DAVEY ( )

Meza, Pedro

CENAB
Steelman, Brian

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team backfilling and compacting. Hauling backfill to site from Fed Prop. Magnolia on-site to 
continue water line restoration.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

de Lao, Orlando

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 05-06-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    07 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 64/46, Fair, Winds N 1 mph

ZES SCE
Warner, PrestonYorkshire, Bart

Prate, Warren
Hefflefinger, Gerald
Breyman, Mark

Guzman, Roberto

Morales, Salomon
Lowe, Xavier

Visitors Contractors

DAVEY ( )

Meza, Pedro

CENAB
Steelman, Brian

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team cleaning roll-offs. Hauling topsoil to Fed Prop. Magnolia on-site to continue water line 
restoration.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

de Lao, Orlando

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 05-07-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

de Lao, Orlando

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Zimmer team backfilling and compacting. Hauling topsoil to Fed Prop. Magnolia on-site to continue water 
line restoration.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Meza, Pedro

CENAB
Rushwald, Matt

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald
Breyman, Mark

Guzman, Roberto

Morales, Salomon
Guzman, Kenny

ZES SCE
Warner, PrestonYorkshire, Bart

Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    10 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 66/48, Mostly Cloudy, Winds NW 15 mph

SV Daily 05-10-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

de Lao, Orlando

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Zimmer team backfilling and compacting. Hauling topsoil to Fed Prop. Magnolia on-site to continue water 
line restoration.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Meza, Pedro

CENAB
Rushwald, Matt

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald
Breyman, Mark

Guzman, Roberto

Morales, Salomon
Guzman, Kenny

ZES SCE
Warner, PrestonYorkshire, Bart

Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    11 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 68/43, Mostly Cloudy, Winds NW 2 mph

SV Daily 05-11-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    12 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 66/45, Partly Cloudy, Winds W 6 mph

ZES SCE
Warner, PrestonYorkshire, Bart

Hefflefinger, Gerald
Breyman, Mark

Guzman, Roberto

Morales, Salomon
Lowe, Xavier

Visitors Contractors

DAVEY ( )

Meza, Pedro

CENAB
Rushwald, Matt

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team backfilling and compacting. Hauling topsoil to Fed Prop and backfill to site. Magnolia on-
site to continue water line restoration. Magnolia demobilized 310 excavator.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

de Lao, Orlando

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 05-12-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Prine, Jenny

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    13 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 68, Sunny

ZES SCE
Warner, PrestonYorkshire, Bart

Prate, Warren
Hefflefinger, Gerald
Breyman, Mark

Guzman, Roberto

Guzman, Kenny
Lowe, Xavier

Visitors Contractors

DAVEY ( )

Meza, Pedro

CENAB
Rushwald, Matt

MAGNOLIA

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team backfilling and compacting. Magnolia on-site to continue water line restoration. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

de Lao, Orlando

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

SV Daily 05-13-2021.xlsx
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Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Prince, Jenny

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

de Lao, Orlando

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Zimmer team backfilling and compacting. Magnolia on-site to continue water line restoration. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Meza, Pedro

CENAB
Rushwald, Matt

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald
Breyman, Mark

Guzman, Roberto

Guzman, Kenny
Lowe, Xavier

ZES SCE
Warner, PrestonYorkshire, Bart

Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    14 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 70, Sunny

SV Daily 05-14-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Prince, Jenny

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

USAESCH

Zimmer team backfilling and compacting.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Rushwald, Matt

MAGNOLIA

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald
Breyman, Mark

ZES SCE
Warner, PrestonYorkshire, Bart

Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    15 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 70, Sunny

SV Daily 05-15-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS CPJ
Prince, Jenny

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

No site activities
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Rushwald, Matt

Visitors Contractors

DAVEY ( )

ZES SCE

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    17 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 70, Sunny

SV Daily 05-17-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    18 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 80/55, Sunny, Winds W 2 mph

ZES SCE
Warner, PrestonYorkshire, Bart

Prate, Warren
Hefflefinger, Gerald
Breyman, Mark

Guzman, Kenny
Vargas, Gustavo

Visitors Contractors

DAVEY ( )

CENAB
Rushwald, Matt

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team backfilling and compacting. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 05-18-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    19 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 86/61, Sunny

ZES SCE
Yorkshire, Bart
Prate, Warren
Hefflefinger, Gerald
Breyman, Mark

Guzman, Kenny
Vargas, Gustavo

Visitors Contractors

DAVEY ( )

CENAB
Rushwald, Matt

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team backfilling.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 05-19-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Zimmer team backfilling.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Rushwald, Matt

Visitors Contractors

DAVEY ( )

Hefflefinger, Gerald
Breyman, Mark

Guzman, Kenny
Lowe, Xavier

ZES SCE
Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    20 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 92/55, Sunny

SV Daily 05-20-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    21 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 88/60, Sunny

ZES SCE
Yorkshire, Bart
Prate, Warren
Hefflefinger, Gerald
Breyman, Mark

Guzman, Kenny
Morales, Salomon

Visitors Contractors

DAVEY ( )

CENAB
Rushwald, Matt

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team shaping and grading the site. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 05-21-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    24 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 72/62, Cloudy/Scattered Showers

ZES SCE
Yorkshire, Bart

Hefflefinger, Gerald

Guzman, Kenny
Morales, Salomon

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team shaping and grading the site. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 05-24-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Zimmer team shaping and grading the site. Site meeting with Magnolia about manhole elevation.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Steelman, Brian

Visitors Contractors

DAVEY ( )

Guzman, Kenny

ZES SCE
Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    25 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 81/70, Cloudy

SV Daily 05-25-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    26 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 93/62, Partly Cloudy

ZES SCE
Yorkshire, Bart
Prate, Warren
Hefflefinger, Gerald

Guzman, Kenny

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Zimmer team disassembling blast bunkers at Fed Prop. Kamatsu 88 excavator taken offsite for repairs. 
Site visit from Army Corp PM and ROK representatives.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 05-26-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Hauling excess backfill offsite to the federal property. Continued shaping and grading site.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Steelman, Brian

Visitors Contractors

DAVEY ( )

Guzman, Kenny

ZES SCE
Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    27 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 84/64, Sunny

SV Daily 05-27-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Memorial Day Holiday
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB

Visitors Contractors

DAVEY ( )

ZES SCE

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    31 May 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 75/54, Sunny

SV Daily 05-31-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Hauling excess backfill offsite to the federal property. Continued shaping and grading site.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Steelman, Brian

Visitors Contractors

DAVEY ( )

Guzman, Kenny
Lowe, Xavier

ZES SCE
Yorkshire, Bart
Prate, Warren

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    01 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 79/61, Fair

SV Daily 06-01-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    02 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 80/64, Cloudy

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald
Beyman, Mark

Guzman, Kenny
Morales, Soloman

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continue to grade and shape backfill on-site. Begin hualing topsoil on-site from Fed Prop. Clean up black 
fence posts for re-installation along ROK property.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 06-02-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continue to grade and shape backfill on-site. Longfence inspected fence materials at the federal property. 
Will begin work on Monday. Bolstered existing E&S controls and added additional measures in 
anticipation of severe weather this evening. Added gravel to truck driveway.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Steelman, Brian

Visitors Contractors

DAVEY ( )

Beyman, Mark
Prate, Warren

Guzman, Kenny
Morales, Soloman

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    03 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 83/67, Cloudy/PM T-Storms

SV Daily 06-03-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    07 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 94/71, Mostly Sunny

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald
Prate, Warren

Guzman, Roberto
De Lao, OrlandoGuzman, Kenny

Vargas, Brian

Magnolia

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Replaced 4' riser with new 2' riser to lower manhole and be on the right elevation. Continued shaping and 
grading site.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 06-07-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Hauling topsoil on-site from the federal property. Continued shaping and grading site.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Steelman, Brian

Visitors Contractors

DAVEY ( )

Prate, Warren
Zimmer, Doug

Guzman, Kenny
Vargas, Brian

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    08 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 89/72, Mostly Cloudy

SV Daily 06-08-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    09 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 87/71, Fair/Scattered T-Storms

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald
Prate, Warren

Guzman, Kenny
Vargas, Brian

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Hauling topsoil on-site from the federal property. Continued shaping and grading site.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 06-09-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continued shaping and grading site. Bolster E&S measures.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Steelman, Brian

Visitors Contractors

DAVEY ( )

Prate, Warren

Guzman, Kenny
Vargas, Gustavo

ZES SCE
Yorkshire, Bart

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    10 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 83/67, Partly Cloudy/Scattered T-Storms

SV Daily 06-10-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    14 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 86/65, Partly Cloudy

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald
Prate, Warren

Vargas, Brian
Vargas, Gustavo

Visitors Contractors

DAVEY ( )

CENAB
Steelman, Brian

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Begin spreading topsoil on eastern half of the site including steep slope by CP. Haul last few loads of 
topsoil on-site from fed prop. Remove a few sections of fenc along Glenbrook road to restore with 
backfill. Clean-up sediment and E&S measures that have accumulated in NW corner of site. Longfence 
began installing wooden fence along ROK property boundary.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 06-14-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Begin spreading topsoil on eastern half of the site including steep slope by CP. Remove a few sections of 
fence along Glenbrook road to restore with backfill. Clean-up sediment and E&S measures that have 
accumulated in NW corner of site. Longfence continued installing wooden fence along ROK property 
boundary. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Whittington, Albert

Visitors Contractors

DAVEY ( )

Vargas, Brian
Morales, Salomon

ZES SCE
Yorkshire, Bart
Zimmer, Doug

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    15 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 80/60, Sunny

SV Daily 06-15-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continue to shape and grade backfill and topsoil. Longfence continued installing wooden fence along 
ROK property boundary. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Whittington, Albert

Visitors Contractors

DAVEY ( )

Prate, Warren
Zimmer, Doug

Vargas, Brian
Morales, Salomon

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    16 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 79/56, Mostly Sunny

SV Daily 06-16-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continue to shape and grade backfill and topsoil. Install several lifts of backfill in the southwest corner of 
site. Demolished temporary ROK fence and installed last remaining panel of permanent fence. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT (2)

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Whittington, Albert

Visitors Contractors

DAVEY ( )

Zimmer, Doug

Vargas, Brian
Morales, Salomon

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    17 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 79/57, Sunny

SV Daily 06-17-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    18 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 88/70, Sunny

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald
Zimmer, Doug

Visitors Contractors

DAVEY ( )

CENAB
Whittington, Albert

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continue to shape and grade backfill and topsoil. Install several lifts of backfill in the southwest corner of 
site. Johnsons Hydroseed seeded and matted phase 1 of the site. Spread grass seed and curlex on next to 
4835 GR.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 06-18-2021.xlsx
Summary Page 1 of 3 Rev 1



Sensitive#



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    21 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 94/69, Cloudy

ZES SCE
Yorkshire, Bart
Prate, Warren

Vargas, Gustavo
Morales, Salomon

Visitors Contractors

DAVEY ( )

CENAB
Whittington, Albert

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continue to shape and grade backfill and topsoil. Haul demolished temporary fence to dumpster at Fed 
Prop. Remove part of security chainlink fence by Glenbrook Rd. replace with orange safety fence.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 06-21-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Remove chainlink security fence from around site and replace with orange safety fence. Haul excess tools 
and materials over to Fed prop. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Whittington, Albert

Visitors Contractors

DAVEY ( )

Vargas, Gustavo
Morales, Salomon

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    22 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 72/52, Rain/Cloudy

SV Daily 06-22-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Remove chainlink security fence from around site and replace with orange safety fence. Haul excess tools 
and materials over to Fed prop. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Whittington, Albert

Visitors Contractors

DAVEY ( )

Prate, Warren

Vargas, Gustavo
Morales, Salomon

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    23 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 76/56, Sunny

SV Daily 06-23-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    24 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 79/52, Sunny

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald
Prate, Warren
Zimmer, Doug

Vargas, Gustavo
Morales, Salomon

Visitors Contractors

DAVEY ( )

CENAB
Whittington, Albert

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Remove chainlink security fence from around site and replace with orange safety fence. Haul saturated 
backfill/sediment to Fed prop. Spread Topsoil over site. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 06-24-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Finish spreading topsoil over the site.
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Whittington, Albert

Visitors Contractors

DAVEY ( )

Prate, Warren
Zimmer, Doug

Vargas, Brandon
Morales, Salomon

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    25 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 82/70, Partly Cloudy

SV Daily 06-25-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Buckley, Sean

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    28 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 91, Sunny

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Whittington, Albert

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Johnsons Hydroseeders were on-site to install curlex erosion matting on Phase 2 of 4825 GR. Set up 
additional sprinkler system to water grass seed. Electricians were on-site to disconnect power from CP 
trailer and remove  lines from AU facilities. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 06-28-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Set up additional sprinkler system to water grass seed. Demob all remaining equipment from site. 
Electricians were on-site to continue disconnecting all power used for site operations.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Whittington, Albert

Visitors Contractors

DAVEY ( )

Morales, Salomon

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    29 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 96, Sunny

SV Daily 06-29-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

        ACCUPERMIT

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    30 June 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 97, Sunny

ZES SCE
Yorkshire, Bart
Hefflefinger, Gerald

Morales, Salomon

Visitors Contractors

DAVEY ( )

CENAB
Whittington, Albert

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Set up additional sprinkler system to water grass seed. Demob all remaining equipment from site. 
SaniJohn picked up last remaining portable restroom.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 06-30-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    01 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 84, Partly Cloudy

ZES
Yorkshire, Bart
Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Whittington, Albert

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Watered grass seed. Demobilized CP trailer at 4825 GR. Continued working at the Fed Prop to organize 
and dispose of old supplies and materials.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 07-01-2021.xlsx
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Sensitive#



Sensitive#

PARSONS

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

No operations for Fourth of July Holiday
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB

Visitors Contractors

DAVEY ( )

ZES

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    05 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

SV Daily 07-05-2021.xlsx
Summary Page 1 of 1 Rev 1



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    06 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 96, Sunny

ZES
Yorkshire, Bart
Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Watered grass seed. Continued working at the Fed Prop to organize and dispose of old supplies and 
materials. Pressure washing construction mats and water tanks.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 07-06-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    07 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 95, Sunny

ZES
Yorkshire, Bart
Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Watered grass seed. Continued working at the Fed Prop to organize and dispose of old supplies and 
materials. Pressure washing construction mats.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 07-07-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Watered grass seed. Continued working at the Fed Prop to organize and dispose of old supplies and 
materials. Relocating shoring and aluminum sheets to far side of Fed Prop.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    08 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 86, Cloudy/T-storms

SV Daily 07-08-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    12 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 93, Partly Cloudy/chance of T-storms

ZES
Yorkshire, Bart
Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Watered grass seed at 4825GR. Continued working at the Fed Prop to organize and dispose of old supplies 
and materials. Continued pressure washing construction mats.

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 07-12-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Watered grass seed at 4825GR. Continued working at the Fed Prop to organize and dispose of old supplies 
and materials. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    13 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 96, Partly Cloudy/chance of T-storms

SV Daily 07-13-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    14 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 92, Sunny/chance of T-storms

ZES
Yorkshire, Bart
Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Watered grass seed at 4825GR. Continued working at the Fed Prop to organize and dispose of old supplies 
and materials. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 07-14-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Watered grass seed at 4825GR. Continued working at the Fed Prop to organize and dispose of old supplies 
and materials. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    15 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 93, Partly Cloudy

SV Daily 07-15-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    19 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 87, Sunny

ZES
Yorkshire, Bart
Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Watered grass seed at 4825GR. Continued working at the Fed Prop to organize and dispose of old supplies 
and materials. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 07-19-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Watered grass seed at 4825GR. Continued working at the Fed Prop to organize and dispose of old supplies 
and materials. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    20 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 92, Sunny

SV Daily 07-20-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    21 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 89, Hazy/Chance of Thunderstorms

ZES
Yorkshire, Bart
Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Watered grass seed at 4825GR. Continued working at the Fed Prop to organize and dispose of old supplies 
and materials. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 07-21-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    22 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 83, Sunny

SV Daily 07-22-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    26 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 91, Sunny

ZES
Yorkshire, Bart

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 07-26-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    27 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 94, Sunny

SV Daily 07-27-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    28 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 92, Partly Cloudy

ZES
Yorkshire, Bart
Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 07-28-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    29 July 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 88, Cloudy

SV Daily 07-29-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    02 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 82, Sunny

ZES
Yorkshire, Bart
Hefflefinger, Gerald

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 08-02-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    03 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 80, Cloudy

SV Daily 08-03-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart
Hefflefinger, Gerald

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    04 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 80, Cloudy

SV Daily 08-04-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    05 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 89, Sunny

SV Daily 08-05-2021.xlsx
Summary Page 1 of 2 Rev 1



Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    09 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 92, Partly Cloudy

ZES
Yorkshire, Bart

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 08-09-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    10 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 95, Mostly Sunny

ZES
Yorkshire, Bart

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 08-10-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    11 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 98, Sunny

ZES
Yorkshire, Bart

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 08-11-2021.xlsx
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Sensitive#



Sensitive#

PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    12 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 98, Sunny

ZES
Yorkshire, Bart

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

SV Daily 08-12-2021.xlsx
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Sensitive#

PARSONS
Buckley, Sean

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    16 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 81, Cloudy

SV Daily 08-16-2021.xlsx
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Sensitive#

PARSONS
Buckley, Sean
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    17 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 87, Cloudy
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PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    18 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 83, Cloudy

ZES
Yorkshire, Bart

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Continued working at the Fed Prop to organize and dispose of old supplies and materials. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:
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PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    19 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 91, Partly Cloudy

ZES
Yorkshire, Bart

Visitors Contractors

DAVEY ( )

CENAB
Matt Rushwald

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

Longfence on-site to continue installing privacy fence at 4825GR. Continue working on government 
inventory paperwork for turn-in. 

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:
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PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continue working on government inventory paperwork for turn-in. 
6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    20 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 79, Rain
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PARSONS
Bryant, Joe

Safety Briefing:

SAMPLES COLLECTED:

Y/N
Geophysical Summary Y/N
Excavation Summary Y/N
Air Monitoring Summary Y/N    To be included if investigation is using CSS protocols
Dig Sheet Y/N    To be included at least once every week during intrusive investigation
Sample Chains-of-Custody (COCS) Y/N
Contingency Plan Initiation Summary Y/N
Health and Safety Report Y/N    To be included weekly during field activities
Property Management Summary Y/N    Include complete property inventory once every month 
Photographs Y/N

ACTIVITIES CONDUCTED (include site mobilization/demobilization, brush/tree clearing, geophysical survey, intrusive 
excavation, contaminated soil excavation, sampling, and restoration activities)

Attachments (include as appropriate)

Activities anticipated for tomorrow:

Continue working on government inventory paperwork for turn-in. Longfence to finish privacy fence at 
4825

6:30

End of day:                      17:00

See DQCR for sample information

New Equipment on Site:

Closed cavity items found

Instructions given by government personnel:

ACCUPERMIT ()

Magnolia ()

Problems encountered/resolutions:  

CPJ ()

CENAB
Matt Rushwald

Visitors Contractors

DAVEY ( )

ZES
Yorkshire, Bart

SPRING VALLEY, WASHINGTON DC

Personnel on Site

Date:                    23 August 2021

Contract No:       W912DY-09-D-0062 Weather:    
Delivery Order:  TO 0006

Site Location:    4825 Glenbrook Road

Temp 91, Fair
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