

4825 Glenbrook Road Weekly Update for July 11, 2014

This week crews finished demolishing the front foundation wall. All materials were properly segregated and placed in containers for disposal. We did not see any detections of chemicals on the air monitors this week.

We received results from soil samples taken from the area where all the intact containers were encountered. These results continue to indicate American University Experiment Station-related contamination is present. We have already excavated this area almost 2 feet into competent saprolite, to remove this contamination. We are currently looking at the best option to further excavate into the competent saprolite and bedrock to remove the contamination. Once we have a plan we will let you know.

As you might have read in yesterday's email, we are adjusting our schedule for completion. This new project schedule indicates that we will complete high probability work in winter 2016/2017. Then the remaining low probability work would start in the winter of 2017, with an estimated completion in the spring of 2017. Site restoration would follow, and the property returned to American University in the summer of 2017. This revised schedule represents an additional year of work at 4825 Glenbrook Road, based on the June Monthly report. Our goal, however, is to continue to work safely and effectively so that we can finish earlier than 2017.

Safety continues to be our number one priority at the site. Throughout every phase of the project, all necessary precautions are taken to ensure the safety of the site workers, the residents of the community, and those driving by. We will continue to keep you updated.

To reach a Spring Valley Army Corps representative in the event of an after-hours emergency, please call the project's 24-hour hotline: 1-888-393-0059. During business hours, please continue to call the Spring Valley Community Outreach Team at 410-962-0157.