

# Spring Valley FUDS

## Tentative Schedule for Site-Wide RI Report

<b>March 10</b>	USACE and Dr. Peter DeFur brief the RI conclusions at the RAB meeting.
<b>Early-April</b>	Tentative start of the formal 45-day public comment period.
<b>Late-April</b>	Community meeting to brief the community on the RI document's content and conclusions.
<b>Late-May</b>	Public comment period ends. USACE addresses public comments and finalizes the report.
<b>Next Steps</b>	<ul style="list-style-type: none"><li>• Feasibility Study to be conducted to evaluate alternatives for addressing any unacceptable risks or hazards identified in the Final RI Report in Fall 2015.</li><li>• Prepare the Proposed Plan and start public comment period in Winter 2015/2016.</li><li>• Prepare and sign the Decision Document in Summer 2016</li><li>• Begin remedial design/remedial action plan/conduct clean-up action from ~2017-2020</li></ul>