



2001 Schedule for Soil Sampling

(Please note that this schedule may require some adjusting for special circumstances, e.g., sale of property, health issues, etc.)

- | | |
|----------------------------|---|
| March 15 – April 16 | Comment period for the community on sampling approach |
| April 25 | Plan presented to D.C. Scientific Advisory Panel |
| May 15-31 | Restoration Advisory Board (RAB) to review plan |
| April 16-May 31 | Administrative work <ul style="list-style-type: none">• Make contract modifications• Prepare sampling plans for individual lots• Obtain Rights of entry |
| June | Sample properties placed on priority list at request of the owner, e.g., selling home, young children, etc. |
| June - Aug. | Sample in the central testing area <ul style="list-style-type: none">• Begin in Zone 1; then Zone 2 |
| Sept. - Jan. | Sample other areas |