DEACTIVATED NUCLEAR POWER PLANT PROGRAM CONTRACT ACQUISITION FOR SM-1, FT BELVOIR, VA AND SM-1A, FT GREELY, AK

WM2018

Session 097b US Army Corps of Engineers - Deactivated NPP Program D&D Contracting Opportunities

Brenda Barber, P.E. Hans Honerlah, CHMM

Baltimore District, CENAB-ENE

March 2018

"The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation."





CONTRACT ACQUISITION APPROACH – SM-1

- Contract Type is still being investigated by the team
- Major Steps
 - Sources Sought planned for early April 2018
 - Market Research concurrent with Sources Sought
 - Acquisition Planning thru end of 2018
 - Issue Request for Proposal anticipated by March 2019
 - Evaluate Proposals April 2019 April 2020
 - Award Contract May/June 2020
- This will be a Cost Plus Reimbursable Contract with the potential for some Fixed Price elements
- Additional funding will be processed in 2021
- Work anticipated to take up to 5 years to implement





CONTRACT ACQUISITION APPROACH – SM-1A

- Contract Type is still being investigated by the team
- Major Steps
 - Sources Sought planned for early April 2018
 - Market Research concurrent with Sources Sought
 - Acquisition Planning thru end of 2018
 - Issue Request for Proposal anticipated 2021
 - Evaluate Proposals 2021
 - Award Contract 2022
- This will be a Cost Plus Reimbursable Contract with the potential for some Fixed Price elements
- Additional funding will be processed in 2022 and 2023
- Work anticipated to take up to 5 years to implement





REQUEST FOR PROPOSAL WILL LIKELY INCLUDE THE FOLLOWING REQUIREMENTS

- Combination of a large and small companies with capabilities in the following key areas:
 - Project Management
 - » Scheduling
 - » Cost estimating
 - » Risk Assessment and analysis
 - Radiological expertise
 - Health and Safety expertise
 - Decommissioning expertise
 - Demolition expertise
 - Regulatory compliance
 - Waste Transportation and Disposal





Questions?





