

Spring Valley FUDS

Tentative Schedule for Site-Wide RI Report

2015

April 8 –
May 26

**Formal 45-day
Public
Comment
Period**

May 12
Community
Meeting
brief
community
on the RI
Document's
content &
conclusions



May 26
**Public comment
period ends,
USACE addresses
public comments
&
Finalizes the
RI report**

Fall 2015

**Feasibility Study
conducted to evaluate
alternatives for
addressing any
unacceptable risks
or hazards Identified
in Final RI Report**

2016

Winter
2015 - 2016

**Prepare the
Proposed Plan
& start
Public
Comment
Period**

Summer
2016

**Prepare &
sign the
Decision
Document**

2017

2017 -

**Begin
Remedial
Design/
Remedial
Action Plan/
conduct Clean
-Up Action**

